COPY

# HYDRO-FLUENT, INC.




April 24, 1989

Project Number: 1614-04

California Regional Water
Quality Control Board,
Los Angeles Region
107 South Broadway, Suite 4027
Los Angeles, California 90012-4596

Attention: Mr. Dainis Kleinbergs

Subject: Submittal Date Extension of the
Site Assessment Report :
Utility Trailer Manufacturing Company
17300 East Chestnut Street
City of Industry, California

Mr. Kleinbergs:

Further to our discussion on April 21, 1989 concerning the drilling and monitoring well installation commencement date and the subsequent site assessment submittal date, HYDRO-FLUENT, INC. has contracted H-F Drilling, Inc. to commence field activities on May 2, 1989. These activities will be concluded approximately on May 4, 1989. HYDRO-FLUENT, INC. is requesting your approval of an extension for the site assessment report submittal date from May 8, 1989 to June 4, 1989.

Your early attention to this matter is appreciated.

Sincerely,

HYDRO-FLUENT, INC.

Anthony Silva

Anthony Silva
Project Manager

cc: Mr. Gary Little, Utility Trailer Manufacturing Company
Mr. Dominic Holzhaus, Latham and Watkins

geology • engineering • environmental services
701 E. Ball Road • Suite 105 • Anaheim, California 92805 • (714) 772-1220