
SUCCESSOR AGENCY TO THE 
e INDUSTRY URBAN-DEVELOPMENT AGENCY 

-"- REGULAR MEETING AGENDA 
OCTOBER 22,2015 8:30A.M. 

Location: City Council Chamber, 15651 East Stafford Street, City of Industry, California 

Addressing the Agency: 

• Agenda Items: Members of the public may address the Successor Agency on any matter listed on 
the Agenda. In order to conduct a timely meeting, there will be a three-minute time limit per person 
for any matter listed on the Agenda. Anyone wishing to speak to the Successor Agency is asked to 
complete a Speaker's Card which can be found at the back of the room and at each podium. The 
completed card should be submitted to the Secretary prior to the Agenda item being called and prior 
to the individual being heard by the Successor Agency. 

• Public Comments (Non-Agenda Items): Anyone wishing to address the Successor Agency on an 
item not on the Agenda may do so during the "Public Comments" period. In order to conduct a timely 
meeting, there will be a three-minute time limit per person for the Public Comments portion of the 
Agenda. State law prohibits the Successor Agency from taking action on a specific item unless it 
appears on the posted Agenda. Anyone wishing to speak to the Successor Agency is asked to 
complete a Speaker's Card which can be found at the back of the room and at each podium. The 
completed card should be submitted to the Secretary prior to the Agenda item being called by the 
Secretary and prior to the individual being heard by the Successor Agency .. 

Americans with Disabilities Act: 

.. In compliance with the ADA, if you need special assistance to participate in any meeting (including 
assisted listening devices), please contact the Office of the Secretary to the Successor Agency (626) 
333-2211. Notification of at least 72 hours prior to the meeting will assist staff in assuring that 
reasonable arrangements can be made to provide accessibility to the meeting. 

Agendas and other writings: 

~ In compliance with Government Code Section 54957.5(b), staff reports and other public records 
permissible for disclosure related to open session agenda items are available at City Hall, 15625 East 
Stafford Street, Suite 100, City of Industry, California, at the office of the Secretary of the Successor 
Agency during regular business hours, Monday through Friday, 9:00a.m. to 5:00p.m. 

1. Call to Order 

2. Flag Salute 

3. Roll Call 

4. Public Comment 
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5. BOARD MATTERS 

5.1 Approval of Change Order No. 3 to Sukut Construction, in the amount of 
$2,032,287.43, for slide repair and grading for a new tank location in 
conjunction with the Industry Business Center Mass Grading, Contract No. 
IBC-0380, as identified in Line Item No. 271 of the Recognized Obligation 
Payment Schedule. 

RECOMMENDED ACTION: Approve Change Order No. 3. 

5.2 Approval of Change Order No. 4 to Sukut Construction, in the amount of 
$656,740.16, for plan revisions and geotechnical recommendations in 
conjunction with the Industry Business Center Mass Grading, Contract No. 
IBC-0380, as identified in Line Item No. 271 of the Recognized Obligation 
Payment Schedule. 

RECOMMENDED ACTION: Approve Change Order No. 4. 

5.3 Consideration of rejecting all bids for Contract No. IBC-0381, Industry 
Business Center Phase 2 Mass Grading West Side due to a discrepancy in 
the low bid received and authorize rebidding the project as IBC-0381 R, as 
identified in Line Item No. 217 of the Recognized Obligation Payment 
Schedule. 

RECOMMENDED ACTION: Reject all bids and authorize rebidding the 
project for an estimated cost of $27,400,000.00. 

6. Adjournment. Next regular Successor Agency meeting will be on Thursday, 
November 26, 2015 at 8:30a.m. 
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SUCCESSOR AGENCY 

ITEM NO. 5.1 



To: 

From: 

Staff: 

Date: 

SUCCESSOR AGENCY TO THE 

INDUSTRY URBAN- DEVELOPMENT AGENCY 

MEMORANDUM 

Honorable Chairman and Members of the Successor Agency to the 
Industry Urban-Development Agency Board 

Paul J. Philips, Executive Directo&(..,..;-).~\• -rs 
Clement N. Calvillo, CNC Engineering cr)c" 
Gerardo Perez, CNC Engineering bfl 

October 22, 2015 

SUBJECT: Change Order No. 3, Revised - Slide Repair and Grading for New Tank 
Location (IBC-0380) 

On June 25, 2015, the Successor Agency Board, approved Change Order No. 3 in the 
estimated amount of $1,600,000.00 to repair and remove the slide on a time and material 
basis. To date the initial portion of the slide remediation to be paid on a time and material 
basis is $1 ,422,527.43. 

The remaining work to place compacted fill in the new buttress fill slope is not included in 
the time and materials work. The cost to place this fill including final grading will be paid 
under existing unit prices and will be reflected in the final measured quantities. The total fill 
is approximately 300,000 cubic yards. However, since there isn't any material in close 
proximity to the slide, the material had to be hauled from the southern end of the site. 
Hauling this material a greater distance is considered a long haul and the Contractor 
requested a long haul premium per cubic yard. The overall increase in distance is 
approximately 2500 lineal feet or 25 stations. The lower fill area which is relatively level the 
premium is $0.05/station or $1.24/cubic yard for 170,000 cubic yards and the upper fill area 
with unfavorable grade changes the premium is $0.09/station or $1.65/cubic yard for 
130,000 cubic yards. The total long haul premium cost is $427,000.00. 

As a consequence of the slide, the proposed tank site was relocated to an area south of 
the original site. Both Leighton Consulting and Kleinfelder have analyzed and studied the 
new site and have determined that this new location is acceptable for the construction of a 
2 million gallon reclaimed water reservoir. PBLA, design engineering consultant, prepared 
grading plans for the new site location including a new road to the tank and were submitted 
to the Contractor. The Contractor has submitted a cost of $182,760.00 to perform this 
additional grading work. The Contractor was directed to proceed with this work since they 
were in the process of moving their equipment to another project. The original earthwork 
has essentially been completed. To perform this work at a later date would likely be more 
costly. 
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To recap below is a summary of approved costs and additional costs incurred; 

a. 
b. 
c. 

Time and Material Cost 
Long Haul Premium 
Plan Revision for New Tank 

$ 1,422,527.43 
$ 427,000.00 
$ 182,760.00 
$ 2,032,287.43 

Staff has reviewed the additional work and the contractor's total cost proposal and find it 
reasonable and acceptable. Therefore, Staff hereby recommends approval of revised 
Change Order No. 3 in the amount of $2,032,287 .43. Peer review by Kleinfelder of the long 
haul premium both for merit and cost analysis confirms our recommendation. 

PJP/ GP:rg 



CITY OF INDUSTRY 

15625 E. Stafford St. 

CHANGE ORDER 

City of Industry, CA 91744 

(818)333-2211 

Industry Business Center 
Project Eastside Mass Grading 

Type 
Project Grading 

Explanation: 

Contract No. __ _;I:.::B..=C_;-0:..:3:..::8:..::0 __ 

Contractor Sukut Construction 

Location City of Industry 

Slide Repair and Grading for New Tank Site 

Extra Work by:-......,.-----
Contract Items 

X 
Negotiated 

Change Order No. 3 Revised 

Date 1 0/22/2015 

T&M 
The contractor is hereby directed to perform all labor and to provide all materials necessary to carry out the work described below· 

ITEM UNIT TOTALS($) 

NO. ITEM QUANTITY PRICE + -

1 Time and material work for slide repair $1,422,527.43 $1,422,527.43 

2 New Tank Site Grading $182,760.00 $182,760.00 

3 Long Haul Premium Increase $427,000.00 $427,000.00 

TOTAL COST $2,032,287.43 

T & M SUMMARY 
'Labor Cost + 20% Total Labor 

'Equipment Cost +15% Total Equipment 

'Material Cost + 15% Total Materials 

(*Attach breakdown of labor, equipment and materials) Sub-Total 

%of 
Contract 

CHANGE ORDER SUMMARY Amount Other Additive 

Original Contract Amount $22,693,112.00 TotaiT & M 

Total Previous Change Orders $1 ,380,823.21 6.08% 
Pay This 

Total Change Orders $ 3,413,11 0.64 15.04% CHANGE ORDER $2,032,287.43 8.96% 

Authorized by ___________ _ Additional Working Days __ __;4:..::0 __ _ 

1 hereby certify that the quantities shown and/or amounts shown for equipment, material and labor costs (if any) are correct 
to the best of my knowledge and the total cost shown above shall be considered final payment for the work specified by this change order. 
The total cost includes compensation for any delay in the preparation of this change order and the time to complete the specified work. 

Contractor Representative Date 

IBC-0380- Change Order No.3 Revised- G. Perez- R.G. Page 1 

Date 

1'0· 14 · \S 
Date 

C.O. # 3 Revised 



SC COR Number: 13.0 
SC Job Number: 1158 

Date: 10/7/2015 

Owner: Successor Agency to the Industry Urban-Development Agency 

C/o CNC Engineering 
255 N. Hacienda Blvd. Suite 201 
City of Industry, CA 91744 

Attn: Gerardo Perez 

Project: I BC East - 0380 

Subject: IBC East Side Mass Grading -Tank Pad Landslide Removal T&M 

Mr. Perez, 

Please see the following breakdown of change order request number 13.0. 

Item: Description: Qty: Unit: Price: Total: 

1.0 Cut 15 Landslide 6/8/15 LS $ 281.06 $ 281.06 

2.0 Cut 15 Landslide 6/9/15 LS $ 3,988.89 $ 3,988.89 

3.0 Cut 15 Landslide 6/1 0/15 1 LS $ 3,971.88 $ 3,971.88 

4.0 Cut 15 Landslide 6/11/15 1 LS $ 4,841.52 $ 4,841.52 

5.0 Cut 15 Landslide 6/15/15 1 LS $ 35,813.10 $ 35,813.10 

6.0 Cut 15 Landslide 6/16/15 1 LS $ 57,773.42 $ 57,773.42 
7.0 Cut 15 Landslide 6/17/15 1 LS $ 113,311.94 $ 113,311.94 
8.0 Cut 15 Landslide 6/18/15 1 LS $ 91,656.22 $ 91,656.22 
9.0 Cut 15 Landslide 6/23/15 LS $ 59,361.03 $ 59,361.03 
10.0 Cut 15 Landslide 6/24/15 LS $ 97,871.83 $ 97,871.83 
11.0 Cut 15 Landslide 6/25/15 LS $ 83,219.06 $ 83,219.06 
12.0 Cut 15 Landslide 6/26/15 LS $ 52,806.87 $ 52,806.87 
13.0 Cut 15 Landslide 7/3/15 LS $ 7,317.86 $ 7,317.86 
14.0 Cut 15 Landslide 7/7/15 LS $ 1,274.22 $ 1,274.22 
15.0 Cut 15 Landslide 7/8/15 LS $ 28,877.89 $ 28,877.89 
16.0 Cut 15 Landslide 7/9/15 LS $ 42,861.34 $ 42,861.34 
17.0 Cut 15 Landslide 7/10/15 LS $ 43,758.56 $ 43,758.56 
18.0 Cut 15 Landslide 7/13/15 LS $ 42,861.34 $ 42,861.34 
19.0 Cut 15 Landslide 7/14/15 1 LS $ 42,861.34 $ 42,861.34 
20.0 Cut 15 Landslide 7/15/15 1 LS $ 49,706.61 $ 49,706.61 
21.0 Cut 15 Landslide 7/16/15 1 LS $ 42,886.60 $ 42,886.60 
22.0 Cut 15 Landslide 7/17/15 1 LS $ 12,934.67 $ 12,934.67 
23.0 Cut 15 Landslide 7/21/15 1 LS $ 41,856.38 $ 41,856.38 
24.0 Cut 15 Landslide 7/22/15 1 LS $ 19,436.03 $ 19,436.03 

25.0 Cut 15 Landslide 7/27/15 1 LS $ 42,861.34 $ 42,861.34 
26.0 Cut 15 Landslide 7/28/15 1 LS $ 42,861.34 $ 42,861.34 
27.0 Cut 15 Landslide 7/29/15 1 LS $ 44,211.10 $ 44,211.10 

28.0 Cut 15 Landslide 7/30/15 SUKUT CONSTRUCTION, lu:!-S $ 42,861.34 $ 42,861.34 

4010 W Chandler Avenue i- Santa Ana, CA 92704-5202 
Tel: 714.540.5351 D Fax: 714.545.2438 = www.sukut.com 

Contractor's License No. 554278 



Date: 10/7/2015 

Owner: Successor Agency to the Industry Urban-Development Agency 

C/o CNC Engineering 
29.0 Cut 15 Landslide 7/31/15 1 LS $ 46,487.21 $ 46,487.21 
30.0 Cut 15 Landslide 8/3/15 1 LS $ 42,861.34 $ 42,861.34 
31.0 Cut 15 Landslide 8/4/15 1 LS $ 51,095.17 $ 51,095.17 
36.0 Cut 15 Landslide 8/11/15 1 LS $ 8,342.06 $ 8,342.06 
37.0 Cut 15 Landslide 8/13/15 1 LS $ 8,768.38 $ 8,768.38 
38.0 Cut 15 Landslide 8/18/15 1 LS $ 7,809.32 $ 7,809.32 
39.0 Cut 16 Buttress 8/14/15 1 LS $ 1,261.94 $ 1,261.94 
40.0 Cut 16 Buttress 8/17/15 1 LS $ 73,075.95 $ 73,075.95 
41.0 Cut 16 Buttress 8/18/15 1 LS $ 27,841.98 $ 27,841.98 
42.0 Cut 16 Buttress 8/19/15 1 LS $ 659.29 $ 659.29 

Total Amount this Request: $ 1 ,422,527.43 

This change order request includes all added labor, equipment, and material costs associated with the 
landslide removal and additional remedial grading required as a result of the landslide that occurred at the 
tank pad in Cut 15. This change order does not include any fill placement to achieve design grades in the 
new cut 15 buttress fill slope. This request does not include any additional subdrain installation or concrete 
slope drain construction as a result of the subsequent design changes. 

Thank you, 

13Yy(Mil; N~ 

Sukut Construction 

SUKUT CONSTRUCTION, LLC 
401 0 W. Chandler Avenue [J Santa Ana, CA 92704-5202 
Tel: 714.540.5351 D Fax: 714.545.2438 D www.sukut.com 

Contractor's License No. 554278 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 1.0 
DATE WORK COMPLETED 

I""CR,PTIO' 0' WOR< Cut 15 Landslide 

MODEL 
CAT 657 SCRAPER 
CAT 651 SCRAPER 
CAT 950 LOADER 
CAT D5 DOZER 
CAT DB DOZER 
CAT D9 DOZER 
CAT D10 DOZER 
CAT D10N PUSH DOZER 
CAT D11 DOZER 
CAT 824 COMPACTOR 
CAT 834 COMPACTOR 
4000 GALLON WATER TRUCK 
PICK UP TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
FOREMAN 
GRADE CHECKER 
LABORER 
LABORER 
OPERATOR- 657 
OPERATOR- 651 
OPERATOR- 950 
OPERATOR - D5 
OPERATOR- DB 
OPERATOR- D9 
OPERATOR- D10 
OPERATOR- D10N PUSH DOZER 
OPERATOR- D11 
OPERATOR- 824 
OPERATOR- 834 
OPERATOR - WATER TRUCK 

TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

DESCRIPTION 

TOTAL COSTS 

EQUIPMENT 
QTY HRSST RATE AMOUNTST HRSOT 
0.00 0.00 $ 575.70 $ - 0.0 
0.00 0.00 $ 301 .68 $ - 0.0 
0.00 0.00 $ 146.42 $ - 0.0 
0.00 0.00 $ 79.12 $ - 0.0 
0.00 0.00 $ 211.39 $ - 0.0 
0.00 0.00 $ 287.91 $ - 0.0 
0.00 0.00 $ 435.58 $ - 0.0 
0.00 0.00 $ 353.56 $ - 0.0 
0.00 0.00 $ 551.49 $ - 0.0 
0.00 0.00 $ 233.21 $ - 0.0 
0.00 0.00 $ 351.12 $ - 0.0 
1.00 2.00 $ 57.51 $ 115.02 0.0 
0.00 0.00 $ 21.50 $ - 0.0 

LABOR 
QTY HRSST RATE AMOUNTST HRS OT 
0.00 0.0 $ 110.00 $ - 0.0 
0.00 0.0 $ 105.00 $ - 0.0 
0.00 0.0 $ 67.00 $ - 0.0 
0.00 0.0 $ 67.00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91.00 $ - 0.0 
0.00 0.0 $ 91.00 $ - 0.0 
0.00 0.0 $ 91.00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
1.00 2.0 $ 73.00 $ 146.00 0.0 

$ -

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I 
I I 
I I 

SUKUT SUBCONTRACTOR COSTS 
I INVOICE NO. I DATE I VENDOR 

I I I 

SUKUT JOB NUMBER 1158 

RATE AMOUNTOT TOTAL AMOUNT 
$ 512.37 $ - $ -
$ 268.50 $ - $ -
$ 130.31 $ - $ -
$ 70.42 $ - $ -
$ 188.14 $ - $ -
$ 256.24 $ - $ -
$ 387.67 $ - $ -
$ 314.67 $ - $ -
$ 490.83 $ - $ -
$ 207.56 $ - $ -
$ 312.50 $ - $ -
$ 51.18 $ - $ 115.02 
$ 19.14 $ - $ -

$ 115.02 

OTRATE AMOUNTOT TOTAL AMOUNT 
$ 28.00 $ - $ -
$ 28.00 $ - $ -
$ 20.00 $ - $ -
$ 20.00 $ - $ -
$ 28.00 $ - $ -
$ 29.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ - $ -
$ 29.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ - $ -
$ 29.00 $ - $ -
$ 20.00 $ - $ 146.00 

$ - $ -
$ 146.00 

I QTY I UNIT COST TOTAL 

I I $ -
I I $ -

$ -

I UNITS I UNITCOST I TOTAL 

I I I $ -
I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST , MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 115.02 15.00% $ 17.25 $ 132.27 
TOTAL COST FOR LABORERS AND OPERATORS $ 146.00 0.00% $ - $ 146.00 
TOTAL TAX ON MATERIALS $ - 0.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 0.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 278.27 

BOND COST ADD (1 % OF Total) $ 2.78 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 281.06 



Change Order Request 
Industry B usiness Center East Side Mass Grading 

!CHANGE ORDER REQUEST NUMBER: I 13.0 SUKUT COR WORKSHEET NUMBER 2.0 
DATE WORK COMPLETED I 6/9/2015 I SUKUT JOB NUMBER 115B 

Cut 15 Landslide 1'""""10' 0' WOR< 

I 
EQUIPMENT 

MODEL QTY HRS ST RATE AMOUNT ST HRS OT RATE AMOUNTOT TOTAL AMOUNT 
CAT 657 SCRAPER 0.00 0.0 0 $ 575.70 $ 0.0 $ 512.37 $ $ 
CAT 651 SCRAPER 0.00 0.0 0 $ 301 .6B $ 0.0 $ 26B.50 $ $ 
CAT 950 LOADER 0.00 0.0 0 $ 146.42 $ 0.0 $ 130.31 $ $ 
CAT D5 DOZER 0.00 0.0 0 $ 79.12 $ 0.0 $ 70.42 $ $ 
CAT DB DOZER 0.00 0.0 0 $ 211 .39 $ 0.0 $ 1BB. 14 $ $ 
CAT D9 DOZER 1.00 6.0 0 $ 2B7.91 $ 1,727.46 0.0 $ 256.24 $ $ 1,727.46 
CAT 010 DOZER 0.00 0.0 0 $ 435.5B $ 0.0 $ 3B7.67 $ $ 
CAT D10N PUSH DOZER 0.00 0.0 0 $ 353.56 $ 0.0 $ 314.67 $ $ 
CAT D11 DOZER 0.00 0.0 0 $ 551.49 $ 0.0 $ 490.B3 $ $ 
CAT B24 COMPACTOR 0.00 0.0 0 $ 233.21 $ 0.0 $ 207.56 $ $ 
CAT B34 COMPACTOR 0.00 0.0 0 $ 351 .12 $ 0.0 $ 312.50 $ $ 
4000 GALLON WATER TRUCK 1.00 10.0 0 $ 57.51 $ 460.0B 2.0 $ 51.1B $ 102.37 $ 562.45 
PICK UP TRUCK 0.00 0.0 0 $ 21 .50 $ 0.0 $ 19.14 $ $ 
TOTAL EQUIPMENT COSTS $ 2,2B9.91 

LABOR 
JOB CLASSIFICATION QTY HRS ST RATE AMOUNTST HRSOT OT RATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 0.00 0.0 $ 110.00 $ 0.0 $ 2B.OO $ $ 
GRADE CHECKER 0.00 0.0 $ 105.00 $ 0.0 $ 2B.OO $ $ 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
OPERATOR- 657 0.00 0.0 $ 91 .00 $ 0.0 $ 2B.OO $ $ 
OPERATOR- 651 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR - 950 0.00 0.0 $ 91 .00 $ 0.0 $ 2B.OO $ $ 
OPERATOR - D5 0.00 0.0 $ 91.00 $ 0.0 $ 2B.OO $ $ 
OPERATOR - DB 0.00 0.0 $ 91 .00 $ 0.0 $ 2B.OO $ $ 
OPERATOR- D9 1.00 6.0 $ 91 .00 $ 546.00 0.0 $ 2B.OO $ $ 546.00 
OPERATOR - D10 0.00 0.0 $ 91 .00 $ 0.0 $ 2B.OO $ $ 
OPERATOR- D10N PUSH DOZER 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR- D11 0.00 0.0 $ 91 .00 $ 0.0 $ 2B.OO $ $ 
OPERATOR- B24 0.00 0.0 $ 91 .00 $ 0.0 $ 2B.OO $ $ 
OPERATOR- B34 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR- WATER TRUCK 1.00 10. 0 $ 73.00 $ 730.00 2.0 $ 20.00 $ 40.00 $ 770.00 

$ $ $ 
TOTAL LABOR COSTS $ 1,316.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION UNIT COST TOTAL 

$ 
$ 

TOTAL MATERIAL COSTS $ 

SUK UT SUBCONTRACTOR COSTS 
DESCRIPTION INVOICE NO. I OAT E VENDOR TOTAL 

I $ 

TOTAL COSTS $ 

TOTAL COST SUMMARY, ST ANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST , MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 2,2B9.91 15.00% $ 343.49 $ 2,633.39 
TOTAL COST FOR LABORERS AND OPERATORS $ 1,316.00 0.00% $ $ 1,316.00 
TOTAL TAX ON MATERIALS $ 0.00% $ $ 
TOTAL COST FOR MATERIALS $ 0.00% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 

TOTAL FOR THIS CHANGE ORDER $ 3,949.39 

BOND COST ADD (1 % OF Total) $ 39.49 

GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 3,988.89 



Change Order Request 
Industry Business Center East Side Mass Grading 

!CHANGE ORDER REQUEST NUMBER: I 13.0 SUKUTCOR W ORKSHEET NUMBER 3.0 
DATE WORK COMPLETED I 6/10/2015 s UKUT JOB NUMBER 1158 

Cut 15 Landslide lom••"•o• o• wo•' 

I 
EQUIPMENT 

MODEL QTY HRSST RATE AMOUNTST HRS OT RA TE AMOUNTOT TOTAL AMOUNT 
CAT 657 SCRAPER 0.00 0.00 $ 575.70 $ - 0.0 $ 51 2.37 $ $ 
CAT 651 SCRAPER 0.00 0.00 $ 301 .68 $ - 0.0 $ 26 8.50 $ $ 
CAT 950 LOADER 0.00 0.00 $ 146.42 $ - 0.0 $ 13 0.31 $ $ 
CAT DS DOZER 0.00 0.00 $ 79.12 $ - 0.0 $ 7 0.42 $ $ 
CAT D8 DOZER 0.00 0.00 $ 211 .39 $ - 0.0 $ 18 8.14 $ $ 
CAT D9 DOZER 1.00 6.00 $ 287.91 $ 1,151.64 2.0 $ 25 6.24 $ 512.48 $ 1,664.12 
CAT D10 DOZER 0.00 0.00 $ 435.58 $ - 0.0 $ 38 7.67 $ $ 
CAT D10N PUSH DOZER 0.00 0.00 $ 353.56 $ - 0.0 $ 31 4.67 $ $ 
CAT D11 DOZER 0.00 0.00 $ 551.49 $ - 0.0 $ 49 0.83 $ $ 
CAT 824 COMPACTOR 0.00 0.00 $ 233. 21 $ - 0.0 $ 20 7.56 $ $ 
CAT 834 COMPACTOR 0.00 0.00 $ 351 .12 $ - 0.0 $ 31 2.50 $ $ 
4000 GALLON WATER TRUCK 1.00 10.00 $ 57.51 $ 460.08 2.0 $ 5 1.18 $ 102.37 $ 562.45 
PICK UP TRUCK 0.00 0.00 $ 21 .50 $ - 0.0 $ 1 9.14 $ $ 
TOTAL EQUIPMENT COSTS $ 2,226.57 

LABOR 
JOB CLASSIFICATION QTY HRS ST RATE AMOUNTST HRSOT OTR ATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 0.00 0.0 $ 110.00 $ - 0.0 $ 2 8.00 $ $ 
GRADE CHECKER 0.00 0.0 $ 105.00 $ - 0.0 $ 2 8.00 $ $ 
LABORER 0.00 0.0 $ 67.00 $ - 0.0 $ 2 0.00 $ $ 
LABORER 0.00 0.0 $ 67.00 $ - 0.0 $ 2 0.00 $ $ 
OPERATOR - 657 0.00 0.0 $ 91.00 $ - 0.0 $ 2 8.00 $ $ 
OPERATOR- 651 0.00 0.0 $ 91 .00 $ - 0.0 $ 2 9.00 $ $ 
OPERATOR- 950 0.00 0.0 $ 91 .00 $ - 0.0 $ 2 8.00 $ $ 
OPERATOR - DS 0.00 0.0 $ 91 .00 $ - 0.0 $ 2 8.00 $ $ 
OPERATOR- D8 0.00 0.0 $ 91 .00 $ - 0.0 $ 2 8.00 $ $ 
OPERATOR- D9 1.00 6.0 $ 91 .00 $ 546.00 2.0 $ 2 8.00 $ 56.00 $ 602.00 
OPERATOR- D10 0.00 0.0 $ 91 .00 $ - 0.0 $ 2 8.00 $ $ 
OPERATOR- D10N PUSH DOZER 0.00 0.0 $ 91 .00 $ - 0.0 $ 2 9.00 $ $ 
OPERATOR- D11 0.00 0.0 $ 91 .00 $ - 0.0 $ 2 8.00 $ $ 
OPERATOR- 824 0.00 0.0 $ 91 .00 $ - 0.0 $ 2 8.00 $ $ 
OPERATOR- 834 0.00 0.0 $ 91 .00 $ - 0.0 $ 2 9.00 $ $ 
OPERATOR - WATER TRUCK 1.00 10.0 $ 73.00 $ 730.00 2.0 $ 2 0.00 $ 40.00 $ 770.00 

$ - $ $ 
TOTAL LABOR COSTS $ 1,372.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION I I Q TY UNIT COST TOTAL 

I I $ 

l I $ 
TOTAL MATERIAL COSTS $ 

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. DATE I VENDOR UNI TS TOTAL 

I I $ 
TOTAL COSTS $ 

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK -UP 
DESCRIPTION TOTAL COST o MARK U A MOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 2,226.57 15.00% $ 333.99 $ 2,560.55 
TOTAL COST FOR LABORERS AND OPERATORS $ 1,372.00 0.00% $ $ 1,372.00 
TOTAL TAX ON MATERIALS $ - 0.00% $ $ 
TOTAL COST FOR MATERIALS $ - 0.00% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ $ 
TOTAL FOR THIS CHANGE ORDER $ 3,932.55 
BOND COST ADD (1 % OF Total) $ 39.33 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 3,971.88 



Cha nge Order Request 
Industry Bus ine ss Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: 13.0 I SUKUT COR WORKSHEET NUMBER 4.0 
DATE WORK COMPLETED 6/11/2015 I SUKUT JOB NUMBER 1158 

Cut 15 Landslide 10'50""'0' 0' WORK 

I 
EQUIPMENT 

MODEL QTY HRS ST RATE AMOUNTST HRS OT RATE AMOUNTOT TOTAL AMOUNT 
CAT 657 SCRAPER 0.00 0.00 $ 575.70 $ 0.0 $ 512.37 $ $ 
CAT 651 SCRAPER 0.00 0.00 $ 301 .68 $ 0.0 $ 268.50 $ $ 
CAT 950 LOADER 0.00 0.00 $ 146.42 $ 0.0 $ 130.31 $ $ 
CAT D5 DOZER 0.00 0.00 $ 79.12 $ 0.0 $ 70.42 $ $ 
CAT DB DOZER 0.00 0.00 $ 211 .39 $ 0.0 $ 188.14 $ $ 
CAT D9 DOZER 1.00 8.00 $ 287.91 $ 2,303.28 0.0 $ 256.24 $ $ 2,303.28 
CAT D10 DOZER 0.00 0.00 $ 435.58 $ 0.0 $ 387.67 $ $ 
CAT D10N PUSH DOZER 0.00 0.00 $ 353.56 $ 0.0 $ 314.67 $ $ 
CAT D11 DOZER 0.00 0.00 $ 551.49 $ 0.0 $ 490.83 $ $ 
CAT 824 COMPACTOR 0.00 0.00 $ 233.21 $ 0.0 $ 207.56 $ $ 
CAT 834 COMPACTOR 0.00 0.00 $ 351 .12 $ 0.0 $ 312.50 $ $ 
4000 GALLON WATER TRUCK 1.00 10.00 $ 57.51 $ 460.08 2.0 $ 51.18 $ 102.37 $ 562.45 
PICK UP TRUCK 0.00 0.00 $ 21 .50 $ 0.0 $ 19.14 $ $ 
TOTAL EQUIPMENT COSTS $ 2,865.73 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRS OT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 0.00 0.0 $ 110.00 $ 0.0 $ 28.00 $ $ 
GRADE CHECKER 0.00 0.0 $ 105.00 $ 0.0 $ 28.00 $ $ 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
OPERATOR - 657 0.00 0.0 $ 91.00 $ 0.0 $ 28.00 $ $ 
OPERATOR - 651 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR - 950 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D5 0.00 0.0 $ 91.00 $ 0.0 $ 28.00 $ $ 
OPERATOR - DB 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D9 1.00 8.0 $ 91 .00 $ 728.00 0.0 $ 28.00 $ $ 728.00 
OPERATOR - D10 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D10N PUSH DOZER 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR- D11 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- 824 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- 834 0.00 0.0 $ 91.00 $ 0.0 $ 29.00 $ $ 
OPERATOR - WATER TRUCK 1.00 10.0 $ 73.00 $ 730.00 2.0 $ 20.00 $ 40.00 $ 770.00 

$ $ $ 
TOTAL LABOR COSTS $ 1,498.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION UNIT COST TOTAL 

$ 
$ 

TOTAL MATERIAL COSTS $ 

SUKUTS UBCONTRACTOR COSTS 
DESCRIPTION INVOICE NO. I DATE VENDOR TOTAL 

I $ 
TOTAL COSTS $ 

TOTAL COST SUMMARY, STAND ARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 2,865.73 15.00% $ 429.86 $ 3,295.59 
TOTAL COST FOR LABORERS AND OPERATORS $ 1,498.00 0.00% $ $ 1,498.00 
TOTAL TAX ON MATERIALS $ 0.00% $ $ 
TOTAL COST FOR MATERIALS $ 0.00% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 

TOTAL FOR THIS CHANGE ORDER $ 4,793.59 

BOND COST ADD (1 % OF Total) $ 47.94 

GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 4,841 .52 



Change Order Requ est 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: 13.0 I SUKUT COR WORKSHEET NUMBER 5.0 
DATE WORK COMPLETED 6/15/2015 I SUKUT JOB NUMBER 11 58 

Cut 15 Landslide l"""'"no• o' wo•• 

I 
EQUIPMENT 

MODEL QTY HRS ST RATE AMO UNTST HRS OT RATE AMOUNTOT TOTAL AMOUNT 
CAT 657 SCRAPER 6.00 6.00 $ 575.70 $ 13,816.80 2.0 $ 512.37 $ 6,148.48 $ 19,965.28 
CAT 651 SCRAPER 0.00 0.00 $ 301 .68 $ 0.0 $ 268.50 $ $ 
CAT 950 LOADER 0.00 0.00 $ 146.42 $ 0.0 $ 130.31 $ $ 
CAT D5 DOZER 0.00 0.00 $ 79.12 $ 0.0 $ 70.42 $ $ 
CAT D8 DOZER 0.00 0.00 $ 211 .39 $ 0.0 $ 188.14 $ $ 
CAT D9 DOZER 1.00 10.00 $ 287.91 $ 2,303.28 2.0 $ 256.24 $ 512.48 $ 2,815.76 
CAT D10 DOZER 0.00 0.00 $ 435.58 $ 0.0 $ 387.67 $ $ 
CAT D10N PUSH DOZER 0.00 0.00 $ 353.56 $ 0.0 $ 314.67 $ $ 
CAT D11 DOZER 0.00 0.00 $ 551.49 $ 0.0 $ 490.83 $ $ 
CAT 824 COMPACTOR 1.00 6.00 $ 233.21 $ 932.84 2.0 $ 207.56 $ 415.11 $ 1,347.95 
CAT 834 COMPACTOR 0.00 0.00 $ 351.12 $ 0.0 $ 312.50 $ $ 
4000 GALLON WATER TRUCK 1.00 10.00 $ 57.51 $ 460.08 2.0 $ 51.18 $ 102.37 $ 562.45 
~CKUPTRUCK-FOREMAN 1.00 5.00 $ 21 .50 $ 86.00 1.0 $ 19.14 $ 19.14 $ 105.14 
PICK UP TRUCK- GRADE CHECKER 1.00 3.00 $ 21 .50 $ 43.00 1.0 $ 19.14 $ 19.14 $ 62.14 
TOTAL EQUIPMENT COSTS $ 24,858.71 

LABOR 
JOB CLASSIFICATION QTY HRS ST RATE AMO UNT ST HRS OT OT RATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 1.00 5.0 $ 110.00 $ 550.00 1.0 $ 28.00 $ 28.00 $ 578.00 
GRADE CHECKER 1.00 3.0 $ 105.00 $ 315.00 1.0 $ 28.00 $ 28.00 $ 343.00 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
OPERATOR- 657 6.00 6.0 $ 91.00 $ 3,276.00 2.0 $ 28.00 $ 336.00 $ 3,612.00 
OPERATOR- 651 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR - 950 0.00 0.0 $ 91.00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D5 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D8 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D9 1.00 10.0 $ 91.00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR - D10 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D10N PUSH DOZER 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR- D11 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- 824 1.00 6.0 $ 91 .00 $ 546.00 2.0 $ 28.00 $ 56.00 $ 602.00 
OPERATOR- 834 0.00 0.0 $ 91.00 $ 0.0 $ 29.00 $ $ 
OPERATOR- WATER TRUCK 1.00 10.0 $ 73.00 $ 730.00 2.0 $ 20.00 $ 40.00 $ 770.00 

$ $ $ 
TOTAL LABOR COSTS $ 6,87 1.00 

MATERIAL LUMP SUM OR UNIT PRIC E PAYMENTS 
DESCRIPTION UNIT COST TOTAL 

$ 
$ 

TOTAL MATERIAL COSTS $ 

SUKUT SUBCONTRACTOR C OSTS 
DESCRIPTION INVOICE NO. I DATE VE NDOR TOTAL 

I $ 
TOTAL COSTS $ 

TOTAL COST SUMMARY, STANDARD MARK-UPS AN D SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTA L COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 24,858.71 15.00% $ 3,728.81 $ 28,587.51 
TOTAL COST FOR LABORERS AND OPERATORS $ 6,871.00 0.00% $ $ 6,871 .00 
TOTAL TAX ON MATERIALS $ 0.00% $ $ 
TOTAL COST FOR MATERIALS $ 0.00% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 
TOTAL FOR THIS CHANGE ORDER $ 35,458.51 
BOND COST ADD (1% OF Total) $ 354.59 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 35,813.10 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: I 13.0 ISU KUT COR WORKSHEET NUMBER 6.0 
I DATE WORK COMPLETED I 6/16/2015 I SUKUT JOB NUMBER 1158 

Cut 15 Landslide IDESCRI"IO' OF WORK 

I 
EQUIPMENT 

MODEL QTY HRS ST RATE AMOUNTST H RSOT RATE AMOUNTOT TOTAL AMOUNT 
CAT 657 SCRAPER 6.00 10.00 $ 575.70 $ 27,633.60 2.0 $ 512.37 $ 6,148.48 $ 33,782.08 
CAT 651 SCRAPER 0.00 0.00 $ 301.68 $ - 0.0 $ 268.50 $ $ 
CAT 950 LOADER 0.00 0.00 $ 146.42 $ - 0.0 $ 130.31 $ $ 
CAT D5 DOZER 0.00 0.00 $ 79.12 $ - 0.0 $ 70.42 $ $ 
CAT D8 DOZER 0.00 0.00 $ 211.39 $ - 0.0 $ 188.14 $ $ 
CAT D9 DOZER 1.00 10.00 $ 287.91 $ 2,303.28 2.0 $ 256.24 $ 512.48 $ 2,815.76 
CAT D10 DOZER 0.00 0.00 $ 435.58 $ - 0.0 $ 387.67 $ $ 
CAT D10N PUSH DOZER 0.00 0.00 $ 353.56 $ - 0.0 $ 314.67 $ $ 
CAT D11 DOZER 0.00 0.00 $ 551.49 $ - 0.0 $ 490.83 $ $ 
CAT 824 COMPACTOR 1.00 10.00 $ 233.21 $ 1,865.68 2.0 $ 207.56 $ 415.11 $ 2,280.79 
CAT 834 COMPACTOR 0.00 0.00 $ 351.12 $ - 0.0 $ 312.50 $ $ 
4000 GALLON WATER TRUCK 2.00 10.00 $ 57.51 $ 920.16 2.0 $ 51.18 $ 204.74 $ 1,124.90 
4000 GALLON WATER TRUCK 1.00 4.00 $ 57.51 $ 230.04 0.0 $ 51.18 $ $ 230.04 
PICK UP TRUCK 2.00 5.00 $ 21.50 $ 172.00 1.0 $ 19.14 $ 38.27 $ 210.27 
TOTAL EQUIPMENT COSTS $ 40,443.84 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST H RSOT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 1.00 5.0 $ 110.00 $ 550.00 1.0 $ 28.00 $ 28.00 $ 578.00 
GRADE CHECKER 1.00 5.0 $ 105.00 $ 525.00 1.0 $ 28.00 $ 28.00 $ 553.00 
LABORER 0.00 0.0 $ 67.00 $ - 0.0 $ 20.00 $ $ 
LABORER 0.00 0.0 $ 67.00 $ - 0.0 $ 20.00 $ $ 
OPERATOR- 657 6.00 10.0 $ 91 .00 $ 5,460.00 2.0 $ 28.00 $ 336.00 $ 5,796.00 
OPERATOR- 651 0.00 0.0 $ 91 .00 $ - 0.0 $ 29.00 $ $ 
OPERATOR- 950 0.00 0.0 $ 91 .00 $ - 0.0 $ 28.00 $ $ 
OPERATOR- D5 0.00 0.0 $ 91.00 $ - 0.0 $ 28.00 $ $ 
OPERATOR- D8 0.00 0.0 $ 91.00 $ - 0.0 $ 28.00 $ $ 
OPERATOR- D9 1.00 10.0 $ 91.00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR- D10 0.00 0.0 $ 91.00 $ - 0.0 $ 28.00 $ $ 
OPERATOR- D10N PUSH DOZER 0.00 0.0 $ 91 .00 $ - 0.0 $ 29.00 $ $ 
OPERATOR- D11 0.00 0.0 $ 91.00 $ - 0.0 $ 28.00 $ $ 
OPERATOR- 824 1.00 10.0 $ 91 .00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR - 834 0.00 0.0 $ 91.00 $ - 0.0 $ 29.00 $ $ 
OPERATOR- WATER TRUCK 2.00 10.0 $ 73.00 $ 1,460.00 2.0 $ 20.00 $ 80.00 $ 1,540.00 
OPERATOR- WATER TRUCK 1.00 4.0 $ 73.00 $ 292.00 0.0 $ 20.00 $ $ 292.00 
TOTAL LABOR COSTS $ 10,691.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION I UNIT COST TOTAL 

I $ 

I $ 
TOTAL MATERIAL COSTS $ 

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION INVOICE NO. I DATE I VENDOR TOTAL 

I $ 
TOTAL COSTS $ 

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRA CTOR MARK-UP 
DESCRIPTION TOTAL COST o M ARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 40,443.84 15.00% $ 6,066.58 $ 46,510.41 
TOTAL COST FOR LABORERS AND OPERATORS $ 10,691.00 0.00% $ $ 10,691.00 
TOTAL TAX ON MATERIALS $ - 0.00% $ $ 
TOTAL COST FOR MATERIALS $ - 0.00% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ $ 
TOTAL FOR THIS CHANGE ORDER $ 57,201.41 
BOND COST ADD (1% OF Total) $ 572.01 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 57,773.42 



Change Order Req uest 
Industry Business Center East Side Mass Grading 

)CHANGE ORDER REQUEST NUMBER: I 13.0 SUKUT COR WORKSHEET NUMBER 7.0 
I DATE WORK COMPLETED I 6/17/2015 SUKUT JOB NUMBER 1158 

Cut 15 Landslide 1"'5CR'"'0' 0' WOR< 

I 
EQUIPMENT 

MODEL QTY HRS ST RATE AMOU NTST HRSOT RATE AMOUNTOT TOTAL AMOUNT 
CAT 657 SCRAPER 12.00 10.00 $ 575.70 $ 5 5,267.20 2.0 $ 512.37 $ 12,296.95 $ 67,564.15 
CAT 651 SCRAPER 0.00 0.00 $ 301.68 $ 0.0 $ 268.50 $ $ 
CAT 950 LOADER 0.00 0.00 $ 146.42 $ 0.0 $ 130.31 $ $ 
CAT 05 DOZER 0.00 0.00 $ 79.12 $ 0.0 $ 70.42 $ $ 
CAT OS DOZER 0.00 0.00 $ 211.39 $ 0.0 $ 188.14 $ $ 
CATD9 DOZER 1.00 10.00 $ 287.91 $ 2 ,303.28 2.0 $ 256.24 $ 51 2.48 $ 2,815.76 
CATD9 DOZER 1.00 6.00 $ 287.91 $ 1 ,727.46 0.0 $ 256.24 $ $ 1,727.46 
CAT 010 DOZER 0.00 0.00 $ 435.58 $ 0.0 $ 387.67 $ $ 
CAT D10N PUSH DOZER 0.00 0.00 $ 353.56 $ 0.0 $ 314.67 $ $ 
CAT 0 11 DOZER 0.00 0.00 $ 551.49 $ 0.0 $ 490.83 $ $ 
CAT 824 COMPACTOR 2.00 10.00 $ 233.21 $ 3 ,731.36 2.0 $ 207.56 $ 830.23 $ 4,561.59 
CAT 824 COMPACTOR 1.00 3.50 $ 234.21 $ 702.63 0.5 $ 208.45 $ 104.22 $ 806.85 
CAT 834 COMPACTOR 0.00 0.00 $ 351.12 $ 0.0 $ 31 2.50 $ $ 
4000 GALLON WATER TRUCK 4.00 10.00 $ 57.51 $ 1 ,840.32 2.0 $ 51.18 $ 409.47 $ 2,249.79 
PICK UP TRUCK- FOREMAN 1.00 5.00 $ 20.50 $ 82.00 1.0 $ 18.25 $ 18.25 $ 100.25 
PICK UP TRUCK - GRADE CHECKER 1.00 10.00 $ 21.50 $ 172.00 2.0 $ 19.14 $ 38.27 $ 210.27 
TOTAL EQUIPMENT COSTS $ 80,036.1 2 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE A MOUN T ST HRSOT OT RATE AMOUNT OT TOTAL AMOUNT 
FOREMAN 1.00 5.0 $ 110.00 $ 550.00 1.0 $ 28.00 $ 28.00 $ 578.00 
GRADE CHECKER 1.00 10.0 $ 105.00 $ 1 ,050.00 2.0 $ 28.00 $ 56.00 $ 1,106.00 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
OPERATOR - 657 12.00 10.0 $ 91.00 $ 10 ,920.00 2.0 $ 28.00 $ 672.00 $ 11,592.00 
OPERATOR- 651 0.00 0.0 $ 91.00 $ 0.0 $ 29.00 $ $ 
OPERATOR- 950 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- 0 5 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- 08 0.00 0.0 $ 91.00 $ 0.0 $ 28.00 $ $ 
OPERA TOR - 09 1.00 6.0 $ 91 .00 $ 546.00 0.0 $ 28.00 $ $ 546.00 
OPERA TOR - 09 1.00 10.0 $ 92.00 $ 920.00 2.0 $ 29.00 $ 58.00 $ 978.00 
OPERATOR - 010 0.00 0.0 $ 91.00 $ 0.0 $ 28.00 $ $ 
OPERATOR - D10N PUSH DOZER 0.00 0.0 $ 91.00 $ 0.0 $ 29.00 $ $ 
OPERATOR- 011 0.00 0.0 $ 91.00 $ 0.0 $ 28.00 $ $ 
OPERATOR - 824 2.00 10.0 $ 91 .00 $ 1 ,820.00 2.0 $ 28.00 $ 11 2.00 $ 1,932.00 
OPERATOR - 824 1.00 3.5 $ 92.00 $ 322.00 0.5 $ 29.00 $ 14.50 $ 336.50 
OPERATOR- 834 0.00 0.0 $ 91.00 $ 0.0 $ 29.00 $ $ 
OPERATOR- WATER TRUCK 4.00 10.0 $ 73.00 $ 2 ,920.00 2.0 $ 20.00 $ 160.00 $ 3,080.00 
TOTAL LABOR COSTS $ 20,148.50 

MATERIAL LUMP SUM OR UNIT PRI CE PAYMENTS 
DESCRIPTION I UNIT COST TOTAL 

I $ 

I $ 
TOTAL MATERIAL COSTS $ 

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION . I INVOICE NO. DATE VEND OR TOTAL 

I $ 
TOTAL COSTS $ 

TOTAL COST SUMMARY, STANDARD MARK-UPS AN D SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 80 ,036.12 15.00% $ 12,005.42 $ 92,041.54 
TOTAL COST FOR LABORERS AND OPERATORS $ 20 ,148.50 0.00% $ $ 20,148.50 
TOTAL TAX ON MATERIALS $ 0.00% $ $ 
TOTAL COST FOR MATERIALS $ 0.00% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 
TOTAL FOR THIS CHANGE ORDER $ 112,190.04 
BOND COST ADD (1% OF Total) $ 1,121 .90 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 113,311 .94 



Change Order Requ est 
Industry Bus iness Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: 13.0 SUKUT COR WORKSHEET NUMBER 8.0 
DATE WORK COMPLETED 6/18/2015 SUKUT JOB NUMBER 1158 

Cut 15 Landslide ID<SCR'"'0' 0' WOR' 

I 
EQUIPMENT 

MODEL QTY HRS ST RATE AMOUN TST HRSOT RATE AMOUNT OT TOTAL AMOUNT 
CAT 657 SCRAPER 12.00 8.00 $ 575.70 $ 55, 267.20 0.0 $ 512.37 $ $ 55,267.20 
CAT 651 SCRAPER 0.00 0.00 $ 301.68 $ 0.0 $ 268.50 $ $ 
CAT 950 LOADER 0.00 0.00 $ 146.42 $ 0.0 $ 130.31 $ $ 
CATD5 DOZER 0.00 0.00 $ 79.12 $ 0.0 $ 70.42 $ $ 
CATD8 DOZER 0.00 0.00 $ 211 .39 $ 0.0 $ 188.14 $ $ 
CAT D9 DOZER 1.00 8.00 $ 287.91 $ 2, 303.28 0.0 $ 256.24 $ $ 2,303.28 
CAT D9 DOZER 1.00 4.00 $ 287.91 $ 1, 151.64 0.0 $ 256.24 $ $ 1,151.64 
CAT D10 DOZER 0.00 0.00 $ 435.58 $ 0.0 $ 387.67 $ $ 
CAT D10N PUSH DOZER 0.00 0.00 $ 353.56 $ 0.0 $ 314.67 $ $ 
CAT D11 DOZER 0.00 0.00 $ 551.49 $ 0.0 $ 490.83 $ $ 
CAT 824 COMPACTOR 2.00 8.00 $ 233.21 $ 3, 731.36 0.0 $ 207.56 $ $ 3,731 .36 
CAT 824 COMPACTOR 1.00 6.00 $ 234.21 $ 1, 405.26 0.0 $ 208.45 $ $ 1.405.26 
CAT 834 COMPACTOR 0.00 0.00 $ 351.12 $ 0.0 $ 312.50 $ $ 
4000 GALLON WATER TRUCK 1.00 6.00 $ 57.51 $ 345.06 0.0 $ 51.18 $ $ 345.06 
4000 GALLON WATER TRUCK 3.00 8.00 $ 57.51 $ 1, 380.24 0.0 $ 51.18 $ $ 1,380.24 
PICK UP TRUCK - FOREMAN 1.00 5.00 $ 20.50 $ 82.00 1.0 $ 18.25 $ 18.25 $ 100.25 
PICK UP TRUCK- GRADE CHECKER 1.00 8.00 $ 21.50 $ 172.00 0.0 $ 19.14 $ $ 172.00 
TOTAL EQUIPMENT COSTS $ 65,856.29 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE A MOUN T ST HRSOT OT RATE AMOUNT OT TOTAL AMOUNT 
FOREMAN 1.00 5.0 $ 110.00 $ 550.00 1.0 $ 28.00 $ 28.00 $ 578.00 
GRADE CHECKER 1.00 8.0 $ 105.00 $ 840.00 0.0 $ 28.00 $ $ 840.00 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
OPERATOR- 657 12.00 8.0 $ 91.00 $ 8, 736.00 0.0 $ 28.00 $ $ 8,736.00 
OPERATOR- 651 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERA TOR - 950 0.00 0.0 $ 91.00 $ 0.0 $ 28.00 $ $ 
OPERA TOR - D5 0.00 0.0 $ 91.00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D8 0.00 0.0 $ 91.00 $ 0.0 $ 28.00 $ $ 
OPERA TOR - D9 1.00 4.0 $ 91 .00 $ 364.00 0.0 $ 28.00 $ $ 364.00 
OPERATOR- D9 1.00 8.0 $ 92.00 $ 736.00 0.0 $ 29.00 $ $ 736.00 
OPERA TOR - D 10 0.00 0.0 $ 91.00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D10N PUSH DOZER 0.00 0.0 $ 91.00 $ 0.0 $ 29.00 $ $ 
OPERATOR - D11 0.00 0.0 $ 91.00 $ 0.0 $ 28.00 $ $ 
OPERATOR- 824 2.00 8.0 $ 91.00 $ 1, 456.00 0.0 $ 28.00 $ $ 1,456.00 
OPERATOR- 824 1.00 6.0 $ 92.00 $ 552.00 0.0 $ 29.00 $ $ 552.00 
OPERATOR- 834 0.00 0.0 $ 91.00 $ 0.0 $ 29.00 $ $ 
OPERATOR- WATER TRUCK 3.00 8.0 $ 73.00 $ 1, 752.00 0.0 $ 20.00 $ $ 1,752.00 
OPERATOR- WATER TRUCK 1.00 6.0 $ 73.00 $ 438.00 0.0 $ 20.00 $ $ 438.00 
TOTAL LABOR COSTS $ 15,014.00 

MATERIAL LUMP SUM OR UNIT PRIC E PAYMENTS 
DESCRIPTION I UNIT COST TOTAL 

I I $ 

I I $ 
TOTAL MATERIAL COSTS $ 

SUKUT SUBCONTRACTOR C OSTS 
DESCRIPTION INVOICE NO. I DATE I VEND OR TOTAL 

l I I $ 
TOTAL COSTS $ 

TOTAL COST SUMMARY, STANDARD MARK-UPS AN D SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTALC OST , MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 65, 856.29 15.00% $ 9,878.44 $ 75,734.73 
TOTAL COST FOR LABORERS AND OPERATORS $ 15, 014.00 0.00% $ $ 15,014.00 
TOTAL TAX ON MATERIALS $ 0.00% $ $ 
TOTAL COST FOR MATERIALS $ 0.00% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 
TOTAL FOR THIS CHANGE ORDER $ 90,748.73 

BOND COST ADD (1 % OF Total) $ 907.49 

GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 91 ,656.22 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: 13.0 SUKUT COR WORKSHEET NUMBER 9.0 
DATE WORK COMPLETED 6/23/2015 SUKUT JOB NUMBER 1158 

Cut 15 Landslide 
IDmR,nON 0' WOR' 

I 
EQUIPMENT 

MODEL QTY HRSST RATE AMOUNTST HRS OT RATE AMOUNTOT TOTAL AMOUNT 
CAT 6S7 SCRAPER 6.00 10.00 $ S7S.70 $ 27,633.60 2.0 $ 512.37 $ 6,148.48 $ 33,782.08 
CAT 6S1 SCRAPER 0.00 0.00 $ 301 .68 $ 0.0 $ 268.SO $ $ 
CAT 9SO LOADER 0.00 0.00 $ 146.42 $ 0.0 $ 130.31 $ $ 
CAT OS DOZER 0.00 0.00 $ 79.12 $ 0.0 $ 70.42 $ $ 
CAT 08 DOZER 0.00 0.00 $ 211 .39 $ 0.0 $ 188.14 $ $ 
CAT 09 DOZER 1.00 10.00 $ 287.91 $ 2,303.28 2.0 $ 2S6.24 $ S12.48 $ 2,81S.76 
CAT 010 DOZER 0.00 0.00 $ 43S.S8 $ 0.0 $ 387.67 $ $ 
CAT D10N PUSH DOZER 0.00 0.00 $ 3S3.S6 $ 0.0 $ 314.67 $ $ 
CATD 11 DOZER 0.00 0.00 $ SS1.49 $ 0.0 $ 490.83 $ $ 
CAT 824 COMPACTOR 1.00 10.00 $ 233.21 $ 1,86S.68 2.0 $ 207.S6 $ 41S.11 $ 2,280.79 
CAT 824 COMPACTOR 1.00 2.SO $ 233.21 $ S83.03 0.0 $ 207.S6 $ S83.03 
CAT 834 COMPACTOR 0.00 0.00 $ 3S1 .12 $ 0.0 $ 312.SO $ $ 
4000 GALLON WATER TRUCK 2.00 10.00 $ S7.S1 $ 920.16 2.0 $ S1.18 $ 204.74 $ 1,124.90 
4000 GALLON WATER TRUCK 1.00 4.00 $ S7.S1 $ 230.04 0.0 $ S1.18 $ $ 230.04 
PICK UP TRUCK- FOREMAN 1.00 S.OO $ 21.SO $ 86.00 1.0 $ 19.14 $ 19.14 $ 10S.14 
~CKUPTRUCK-GRADECHECKER 1.00 10.00 $ 21.SO $ 172.00 2.0 $ 19.14 $ 38.27 $ 210.27 
TOTAL EQUIPMENT COSTS $ 41 ,132.00 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 1.00 S.O $ 110.00 $ SSO.OO 1.0 $ 28.00 $ 28.00 $ S78.00 
GRADE CHECKER 1.00 10.0 $ 10S.OO $ 1,0SO.OO 2.0 $ 28.00 $ S6.00 $ 1,106.00 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
OPERATOR- 6S7 6.00 10.0 $ 91.00 $ S,460.00 2.0 $ 28.00 $ 336.00 $ S,796.00 
OPERATOR- 6S1 0.00 0.0 $ 91.00 $ 0.0 $ 29.00 $ $ 
OPERATOR- 9SO 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- OS 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- 08 0.00 0.0 $ 91.00 $ 0.0 $ 28.00 $ $ 
OPERATOR- 09 1.00 10.0 $ 91.00 $ 910.00 2.0 $ 28.00 $ S6.00 $ 966.00 
OPERATOR- 010 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- 010N PUSH DOZER 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR- 011 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- 824 1.00 2.S $ 91 .00 $ 227.SO 0.0 $ 28.00 $ 227.SO 
OPERATOR- 824 1.00 10.0 $ 91 .00 $ 910.00 2.0 $ 28.00 $ S6.00 $ 966.00 
OPERATOR - 834 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR - WATER TRUCK 2.00 10.0 $ 73.00 $ 1,460.00 2.0 $ 20.00 $ 80.00 $ 1 ,S40.00 
OPERATOR - WATER TRUCK 1.00 4.0 $ 73.00 $ 292.00 0.0 $ 20.00 $ $ 292.00 
TOTAL LABOR COSTS $ 11 ,471.SO 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION UNIT COST TOTAL 

$ 
$ 

TOTAL MATERIAL COSTS $ 

DESCRIPTION IN VOICE NO. VENDOR TOTAL 
$ 

TOTAL COSTS $ 

TOTALC OST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 41,132.00 1S.OO% $ 6,169.80 $ 47,301.79 
TOTAL COST FOR LABORERS AND OPERAT ORS $ 11 ,471.SO 0.00% $ $ 11 ,471.SO 
TOTAL TAX ON MATERIALS $ 0.00% $ $ 
TOTAL COST FOR MATERIALS $ 0.00% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 

TOTAL FOR THIS CHANGE ORDER $ 58,773.29 

BOND COST ADD (1 % OF Total) $ 587.73 

GRAND TOTAL OF THIS CHANGE ORDER RE QUEST $ 59,361.03 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: 13.0 I SUKUTCOR WORKSHEET NUMBER 10.0 
DATE WORK COMPLETED 6/24/2015 I SUKUT JOB NUMBER 1158 

Cut 15 Landslide IO"O.Oe>OO' 0' WOR< 

I 
EQUIPMENT 

MODEL QTY HRSST RATE AMOUNT ST HRSOT RATE AMOUNT OT TOTAL AMOUNT 
CAT 657 SCRAPER 6.00 10.00 $ 575.70 $ 27,633.60 2.0 $ 512.37 $ 6,148.48 $ 33,782.08 
CAT 657 SCRAPER 6.00 8.00 $ 575.50 $ 20,718.00 2.0 $ 512.37 $ 6,1 48.44 $ 26,866.44 
CAT 651 SCRAPER 0.00 0.00 $ 301.68 $ - 0.0 $ 268.50 $ $ 
CAT 950 LOADER 0.00 0.00 $ 146.42 $ - 0.0 $ 130.31 $ $ 
CATD5 DOZER 0.00 0.00 $ 79.12 $ - 0.0 $ 70.42 $ $ 
CAT DB DOZER 0.00 0.00 $ 211.39 $ - 0.0 $ 188.14 $ $ 
CAT D9 DOZER 1.00 10.00 $ 287.91 $ 2,303.28 2.0 $ 256.24 $ 512.48 $ 2,815.76 
CAT D10 DOZER 0.00 0.00 $ 435.58 $ - 0.0 $ 387.67 $ $ 
CAT D10N PUSH DOZER 0.00 0.00 $ 353.56 $ - 0.0 $ 314.67 $ $ 
CAT D11 DOZER 0.00 0.00 $ 551.49 $ - 0.0 $ 490.83 $ $ 
CAT 824 COMPACTOR 1.00 10.00 $ 233.21 $ 1,865.68 2.0 $ 207.56 $ 415.11 $ 2,280.79 
CAT 824 COMPACTOR 1.00 8.00 $ 233.21 $ 1,399.26 2.0 $ 207.56 $ 415.12 $ 1,814.38 
CAT 834 COMPACTOR 0.00 0.00 $ 351.12 $ - 0.0 $ 312.50 $ $ 
4000 GALLON WATER TRUCK 2.00 10.00 $ 57.51 $ 920.16 2.0 $ 51.18 $ 204.74 $ 1,124.90 
4000 GALLON WATER TRUCK 1.00 8.00 $ 57.51 $ 460.08 0.0 $ 51.18 $ $ 460.08 
PICK UP TRUCK- FOREMAN 1.00 5.00 $ 21.50 $ 86.00 1.0 $ 19.14 $ 19.14 $ 105.1 4 
PICK UP TRUCK- GRADE CHECKER 1.00 10.00 $ 21.50 $ 172.00 2.0 $ 19.14 $ 38.27 $ 210.27 
TOTAL EQUIPMENT COSTS $ 69,459.83 

LABOR 
JOB CLASSIFICATION QTY HRS ST RATE AMOUNT ST HRS OT OT RATE AMOUNT OT TOTAL AMOUNT 
FOREMAN 1.00 5.0 $ 110.00 $ 550.00 1.0 $ 28.00 $ 28.00 $ 578.00 
GRADE CHECKER 1.00 10.0 $ 105.00 $ 1,050.00 2.0 $ 28.00 $ 56.00 $ 1,106.00 
LABORER 0.00 0.0 $ 67.00 $ - 0.0 $ 20.00 $ $ 
LABORER 0.00 0.0 $ 67.00 $ - 0.0 $ 20.00 $ $ 
OPERATOR- 657 6.00 10.0 $ 91.00 $ 5,460.00 2.0 $ 28.00 $ 336.00 $ 5,796.00 
OPERATOR- 657 6.00 8.0 $ 91.00 $ 4,368.00 2.0 $ 28.00 $ 336.00 $ 4,704.00 
OPERATOR- 651 0.00 0.0 $ 91.00 $ - 0.0 $ 29.00 $ $ 
OPERATOR- 950 0.00 0.0 $ 91 .00 $ - 0.0 $ 28.00 $ $ 
OPERATOR- D5 0.00 0.0 $ 91 .00 $ - 0.0 $ 28.00 $ $ 
OPERA TOR - DB 0.00 0.0 $ 91.00 $ - 0.0 $ 28.00 $ $ 
OPERATOR - D9 1.00 10.0 $ 91.00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR- D10 0.00 0.0 $ 91.00 $ - 0.0 $ 28.00 $ $ 
OPERATOR - D10N PUSH DOZER 0.00 0.0 $ 91.00 $ - 0.0 $ 29.00 $ $ 
OPERATOR- D11 0.00 0.0 $ 91.00 $ - 0.0 $ 28.00 $ $ 
OPERA TOR - 824 1.00 8.0 $ 91.00 $ 728.00 2.0 $ 28.00 $ 56.00 $ 784.00 
OPERATOR - 824 1.00 10.0 $ 91.00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR- 834 0.00 0.0 $ 91.00 $ - 0.0 $ 29.00 $ $ 
OPERATOR- WATER TRUCK 2.00 10.0 $ 73.00 $ 1,460.00 2.0 $ 20.00 $ 80.00 $ 1,540.00 
OPERATOR- WATER TRUCK 1.00 8.0 $ 73.00 $ 584.00 0.0 $ 20.00 $ $ 584.00 

TOTAL LABOR COSTS $ 17,024.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION QTY UNIT COST TOTAL 

$ 
$ 

TOTAL MATERIAL COSTS $ 

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION INVOICE NO. DATE VENDOR u NITS TOTAL 

$ 
TOTAL COSTS $ 

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MA RK-UP 
DESCRIPTION TOTAL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 69,459.83 15.00% $ 10,418.97 $ 79,878.80 

TOTAL COST FOR LABORERS AND OPERATORS $ 17,024.00 0.00% $ $ 17,024.00 

TOTAL TAX ON MATERIALS $ - 0.00% $ $ 
TOTAL COST FOR MATERIALS $ - 0.00% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ $ 
TOTAL FOR THIS CHANGE ORDER $ 96,902.80 

BOND COST ADD (1% OF Total) $ 969.03 

GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 97,871 .83 



Change Order Reques t 
Industry Business Center East Side Ma ss Grading 

CHANGE ORDER REQUEST NUMBER: 13.0 I SUKUT COR WORKSHEET NUMBER 11.0 
DATE WORK COMPLETED 6/25/2015 SUKUT JOB NUMBER 1158 

Cut 15 Landslide lom"'"ON o• wOR• 

I 

EQUIPMENT 
MODEL QTY HRS ST RATE AMOUN T ST HRSOT RATE AMOUNT OT TOTAL AMOUNT 

CAT 657 SCRAPER 8.00 10.00 $ 575.70 $ 36. 844.80 2.0 $ 512.37 $ 8,197.97 $ 45,042.77 
CAT 657 SCRAPER 4.00 3.00 $ 575.50 $ 2. 302.00 2.0 $ 512.37 $ 4,098.96 $ 6,400.96 
CAT 651 SCRAPER 0.00 0.00 $ 301 .68 $ 0.0 $ 268.50 $ $ 
CAT 950 LOADER 0.00 0.00 $ 146.42 $ 0.0 $ 130.31 $ $ 
CAT DS DOZER 0.00 0.00 $ 79.12 $ 0.0 $ 70.42 $ $ 
CAT D8 DOZER 0.00 0.00 $ 211 .39 $ 0.0 $ 188.14 $ $ 
CAT D9 DOZER 1.00 10.00 $ 287.91 $ 2. 303.28 2.0 $ 256.24 $ 512.48 $ 2,815.76 
CAT D10 DOZER 0.00 0.00 $ 435.58 $ 0.0 $ 387.67 $ $ 
CAT D10N PUSH DOZER 0.00 0.00 $ 353.56 $ 0.0 $ 314.67 $ $ 
CAT D11 DOZER 0.00 0.00 $ 551.49 $ 0.0 $ 490.83 $ $ 
CAT 824 COMPACTOR 1.00 10.00 $ 233.21 $ 1, 865.68 2.0 $ 207.56 $ 415.11 $ 2,280.79 
CAT 824 COMPACTOR 1.00 3.00 $ 233.21 $ 233.21 2.0 $ 207.56 $ 415. 12 $ 648.33 
CAT 834 COMPACTOR 0.00 0.00 $ 351 .12 $ 0.0 $ 312.50 $ $ 
4000 GALLON WATER TRUCK 2.00 10.00 $ 57.51 $ 920. 16 2.0 $ 51.18 $ 204.74 $ 1,124.90 
4000 GALLON WATER TRUCK 1.00 3.00 $ 57.51 $ 57.51 2.0 $ 51.18 $ 102.37 $ 159.88 
PICK UP TRUCK - FOREMAN 1.00 5.00 $ 21.50 $ 86.00 1.0 $ 19.14 $ 19.14 $ 105.1 4 
PICK UP TRUCK - GRADE CHECKER 1.00 10.00 $ 21 .50 $ 172.00 2.0 $ 19.14 $ 38.27 $ 210.27 
TOTAL EQUIPMENT COSTS $ 58,788.79 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE A MOUN T ST HRS OT OT RATE AMOUNT OT TOTAL AMOUNT 
FOREMAN 1.00 5.0 $ 110.00 $ 550.00 1.0 $ 28.00 $ 28.00 $ 578.00 
GRADE CHECKER 1.00 10.0 $ 105.00 $ 1, 050.00 2.0 $ 28.00 $ 56.00 $ 1,106.00 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
OPERATOR - 657 8.00 10.0 $ 91 .00 $ 7, 280.00 2.0 $ 28.00 $ 448.00 $ 7,728.00 
OPERATOR - 657 4.00 3.0 $ 91 .00 $ 1, 092.00 2.0 $ 28.00 $ 224.00 $ 1,316.00 
OPERATOR - 651 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR - 950 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERA TOR - DS 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- DB 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D9 1.00 10.0 $ 91 .00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR- D10 0.00 0.0 $ 91.00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D10N PUSH DOZER 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR- D11 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR - 824 1.00 3.0 $ 91 .00 $ 273.00 2.0 $ 28.00 $ 56.00 $ 329.00 
OPERATOR - 824 1.00 10.0 $ 91.00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR - 834 0.00 0.0 $ 91.00 $ 0.0 $ 29.00 $ $ 
OPERATOR - WATER TRUCK 2.00 10.0 $ 73.00 $ 1, 460.00 2.0 $ 20.00 $ 80.00 $ 1,540.00 
OPERATOR- WATER TRUCK 1.00 3.0 $ 73.00 $ 219.00 2.0 $ 20.00 $ 40.00 $ 259.00 
TOTAL LABOR COSTS $ 14,788.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION UNIT COST TOTAL 

I $ 

I $ 
TOTAL MATERIAL COSTS $ 

SUKUT SUBCONTRACTOR COS TS 
DESCRIPTION I INVOICE NO. DATE VEND OR TOTAL 

I I $ 
TOTAL COSTS $ 

TOTAL COST SUMMARY, STANDARD MARK-UPS AND S UBCONTRACTOR MARK-UP 
DESCRIPTION TOTALC OST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 58, 788.79 15.00% $ 8,8 18.32 $ 67,607.11 
TOTAL COST FOR LABORERS AND OPERATORS $ 14, 788.00 0.00% $ $ 14,788.00 

TOTAL TAX ON MATERIALS $ 0.00% $ $ 
TOTAL COST FOR MATERIALS $ 0.00% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 
TOTAL FOR THIS CHANGE ORDER $ 82,395.11 

BOND COST ADD (1 % OF Total) $ 823.95 

GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 83,219.06 



Change Ord er Request 
Industry Business Cente r East Side Mass Grading 

I CHANGE ORDER REQUEST NUMBER: I 13.0 SUKUT COR WORKSHEET NUMBER 12.0 
I DATE WORK COMPLETED I 6/26/2015 SUKUT JOB NUMBER 1158 

Cut 15 Landslide ID<SCRIMIO' 0' WOR' 

I 
EQUIP MENT 

MODEL QTY HRS ST RATE AMOUNTST HRS OT RATE AMOUNTOT TOTAL AMOUNT 
CAT 657 SCRAPER B.OO 6.00 $ 575. 70 $ 27,633.60 0.0 $ 512.37 $ $ 27,633.60 
CAT 657 SCRAPER 2.00 5.50 $ 575. 50 $ 6,330.50 0.0 $ 512.37 $ $ 6,330.50 
CAT 651 SCRAPER 0.00 0.00 $ 301 .6 B $ 0.0 $ 268.50 $ $ 
CAT 950 LOADER 0.00 0.00 $ 146.4 2 $ 0.0 $ 130.31 $ $ 
CAT D5 DOZER 1.00 2.00 $ 79.1 2 $ 15B.24 0.0 $ 70.42 $ $ 15B.24 
CAT DB DOZER 0.00 0.00 $ 211 .3 9 $ 0.0 $ 1BB.14 $ $ 
CAT 09 DOZER 1.00 6.00 $ 2B7.9 1 $ 1,727.46 0.0 $ 256.24 $ $ 1,727.46 
CAT 010 DOZER 0.00 0.00 $ 435.5 B $ 0.0 $ 3B7.67 $ $ 
CAT D10N PUSH DOZER 0.00 0.00 $ 353.5 6 $ 0.0 $ 314.67 $ $ 
CAT 011 DOZER 0.00 0.00 $ 551.4 9 $ 0.0 $ 490.B3 $ $ 
CAT B24 COMPACTOR 1.00 6.00 $ 233.2 $ 1,399.26 0.0 $ 207.56 $ $ 1,399.26 
CAT B34 COMPACTOR 0.00 0.00 $ 351.1 2 $ 0.0 $ 312.50 $ $ 
4000 GALLON WATER TRUCK 1.00 6.00 $ 57.5 $ 345.06 0.0 $ 51.1B $ $ 345.06 
4000 GALLON WATER TRUCK 1.00 4.00 $ 57.5 1 $ 230.04 0.0 $ 51.1B $ $ 230.04 
~CKUPTRUCK - FOREMAN 1.00 4.00 $ 21 .5 0 $ B6.00 0.0 $ 19.14 $ $ B6.00 
~CKUP TRUCK - GRADECHECKER 1.00 6.00 $ 21 .5 0 $ 129.00 0.0 $ 19.14 $ $ 129.00 
TOTAL EQUIPMENT COSTS $ 3B,039.16 

LAB OR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNT ST HRS OT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 1.00 4.0 $ 110.0 0 $ 440.00 0.0 $ 2B.OO $ $ 440.00 
GRADE CHECKER 1.00 6.0 $ 105.0 0 $ 630.00 0.0 $ 2B.OO $ $ 630.00 
LABORER 0.00 0.0 $ 67.0 0 $ 0.0 $ 20.00 $ $ 
LABORER 0.00 0.0 $ 67.0 0 $ 0.0 $ 20.00 $ $ 
OPERATOR - 657 B.OO 6.0 $ 91 .0 0 $ 4,368.00 0.0 $ 2B.OO $ $ 4,36B.OO 
OPERATOR- 657 2.00 5.5 $ 91 .0 0 $ 1,001.00 0.0 $ 28.00 $ $ 1,001 .00 
OPERATOR - 651 0.00 0.0 $ 91 .0 0 $ 0.0 $ 29.00 $ $ 
OPERATOR- 950 0.00 0.0 $ 91.0 0 $ 0.0 $ 28.00 $ $ 
OPERATOR - OS 1.00 2.0 $ 91 .0 0 $ 1B2.00 0.0 $ 2B.OO $ $ 182.00 
OPERATOR- DB 0.00 0.0 $ 91 .0 0 $ 0.0 $ 2B.OO $ $ 
OPERATOR- 09 1.00 6.0 $ 91.0 0 $ 546.00 0.0 $ 2B.OO $ $ 546.00 
OPERATOR- 010 0.00 0.0 $ 91 .0 0 $ 0.0 $ 2B.OO $ $ 
OPERATOR- D10N PUSH DOZER 0.00 0.0 $ 91.0 0 $ 0.0 $ 29.00 $ $ 
OPERATOR- 0 11 0.00 0.0 $ 91 .0 0 $ 0.0 $ 2B.OO $ $ 
OPERATOR - B24 1.00 6.0 $ 91 .0 0 $ 546.00 2.0 $ 2B.OO $ 56.00 $ 602.00 
OPERATOR- B34 0.00 0.0 $ 91.0 0 $ 0.0 $ 29.00 $ $ 
OPERATOR - WATER TRUCK 1.00 6.0 $ 73.0 0 $ 43B.OO 0.0 $ 20.00 $ $ 43B.OO 
OPERATOR- WATER TRUCK 1.00 4.0 $ 73.0 0 $ 292.00 2.0 $ 20.00 $ 40.00 $ 332.00 
TOTAL LABOR COSTS $ B,539.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION UNIT COST TOTAL 

$ 
$ 

TOTAL MATERIAL COSTS $ 

SUKUT SUBCONT RACTOR COSTS 
DESCRIPTION INVOICE NO. I DATE VENDOR TOTAL 

I $ 

TOTAL COSTS $ 

TOTAL COST SUMMARY, STANDARD MAR K-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 3B,039.16 15.00% $ 5,705.87 $ 43,745.03 
TOTAL COST FOR LABORERS AND OPERATORS $ 8,539.00 0.00% $ $ B,539.00 
TOTAL TAX ON MATERIALS $ 0.00% $ $ 

TOTAL COST FOR MATERIALS $ 0.00% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 

TOTAL FOR THIS CHANGE ORDER $ 52,284.03 

BOND COST ADD (1 % OF Total) $ 522.84 

GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 52,806.87 



Change Order Req uest 
Industry Business Center East Sid e Mass Grading 

!CHANGE ORDER REQUEST NUMBER: 13.0 SUKUT COR WORKSHEET NUMBER 13.0 
!DATE WORK COMPLETED 7/3/2015 SUKUT JOB NUMBER 1158 

Cut 15 Landslide IOESCR'PT'ON 0' W0" 

I 
EQUIPMENT 

MODEL QTY HRSST RATE AM OUNT ST HRS OT RATE AMOUNTOT TOTAL AMOUNT 
CAT 657 SCRAPER 4.00 1.50 $ 575.70 $ 3,454.20 0.0 $ 512.37 $ $ 3,454.20 
CAT 651 SCRAPER 0.00 0.00 $ 301 .68 $ 0.0 $ 268.50 $ $ 
CAT 950 LOADER 0.00 0.00 $ 146.42 $ 0.0 $ 130.31 $ $ 
CAT D5 DOZER 0.00 0.00 $ 79.12 $ 0.0 $ 70.42 $ $ 
CAT 08 DOZER 0.00 0.00 $ 211 .39 $ 0.0 $ 188.14 $ $ 
CAT D9 DOZER 1.00 3.00 $ 287.91 $ 863.73 0.0 $ 256.24 $ $ 863.73 
CAT D10 DOZER 0.00 0.00 $ 435.58 $ 0.0 $ 387.67 $ $ 
CAT D10N PUSH DOZER 0.00 0.00 $ 353.56 $ 0.0 $ 314.67 $ $ 
CAT D11 DOZER 0.00 0.00 $ 551.49 $ 0.0 $ 490.83 $ $ 
CAT 824 COMPACTOR 1.00 1.50 $ 233.21 $ 349.82 0.0 $ 207.56 $ $ 349.82 
CAT 834 COMPACTOR 0.00 0.00 $ 351 .12 $ 0.0 $ 312.50 $ $ 
4000 GALLON WATER TRUCK 2.00 1.50 $ 57.51 $ 172.53 0.0 $ 51.18 $ $ 172.53 
4000 GALLON WATER TRUCK 1.00 1.00 $ 57.51 $ 57.51 0.0 $ 51.18 $ $ 57.51 
PICK UP TRUCK - FOREMAN 1.00 2.00 $ 21.50 $ 43.00 0.0 $ 19.14 $ 43.00 
PICK UP TRUCK- GRADE CHECKER 0.00 0.00 $ 21.50 $ 0.0 $ 19.14 $ $ 
TOTAL EQUIPMENT COSTS $ 4,940.79 

LABOR 
JOB CLASSIFICATION QTY HRS ST RATE AM OUNT ST HRS OT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 1.00 2.0 $ 110.00 $ 220.00 0.0 $ 28.00 $ $ 220.00 
GRADE CHECKER 1.00 0.0 $ 105.00 $ 0.0 $ 28.00 $ $ 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
OPERATOR - 657 4.00 1.5 $ 91 .00 $ 546.00 0.0 $ 28.00 $ $ 546.00 
OPERATOR- 651 0.00 0.0 $ 91.00 $ 0.0 $ 29.00 $ $ 
OPERATOR- 950 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR - D5 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D8 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D9 1.00 3.0 $ 91 .00 $ 273.00 0.0 $ 28.00 $ $ 273.00 
OPERATOR- D10 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D10N PUSH DOZER 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR- D11 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- 824 1.00 1.5 $ 91.00 $ 136.50 2.0 $ 28.00 $ 56.00 $ 192.50 
OPERATOR- 834 0.00 0.0 $ 91.00 $ 0.0 $ 29.00 $ $ 
OPERATOR- WATER TRUCK 2.00 1.5 $ 73.00 $ 219.00 0.0 $ 20.00 $ $ 219.00 
OPERATOR - WATER TRUCK 1.00 1.0 $ 73.00 $ 73.00 2.0 $ 20.00 $ 40.00 $ 113.00 

TOTAL LABOR COSTS $ 1,563.50 

MATERIAL LUMP SUM OR UNIT PRI CE PAYMENTS 
DESCRIPTION I I UNIT COST TOTAL 

I $ 

I I $ 
TOTAL MATERIAL COSTS $ 

SUKUTSUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. DATE I VE NDOR TOTAL 

I I $ 

TOTAL COSTS $ 

TOTAL COST SUMMARY, STANDARD MARK-UPS AN D SUBCONTRACTOR MARK-UP 
DESCRIPTION TOT AL COST , MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 4,940.79 15.00% $ 741.12 $ 5,681.90 
TOTAL COST FOR LABORERS AND OPERATORS $ 1,563.50 0.00% $ $ 1,563.50 
TOTAL TAX ON MATERIALS $ 0.00% $ $ 
TOTAL COST FOR MATERIALS $ 0.00% $ $ 

TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 

TOTAL FOR THIS CHANGE ORDER $ 7,245.40 

BOND COST ADD (1 % OF Total) $ 72.45 

GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 7,317.86 



Change Order Request 
Industry B usiness Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: I 13.0 SUKUT COR WORKSHEET NUMBER 14.0 
DATE WORK COMPLETED I 6/8/2015 SUKUT JOB NUMBER 1158 

Cut 15 Landsl ide l""c"'"'ON o• wo•• 

I 
EQUIPMENT 

MODEL QTY HR SST RATE AMOUNTST HRS OT RATE AMOUNTOT TOTAL AMOUNT 
CAT 6S7 SCRAPER 0.00 0. 00 $ 575.70 $ 0.0 $ S12.37 $ $ 
CAT 651 SCRAPER 0.00 0. 00 $ 301 .68 $ 0.0 $ 268.SO $ $ 
CAT 9SO LOADER 0.00 0. 00 $ 146.42 $ 0.0 $ 130.31 $ $ 
CAT OS DOZER 0.00 0. 00 $ 79.12 $ 0.0 $ 70.42 $ $ 
CAT 08 DOZER 0.00 0. 00 $ 211 .39 $ 0.0 $ 188.14 $ $ 
CAT 09 DOZER 1.00 2. 00 $ 287.91 $ S7S.82 0.0 $ 2S6.24 $ $ S75.82 
CAT 010 DOZER 0.00 0. 00 $ 43S.S8 $ 0.0 $ 387.67 $ $ 
CAT D10N PUSH DOZER 0.00 0. 00 $ 3S3.S6 $ 0.0 $ 314.67 $ $ 
CAT 011 DOZER 0.00 0. 00 $ SS1.49 $ 0.0 $ 490.83 $ $ 
CAT 824 COMPACTOR 0.00 0. 00 $ 233.21 $ 0.0 $ 207.56 $ $ 
CAT 834 COMPACTOR 0.00 0. 00 $ 3S1.12 $ 0.0 $ 312.50 $ $ 
4000 GALLON WATER TRUCK 1.00 3. 00 $ S7.S1 $ 172.S3 0.0 $ S1.18 $ $ 172.53 
PICK UP TRUCK 0.00 0. 00 $ 21 .SO $ 0.0 $ 19.14 $ $ 
TOTAL EQUIPMENT COSTS $ 748.3S 

LABOR 
JOB CLASSIFICATION QTY HRS ST RATE AMOUNT ST HRS OT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 0.00 0. 0 $ 110.00 $ 0.0 $ 28.00 $ $ 
GRADE CHECKER 0.00 0. 0 $ 10S.OO $ 0.0 $ 28.00 $ $ 
LABORER 0.00 0. 0 $ 67.00 $ 0.0 $ 20.00 $ $ 
LABORER 0.00 0. 0 $ 67.00 $ 0.0 $ 20.00 $ $ 
OPERATOR- 6S7 0.00 0. 0 $ 91.00 $ 0.0 $ 28.00 $ $ 
OPERATOR- 6S1 0.00 0. 0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR- 9SO 0.00 0. 0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- OS 0.00 0. 0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D8 0.00 0. 0 $ 91.00 $ 0.0 $ 28.00 $ $ 
OPERATOR- 09 1.00 2. 0 $ 91 .00 $ 182.00 0.0 $ 28.00 $ $ 182.00 
OPERATOR - D10 0.00 0. 0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D10N PUSH DOZER 0.00 0. 0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR-D11 0.00 0. 0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- 824 0.00 0. 0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- 834 0.00 0. 0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR- WATER TRUCK 1.00 3. 0 $ 73.00 $ 219.00 0.0 $ 20.00 $ $ 219.00 

$ $ $ 
TOTAL LABOR COSTS $ 401.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION I UNIT COST TOTAL 

$ 

I $ 
TOTAL MATERIAL COSTS $ 

su KUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. DA TE VENDOR TOTAL 

I $ 
TOTAL COSTS $ 

TOTAL COST SUMMARY, S TANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST , MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 748.3S 15.00% $ 112.2S $ 860.60 
TOTAL COST FOR LABORERS AND OPERATORS $ 401.00 0.00% $ $ 401.00 
TOTAL TAX ON MATERIALS $ 0.00% $ $ 
TOTAL COST FOR MATERIALS $ 0.00% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 
TOTAL FOR THIS CHANGE ORDER $ 1,261.60 
BOND COST ADD (1 % OF Total) $ 12.62 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,274.22 



Change Order Request 
lndust ry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: I 13.0 SUKUT COR WORKSHEET NUMBER 15.0 
DATE WORK COMPLETED I 7/8/2015 I SUKUT JOB NUMBER 1158 

Cut 15 Landslide 
ID'5CRI"I0N 0' WOR' 

I 

EQUIPMENT 
MODEL QTY HRS ST RATE AMOUNTST HRS OT RATE AMOUNTOT TOTAL AMOUNT 

CAT 657 SCRAPER 2.00 7.00 $ 575.70 $ 5,757.00 2.0 $ 512.37 $ 2,049 .49 $ 7,806.49 
CAT 657 SCRAPER 2.00 6.00 $ 575.50 $ 5,755.00 1.0 $ 512.37 $ 1,024.74 $ 6,779.74 
CAT 651 SCRAPER 0.00 0.00 $ 301.68 $ 0.0 $ 268.50 $ $ 
CAT 950 LOADER 0.00 0.00 $ 146.42 $ 0.0 $ 130.31 $ $ 
CAT D5 DOZER 0.00 0.00 $ 79.12 $ 0.0 $ 70.42 $ $ 
CAT D8 DOZER 0.00 0.00 $ 211 .39 $ 0.0 $ 188.14 $ $ 
CAT D9 DOZER 1.00 7.00 $ 287.91 $ 1,439.55 2.0 $ 256.24 $ 512.48 $ 1,952.03 
CAT D10 DOZER 0.00 0.00 $ 435.58 $ 0.0 $ 387.67 $ $ 
CAT D10N PUSH DOZER 0.00 0.00 $ 353.56 $ 0.0 $ 314.67 $ $ 
CAT D11 DOZER 0.00 0.00 $ 551.49 $ 0.0 $ 490.83 $ $ 
CAT 824 COMPACTOR 1.00 7.00 $ 233.21 $ 1,166.05 2.0 $ 207.56 $ 415. 12 $ 1,581 .17 
CAT 834 COMPACTOR 0.00 0.00 $ 351.12 $ 0.0 $ 312.50 $ $ 
4000 GALLON WATER TRUCK 2.00 7.00 $ 57.51 $ 805.14 0.0 $ 51.18 $ $ 805.1 4 
~CKUPTRUCK-FOREMAN 1.00 4.00 $ 21 .50 $ 86.00 0.0 $ 19.14 $ $ 86.00 
PICK UP TRUCK- GRADE CHECKER 1.00 10.00 $ 21 .50 $ 172.00 2.0 $ 19.14 $ 38.27 $ 210.27 
TOTAL EQUIPMENT COSTS $ 19,220.84 

LABOR 
JOB CLASSIFICATION QTY HRS ST RATE AMOUNTST HRS OT OT RATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 1.00 4.0 $ 110.00 $ 440.00 0.0 $ 28.00 $ $ 440.00 
GRADE CHECKER 1.00 10.0 $ 105.00 $ 1,050.00 2.0 $ 28.00 $ 56.00 $ 1,106.00 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
OPERATOR- 657 2.00 7.0 $ 91 .00 $ 1,274.00 2.0 $ 28.00 $ 112.00 $ 1,386.00 
OPERATOR- 657 2.00 6.0 $ 91 .00 $ 1,092.00 1.0 $ 28.00 $ 56.00 $ 1,148.00 
OPERATOR- 651 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR- 950 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D5 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D8 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D9 1.00 7.0 $ 91 .00 $ 637.00 2.0 $ 28.00 $ 56.00 $ 693.00 
OPERATOR- D10 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D10N PUSH DOZER 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR- D11 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- 824 1.00 7.0 $ 91.00 $ 637.00 2.0 $ 28.00 $ 56.00 $ 693.00 
OPERATOR- 834 0.00 0.0 $ 91.00 $ 0.0 $ 29.00 $ $ 
OPERATOR - WATER TRUCK 2.00 7.0 $ 73.00 $ 1,022.00 0.0 $ 20.00 $ $ 1,022.00 
TOTAL LABOR COSTS $ 6,488.00 

MATER IAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION J UNIT COST TOTAL 

I $ 
$ 

TOTAL MATERIAL COSTS $ 

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION INVOICE NO. DATE VENDOR TOTAL 

I $ 
TOTAL COSTS $ 

TOTAL COST SUMMAR Y, STANDARD MARK·UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 19,220.84 15.00% $ 2,883.13 $ 22,103.97 
TOTAL COST FOR LABORERS AND OPERATORS $ 6,488.00 0.00% $ $ 6,488.00 
TOTAL TAX ON MATERIALS $ 0.00% $ $ 
TOTAL COST FOR MATERIALS $ 0.00% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 
TOTAL FOR THIS CHANGE ORDER $ 28,591 .97 
BOND COST ADD (1 % OF Total) $ 285.92 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 28,877.89 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: I 13.0 I SUKUT COR WORKSHEET NUMBER 16.0 
DATE WORK COMPLETED 7/9/201 5 I SUKUT JOB NUMBER 1158 

Cut 15 Landslide l""c"enoN o' wo" 

I 

EQUIPMENT 
MODEL QTY HR SST RATE AMOUNTST HRS OT RATE AMOUNTOT TOTAL AMOUNT 

CAT 657 SCRAPER 4.00 10 .00 $ 575.70 $ 18,422.40 2.0 $ 512.37 $ 4,098.98 $ 22,521 .38 
CAT 651 SCRAPER 0.00 0. 00 $ 301.68 $ 0.0 $ 268.50 $ $ 
CAT 950 LOADER 0.00 0. 00 $ 146.42 $ 0.0 $ 130.31 $ $ 
CAT D5 DOZER 0.00 0. 00 $ 79.12 $ 0.0 $ 70.42 $ $ 
CAT D8 DOZER 0.00 0. 00 $ 211.39 $ 0.0 $ 188.14 $ $ 
CAT D9 DOZER 1.00 10 .00 $ 287.91 $ 2,303.28 2.0 $ 256.24 $ 512.48 $ 2,81 5.76 
CAT D10 DOZER 0.00 0. 00 $ 435.58 $ 0.0 $ 387.67 $ $ 
CAT D10N PUSH DOZER 0.00 0. 00 $ 353.56 $ 0.0 $ 314.67 $ $ 
CAT D11 DOZER 0.00 0. 00 $ 551.49 $ 0.0 $ 490.83 $ $ 
CAT 824 COMPACTOR 1.00 10 .00 $ 233.21 $ 1,865.68 2.0 $ 207.56 $ 415.11 $ 2,280.79 
CAT 834 COMPACTOR 0.00 0. 00 $ 351.12 $ 0.0 $ 312.50 $ $ 
4000 GALLON WATER TRUCK 2.00 10 .00 $ 57.51 $ 920.16 2.0 $ 51.18 $ 204.74 $ 1,124.90 
PICK UP TRUCK- FOREMAN 1.00 5. 00 $ 21 .50 $ 86.00 1.0 $ 19.14 $ 19.14 $ 105.14 
PICK UP TRUCK- GRADE CHECKER 1.00 10 .00 $ 21 .50 $ 172.00 2.0 $ 19.14 $ 38.27 $ 21 0.27 
TOTAL EQUIPMENT COSTS $ 29,058.24 

LABOR 
JOB CLASSIFICATION QTY HR SST RATE AMOUNTST HRS OT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 1.00 5 .0 $ 110.00 $ 550.00 1.0 $ 28.00 $ 28.00 $ 578.00 
GRADE CHECKER 1.00 1 0.0 $ 105.00 $ 1,050.00 2.0 $ 28.00 $ 56.00 $ 1,106.00 
LABORER 0.00 0 .0 $ 67.00 $ 0.0 $ 20.00 $ $ 
LABORER 0.00 0 .0 $ 67.00 $ 0.0 $ 20.00 $ $ 
OPERATOR- 657 4.00 1 0.0 $ 91 .00 $ 3,640.00 2.0 $ 28.00 $ 224.00 $ 3,864.00 
OPERATOR- 651 0.00 0 .0 $ 91.00 $ 0.0 $ 29.00 $ $ 
OPERATOR- 950 0.00 0 .0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR - D5 0.00 0 .0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D8 0.00 0 .0 $ 91.00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D9 1.00 1 0.0 $ 91 .00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR- D10 0.00 0 .0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D10N PUSH DOZER 0.00 0 .0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR-D11 0.00 0 .0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- 824 1.00 1 0.0 $ 91 .00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR- 834 0.00 0 .0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR- WATER TRUCK 2.00 1 0.0 $ 73.00 $ 1,460.00 2.0 $ 20.00 $ 80.00 $ 1,540.00 

$ $ $ 

TOTAL LABOR COSTS $ 9,020.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION UNIT COST TOTAL 

$ 
$ 

TOTAL MATERIAL COSTS $ 

su KUT SUBCONTRACTOR COSTS 
DESCRIPTION INVOICE NO. I D ATE VENDOR TOTAL 

I $ 
TOTAL COSTS $ 

TOTAL COST SUMMARY, S TANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 29,058.24 15.00% $ 4,358.74 $ 33,416.97 
TOTAL COST FOR LABORERS AND OPERATORS $ 9,020.00 0.00% $ $ 9,020.00 
TOTAL TAX ON MATERIALS $ 0.00% $ $ 
TOTAL COST FOR MATERIALS $ 0.00% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 

TOTAL FOR THIS CHANGE ORDER $ 42,436.97 

BOND COST ADD (1 % OF Total) $ 424.37 

GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 42,861 .34 



--------------------------

Change Order Request 
Industry Business Center East Side Mass Grad ing 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 17.0 
DATE WORK COMPLETED 

ID.,CRO,OO' OF WOR< 
Cut 15 Landslide 

MODEL 
CAT 657 SCRAPER 
CAT 657 SCRAPER 
CAT 651 SCRAPER 
CAT 950 LOADER 
CAT D5 DOZER 
CAT D8 DOZER 
CAT D9 DOZER 
CAT D10 DOZER 
CAT D10N PUSH DOZER 
CAT D11 DOZER 
CAT 824 COMPACTOR 
CAT 834 COMPACTOR 
4000 GALLON WATER TRUCK 
~CKUPTRUCK-FOREMAN 

PICK UP TRUCK- GRADE CHECKER 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
FOREMAN 
GRADE CHECKER 
LABORER 
LABORER 
OPERATOR- 657 
OPERATOR - 657 
OPERATOR - 651 
OPERATOR- 950 
OPERATOR- D5 
OPERATOR- D8 
OPERATOR- D9 
OPERATOR - D10 
OPERATOR- D10N PUSH DOZER 
OPERATOR- D11 
OPERATOR- 824 
OPERATOR- 834 
OPERATOR- WATER TRUCK 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

DESCRIPTION 

TOTAL COSTS 

EQUIPMENT 
QTY HRSST RATE AMOUNTST HRS OT 
2.00 10.00 $ 575.70 $ 9,211 .20 2.0 
2.00 8.00 $ 575.50 $ 9,208.00 0.0 
0.00 0.00 $ 301.68 $ - 0.0 
0.00 0.00 $ 146.42 $ - 0.0 
0.00 0.00 $ 79.12 $ - 0.0 
0.00 0.00 $ 211 .39 $ - 0.0 
1.00 10.00 $ 287.91 $ 2,303.28 2.0 
0.00 0.00 $ 435.58 $ - 0.0 
0.00 0.00 $ 353.56 $ - 0.0 
0.00 0.00 $ 551.49 $ - 0.0 
2.00 10.00 $ 233.21 $ 3,731 .36 2.0 
0.00 0.00 $ 351 .12 $ - 0.0 
2.00 10.00 $ 57.51 $ 920.16 2.0 
1.00 5.50 $ 21.50 $ 86.00 1.5 
1.00 10.00 $ 21 .50 $ 172.00 2.0 

LABOR 
QTY HRSST RATE AMOUNTST HRS OT 
1.00 5.5 $ 110.00 $ 605.00 1.5 
1.00 10.0 $ 105.00 $ 1,050.00 2.0 
0.00 0.0 $ 67.00 $ - 0.0 
0.00 0.0 $ 67.00 $ - 0.0 
2.00 10.0 $ 91 .00 $ 1,820.00 2.0 
2.00 8.0 $ 91 .00 $ 1,456.00 1.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
1.00 10.0 $ 91 .00 $ 910.00 2.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
2.00 10.0 $ 91 .00 $ 1,820.00 2.0 
0.00 0.0 $ 91 .00 $ - 0.0 
2.00 10.0 $ 73.00 $ 1,460.00 2.0 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
I I 
I I 
I I 

SUKUT SUBCONTRACTOR COSTS 
I INVOICE NO. I DATE I VENDOR 

I I I 

SUKUT JOB NUMBER 1158 

RATE AMOUNTOT TOTAL AMOUNT 
$ 512.37 $ 2,049.49 $ 11,260.69 
$ 512.37 $ - $ 9,208.00 
$ 268.50 $ - $ -
$ 130.31 $ - $ -
$ 70.42 $ - $ -
$ 188.14 $ - $ -
$ 256.24 $ 512.48 $ 2,815.76 
$ 387.67 $ - $ -
$ 314.67 $ - $ -
$ 490.83 $ - $ -
$ 207.56 $ 830.24 $ 4,56 1.60 
$ 312.50 $ - $ -
$ 51.18 $ 204.74 $ 1,124.90 
$ 19.14 $ 28.70 $ 114.70 
$ 19.14 $ 38.27 $ 210.27 

$ 29,295.92 

OT RATE AMOUNTOT TOTAL AMOUNT 
$ 28.00 $ 42.00 $ 647.00 
$ 28.00 $ 56.00 $ 1,106.00 
$ 20.00 $ - $ -
$ 20.00 $ - $ -
$ 28.00 $ 112.00 $ 1,932.00 
$ 28.00 $ 56.00 $ 1,512.00 
$ 29.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ 56.00 $ 966.00 
$ 28.00 $ - $ -
$ 29.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ 112.00 $ 1,932.00 
$ 29.00 $ - $ -
$ 20.00 $ 80.00 $ 1,540.00 

$ 9,635.00 

I QTY I UNIT COST TOTAL 

I I $ -
I I $ -

$ -

I UNITS I UNITCOST I TOTAL 

I I I $ -
I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 29,295.92 15.00% $ 4,394.39 $ 33,690.31 
TOTAL COST FOR LABORERS AND OPERATORS $ 9,635.00 0.00% $ - $ 9,635.00 
TOTAL TAX ON MATERIALS $ - 0.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 0.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 43,325.31 

BOND COST ADD (1 % OF Total) $ 433.25 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 43,758.56 



Change Order Req uest 
Industry Business Center East Sid e Mass Grading 

I CHANGE ORDER REQUEST NUMBER: 13.0 SUKUT COR WORKSHEET NUMBER 18.0 
I DATE WORK COMPLETED 7/13/2015 SUKUT JOB NUMBER 1158 

Cut 15 Landslide 
I""CRI"ION 0' WOR< 

I 

EQUIPMENT 
MODEL QTY HRS ST RATE AM OUNT ST HRS OT RATE AMOUNTOT TOTAL AMOUNT 

CAT 657 SCRAPER 4.00 10.00 $ 575.70 $ 1B,422.40 2.0 $ 512.37 $ 4,09B.9B $ 22,521.3B 
CAT 651 SCRAPER 0.00 0.00 $ 301 .6B $ 0.0 $ 26B.50 $ $ 
CAT 950 LOADER 0.00 0.00 $ 146.42 $ 0.0 $ 130.31 $ $ 
CAT D5 DOZER 0.00 0.00 $ 79.12 $ 0.0 $ 70.42 $ $ 
CAT DB DOZER 0.00 0.00 $ 211.39 $ 0.0 $ 1BB.14 $ $ 
CAT D9 DOZER 1.00 10.00 $ 2B7.91 $ 2,303.2B 2.0 $ 256.24 $ 512.4B $ 2,B15.76 
CAT D1 0 DOZER 0.00 0.00 $ 435.5B $ 0.0 $ 3B7.67 $ $ 
CAT D10N PUSH DOZER 0.00 0.00 $ 353.56 $ 0.0 $ 314.67 $ $ 
CAT D11 DOZER 0.00 0.00 $ 551.49 $ 0.0 $ 490.B3 $ $ 
CAT B24 COMPACTOR 1.00 10.00 $ 233.21 $ 1,B65.6B 2.0 $ 207.56 $ 415.11 $ 2,2B0.79 
CAT B34 COMPACTOR 0.00 0.00 $ 351 .12 $ 0.0 $ 312.50 $ $ 
4000 GALLON WATER TRUCK 2.00 10.00 $ 57.51 $ 920.1 6 2.0 $ 51.1B $ 204.74 $ 1,124.90 
~CKUP TRUCK - FOREMAN 1.00 5.00 $ 21.50 $ B6.00 1.0 $ 19.14 $ 19. 14 $ 105.14 
PICK UP TRUCK- GRADE CHECKER 1.00 10.00 $ 21.50 $ 172.00 2.0 $ 19.14 $ 3B.27 $ 21 0.27 
TOTAL EQUIPMENT COSTS $ 29,05B.24 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AM OUNT ST HRSOT OT RATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 1.00 5.0 $ 110.00 $ 550.00 1.0 $ 2B.OO $ 2B.OO $ 57B.OO 
GRADE CHECKER 1.00 10.0 $ 105.00 $ 1,050.00 2.0 $ 2B.OO $ 56.00 $ 1,106.00 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
OPERATOR- 657 4.00 10.0 $ 91 .00 $ 3,640.00 2.0 $ 2B.OO $ 224.00 $ 3,B64.00 

OPERATOR- 651 0.00 0.0 $ 91.00 $ 0.0 $ 29.00 $ $ 
OPERATOR - 950 0.00 0.0 $ 91 .00 $ 0.0 $ 2B.OO $ $ 
OPERATOR- D5 0.00 0.0 $ 91 .00 $ 0.0 $ 2B.OO $ $ 
OPERATOR- DB 0.00 0.0 $ 91 .00 $ 0.0 $ 2B.OO $ $ 
OPERATOR - D9 1.00 10.0 $ 91.00 $ 910.00 2.0 $ 2B.OO $ 56.00 $ 966.00 
OPERATOR- D10 0.00 0.0 $ 91 .00 $ 0.0 $ 2B.OO $ $ 
OPERATOR- D10N PUSH DOZER 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR - D11 0.00 0.0 $ 91 .00 $ 0.0 $ 2B.OO $ $ 
OPERATOR - B24 1.00 10.0 $ 91 .00 $ 910.00 2.0 $ 2B.OO $ 56.00 $ 966.00 
OPERATOR - B34 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR - WATER TRUCK 2.00 10.0 $ 73.00 $ 1,460.00 2.0 $ 20.00 $ BO.OO $ 1,540.00 

$ $ $ 
TOTAL LABOR COSTS $ 9,020.00 

MATERIAL LUMP SUM OR UNIT PRI CE PAYMENTS 
DESCRIPTION I UNIT COST TOTAL 

I $ 

I I $ 
TOTAL MATERIAL COSTS $ 

SUKUTSUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. DATE VE NDOR TOTAL 

I I $ 
TOTAL COSTS $ 

TOTAL COST SUMMARY, STANDARD MARK-UPS AN D SUBCONTRACTOR MARK-UP 

DESCRIPTION TOT AL COST o MARK U AMOUNT MARK UP TOTAL 

TOTAL COST FOR EQUIPMENT $ 29,05B.24 15.00% $ 4,35B.74 $ 33,41 6.97 

TOTAL COST FOR LABORERS AND OPERATORS $ 9,020.00 0.00% $ $ 9,020.00 

TOTAL TAX ON MATERIALS $ 0.00% $ $ 
TOTAL COST FOR MATERIALS $ 0.00% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 

TOTAL FOR THIS CHANGE ORDER $ 42,436.97 

BOND COST ADD (1 % OF Total) $ 424.37 

GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 42,861.34 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 19.0 
DATE WORK COMPLETED 

/""c"'"''o' o' WOR< Cut 15 Landslide 

MODEL 
CAT 657 SCRAPER 
CAT 651 SCRAPER 
CAT 950 LOADER 
CAT D5 DOZER 
CAT D8 DOZER 
CAT D9 DOZER 
CAT D10 DOZER 
CAT D10N PUSH DOZER 
CAT D11 DOZER 
CAT 824 COMPACTOR 
CAT 834 COMPACTOR 
4000 GALLON WATER TRUCK 
~CKUPTRUCK-FOREMAN 

~CKUPTRUCK-GRADECHECKER 

TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
FOREMAN 
GRADE CHECKER 
LABORER 
LABORER 
OPERATOR - 657 
OPERATOR- 651 
OPERATOR- 950 
OPERATOR- 05 
OPERATOR- 08 
OPERATOR- 09 
OPERATOR- 010 
OPERATOR- D10N PUSH DOZER 
OPERATOR -011 
OPERATOR- 824 
OPERATOR- 834 
OPERATOR- WATER TRUCK 

TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

DESCRIPTION 

TOTAL COSTS 

EQUIPMENT 
QTY HRS ST RATE AMOUNTST HRS OT 
4.00 10.00 $ 575.70 $ 18,422.40 2.0 
0.00 0.00 $ 301.68 $ - 0.0 
0.00 0.00 $ 146.42 $ - 0.0 
0.00 0.00 $ 79.12 $ - 0.0 
0.00 0.00 $ 211.39 $ - 0.0 
1.00 10.00 $ 287.91 $ 2,303.28 2.0 
0.00 0.00 $ 435.58 $ - 0.0 
0.00 0.00 $ 353.56 $ - 0.0 
0.00 0.00 $ 551.49 $ - 0.0 
1.00 10.00 $ 233.21 $ 1,865.68 2.0 
0.00 0.00 $ 351.12 $ - 0.0 
2.00 10.00 $ 57.51 $ 920.16 2.0 
1.00 5.00 $ 21.50 $ 86.00 1.0 
1.00 10.00 $ 21.50 $ 172.00 2.0 

LABOR 
QTY HRS ST RATE AMOUNT ST HRS OT 
1.00 5.0 $ 110.00 $ 550.00 1.0 
1.00 10.0 $ 105.00 $ 1,050.00 2.0 
0.00 0.0 $ 67.00 $ - 0.0 
0.00 0.0 $ 67.00 $ - 0.0 
4.00 10.0 $ 91.00 $ 3,640.00 2.0 
0.00 0.0 $ 91.00 $ - 0.0 
0.00 0.0 $ 91.00 $ - 0.0 
0.00 0.0 $ 91.00 $ - 0.0 
0.00 0.0 $ 91.00 $ - 0.0 
1.00 10.0 $ 91.00 $ 910.00 2.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91.00 $ - 0.0 
0.00 0.0 $ 91.00 $ - 0.0 
1.00 10.0 $ 91.00 $ 910.00 2.0 
0.00 0.0 $ 91.00 $ - 0.0 
2.00 10.0 $ 73.00 $ 1,460.00 2.0 

$ -

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I 
I I 
I I 

SUKUT SUBCONTRACTOR COSTS 
I INVOICE NO. I DATE I VENDOR 

I I I 

SUKUT JOB NUMBER 1158 

RATE AMOUNTOT TOTAL AMOUNT 
$ 512.37 $ 4,098.98 $ 22,521.38 
$ 268.50 $ - $ -
$ 130.31 $ - $ -
$ 70.42 $ - $ -
$ 188.14 $ - $ -
$ 256.24 $ 512.48 $ 2,815.76 
$ 387.67 $ - $ -
$ 314.67 $ - $ -
$ 490.83 $ - $ -
$ 207.56 $ 415.11 $ 2,280.79 
$ 312.50 $ - $ -
$ 51.18 $ 204.74 $ 1,124.90 
$ 19.14 $ 19.14 $ 105.14 
$ 19.14 $ 38.27 $ 210.27 

$ 29,058.24 

OTRATE AMOUNTOT TOTAL AMOUNT 
$ 28.00 $ 28.00 $ 578.00 
$ 28.00 $ 56.00 $ 1,106.00 
$ 20.00 $ - $ -
$ 20.00 $ - $ -
$ 28.00 $ 224.00 $ 3,864.00 
$ 29.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ 56.00 $ 966.00 
$ 28.00 $ - $ -
$ 29.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ 56.00 $ 966.00 
$ 29.00 $ - $ -
$ 20.00 $ 80.00 $ 1,540.00 

$ - $ -
$ 9,020.00 

I QTY I UNIT COST TOTAL 

I I $ -
l I $ -

$ -

I UNITS I UNIT COST I TOTAL 

I I I$ -
I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 29,058.24 15.00% $ 4,358.74 $ 33,416.97 
TOTAL COST FOR LABORERS AND OPERATORS $ 9,020.00 0.00% $ - $ 9,020.00 
TOTAL TAX ON MATERIALS $ - 0.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 0.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 42,436.97 
BOND COST ADD (1 % OF Total) $ 424.37 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 42,861.34 



Change Order Request 
Industry Business Center East Side Mass Grad ing 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 20.0 
DATE WORK COMPLETED 

ID<SCRiffi0' 0' WORK 
Cut 15 Landslide 

MODEL 
CAT 657 SCRAPER 
CAT 657 SCRAPER 
CAT 950 LOADER 
CAT D5 DOZER 
CAT D8 DOZER 
CAT D9 DOZER 
CAT D10 DOZER 
CAT D10N PUSH DOZER 
CAT D11 DOZER 
CAT 824 COMPACTOR 
CAT 834 COMPACTOR 
4000 GALLON WATER TRUCK 
~CKUPTRUCK-FOREMAN 

PICK UP TRUCK- GRADE CHECKER 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
FOREMAN 
GRADE CHECKER 
LABORER 
LABORER 
OPERATOR- 657 
OPERATOR - 657 
OPERATOR- 950 
OPERATOR- D5 
OPERATOR - DB 
OPERATOR - D9 
OPERATOR- D10 
OPERATOR- D10N PUSH DOZER 
OPERATOR- D11 
OPERATOR- 824 
OPERATOR- 834 
OPERATOR- WATER TRUCK 

TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

DESCRIPTION 

TOTAL COSTS 

EQUIPMENT 
QTY HRSST RATE AMOUNTST HRS OT 
4.00 10.00 $ 575.70 $ 18,422.40 2.0 
2.00 4.50 $ 575.70 $ 5,181.30 0.0 
0.00 0.00 $ 146.42 $ - 0.0 
0.00 0.00 $ 79.12 $ - 0.0 
0.00 0.00 $ 211.39 $ - 0.0 
1.00 10.00 $ 287.91 $ 2,303.28 2.0 
0.00 0.00 $ 435.58 $ - 0.0 
0.00 0.00 $ 353.56 $ - 0.0 
0.00 0.00 $ 551.49 $ - 0.0 
1.00 10.00 $ 233.21 $ 1,865.68 2.0 
0.00 0.00 $ 351.12 $ - 0.0 
2.00 10.00 $ 57.51 $ 920.16 2.0 
1.00 5.00 $ 21 .50 $ 86.00 1.0 
1.00 10.00 $ 21 .50 $ 172.00 2.0 

LABOR 
QTY HRSST RATE AMOUNTST HRS OT 
1.00 5.0 $ 110.00 $ 550.00 1.0 
1.00 10.0 $ 105.00 $ 1,050.00 2.0 
0.00 0.0 $ 67.00 $ - 0.0 
0.00 0.0 $ 67.00 $ - 0.0 
4.00 10.0 $ 91 .00 $ 3,640.00 2.0 
2.00 4.5 $ 91 .00 $ 819.00 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
1.00 10.0 $ 91 .00 $ 910.00 2.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
1.00 10.0 $ 91 .00 $ 910.00 2.0 
0.00 0.0 $ 91 .00 $ - 0.0 
2.00 10.0 $ 73.00 $ 1,460.00 2.0 

$ -

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I 
I I 
I I 

SUKUT SUBCONTRACTOR COSTS 
I INVOICE NO. I DATE I VENDOR 

I I I 

SUKUT JOB NUMBER 1158 

RATE AMOUNTOT TOTAL AMOUNT 
$ 51 2.37 $ 4,098 .98 $ 22,521 .38 
$ 512.37 $ - $ 5,181.30 
$ 130.31 $ - $ -
$ 70.42 $ - $ -
$ 188.14 $ - $ -
$ 256.24 $ 512.48 $ 2,815.76 
$ 387.67 $ - $ -
$ 314.67 $ - $ -
$ 490.83 $ - $ -
$ 207.56 $ 415. 11 $ 2,280.79 
$ 312.50 $ - $ -
$ 51.18 $ 204.74 $ 1,124.90 
$ 19.14 $ 19.14 $ 105.14 
$ 19.14 $ 38.27 $ 210.27 

$ 34,239.54 

OT RATE AMOUNTOT TOTAL AMOUNT 
$ 28.00 $ 28.00 $ 578.00 
$ 28.00 $ 56.00 $ 1,106.00 
$ 20.00 $ - $ -
$ 20.00 $ - $ -
$ 28.00 $ 224.00 $ 3,864.00 
$ 29.00 $ - $ 819.00 
$ 28.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ 56.00 $ 966.00 
$ 28.00 $ - $ -
$ 29.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ 56.00 $ 966.00 
$ 29.00 $ - $ -
$ 20.00 $ 80.00 $ 1,540.00 

$ - $ -
$ 9,839.00 

I QTY I UNIT COST TOTAL 

I I $ -
I I $ -

$ -

I UNITS I UNITCOST I TOTAL 

I I I $ -
I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 34,239.54 15.00% $ 5,135.93 $ 39,375.47 
TOTAL COST FOR LABORERS AND OPERATORS $ 9,839.00 0.00% $ - $ 9,839.00 
TOTAL TAX ON MATERIALS $ - 0.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 0.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 49,214.47 

BOND COST ADD (1 % OF Total) $ 492.14 

GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 49,706.61 



Chan ge Order Request 
Industry Busine ss Center East Side Mass Grading 

I CHANGE ORDER REQUEST NUMBER: I 13.0 SUKUT COR WORKSHEET NUMBER 21.0 
I DATE WORK COMPLETED I 7/16/2015 SUKUT JOB NUMBER 1158 

Cut 15 Landslide ID'5CROPTIO' 0' WOR< 

I 
EQUIPMENT 

MODEL QTY HRSST RATE AMOUNT ST HRS OT RATE AMOUNTOT TOTAL AMOUNT 
CAT 657 SCRAPER 4.00 10.00 $ 575.70 $ 18,422.40 2.0 $ 512.37 $ 4,098.98 $ 22,521 .38 
CAT 651 SCRAPER 0.00 0.00 $ 301 .68 $ 0.0 $ 268.50 $ $ 
CAT 950 LOADER 0.00 0.00 $ 146.42 $ 0.0 $ 130.31 $ $ 
CAT D5 DOZER 0.00 0.00 $ 79.12 $ 0.0 $ 70.42 $ $ 
CAT D8 DOZER 0.00 0.00 $ 211 .39 $ 0.0 $ 188.14 $ $ 
CAT D9 DOZER 1.00 10.00 $ 287.91 $ 2,303.28 2.0 $ 256.24 $ 512.48 $ 2,815.76 
CAT D10 DOZER 0.00 0.00 $ 435.58 $ 0.0 $ 387.67 $ $ 
CAT D10N PUSH DOZER 0.00 0.00 $ 353.56 $ 0.0 $ 314.67 $ $ 
CAT D11 DOZER 0.00 0.00 $ 551.49 $ 0.0 $ 490.83 $ $ 
CAT 824 COMPACTOR 1.00 10.00 $ 233.21 $ 1,865.68 2.0 $ 207.56 $ 415.11 $ 2,280.79 
CAT 834 COMPACTOR 0.00 0.00 $ 351.12 $ 0.0 $ 312.50 $ $ 
4000 GALLON WATER TRUCK 2.00 10.00 $ 57.51 $ 920.16 2.0 $ 51.18 $ 204.74 $ 1,124.90 
~CKUPTRUCK-FOREMAN 1.00 5.50 $ 21 .50 $ 86.00 1.5 $ 19.14 $ 28.70 $ 114.70 
PICK UP TRUCK- GRADE CHECKER 1.00 10.00 $ 21 .50 $ 172.00 2.0 $ 19.14 $ 38.27 $ 210.27 
TOTAL EQUIPMENT COSTS $ 29,067.81 

LABOR 
JOB CLASSIFICATION QTY HRS ST RATE AMOUNTST HRS OT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 1.00 5.0 $ 110.00 $ 550.00 1.5 $ 28.00 $ 42.00 $ 592.00 
GRADE CHECKER 1.00 10.0 $ 105.00 $ 1,050.00 2.0 $ 28.00 $ 56.00 $ 1,106.00 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
OPERATOR- 657 4.00 10.0 $ 91 .00 $ 3,640.00 2.0 $ 28.00 $ 224.00 $ 3,864.00 
OPERATOR- 651 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR- 950 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D5 0.00 0.0 $ 91.00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D8 0.00 0.0 $ 91.00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D9 1.00 10.0 $ 91.00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR- D10 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D10N PUSH DOZER 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR- D11 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- 824 1.00 10.0 $ 91 .00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR- 834 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR- WATER TRUCK 2.00 10.0 $ 73.00 $ 1,460.00 2.0 $ 20.00 $ 80.00 $ 1,540.00 

$ $ $ 
TOTAL LABOR COSTS $ 9,034.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION I UNIT COST TOTAL 

I $ 

I I $ 
TOTAL MATERIAL COSTS $ 

SUKUT S UBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. DATE I VENDOR TOTAL 

I I $ 
TOTAL COSTS $ 

TOTAL COST SUMMARY, STANDA RD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 29,067.81 15.00% $ 4,360.17 $ 33,427.98 
TOTAL COST FOR LABORERS AND OPERATORS $ 9,034.00 0.00% $ $ 9,034.00 
TOTAL TAX ON MATERIALS $ 0.00% $ $ 
TOTAL COST FOR MATERIALS $ 0.00% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 

TOTAL FOR THIS CHANGE ORDER $ 42,461 .98 
BOND COST ADD (1% OF Total) $ 424.62 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 42,886.60 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 22.0 
DATE WORK COMPLETED 

I""""'TIO' 0' WOR< 
Cut 15 Landslide 

MODEL 
CAT 657 SCRAPER 
CAT 651 SCRAPER 
CAT 950 LOADER 
CAT D5 DOZER 
CAT D8 DOZER 
CAT D9 DOZER 
CAT D10 DOZER 
CAT D10N PUSH DOZER 
CAT D11 DOZER 
CAT 824 COMPACTOR 
CAT 834 COMPACTOR 
4000 GALLON WATER TRUCK 
PICK UP TRUCK - FOREMAN 
PICK UP TRUCK- GRADE CHECKER 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
FOREMAN 
GRADE CHECKER 
LABORER 
LABORER 
OPERATOR- 657 
OPERATOR- 651 
OPERATOR- 950 
OPERATOR- D5 
OPERATOR- D8 
OPERATOR- D9 
OPERATOR- D10 
OPERATOR - D10N PUSH DOZER 
OPERATOR- D11 
OPERATOR- 824 
OPERATOR - 834 
OPERATOR- WATER TRUCK 

TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

DESCRIPTION 

TOTAL COSTS 

EQUIPMENT 
QTY HRSST RATE AMOUNTST HRS OT 
4.00 3.00 $ 575.70 $ 6,908.40 0.0 
0.00 0.00 $ 301 .68 $ - 0.0 
0.00 0.00 $ 146.42 $ - 0.0 
0.00 0.00 $ 79.12 $ - 0.0 
0.00 0.00 $ 211.39 $ - 0.0 
1.00 3.00 $ 287.91 $ 863.73 0.0 
0.00 0.00 $ 435.58 $ - 0.0 
0.00 0.00 $ 353.56 $ - 0.0 
0.00 0.00 $ 551.49 $ - 0.0 
1.00 3.00 $ 233.21 $ 699.63 0.0 
0.00 0.00 $ 351 .12 $ - 0.0 
2.00 3.00 $ 57.51 $ 345.06 0.0 
1.00 1.50 $ 21.50 $ 32.25 0.0 
1.00 3.00 $ 21 .50 $ 64.50 0.0 

LABOR 
QTY HRSST RATE AMOUNTST HRS OT 
1.00 1.5 $ 110.00 $ 165.00 0.0 
1.00 3.0 $ 105.00 $ 315.00 0.0 
0.00 0.0 $ 67.00 $ - 0.0 
0.00 0.0 $ 67.00 $ - 0.0 
4.00 3.0 $ 91.00 $ 1,092.00 0.0 
0.00 0.0 $ 91.00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91.00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
1.00 3.0 $ 91 .00 $ 273.00 0.0 
0.00 0.0 $ 91.00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91.00 $ - 0.0 
1.00 3.0 $ 91 .00 $ 273.00 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
2.00 3.0 $ 73.00 $ 438.00 0.0 

$ -

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

l l 
l I 
I I 

SUKUT SUBCONTRACTOR COSTS 
I INVOICE NO. I DATE I VENDOR 

I I I 

SUKUT JOB NUMBER 1158 

RATE AMOUNTOT TOTAL AMOUNT 
$ 512.37 $ - $ 6,908.40 
$ 268.50 $ - $ -
$ 130.31 $ - $ -
$ 70.42 $ - $ -
$ 188.14 $ - $ -
$ 256.24 $ - $ 863.73 
$ 387.67 $ - $ -
$ 314.67 $ - $ -
$ 490.83 $ - $ -
$ 207.56 $ - $ 699.63 
$ 312.50 $ - $ -
$ 51.18 $ - $ 345.06 
$ 19.14 $ - $ 32.25 
$ 19.14 $ - $ 64.50 

$ 8,913.57 

OT RATE AMOUNTOT TOTAL AMOUNT 
$ 28.00 $ - $ 165.00 
$ 28.00 $ - $ 315.00 
$ 20.00 $ - $ -
$ 20.00 $ - $ -
$ 28.00 $ - $ 1,092.00 
$ 29.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ - $ 273.00 
$ 28.00 $ - $ -
$ 29.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ - $ 273.00 
$ 29.00 $ - $ -
$ 20.00 $ - $ 438.00 

$ - $ -
$ 2,556.00 

l QTY l UNIT COST TOTAL 

I I $ -
I I $ -

$ -

I UNITS I UNITCOST I TOTAL 

I I I$ -
I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST , MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 8,913.57 15.00% $ 1,337.04 $ 10,250.61 
TOTAL COST FOR LABORERS AND OPERATORS $ 2,556.00 0.00% $ - $ 2,556.00 
TOTAL TAX ON MATERIALS $ - 0.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 0.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 12,806.61 
BOND COST ADD (1 % OF Total) $ 128.07 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 12,934.67 



c hange Order Request 
Industry Bu siness Center East Side Mass Grading 

I CHANGE ORDER REQUEST NUMBER: 13.0 SUKUT COR WORKSHEET NUMBER 23.0 
IDATE WORK COMPLETED 7/21/2015 I SUKUT JOB NUMBER 1158 

Cut 15 Landslide IDESCRI"'"'"' WORK 

I 
EQUIPMENT 

MODEL QTY HRSS T RATE AMOUNT ST HRSOT RATE AMOUNTOT TOTAL AMOUNT 
CAT 6S7 SCRAPER 4.00 10.0 0 $ S7S.70 $ 18,422.40 2.0 $ S12.37 $ 4,098.98 $ 22,S21 .38 
CAT 6S1 SCRAPER 0.00 0.00 $ 301 .68 $ 0.0 $ 268.SO $ $ 
CAT 9SO LOADER 0.00 0.00 $ 146.42 $ 0.0 $ 130.31 $ $ 
CAT OS DOZER 0.00 0.00 $ 79.12 $ 0.0 $ 70.42 $ $ 
CAT 08 DOZER 0.00 0.00 $ 211.39 $ 0.0 $ 188.14 $ $ 
CAT 09 DOZER 1.00 10.00 $ 287.91 $ 2,303.28 2.0 $ 2S6.24 $ S12.48 $ 2,815.76 
CAT 010 DOZER 0.00 0.00 $ 43S.S8 $ 0.0 $ 387.67 $ $ 
CAT D10N PUSH DOZER 0.00 0.00 $ 3S3.S6 $ 0.0 $ 314.67 $ $ 
CAT 011 DOZER 0.00 0.00 $ SS1.49 $ 0.0 $ 490.83 $ $ 
CAT 824 COMPACTOR 1.00 10.00 $ 233.21 $ 1,86S.68 2.0 $ 207.S6 $ 41S.11 $ 2,280.79 
CAT 834 COMPACTOR 0.00 0.00 $ 3S1.12 $ 0.0 $ 312.SO $ $ 
4000 GALLON WATER TRUCK 2.00 10.00 $ S7.S1 $ 920.16 2.0 $ 51.18 $ 204.74 $ 1,124.90 
PICK UP TRUCK- FOREMAN 1.00 4.00 $ 21.SO $ 86.00 0.0 $ 19.14 $ $ 86.00 
PICK UP TRUCK- GRADE CHECKER 1.00 3.00 $ 21.SO $ 172.00 0.0 $ 19.14 $ $ 172.00 
TOTAL EQUIPMENT COSTS $ 29,000.83 

LABOR 
JOB CLASSIFICATION QTY HRS S T RATE AMOUNT ST HRS OT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 1.00 4.0 $ 110.00 $ 440.00 0.0 $ 28.00 $ $ 440.00 
GRADE CHECKER 1.00 3.0 $ 10S.OO $ 31S.OO 0.0 $ 28.00 $ $ 315.00 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
OPERATOR- 6S7 4.00 10.0 $ 91.00 $ 3,640.00 2.0 $ 28.00 $ 224.00 $ 3,864.00 
OPERATOR- 6S1 0.00 0.0 $ 91.00 $ 0.0 $ 29.00 $ $ 
OPERATOR- 9SO 0.00 0.0 $ 91.00 $ 0.0 $ 28.00 $ $ 
OPERATOR- OS 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- 08 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- 09 1.00 10.0 $ 91.00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR- 010 0.00 0.0 $ 91.00 $ 0.0 $ 28.00 $ $ 
OPERATOR- 010N PUSH DOZER 0.00 0.0 $ 91.00 $ 0.0 $ 29.00 $ $ 
OPERATOR- 011 0.00 0.0 $ 91.00 $ 0.0 $ 28.00 $ $ 
OPERATOR- 824 1.00 10.0 $ 91.00 $ 910.00 2.0 $ 28.00 $ S6.00 $ 966.00 
OPERATOR- 834 0.00 0.0 $ 91.00 $ 0.0 $ 29.00 $ $ 
OPERATOR - WATER TRUCK 2.00 10.0 $ 73.00 $ 1,460.00 2.0 $ 20.00 $ 80.00 $ 1 ,S40.00 

$ $ $ 
TOTAL LABOR COSTS $ 8,091.00 

MATERIAL L UMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION UNIT COST TOTAL 

$ 
$ 

TOTAL MATERIAL COSTS $ 

SUK UT SUBCONTRACTOR COSTS 
DESCRIPTION INVOICE NO. I DATE VENDOR TOTAL 

I $ 
TOTAL COSTS $ 

TOTAL COST SUMMARY, STA NDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 29,000.83 1S.OO% $ 4,3S0.12 $ 33,350.96 
TOTAL COST FOR LABORERS AND OPERATORS $ 8,091.00 0.00% $ $ 8,091.00 
TOTAL TAX ON MATERIALS $ 0.00% $ $ 
TOTAL COST FOR MATERIALS $ 0.00% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 

TOTAL FOR THIS CHANGE ORDER $ 41,441.96 
BOND COST ADD (1% OF Total) $ 414.42 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 41,856.38 



Change Order Req uest 
Industry Business Center East Sid e Mass Grading 

[CHANGE ORDER REQUEST NUMBER: 13.0 I SUKUT COR WORKSHEET NUMBER 24.0 
[DATE WORK COMPLETED 7/22/2015 I SUKUT JOB NUMBER 1158 

Cut 15 Landslide I""CRI,,O,"' WORK 

I 
EQUIPMENT 

MODEL QTY HRSST RATE AM OUNTST HRS OT RATE AMOUNTOT TOTAL AMOUNT 
CAT 657 SCRAPER 4.00 4.50 $ 575.70 $ 10,362.60 0.0 $ 512.37 $ $ 10,362.60 
CAT 651 SCRAPER 0.00 0.00 $ 301 .68 $ 0.0 $ 268.50 $ $ 
CAT 950 LOADER 0.00 0.00 $ 146.42 $ 0.0 $ 130.31 $ $ 
CAT D5 DOZER 0.00 0.00 $ 79.12 $ 0.0 $ 70.42 $ $ 
CAT D8 DOZER 0.00 0.00 $ 211 .39 $ 0.0 $ 188.14 $ $ 
CAT D9 DOZER 1.00 4.50 $ 287.91 $ 1,295.60 0.0 $ 256.24 $ $ 1,295.60 
CAT D10 DOZER 0.00 0.00 $ 435.58 $ 0.0 $ 387.67 $ $ 
CAT D10N PUSH DOZER 0.00 0.00 $ 353.56 $ 0.0 $ 314.67 $ $ 
CAT D11 DOZER 0.00 0.00 $ 551.49 $ 0.0 $ 490.83 $ $ 
CAT 824 COMPACTOR 1.00 4.50 $ 233.21 $ 1,049.45 0.0 $ 207.56 $ $ 1,049.45 
CAT 834 COMPACTOR 0.00 0.00 $ 351 .12 $ 0.0 $ 312.50 $ $ 
4000 GALLON WATER TRUCK 2.00 4.50 $ 57.51 $ 517.59 0.0 $ 51.18 $ $ 517.59 
~CKUPTRUCK-FOREMAN 1.00 2.50 $ 21.50 $ 53.75 0.0 $ 19.14 $ $ 53.75 
~CKUPTRUCK-GRADECHECKER 1.00 4.50 $ 21.50 $ 96.75 0.0 $ 19.14 $ $ 96.75 
TOTAL EQUIPMENT COSTS $ 13,375.73 

LABOR 
JOB CLASSIFICATION QTY HRS ST RATE AM OUNT ST HRS OT OT RATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 1.00 2.5 $ 110.00 $ 275.00 0.0 $ 28.00 $ $ 275.00 
GRADE CHECKER 1.00 4.5 $ 105.00 $ 472.50 0.0 $ 28.00 $ $ 472.50 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
OPERATOR- 657 4.00 4.5 $ 91.00 $ 1,638.00 0.0 $ 28.00 $ $ 1,638.00 
OPERATOR- 651 0.00 0.0 $ 91.00 $ 0.0 $ 29.00 $ $ 
OPERATOR - 950 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR - D5 0.00 0.0 $ 91.00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D8 0.00 0.0 $ 91.00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D9 1.00 4.5 $ 91.00 $ 409.50 0.0 $ 28.00 $ $ 409.50 
OPERATOR - D10 0.00 0.0 $ 91.00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D10N PUSH DOZER 0.00 0.0 $ 91.00 $ 0.0 $ 29.00 $ $ 
OPERATOR - D11 0.00 0.0 $ 91.00 $ 0.0 $ 28.00 $ $ 
OPERATOR- 824 1.00 4.5 $ 91 .00 $ 409.50 0.0 $ 28.00 $ $ 409.50 
OPERATOR- 834 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR- WATER TRUCK 2.00 4.5 $ 73.00 $ 657.00 0.0 $ 20.00 $ $ 657.00 

$ $ $ 
TOTAL LABOR COSTS $ 3,861.50 

MATERIAL LUMP SUM OR UNIT PRI CE PAYMENTS 
DESCRIPTION I I UNIT COST TOTAL 

I I $ 

l l $ 

TOTAL MATERIAL COSTS $ 

SUKUTSUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. DATE I VE NDOR TOTAL 

I I $ 
TOTAL COSTS $ 

TOTAL COST SUMMARY, STANDARD MARK-UPS A NO SUBCONTRACTOR MARK-UP 
DESCRIPTION TOT AL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 13,375.73 15.00% $ 2,006.36 $ 15,382.09 
TOTAL COST FOR LABORERS AND OPERATORS $ 3,861.50 0.00% $ $ 3,861.50 
TOTAL TAX ON MATERIALS $ 0.00% $ $ 
TOTAL COST FOR MATERIALS $ 0.00% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 

TOTAL FOR THIS CHANGE ORDER $ 19,243.59 
BOND COST ADD (1% OF Total) $ 192.44 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 19,436.03 



--------------------------

Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 25.0 
DATE WORK COMPLETED 

/"'5C"""0' 0' wo .. Cut 15 Landslide 

MODEL 
CAT 6S7 SCRAPER 
CAT 6S1 SCRAPER 
CAT 9SO LOADER 
CAT OS DOZER 
CAT 08 DOZER 
CAT 09 DOZER 
CAT 010 DOZER 
CAT 010N PUSH DOZER 
CAT 011 DOZER 
CAT 824 COMPACTOR 
CAT 834 COMPACTOR 
4000 GALLON WATER TRUCK 
PICK UP TRUCK- FOREMAN 
~CKUPTRUCK-GRADECHECKER 

TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
FOREMAN 
GRADE CH ECKER 
LABORER 
LABORER 
OPERATOR- 6S7 
OPERATOR - 6S1 
OPERATOR- 9SO 
OPERATOR - OS 
OPERATOR - 08 
OPERATOR- 09 
OPERATOR - 010 
OPERATOR- 010N PUSH DOZER 
OPERATOR- 011 
OPERATOR- 824 
OPERATOR - 834 
OPERATOR- WATER TRUCK 

TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

DESCRIPTION 

TOTAL COSTS 

EQUIPMENT 
QTY HRS ST RATE AMOUNTST HRS OT 
4.00 10.00 $ S7S.70 $ 18,422.40 2.0 
0.00 0.00 $ 301 .68 $ - 0.0 
0.00 0.00 $ 146.42 $ - 0.0 
0.00 0.00 $ 79.12 $ - 0.0 
0.00 0.00 $ 211.39 $ - 0.0 
1.00 10.00 $ 287.91 $ 2,303.28 2.0 
0.00 0.00 $ 43S.S8 $ - 0.0 
0.00 0.00 $ 3S3.S6 $ - 0.0 
0.00 0.00 $ SS1.49 $ - 0.0 
1.00 10.00 $ 233.21 $ 1 ,86S.68 2.0 
0.00 0.00 $ 3S1.12 $ - 0.0 
2.00 10.00 $ S7.S1 $ 920.16 2.0 
1.00 S.OO $ 21 .SO $ 86.00 1.0 
1.00 10.00 $ 21 .SO $ 172.00 2.0 

LABOR 
QTY HRSST RATE AMOUNTST HRS OT 
1.00 s.o $ 110.00 $ SSO.OO 1.0 
1.00 10.0 $ 10S.OO $ 1 ,OSO.OO 2.0 
0.00 0.0 $ 67.00 $ - 0.0 
0.00 0.0 $ 67.00 $ - 0.0 
4.00 10.0 $ 91 .00 $ 3,640.00 2.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91.00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
1.00 10.0 $ 91 .00 $ 910.00 2.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
1.00 10.0 $ 91 .00 $ 910.00 2.0 
0.00 0.0 $ 91.00 $ - 0.0 
2.00 10.0 $ 73.00 $ 1,460.00 2.0 

$ -

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I 
I I 
I I 

SUKUT SUBCONTRACTOR COSTS 
I INVOICE NO. I DATE I VENDOR 

I I I 

SUKUT JOB NUMBER 1158 

RATE AMOUNTOT TOTAL AMOUNT 
$ S12.37 $ 4,098 .98 $ 22,S21.38 
$ 268.SO $ - $ -
$ 130.31 $ - $ -
$ 70.42 $ - $ -
$ 188.14 $ - $ -
$ 2S6.24 $ S12.48 $ 2,81S.76 
$ 387.67 $ - $ -
$ 314.67 $ - $ -
$ 490.83 $ - $ -
$ 207.S6 $ 41S.11 $ 2,280.79 
$ 312.SO $ - $ -
$ S1.18 $ 204.74 $ 1,124.90 
$ 19.14 $ 19. 14 $ 10S.14 
$ 19.14 $ 38.27 $ 210.27 

$ 29,0S8.24 

OTRATE AMOUNTOT TOTAL AMOUNT 
$ 28.00 $ 28.00 $ S78.00 
$ 28.00 $ S6.00 $ 1,106.00 
$ 20.00 $ - $ -
$ 20.00 $ - $ -
$ 28.00 $ 224.00 $ 3,864.00 
$ 29.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ S6.00 $ 966.00 
$ 28.00 $ - $ -
$ 29.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ S6.00 $ 966.00 
$ 29.00 $ - $ -
$ 20.00 $ 80.00 $ 1,S40.00 

$ - $ -
$ 9,020.00 

I QTY I UNIT COST TOTAL 

I I $ -
I I $ -

$ -

I UNITS I UNITCOST I TOTAL 

I I I$ -
I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST , MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 29,0S8.24 1S.OO% $ 4,3S8.74 $ 33,416.97 
TOTAL COST FOR LABORERS AND OPERATORS $ 9,020.00 0.00% $ - $ 9,020.00 
TOTAL TAX ON MATERIALS $ - 0.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 0.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 42,436.97 

BOND COST ADD (1 % OF Total) $ 424.37 

GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 42,861.34 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: L 
DATE WORK COMPLETED I 

Cut 15 Landslide 
rESCRIPTION OF WOR< 

I 
MODEL 

CAT 657 SCRAPER 
CAT 651 SCRAPER 
CAT 950 LOADER 
CAT D5 DOZER 
CAT D8 DOZER 
CAT D9 DOZER 
CAT D10 DOZER 
CAT D10N PUSH DOZER 
CAT D11 DOZER 
CAT 824 COMPACTOR 
CAT 834 COMPACTOR 
4000 GALLON WATER TRUCK 
PICK UP TRUCK- FOREMAN 
PICK UP TRUCK- GRADE CHECKER 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
FOREMAN 
GRADE CHECKER 
LABORER 
LABORER 
OPERATOR- 657 
OPERATOR- 651 
OPERATOR- 950 
OPERATOR- D5 
OPERATOR- D8 
OPERATOR- D9 
OPERATOR- D10 
OPERATOR- D10N PUSH DOZER 
OPERATOR- D11 
OPERATOR - 824 
OPERATOR- 834 
OPERATOR - WATER TRUCK 

TOTAL LABOR COSTS 

13. 0 
7/28/2 015 

Q TV 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

4.0 
0.0 
0.0 
0.0 
0.0 
1.0 
0.0 
0.0 
0.0 
1.0 
0.0 
2.0 
1.0 
1.0 

Q 
1.0 

TV 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

1.0 
0.0 
0.0 
4.0 
0.0 
0.0 
0.0 
0.0 
1.0 
0.0 
0.0 
0.0 
1.0 
0.0 
2.0 

HRS ST 
10.00 $ 
0.00 $ 
0.00 $ 
0.00 $ 
0.00 $ 
10.00 $ 
0.00 $ 
0.00 $ 
0.00 $ 

10.00 $ 
0.00 $ 
10.00 $ 
5.00 $ 
10.00 $ 

HRS ST 
5.0 $ 

10.0 $ 
0.0 $ 
0.0 $ 

10.0 $ 
0.0 $ 
0.0 $ 
0.0 $ 
0.0 $ 

10.0 $ 
0.0 $ 
0.0 $ 
0.0 $ 
10.0 $ 
0.0 $ 
10.0 $ 

SUKUT COR WORKSHEET NUMBER 
SUKUT JOB NUMBER 

EQUIPMENT 
RATE AMOUNTST HRS OT RATE AMOUNTOT 

575.70 $ 18,422.40 2.0 $ 512.37 $ 4,098.98 
301.68 $ 0.0 $ 268.50 $ 
146.42 $ 0.0 $ 130.31 $ 
79.12 $ 0.0 $ 70.42 $ 

211.39 $ 0.0 $ 188.14 $ 
287.91 $ 2,303.28 2.0 $ 256.24 $ 512.48 
435.58 $ 0.0 $ 387.67 $ 
353.56 $ 0.0 $ 314.67 $ 
551.49 $ 0.0 $ 490.83 $ 
233.21 $ 1,865.68 2.0 $ 207.56 $ 415.11 
351.12 $ 0.0 $ 312.50 $ 
57.51 $ 920.16 2.0 $ 51.18 $ 204.74 
21.50 $ 86.00 1.0 $ 19.14 $ 19.14 
21.50 $ 172.00 2.0 $ 19.14 $ 38.27 

LABOR 
RATE AMOUNTST HRS OT OTRATE AMOUNTOT 

110.00 $ 550.00 1.0 $ 28.00 $ 28.00 
105.00 $ 1,050.00 2.0 $ 28.00 $ 56.00 
67.00 $ 0.0 $ 20.00 $ 
67.00 $ 0.0 $ 20.00 $ 
91.00 $ 3,640.00 2.0 $ 28.00 $ 224.00 
91.00 $ 0.0 $ 29.00 $ 
91 .00 $ 0.0 $ 28.00 $ 
91 .00 $ 0.0 $ 28.00 $ 
91 .00 $ 0.0 $ 28.00 $ 
91.00 $ 910.00 2.0 $ 28.00 $ 56.00 
91.00 $ 0.0 $ 28.00 $ 
91.00 $ 0.0 $ 29.00 $ 
91.00 $ 0.0 $ 28.00 $ 
91 .00 $ 910.00 2.0 $ 28.00 $ 56.00 
91.00 $ 0.0 $ 29.00 $ 
73.00 $ 1,460.00 2.0 $ 20.00 $ 80.00 

$ $ 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION I UNIT COST 

I 
l 

TOTAL MATERIAL COSTS 

DESCRIPTION I INVOIC E NO. 
I 

TOTAL COSTS 

TOTAL COSTS UMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST , MARK U AMOUNT MARK UP 
TOTAL COST FOR EQUIPMENT $ 29,058.24 15.00% $ 4,358.74 
TOTAL COST FOR LABORERS AND OPERATORS $ 9,020.00 0.00% $ 
TOTAL TAX ON MATERIALS $ 0.00% $ 
TOTAL COST FOR MATERIALS $ 0.00% $ 
TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ 
TOTAL FOR THIS CHANGE ORDER 
BOND COST ADD (1% OF Total) 
GRAND TOTAL OF THIS CHANGE ORDER REQUES T 

26.0 
1158 

TOTAL AMOUNT 
$ 22,521.38 
$ 
$ 
$ 
$ 
$ 2,815.76 
$ 
$ 
$ 
$ 2,280.79 
$ 
$ 1,124.90 
$ 105.14 
$ 210.27 
$ 29,058.24 

TOTAL AMOUNT 
$ 578.00 
$ 1,106.00 
$ 
$ 
$ 3,864.00 
$ 
$ 
$ 
$ 
$ 966.00 
$ 
$ 
$ 
$ 966.00 
$ 
$ 1,540.00 
$ 
$ 9,020.00 

TOTAL 

$ 
$ 
$ 

TOTAL 
$ 
$ 

TOTAL 
$ 33,416.97 
$ 9,020.00 
$ 
$ 
$ 
$ 42,436.97 
$ 424.37 
$ 42,861.34 



Change Order Reque st 
Industry Business Center East Side M ass Grading 

I CHANGE ORDER REQUEST NUMBER: 13.0 I SUKUT COR WORKSHEET NUMBER 27.0 
I DATE WORK COMPLETED 7/29/2015 I SUKUT JOB NUMBER 1158 

Cut 15 Landslide l""c""''o' o' wo" 

I 
EQUIPMENT 

MODEL QTY HRSST RATE AMOU NTST HRS OT RATE AMOUNTOT TOTAL AMOUNT 
CAT 657 SCRAPER 4.00 10.00 $ 575.70 $ 1 8,422.40 2.0 $ 512.37 $ 4,098.98 $ 22,521.38 
CAT 651 SCRAPER 0.00 0.00 $ 301.68 $ 0.0 $ 268.50 $ $ 
CAT 950 LOADER 0.00 0.00 $ 146.42 $ 0.0 $ 130.31 $ $ 
CAT D5 DOZER 0.00 0.00 $ 79.12 $ 0.0 $ 70.42 $ $ 
CAT D8 DOZER 1.00 4.00 $ 211.39 $ 845.56 0.0 $ 188.14 $ $ 845.56 
CAT D9 DOZER 1.00 10.00 $ 287.91 $ 2,303.28 2.0 $ 256.24 $ 512.48 $ 2,815.76 
CAT D10 DOZER 0.00 0.00 $ 435.58 $ 0.0 $ 387.67 $ $ 
CAT D10N PUSH DOZER 0.00 0.00 $ 353.56 $ 0.0 $ 314.67 $ $ 
CAT D11 DOZER 0.00 0.00 $ 551.49 $ 0.0 $ 490.83 $ $ 
CAT 824 COMPACTOR 1.00 10.00 $ 233.21 $ 1,865.68 2.0 $ 207.56 $ 415.11 $ 2,280.79 
CAT 834 COMPACTOR 0.00 0.00 $ 351 .12 $ 0.0 $ 312.50 $ $ 
4000 GALLON WATER TRUCK 2.00 10.00 $ 57.51 $ 920.16 2.0 $ 51.18 $ 204.74 $ 1,124.90 
PICK UP TRUCK- FOREMAN 1.00 5.00 $ 21.50 $ 86.00 1.0 $ 19.14 $ 19.14 $ 105.14 
PICK UP TRUCK - GRADE CHECKER 1.00 10.00 $ 21.50 $ 172.00 2.0 $ 19.14 $ 38.27 $ 210.27 
TOTAL EQUIPMENT COSTS $ 29,903.80 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOU NT ST HRS OT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 1.00 5.0 $ 110.00 $ 550.00 1.0 $ 28.00 $ 28.00 $ 578.00 
GRADE CHECKER 1.00 10.0 $ 105.00 $ 1,050.00 2.0 $ 28.00 $ 56.00 $ 1,106.00 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
OPERATOR- 657 4.00 10.0 $ 91 .00 $ 3,640.00 2.0 $ 28.00 $ 224.00 $ 3,864.00 
OPERATOR- 651 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR- 950 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D5 0.00 0.0 $ 91.00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D8 1.00 4.0 $ 91.00 $ 364.00 0.0 $ 28.00 $ $ 364.00 
OPERATOR- D9 1.00 10.0 $ 91.00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR- D10 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D10N PUSH DOZER 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR- D11 0.00 0.0 $ 91.00 $ 0.0 $ 28.00 $ $ 
OPERATOR- 824 1.00 10.0 $ 91 .00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR- 834 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR- WATER TRUCK 2.00 10.0 $ 73.00 $ 1,460.00 2.0 $ 20.00 $ 80.00 $ 1,540.00 

$ $ $ 
TOTAL LABOR COSTS $ 9,384.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION UNIT COST TOTAL 

$ 
$ 

TOTAL MATERIAL COSTS $ 

SUKUT SUBCONTRACTOR C OSTS 
DESCRIPTION I INVOICE NO. I DATE VEN DOR TOTAL 

I I $ 
TOTAL COSTS $ 

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 2 9,903.80 15.00% $ 4,485.57 $ 34,389.37 
TOTAL COST FOR LABORERS AND OPERATORS $ 9,384.00 0.00% $ $ 9,384.00 
TOTAL TAX ON MATERIALS $ 0.00% $ $ 
TOTAL COST FOR MATERIALS $ 0.00% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 
TOTAL FOR THIS CHANGE ORDER $ 43,773.37 
BOND COST ADD (1 % OF Total) $ 437.73 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 44,211.10 



Change Ord er Request 
Indust ry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: 13.0 I SUKUT COR WORKSHEET NUMBER 28.0 
DATE WORK COMPLETED 7/30/2015 I SUKUT JOB NUMBER 1158 

Cut 15 Landslide 1"""""'10' 0' WOR< 

I 

EQUIP MENT 
MODEL QTY HRSST RATE AMOUNTST HRS OT RATE AMOUNTOT TOTAL AMOUNT 

CAT 657 SCRAPER 4.00 10.00 $ 575.7 0 $ 18,422.40 2.0 $ 512.37 $ 4,098.98 $ 22,521.38 
CAT 651 SCRAPER 0.00 0.00 $ 301.6 8 $ 0.0 $ 268.50 $ $ 
CAT 950 LOADER 0.00 0.00 $ 146.4 2 $ 0.0 $ 130.31 $ $ 
CAT D5 DOZER 0.00 0.00 $ 79.1 2 $ 0.0 $ 70.42 $ $ 
CAT D8 DOZER 0.00 0.00 $ 211.3 9 $ 0.0 $ 188.14 $ $ 
CAT D9 DOZER 1.00 10.00 $ 287.9 $ 2,303.28 2.0 $ 256.24 $ 512.48 $ 2,815.76 
CAT D10 DOZER 0.00 0.00 $ 435.5 8 $ 0.0 $ 387.67 $ $ 
CAT D10N PUSH DOZER 0.00 0.00 $ 353.5 6 $ 0.0 $ 314.67 $ $ 
CAT D11 DOZER 0.00 0.00 $ 551.4 9 $ 0.0 $ 490.83 $ $ 
CAT 824 COMPACTOR 1.00 10.00 $ 233.2 $ 1,865.68 2.0 $ 207.56 $ 415.11 $ 2,280.79 
CAT 834 COMPACTOR 0.00 0.00 $ 351.1 2 $ 0.0 $ 312.50 $ $ 
4000 GALLON WATER TRUCK 2.00 10.00 $ 57.5 1 $ 920.16 2.0 $ 51.1 8 $ 204.74 $ 1,124.90 
~CKUPTRUCK-FOREMAN 1.00 5.00 $ 21 .5 0 $ 86.00 1.0 $ 19.14 $ 19.14 $ 105.14 
PICK UP TRUCK- GRADE CHECKER 1.00 10.00 $ 21.5 0 $ 172.00 2.0 $ 19.14 $ 38.27 $ 210.27 
TOTAL EQUIPMENT COSTS $ 29,058.24 

LAB OR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNT ST HRS OT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 1.00 5.0 $ 110.0 0 $ 550.00 1.0 $ 28.00 $ 28.00 $ 578.00 
GRADE CH ECKER 1.00 10.0 $ 105.0 0 $ 1,050.00 2.0 $ 28.00 $ 56.00 $ 1,106.00 
LABORER 0.00 0.0 $ 67.0 0 $ 0.0 $ 20.00 $ $ 
LABORER 0.00 0.0 $ 67.0 0 $ ~0 $ 20.00 $ $ 
OPERATOR- 657 4.00 10.0 $ 91.0 0 $ 3,640.00 2.0 $ 28.00 $ 224.00 $ 3,864.00 
OPERATOR- 651 0.00 0.0 $ 91.0 0 $ 0.0 $ 29.00 $ $ 
OPERATOR - 950 0.00 0.0 $ 91 .0 0 $ 0.0 $ 28.00 $ $ 
OPERATOR- D5 0.00 0.0 $ 91.0 0 $ 0.0 $ 28.00 $ $ 
OPERATOR - D8 0.00 0.0 $ 91 .0 0 $ 0.0 $ 28.00 $ $ 
OPERATOR - D9 1.00 10.0 $ 91.0 0 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR - D10 0.00 0.0 $ 91.0 0 $ 0.0 $ 28.00 $ $ 
OPERATOR - D10N PUSH DOZER 0.00 0.0 $ 91 .0 0 $ 0.0 $ 29.00 $ $ 
OPERATOR - D11 0.00 0.0 $ 91.0 0 $ 0~ $ 28.00 $ $ 
OPERATOR- 824 1.00 10.0 $ 91.0 0 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR- 834 0.00 0.0 $ 91.0 0 $ 0.0 $ 29.00 $ $ 
OPERATOR- WATER TRUCK 2.00 10.0 $ 73.0 0 $ 1,460.00 2.0 $ 20.00 $ 80.00 $ 1,540.00 

$ $ $ 
TOTAL LABOR COSTS $ 9,020.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION UNIT COST TOTAL 

$ 

I $ 
TOTAL MATERIAL COSTS $ 

SUKUT SUBCONT RACTOR COSTS 
DESCRIPTION INVOICE NO. DATE VENDOR TOTAL 

$ 

TOTAL COSTS $ 

TOTAL COST SUMMARY, STANDARD MAR K-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 29,058.24 15.00% $ 4,358.74 $ 33,416.97 
TOTAL COST FOR LABORERS AND OPERATORS $ 9,020.00 0.00% $ $ 9,020.00 
TOTAL TAX ON MATERIALS $ 0.00% $ $ 
TOTAL COST FOR MATERIALS $ 0.00% $ $ 

TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 

TOTAL FOR THIS CHANGE ORDER $ 42,436.97 

BOND COST ADD (1 % OF Total) $ 424.37 

GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 42,861.34 



Change Or der Request 
Industry Business Cente r East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: I 13.0 SUKUT COR WORKSHEET NUMBER 29.0 
DATE WORK COMPLETED I 7/31/2015 SUKUT JOB NUMBER 1158 

Cut 15 Landslide 
I DESCRIPTION OF WORK 

I 
EQUIP MENT 

MODEL QTY HRS ST RATE AMOUNTST HRS OT RATE AMOUNTOT TOTAL AMOUNT 
CAT 657 SCRAPER 4.00 10.00 $ 575.7 0 $ 18,422.40 2.0 $ 512.37 $ 4,098.98 $ 22,521 .38 
CAT 657 SCRAPER 2.00 2.50 $ 575.7 0 $ 575.70 2.0 $ 512.37 $ 2,049.49 $ 2,625.19 
CAT 950 LOADER 0.00 0.00 $ 146.4 2 $ 0.0 $ 130.31 $ $ 
CAT D5 DOZER 0.00 0.00 $ 79.1 2 $ 0.0 $ 70.42 $ $ 
CAT D8 DOZER 0.00 0.00 $ 211.3 9 $ 0.0 $ 188.14 $ $ 
CAT D9 DOZER 1.00 10.00 $ 287.9 $ 2,303.28 2.0 $ 256.24 $ 512.48 $ 2,815.76 
CAT D10 DOZER 0.00 0.00 $ 435.5 8 $ 0.0 $ 387.67 $ $ 
CAT D10N PUSH DOZER 0.00 0.00 $ 353.5 6 $ 0.0 $ 314.67 $ $ 
CAT D11 DOZER 0.00 0.00 $ 551.4 9 $ 0.0 $ 490.83 $ $ 
CAT 824 COMPACTOR 1.00 10.00 $ 233.2 $ 1,865.68 2.0 $ 207.56 $ 415.11 $ 2,280.79 
CAT 834 COMPACTOR 0.00 0.00 $ 351.1 2 $ 0.0 $ 312.50 $ $ 
4000 GALLON WATER TRUCK 2.00 10.00 $ 57.5 1 $ 920.16 2.0 $ 51.18 $ 204.74 $ 1,124.90 
~CKUPTRUCK - FOREMAN 1.00 5.00 $ 21.5 0 $ 86.00 1.0 $ 19.14 $ 19.14 $ 105.14 
~CKUPTRUCK-GRADECHECKER 1.00 10.00 $ 21.5 0 $ 172.00 2.0 $ 19.14 $ 38.27 $ 210.27 
TOTAL EQUIPMENT COSTS $ 31,683.43 

LAB OR 
JOB CLASSIFICATION QTY HRS ST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 1.00 5.0 $ 110.0 0 $ 550.00 1.0 $ 28.00 $ 28.00 $ 578.00 
GRADE CHECKER 1.00 10.0 $ 105.0 0 $ 1,050.00 2.0 $ 28.00 $ 56.00 $ 1,106.00 
LABORER 0.00 0.0 $ 67.0 0 $ 0.0 $ 20.00 $ $ 
LABORER 0.00 0.0 $ 67.0 0 $ 0.0 $ 20.00 $ $ 
OPERATOR- 657 4.00 10.0 $ 91.0 0 $ 3,640.00 2.0 $ 28.00 $ 224.00 $ 3,864.00 
OPERATOR- 657 2.00 2.5 $ 91.0 0 $ 455.00 2.0 $ 29.00 $ 116.00 $ 571.00 
OPERATOR- 950 0.00 0.0 $ 91.0 0 $ 0.0 $ 28.00 $ $ 
OPERATOR - D5 0.00 0.0 $ 91.0 0 $ 0.0 $ 28.00 $ $ 
OPERATOR- D8 0.00 0.0 $ 91 .0 0 $ 0.0 $ 28.00 $ $ 
OPERATOR- D9 1.00 10.0 $ 91 .0 0 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR - D10 0.00 0.0 $ 91 .0 0 $ 0.0 $ 28.00 $ $ 
OPERATOR- D10N PUSH DOZER 0.00 0.0 $ 91.0 0 $ 0.0 $ 29.00 $ $ 
OPERATOR- D11 0.00 0.0 $ 91 .0 0 $ 0.0 $ 28.00 $ $ 
OPERATOR- 824 1.00 10.0 $ 91.0 0 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR- 834 0.00 0.0 $ 91.0 0 $ 0.0 $ 29.00 $ $ 
OPERATOR- WATER TRUCK 2.00 10.0 $ 73.0 0 $ 1,460.00 2.0 $ 20.00 $ 80.00 $ 1,540.00 

$ $ $ 
TOTAL LABOR COSTS $ 9,591 .00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION I I UNIT COST TOTAL 

$ 

I I $ 

TOTAL MATERIAL COSTS $ 

SUKUT SUBCONT RACTOR COSTS 
DESCRIPTION INVOICE NO. DATE I VENDOR TOTAL 

I $ 
TOTAL COSTS $ 

TOTAL COST SUMMARY, STANDARD MAR K-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 31,683.43 15.00% $ 4,752.51 $ 36,435.94 
TOTAL COST FOR LABORERS AND OPERATORS $ 9,591.00 0.00% $ $ 9,591.00 
TOTAL TAX ON MATERIALS $ 0.00% $ $ 
TOTAL COST FOR MATERIALS $ 0.00% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 
TOTAL FOR THIS CHANGE ORDER $ 46,026.94 
BOND COST ADD (1% OF Total) $ 460.27 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 46,487.21 



Change Order Req uest 
Industry Business Center East Si de Mass Grading 

[CHANGE ORDER REQUEST NUMBER: 13.0 I SUKUT COR WORKSHEET NUMBER 30.0 
[DATE WORK COMPLETED 8/3/2015 I SUKUT JOB NUMBER 1158 

Cut 15 landslide I""""PTI0' 0' W0" 

I 
EQUIPMENT 

MODEL QTY HRS ST RATE A MOUNTST HRSOT RATE AMOUNTOT TOTAL AMOUNT 
CAT 657 SCRAPER 4.00 10.00 $ 575.70 $ 1B,422.40 2.0 $ 512.37 $ 4,09B.9B $ 22,521.3B 
CAT 651 SCRAPER 0.00 0.00 $ 301.6B $ 0.0 $ 26B.50 $ $ 
CAT 950 LOADER 0.00 0.00 $ 146.42 $ 0.0 $ 130.31 $ $ 
CAT D5 DOZER 0.00 0.00 $ 79.12 $ 0.0 $ 70.42 $ $ 
CAT DB DOZER 0.00 0.00 $ 211.39 $ 0.0 $ 1B8.14 $ $ 
CAT D9 DOZER 1.00 10.00 $ 2B7.91 $ 2,303.2B 2.0 $ 256.24 $ 512.4B $ 2,815.76 
CAT D10 DOZER 0.00 0.00 $ 435.5B $ 0.0 $ 387.67 $ $ 
CAT D10N PUSH DOZER 0.00 0.00 $ 353.56 $ 0.0 $ 314.67 $ $ 
CAT D11 DOZER 0.00 0.00 $ 551.49 $ 0.0 $ 490.B3 $ $ 
CAT B24 COMPACTOR 1.00 10.00 $ 233.21 $ 1,865.6B 2.0 $ 207.56 $ 415.11 $ 2,280.79 
CAT B34 COMPACTOR 0.00 0.00 $ 351.12 $ 0.0 $ 312.50 $ $ 
4000 GALLON WATER TRUCK 2.00 10.00 $ 57.51 $ 920.16 2.0 $ 51.1B $ 204.74 $ 1,124.90 
PICK UP TRUCK- FOREMAN 1.00 5.00 $ 21.50 $ B6.00 1.0 $ 19.14 $ 19.14 $ 105.14 
~CKUPTRUCK-GRADECHECKER 1.00 10.00 $ 21.50 $ 172.00 2.0 $ 19.14 $ 3B.27 $ 210.27 
TOTAL EQUIPMENT COSTS $ 29,05B.24 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AM OUNT ST HRS OT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 1.00 5.0 $ 110.00 $ 550.00 1.0 $ 2B.OO $ 28.00 $ 578.00 
GRADE CHECKER 1.00 10.0 $ 105.00 $ 1,050.00 2.0 $ 28.00 $ 56.00 $ 1,106.00 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
OPERATOR- 657 4.00 10.0 $ 91 .00 $ 3,640.00 2.0 $ 2B.OO $ 224.00 $ 3,B64.00 
OPERATOR- 651 0.00 0.0 $ 91.00 $ 0.0 $ 29.00 $ $ 
OPERATOR- 950 0.00 0.0 $ 91 .00 $ 0.0 $ 2B.OO $ $ 
OPERATOR- D5 0.00 0.0 $ 91.00 $ 0.0 $ 2B.OO $ $ 
OPERATOR- DB 0.00 0.0 $ 91.00 $ 0.0 $ 2B.OO $ $ 
OPERATOR- D9 1.00 10.0 $ 91.00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR- D10 0.00 0.0 $ 91.00 $ 0.0 $ 2B.OO $ $ 
OPERATOR - D10N PUSH DOZER 0.00 0.0 $ 91.00 $ 0.0 $ 29.00 $ $ 
OPERATOR- D11 0.00 0.0 $ 91 .00 $ 0.0 $ 2B.OO $ $ 
OPERATOR- B24 1.00 10.0 $ 91.00 $ 910.00 2.0 $ 2B.OO $ 56.00 $ 966.00 
OPERATOR- B34 0.00 0.0 $ 91.00 $ 0.0 $ 29.00 $ $ 
OPERATOR- WATER TRUCK 2.00 10.0 $ 73.00 $ 1,460.00 2.0 $ 20.00 $ BO.OO $ 1,540.00 

$ $ $ 
TOTAL LABOR COSTS $ 9,020.00 

MATERIAL LUMP SUM OR UNIT P RICE PAYMENTS 
DESCRIPTION UNIT COST TOTAL 

$ 
$ 

TOTAL MATERIAL COSTS $ 

SUKUTSUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE VENDOR TOTAL 

I I $ 
TOTAL COSTS $ 

TOTAL COST SUMMARY, STANDARD MARK-UPS A NO SUBCONTRACTOR MARK-UP 
DESCRIPTION TO TAL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 29,05B.24 15.00% $ 4,35B.74 $ 33,416.97 
TOTAL COST FOR LABORERS AND OPERATORS $ 9,020.00 0.00% $ $ 9,020.00 
TOTAL TAX ON MATERIALS $ 0.00% $ $ 
TOTAL COST FOR MATERIALS $ 0.00% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 

TOTAL FOR THIS CHANGE ORDER $ 42,436.97 
BOND COST ADD (1 % OF Total) $ 424.37 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 42,861 .34 



Change Order Request 
Industry Business Center East Side Mass Grading 

I CHANGE ORDER REQUEST NUMBER: 1 3.0 SUKUT COR WORKSHEET NUMBER 31 .0 
jDATE WORK COMPLETED 8/4 /201 5 SUKUT JOB NUMBER 1158 

Cut 15 Landslide ID<SCRI"ION 0' WOR' 

I 
EQUIPMENT 

MODEL QTY HRS ST RATE AMOUNTST HRS OT RATE AMOUNTOT TOTAL AMOUNT 
CAT 657 SCRAPER 4 .00 10.00 $ 575.70 $ 18,422.40 2.0 $ 512.37 $ 4,098.98 $ 22,52 1.38 
CAT 349 EXCAVATOR 1 .00 10.00 $ 210.22 $ 1,681.76 2.0 $ 187.10 $ 374. 19 $ 2,055.95 
CAT 950 LOADER 1 .00 7.00 $ 146.42 $ 732.10 2.0 $ 130.31 $ 260.63 $ 992.73 
CAT D5 DOZER 0 .00 0.00 $ 79.12 $ 0.0 $ 70.42 $ $ 
CAT D8 DOZER 0 .00 0.00 $ 211 .39 $ 0.0 $ 188.14 $ $ 
CAT D9 DOZER 1 .00 10.00 $ 287.91 $ 2,303.28 2.0 $ 256.24 $ 512.48 $ 2,815.76 
CAT D10 DOZER 0 .00 0.00 $ 435.58 $ 0.0 $ 387.67 $ $ 
CAT D10N PUSH DOZER 0 .00 0.00 $ 353.56 $ 0.0 $ 314.67 $ $ 
CAT D11 DOZER 0 .00 0.00 $ 551.49 $ 0.0 $ 490.83 $ $ 
CAT 824 COMPACTOR 1 .00 10.00 $ 233.21 $ 1,865.68 2.0 $ 207.56 $ 415.11 $ 2,280.79 
CAT 834 COMPACTOR 0 .00 0.00 $ 351 .12 $ 0.0 $ 312.50 $ $ 
4000 GALLON WATER TRUCK 2 .00 10.00 $ 57.51 $ 920.16 2.0 $ 51.18 $ 204.74 $ 1,124.90 
~CKUPTRUCK-FOREMAN 1 .00 5.00 $ 21 .50 $ 86.00 1.0 $ 19.14 $ 19.1 4 $ 105.14 
~CKUPTRUCK - GRADECHECKER 1 .00 10.00 $ 21 .50 $ 172.00 2.0 $ 19.14 $ 38.27 $ 210.27 
TOTAL EQUIPMENT COSTS $ 32,106.92 

LABOR 
JOB CLASSIFICATION QTY HRS ST RATE AMOUNTST HRSOT OT RATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 1 .00 5.0 $ 110.00 $ 550.00 1.0 $ 28.00 $ 28.00 $ 578.00 
GRADE CHECKER 1 .00 10.0 $ 105.00 $ 1,050.00 2.0 $ 28.00 $ 56.00 $ 1,106.00 
LABORER 0 .00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
LABORER 0 .00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
OPERATOR- 657 4 .00 10.0 $ 91.00 $ 3,640.00 2.0 $ 28.00 $ 224.00 $ 3,864.00 
OPERATOR- 349 1 .00 10.0 $ 91 .00 $ 910.00 2.0 $ 29.00 $ 58.00 $ 968.00 
OPERATOR - 950 1 .00 7.0 $ 91 .00 $ 637.00 2.0 $ 28.00 $ 56.00 $ 693.00 
OPERATOR- D5 0 .00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D8 0. 00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D9 1. 00 10.0 $ 91 .00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR - D10 0. 00 0.0 $ 91.00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D10N PUSH DOZER 0. 00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR- D11 0. 00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR - 824 1. 00 10.0 $ 91.00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR - 834 0. 00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR - WATER TRUCK 2. 00 10.0 $ 73.00 $ 1,460.00 2.0 $ 20.00 $ 80.00 $ 1,540.00 

$ $ $ 
TOTAL LABOR COSTS $ 10,68 1.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION I UNIT COST TOTAL 

CLASS II PERMEABLE I TON $ 23.16 $ 2,316.00 

I $ 
TOTAL MATERIAL COSTS $ 2,316.00 

DESCRIPTION I INVOI CENO. TOTAL 

I $ 
TOTAL COSTS $ 

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 32,106.92 15.00% $ 4,816.04 $ 36,922.96 
TOTAL COST FOR LABORERS AND OPERATORS $ 10,681 .00 0.00% $ $ 10,681.00 
TOTAL TAX ON MATERIALS $ 2,316.00 9.00% $ 208.44 $ 208.44 
TOTAL COST FOR MATERIALS $ 2,524.44 10.00% $ 252.44 $ 2,776.88 
TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 

TOTAL FOR THIS CHANGE ORDER $ 50,589.28 

BOND COST ADD (1 % OF Total) $ 505.89 
GRAND TOTAL OF THIS CHANGE ORDER REQUE ST $ 51 ,095.17 



Change Order Reques 
Industry Business Center East Side Ma ss Grading 

CHANGE ORDER REQUEST NUMBER: 13.0 SUKUT COR WORKSHEET NUMBER 32.0 
DATE WORK COMPLETED 8/5/2015 SUKUT JOB NUMBER 1158 

Cut 15 Landslide l""c"""o' o' woR' 

I 

EQUIPMENT 
MODEL QTY HRSST RATE AMOUN T ST HRSOT RATE AMOUNT OT TOTAL AMOUNT 

CAT 657 SCRAPER 4.00 10.00 $ 575.70 $ 18, 422.40 2.0 $ 512.37 $ 4,098.98 $ 22,521.38 
CAT 657 SCRAPER 4.00 7.50 $ 575.50 $ 12, 661.00 2.0 $ 512.37 $ 4,098.96 $ 16,759.96 
CAT 651 SCRAPER 0.00 0.00 $ 301 .68 $ 0.0 $ 268.50 $ $ 
CAT 950 LOADER 0.00 0.00 $ 146.42 $ 0.0 $ 130.31 $ $ 
CAT D5 DOZER 0.00 0.00 $ 79.12 $ 0.0 $ 70.42 $ $ 
CAT D8 DOZER 0.00 0.00 $ 211 .39 $ 0.0 $ 188.14 $ $ 
CAT D9 DOZER 1.00 10.00 $ 287.91 $ 2, 303.28 2.0 $ 256.24 $ 512.48 $ 2,815.76 
CAT D10 DOZER 0.00 0.00 $ 435.58 $ 0.0 $ 387.67 $ $ 
CAT D10N PUSH DOZER 0.00 0.00 $ 353.56 $ 0.0 $ 314.67 $ $ 
CATD11 DOZER 0.00 0.00 $ 551 .49 $ 0.0 $ 490.83 $ $ 
CAT 824 COMPACTOR 1.00 10.00 $ 233.21 $ 1, 865.68 2.0 $ 207.56 $ 415.11 $ 2,280.79 
CAT 824 COMPACTOR 0.00 0.00 $ 233.21 $ 0.0 $ 207.56 $ $ 
CAT 834 COMPACTOR 0.00 0.00 $ 351 .12 $ 0.0 $ 312.50 $ $ 
4000 GALLON WATER TRUCK 2.00 10.00 $ 57.51 $ 920.1 6 2.0 $ 51.18 $ 204.74 $ 1,124.90 
4000 GALLON WATER TRUCK 1.00 3.00 $ 57.51 $ 172.53 0.0 $ 51.18 $ $ 172.53 
PICK UP TRUCK- FOREMAN 1.00 5.00 $ 21.50 $ 86.00 1.0 $ 19.14 $ 19. 14 $ 105.14 
PICK UP TRUCK - GRADE CHECKER 1.00 10.00 $ 21 .50 $ 172.00 2.0 $ 19.14 $ 38.27 $ 210.27 
TOTAL EQUIPMENT COSTS $ 45,990.73 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE A MOUN T ST HRSOT OT RATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 1.00 5.0 $ 110.00 $ 550.00 1.0 $ 28.00 $ 28.00 $ 578.00 
GRADE CHECKER 1.00 10.0 $ 105.00 $ 1, 050.00 2.0 $ 28.00 $ 56.00 $ 1,106.00 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
OPERATOR- 657 4.00 10.0 $ 91 .00 $ 3, 640.00 2.0 $ 28.00 $ 224.00 $ 3,864.00 
OPERATOR- 657 4.00 7.5 $ 91 .00 $ 2, 730.00 2.0 $ 28.00 $ 224.00 $ 2,954.00 
OPERATOR- 651 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR- 950 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D5 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERA TOR - D8 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D9 1.00 10.0 $ 91 .00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR- D10 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D1 ON PUSH DOZER 0.00 0.0 $ 91.00 $ 0.0 $ 29.00 $ $ 
OPERATOR- D11 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- 824 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR - 824 1.00 10.0 $ 91 .00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR- 834 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR- WATER TRUCK 2.00 10.0 $ 73.00 $ 1, 460.00 2.0 $ 20.00 $ 80.00 $ 1,540.00 
OPERATOR - WATER TRUCK 1.00 3.0 $ 73.00 $ 219.00 0.0 $ 20.00 $ $ 219.00 
TOTAL LABOR COSTS $ 12,193.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION I UNIT COST TOTAL 

I $ 
$ 

TOTAL MATERIAL COSTS $ 

SUKUT SUBCONTRACTOR COS TS 
DESCRIPTION INVOICE NO. I DATE VEND OR TOTAL 

I $ 
TOTAL COSTS $ 

TOTAL COST SUMMARY, STANDARD MARK-UPS AND S UBCONTRACTOR MARK-UP 
DESCRIPTION TOTALC OST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 45, 990.73 15.00% $ 6,898.61 $ 52,889.34 
TOTAL COST FOR LABORERS AND OPERATORS $ 12, 193.00 0.00% $ $ 12,1 93.00 

TOTAL TAX ON MATERIALS $ 0.00% $ $ 
TOTAL COST FOR MATERIALS $ 0.00% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 
TOTAL FOR THIS CHANGE ORDER $ 65,082.34 

BOND COST ADD (1 % OF Total) $ 650.82 

GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 65,733.16 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 33.0 
DATE WORK COMPLETED 

ID<SCmMIO' 01' WORK 
Cut 15 Lands lide 

MODEL 
CAT 657 SCRAPER 
CAT 651 SCRAPER 
CAT 950 LOADER 
CAT D5 DOZER 
CAT D8 DOZER 
CAT D9 DOZER 
CAT D10 DOZER 
CAT D10N PUSH DOZER 
CAT D11 DOZER 
CAT 824 COMPACTOR 
CAT 824 COMPACTOR BEE-GEE 
CAT 834 COMPACTOR 
4000 GALLON WATER TRUCK 
4000 GALLON WATER TRUCK 
~CKUPTRUCK - FOREMAN 

PICK UP TRUCK- GRADE CHECKER 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
FOREMAN 
GRADE CHECKER 
LABORER 
LABORER 
OPERATOR- 657 
OPERATOR- 651 
OPERATOR- 950 
OPERATOR- D5 
OPERATOR- D8 
OPERATOR- D9 
OPERATOR- D10 
OPERATOR- D10N PUSH DOZER 
OPERATOR- D11 
OPERATOR- 824 BEE-GEE 
OPERATOR- 824 
OPERATOR- 834 
OPERATOR- WATER TRUCK 
OPERATOR- WATER TRUCK 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

DESCRIPTION 

TOTAL COSTS 

EQUIPMENT 
QTY HRSST RATE AMOUNTST HRSOT 
8.00 10.00 $ 575.70 $ 36,844.80 2.0 
0.00 0.00 $ 301.68 $ - 0.0 
0.00 0.00 $ 146.42 $ - 0.0 
0.00 0.00 $ 79.12 $ - 0.0 
0.00 0.00 $ 211.39 $ - 0.0 
1.00 10.00 $ 287.91 $ 2,303.28 2.0 
0.00 0.00 $ 435.58 $ - 0.0 
0.00 0.00 $ 353.56 $ - 0.0 
0.00 0.00 $ 551.49 $ - 0.0 
1.00 10.00 $ 233.21 $ 1,865.68 2.0 
1.00 4.00 $ 233.21 $ 932.84 0.0 
0.00 0.00 $ 351.12 $ - 0.0 
2.00 10.00 $ 57.51 $ 920.16 2.0 
1.00 3.00 $ 57.51 $ 172.53 0.0 
1.00 5.00 $ 21.50 $ 86.00 1.0 
1.00 10.00 $ 21.50 $ 172.00 2.0 

LABOR 
QTY HRSST RATE AMOUNT ST HRSOT 
1.00 5.0 $ 110.00 $ 550.00 1.0 
1.00 10.0 $ 105.00 $ 1,050.00 2.0 
0.00 0.0 $ 67.00 $ - 0.0 
0.00 0.0 $ 67.00 $ - 0.0 
8.00 10.0 $ 91.00 $ 7,280.00 2.0 
0.00 0.0 $ 91.00 $ - 0.0 
0.00 0.0 $ 91.00 $ - 0.0 
0.00 0.0 $ 91.00 $ - 0.0 
0.00 0.0 $ 91.00 $ - 0.0 
1.00 10.0 $ 91.00 $ 910.00 2.0 
0.00 0.0 $ 91.00 $ - 0.0 
0.00 0.0 $ 91.00 $ - 0.0 
0.00 0.0 $ 91.00 $ - 0.0 
1.00 4.0 $ 91.00 $ 364.00 0.0 
1.00 10.0 $ 91.00 $ 910.00 2.0 
0.00 0.0 $ 91.00 $ - 0.0 
2.00 10.0 $ 73.00 $ 1,460.00 2.0 
1.00 3.0 $ 73.00 $ 219.00 0.0 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I 
I I 
I I 

SUKUT SUBCONTRACTOR COSTS 
I INVOICE NO. I DATE I VENDOR 

I I I 

SUKUT JOB NUMBER 1158 

RATE AMOUNTOT TOTAL AMOUNT 
$ 512.37 $ 8,197.97 $ 45,042.77 
$ 268.50 $ - $ -
$ 130.31 $ - $ -
$ 70.42 $ - $ -
$ 188.14 $ - $ -
$ 256.24 $ 512.48 $ 2,815.76 
$ 387.67 $ - $ -
$ 314.67 $ - $ -
$ 490.83 $ - $ -
$ 207.56 $ 415.11 $ 2,280.79 
$ 207.56 $ - $ 932.84 
$ 312.50 $ - $ -
$ 51.18 $ 204.74 $ 1,124.90 
$ 51.18 $ - $ 172.53 
$ 19.14 $ 19.14 $ 105.14 
$ 19.14 $ 38.27 $ 210.27 

$ 52,684.99 

OTRATE AMOUNTOT TOTAL AMOUNT 
$ 28.00 $ 28.00 $ 578.00 
$ 28.00 $ 56.00 $ 1,106.00 
$ 20.00 $ - $ -
$ 20.00 $ - $ -
$ 28.00 $ 448.00 $ 7,728.00 
$ 29.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ 56.00 $ 966.00 
$ 28.00 $ - $ -
$ 29.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ - $ 364.00 
$ 28.00 $ 56.00 $ 966.00 
$ 29.00 $ - $ -
$ 20.00 $ 80.00 $ 1,540.00 
$ 20.00 $ - $ 219.00 

$ 13,467.00 

I QTY I UNIT COST TOTAL 

I I $ -
I I $ -

$ -

I UNITS I UNITCOST I TOTAL 

I l I$ -
l $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 52,684.99 15.00% $ 7,902.75 $ 60,587.74 
TOTAL COST FOR LABORERS AND OPERATORS $ 13,467.00 0.00% $ - $ 13,467.00 
TOTAL TAX ON MATERIALS $ - 0.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 0.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 74,054.74 

BOND COST ADD (1% OF Total) $ 740.55 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 74,795.29 



Change Order Request 
Industry Business Center Ea st Side Mass Grading 

!CHANGE ORDER REQUEST NUMBER: I 13.0 SUKUT COR WORKSHEET NUMBER 34.0 
I DATE WORK COMPLETED I 8/7/2015 SUKUT JOB NUMBER 1158 

Cut 15 Landslide 10'5C"PTI0' 0' WORK 

I 

EQUIPME NT 
MODEL QTY HRSST RATE AMOUNTST HRS OT RATE AMOUNTOT TOTAL AMOUNT 

CAT 657 SCRAPER 6.00 10.00 $ 575.70 $ 27,633.60 2.0 $ 512.37 $ 6,148.48 $ 33,782.08 
CAT 657 SCRAPER 2.00 9.50 $ 575.50 $ 8,632.50 2.0 $ 51 2.37 $ 2,049.48 $ 10,681 .98 
CAT 651 SCRAPER 0.00 0.00 $ 301.68 $ 0.0 $ 268.50 $ $ 
CAT 950 LOADER 0.00 0.00 $ 146.42 $ 0.0 $ 130.31 $ $ 
CAT D5 DOZER 0.00 0.00 $ 79.12 $ 0.0 $ 70.42 $ $ 
CAT D8 DOZER 0.00 0.00 $ 211 .39 $ 0.0 $ 188.14 $ $ 
CAT D9 DOZER 1.00 10.00 $ 287.91 $ 2,303.28 2.0 $ 256.24 $ 512.48 $ 2,81 5.76 
CAT D10 DOZER 0.00 0.00 $ 435.58 $ 0.0 $ 387.67 $ $ 
CAT D10N PUSH DOZER 0.00 0.00 $ 353.56 $ 0.0 $ 314.67 $ $ 
CAT D11 DOZER 0.00 0.00 $ 551.49 $ 0.0 $ 490.83 $ $ 
CAT 824 COMPACTOR 1.00 10.00 $ 233.21 $ 1,865.68 2.0 $ 207.56 $ 415.11 $ 2,280.79 
CAT 834 COMPACTOR 0.00 0.00 $ 351.12 $ 0.0 $ 312.50 $ $ 
4000 GALLON WATER TRUCK 2.00 10.00 $ 57.51 $ 920.16 2.0 $ 51.18 $ 204.74 $ 1,124.90 
PICK UP TRUCK- FOREMAN 1.00 5.50 $ 21 .50 $ 86.00 1.5 $ 19.14 $ 28.70 $ 114.70 
PICK UP TRUCK - GRADE CHECKER 1.00 10.00 $ 21.50 $ 172.00 2.0 $ 19.14 $ 38.27 $ 21 0.27 
TOTAL EQUIPMENT COSTS $ 51,01 0.48 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRS OT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 1.00 5.5 $ 110.00 $ 605.00 1.5 $ 28.00 $ 42.00 $ 647.00 
GRADE CHECKER 1.00 10.0 $ 105.00 $ 1,050.00 2.0 $ 28.00 $ 56.00 $ 1,106.00 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
OPERATOR - 657 6.00 10.0 $ 91 .00 $ 5,460.00 2.0 $ 28.00 $ 336.00 $ 5,796.00 
OPERATOR - 657 2.00 9.5 $ 91 .00 $ 1,729.00 2.0 $ 28.00 $ 112.00 $ 1,841.00 
OPERATOR - 651 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR- 950 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D5 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR - D8 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR - D9 1.00 10.0 $ 91.00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR- D10 0.00 0.0 $ 91.00 $ 0.0 $ 28.00 $ $ 
OPERATOR- D10N PUSH DOZER 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR- D11 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- 824 1.00 10.0 $ 91.00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR- 834 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR - WATER TRUCK 2.00 10.0 $ 73.00 $ 1,460.00 2.0 $ 20.00 $ 80.00 $ 1,540.00 
TOTAL LABOR COSTS $ 12,862.00 

MATERIAL LUMP SUM OR UN IT PRICE PAYMENTS 
DESCRIPTION UNIT COST TOTAL 

$ 
$ 

TOTAL MATERIAL COSTS $ 

SUKUT SUBCONTRA CTORCOSTS 
DESCRIPTION INVOICE NO. I DATE VENDOR TOTAL 

I $ 

TOTAL COSTS $ 

TOTAL COST SUMMARY, STANDARD MARK-U PS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 51,010.48 15.00% $ 7,651 .57 $ 58,662.05 
TOTAL COST FOR LABORERS AND OPERATORS $ 12,862.00 0.00% $ $ 12,862.00 
TOTAL TAX ON MATERIALS $ 0.00% $ $ 
TOTAL COST FOR MATERIALS $ 0.00% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 

TOTAL FOR THIS CHANGE ORDER $ 71 ,524.05 

BOND COST ADD (1 % OF Total) $ 715.24 

GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 72,239.29 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: 13.0 ISUKU T COR WORKSHEET NUMBER 35.0 
I DATE WORK COMPLETED 8/10/2015 I SUKUT JOB NUMBER 1158 

Cut 15 Landslide 
ID"CRI,ION 0' WOR< 

I 

EQUIPMENT 
MODEL QTY HRS ST RATE AMOUNTST HRS OT RATE AMOUNTOT TOTAL AMOUNT 

CAT 657 SCRAPER 8.00 10.00 $ 575.70 $ 36,844.80 2.0 $ 512.37 $ 8,197.97 $ 45,042.77 
CAT 651 SCRAPER 0.00 0.00 $ 301.68 $ - 0.0 $ 268.50 $ $ 
CAT 950 LOADER 0.00 0.00 $ 146.42 $ - 0.0 $ 130.31 $ $ 
CAT D5 DOZER 0.00 0.00 $ 79.12 $ - 0.0 $ 70.42 $ $ 
CAT D8 DOZER 0.00 0.00 $ 21 1.39 $ - 0.0 $ 188.14 $ $ 
CAT D9 DOZER 1.00 10.00 $ 287.91 $ 2,303.28 2.0 $ 256.24 $ 512.48 $ 2,815.76 
CAT D10 DOZER 0.00 0.00 $ 435.58 $ - 0.0 $ 387.67 $ $ 
CAT D10N PUSH DOZER 0.00 0.00 $ 353.56 $ - 0.0 $ 314.67 $ $ 
CAT D11 DOZER 0.00 0.00 $ 551.49 $ - 0.0 $ 490.83 $ $ 
CAT 824 COMPACTOR 1.00 10.00 $ 233.21 $ 1,865.68 2.0 $ 207.56 $ 415.11 $ 2,280.79 
CAT 834 COMPACTOR 0.00 0.00 $ 351 .12 $ - 0.0 $ 312.50 $ $ 
4000 GALLON WATER TRUCK 2.00 10.00 $ 57.51 $ 920.16 2.0 $ 51.18 $ 204.74 $ 1,124.90 
PICK UP TRUCK- FOREMAN 1.00 5.00 $ 21 .50 $ 86.00 1.0 $ 19.14 $ 19.14 $ 105.14 
~CKUPTRUCK-GRADECHECKER 1.00 10.00 $ 21.50 $ 172.00 2.0 $ 19.14 $ 38.27 $ 210.27 
TOTAL EQUIPMENT COSTS $ 51,579.62 

LABOR 
JOB CLASSIFICATION QTY HRS ST RATE AMOUNTST HRS OT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 1.00 5.0 $ 110.00 $ 550.00 1.0 $ 28.00 $ 28.00 $ 578.00 
GRADE CHECKER 1.00 10.0 $ 105.00 $ 1,050.00 2.0 $ 28.00 $ 56.00 $ 1,106.00 
LABORER 0.00 0.0 $ 67.00 $ - 0.0 $ 20.00 $ $ 
LABORER 0.00 0.0 $ 67.00 $ - 0.0 $ 20.00 $ $ 
OPERATOR - 657 8.00 10.0 $ 91.00 $ 7,280.00 2.0 $ 28.00 $ 448.00 $ 7,728.00 
OPERATOR- 651 0.00 0.0 $ 91.00 $ - 0.0 $ 29.00 $ $ 
OPERATOR - 950 0.00 0.0 $ 91.00 $ - 0.0 $ 28.00 $ $ 
OPERATOR- D5 0.00 0.0 $ 91 .00 $ - 0.0 $ 28.00 $ $ 
OPERATOR - D8 0.00 0.0 $ 91 .00 $ - 0.0 $ 28.00 $ $ 
OPERATOR - D9 1.00 10.0 $ 91 .00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR - D10 0.00 0.0 $ 91 .00 $ - 0.0 $ 28.00 $ $ 
OPERATOR- D10N PUSH DOZER 0.00 0.0 $ 91.00 $ - 0.0 $ 29.00 $ $ 
OPERATOR- D11 0.00 0.0 $ 91.00 $ - 0.0 $ 28.00 $ $ 
OPERATOR- 824 1.00 10.0 $ 91.00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR - 834 0.00 0.0 $ 91 .00 $ - 0.0 $ 29.00 $ $ 
OPERATOR - WATER TRUCK 2.00 10.0 $ 73.00 $ 1,460.00 2.0 $ 20.00 $ 80.00 $ 1,540.00 
TOTAL LABOR COSTS $ 12,884.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION UNIT COST TOTAL 

$ 

I $ 

TOTAL MATERIAL COSTS $ 

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION INVOICE NO. I DATE I VENDOR TOTAL 

I I $ 
TOTAL COSTS $ 

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACT OR MARK-UP 
DESCRIPTION TOTAL COST ,MAR K U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 51,579.62 15.0 0% $ 7,736.94 $ 59,316.57 
TOTAL COST FOR LABORERS AND OPERATORS $ 12,884.00 0.0 0% $ $ 12,884.00 
TOTAL TAX ON MATERIALS $ - 0.0 0% $ $ 
TOTAL COST FOR MATERIALS $ - 0.0 0% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ - 0.0 0% $ $ 
TOTAL FOR THIS CHANGE ORDER $ 72,200.57 
BOND COST ADD (1 % OF Total) $ 722.01 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 72,922.57 



Change Order Request 
Industry Business Center East Side Mass Grad i ng 

CHANGE ORDER REQUEST NUMBER: 13.0 I SUKUT COR WORKSHEET NUMBER 36.0 
DATE WORK COMPLETED 8/11/2015 I I SUKUT JOB NUMBER 1158 

Cut 15 Landslide /"m"eTI0' 0' WORK 

I 

EQUIPMENT 
MODEL QTY HRSST RATE AMOUNTST HRS OT RATE AMOUNTOT TOTAL AMOUNT 

CAT 6S7 SCRAPER 4.00 2.00 $ S7S.70 $ 4,60S.60 0.0 $ 512.37 $ $ 4,605.60 
CAT 6S1 SCRAPER 0.00 0.00 $ 301 .68 $ - 0.0 $ 268.50 $ $ 
CAT 950 LOADER 0.00 0.00 $ 146.42 $ - 0.0 $ 130.31 $ $ 
CAT OS DOZER 0.00 0.00 $ 79.12 $ - 0.0 $ 70.42 $ $ 
CAT 08 DOZER 0.00 0.00 $ 211 .39 $ - 0.0 $ 188.14 $ $ 
CAT 09 DOZER 1.00 2.00 $ 287.91 $ 575.82 0.0 $ 256.24 $ $ 575.82 
CAT 010 DOZER 0.00 0.00 $ 43S.58 $ - 0.0 $ 387.67 $ $ 
CAT D10N PUSH DOZER 0.00 0.00 $ 353.56 $ - 0.0 $ 314.67 $ $ 
CAT 011 DOZER 0.00 0.00 $ 551.49 $ - 0.0 $ 490.83 $ $ 
CAT 824 COMPACTOR 1.00 2.00 $ 233.21 $ 466.42 0.0 $ 207.56 $ $ 466.42 
CAT 834 COMPACTOR 0.00 0.00 $ 351 .12 $ - 0.0 $ 312.50 $ $ 
4000 GALLON WATER TRUCK 1.00 2.00 $ 57.51 $ 115.02 0.0 $ 51.18 $ $ 115.02 
PICK UP TRUCK- FOREMAN 1.00 1.00 $ 21.50 $ 21 .50 0.0 $ 19.14 $ $ 21.50 
PICK UP TRUCK- GRADE CHECKER 1.00 2.00 $ 21.50 $ 43.00 0.0 $ 19.14 $ $ 43.00 
TOTAL EQUIPMENT COSTS $ S,827.36 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 1.00 1.0 $ 110.00 $ 110.00 0.0 $ 28.00 $ $ 110.00 
GRADE CHECKER 1.00 2.0 $ 105.00 $ 210.00 0.0 $ 28.00 $ $ 210.00 
LABORER 0.00 0.0 $ 67.00 $ - 0.0 $ 20.00 $ $ 
LABORER 0.00 0.0 $ 67.00 $ - 0.0 $ 20.00 $ $ 
OPERATOR- 657 4.00 2.0 $ 91 .00 $ 728.00 0.0 $ 28.00 $ $ 728.00 
OPERATOR- 651 0.00 0.0 $ 91 .00 $ - 0.0 $ 29.00 $ $ 
OPERATOR- 950 0.00 0.0 $ 91.00 $ - 0.0 $ 28.00 $ $ 
OPERATOR- OS 0.00 0.0 $ 91.00 $ - 0.0 $ 28.00 $ $ 
OPERATOR- 08 0.00 0.0 $ 91.00 $ - 0.0 $ 28.00 $ $ 
OPERATOR- 09 1.00 2.0 $ 91 .00 $ 182.00 0.0 $ 28.00 $ $ 182.00 
OPERATOR - 010 0.00 0.0 $ 91.00 $ - 0.0 $ 28.00 $ $ 
OPERATOR- D10N PUSH DOZER 0.00 0.0 $ 91 .00 $ - 0.0 $ 29.00 $ $ 
OPERATOR - 011 0.00 0.0 $ 91 .00 $ - 0.0 $ 28.00 $ $ 
OPERATOR- 824 1.00 2.0 $ 91 .00 $ 182.00 0.0 $ 28.00 $ $ 182.00 
OPERATOR- 834 0.00 0.0 $ 91 .00 $ - 0.0 $ 29.00 $ $ 
OPERATOR- WATER TRUCK 1.00 2.0 $ 73.00 $ 146.00 0.0 $ 20.00 $ $ 146.00 
TOTAL LABOR COSTS $ 1,5S8.00 

MATERIAL LUMP SUM OR UNIT PRICE PA YMEN TS 
DESCRIPTION I UNIT COST TOTAL 

I $ 

I $ 
TOTAL MATERIAL COSTS $ 

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION INVOICE NO._[ DATE VENDOR TOTAL 

I $ 
TOTAL COSTS $ 

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONT RACTOR MARK-UP 
DESCRIPTION TOTAL COST 0 MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 5,827.36 15.00% $ 874.10 $ 6,701.46 
TOTAL COST FOR LABORERS AND OPERATORS $ 1,558.00 0.00% $ $ 1,558.00 
TOTAL TAX ON MATERIALS $ - 0.00% $ $ 
TOTAL COST FOR MATERIALS $ - 0.00% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ $ 
TOTAL FOR THIS CHANGE ORDER $ 8,259.46 
BOND COST ADD (1 % OF Total) $ 82.59 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 8,342.06 



Change Ord er Request 
Industry Business Center East Side Mass Grading 

I CHANGE ORDER REQUEST NUMBER: I 13.0 SUKUT COR WORKSHEET NUMBER 37.0 
I DATE WORK COMPLETED I 8/13/2015 SUKUT JOB NUMBER 1158 

Cut 15 Landslide ID..C"""O' 0' WORK 

I 
EQUIP MENT 

MODEL QTY HRSST RATE AMOUNTST HRSOT RATE AMOUNTOT TOTAL AMOUNT 
CAT 657 SCRAPER 4.00 2.00 $ 575.7 0 $ 4,605.60 0.0 $ 512.37 $ $ 4,605.60 
CAT 651 SCRAPER 0.00 0.00 $ 301 .6 8 $ 0.0 $ 268.50 $ $ 
CAT 950 LOADER 0.00 0.00 $ 146.4 2 $ 0.0 $ 130.31 $ $ 
CAT D5 DOZER 0.00 0.00 $ 79.1 2 $ 0.0 $ 70.42 $ $ 
CAT D8 DOZER 0.00 0.00 $ 211 .3 9 $ 0.0 $ 188.14 $ $ 
CAT D9 DOZER 1.00 3.00 $ 287.9 $ 863.73 0.0 $ 256.24 $ $ 863.73 
CAT D10 DOZER 0.00 0.00 $ 435.5 8 $ 0.0 $ 387.67 $ $ 
CAT D10N PUSH DOZER 0.00 0.00 $ 353.5 6 $ 0.0 $ 314.67 $ $ 
CAT D11 DOZER 0.00 0.00 $ 551.4 9 $ 0.0 $ 490.83 $ $ 
CAT 824 COMPACTOR 1.00 2.00 $ 233.2 $ 466.42 0.0 $ 207.56 $ $ 466.42 
CAT 834 COMPACTOR 0.00 0.00 $ 351.1 2 $ 0.0 $ 312.50 $ $ 
4000 GALLON WATER TRUCK 1.00 2.00 $ 57.5 1 $ 115.02 0.0 $ 51.18 $ $ 115.02 
PICK UP TRUCK - FOREMAN 1.00 1.00 $ 21 .5 0 $ 21.50 0.0 $ 19.14 $ $ 21.50 
~CKUPTRUCK - GRADECHECKER 1.00 2.00 $ 21 .5 0 $ 43.00 0.0 $ 19.14 $ $ 43.00 
TOTAL EQUIPMENT COSTS $ 6,1 15.27 

LAB OR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNT ST HRS OT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 1.00 1.0 $ 110.0 0 $ 110.00 0.0 $ 28.00 $ $ 110.00 
GRADE CHECKER 1.00 2.0 $ 105.0 0 $ 210.00 0.0 $ 28.00 $ $ 210.00 
LABORER 0.00 0.0 $ 67.0 0 $ 0.0 $ 20.00 $ $ 
LABORER 0.00 0.0 $ 67.0 0 $ 0.0 $ 20.00 $ $ 
OPERATOR - 657 4.00 2.0 $ 91 .0 0 $ 728.00 0.0 $ 28.00 $ $ 728.00 
OPERATOR - 651 0.00 0.0 $ 91 .0 0 $ 0.0 $ 29.00 $ $ 
OPERATOR- 950 0.00 0.0 $ 91 .0 0 $ 0.0 $ 28.00 $ $ 
OPERATOR - D5 0.00 0.0 $ 91 .0 0 $ 0.0 $ 28.00 $ $ 
OPERATOR- D8 0.00 0.0 $ 91 .0 0 $ 0.0 $ 28.00 $ $ 
OPERATOR- D9 1.00 3.0 $ 91.0 0 $ 273.00 0.0 $ 28.00 $ $ 273.00 
OPERATOR - D10 0.00 0.0 $ 91 .0 0 $ 0.0 $ 28.00 $ $ 
OPERATOR - D10N PUSH DOZER 0.00 0.0 $ 91 .0 0 $ 0.0 $ 29.00 $ $ 
OPERATOR- D11 0.00 0.0 $ 91 .0 0 $ 0.0 $ 28.00 $ $ 
OPERATOR- 824 1.00 2.0 $ 91 .0 0 $ 182.00 0.0 $ 28.00 $ $ 182.00 
OPERATOR- 834 0.00 0.0 $ 91.0 0 $ 0.0 $ 29.00 $ $ 
OPERATOR - WATER TRUCK 1.00 2.0 $ 73.0 0 $ 146.00 0.0 $ 20.00 $ $ 146.00 
TOTAL LABOR COSTS $ 1,649.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION UNIT COST TOTAL 

$ 
$ 

TOTAL MATERIAL COSTS $ 

SUKUT SUBCONT RACTOR COSTS 
DESCRIPTION INVOICE NO. DATE I VENDOR TOTAL 

I $ 
TOTAL COSTS $ 

TOTAL COST SUMMARY, STANDARD MAR K-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 6,11 5.27 15.00% $ 917.29 $ 7,032.56 
TOTAL COST FOR LABORERS AND OPERATORS $ 1,649.00 0.00% $ $ 1,649.00 
TOTAL TAX ON MATERIALS $ 0.00% $ $ 
TOTAL COST FOR MATERIALS $ 0.00% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 

TOTAL FOR THIS CHANGE ORDER $ 8,681 .56 

BOND COST ADD (1 % OF Total) $ 86.82 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 8,768.38 



Change Order Req uest 
Industry Business Center East Side Mass Grading 

I CHANGE ORDER REQUEST NUMBER: I 13.0 SUKUT COR WORKSHEET NUMBER 38.0 
I DATE WORK COMPLETED I 8/18/2015 SUKUT JOB NUMBER 115B 

Cut 15 Landslide I""C"PTIO' 0' WOR< 

I 
EQUIPMENT 

MODEL QTY HRS ST RATE AM OUNT ST HRS OT RATE AMOUNTOT TOTAL AMOUNT 
CAT 657 SCRAPER 4.00 1.50 $ 575.70 $ 3,454.20 0.0 $ 512.37 $ $ 3,454.20 
CAT 651 SCRAPER 0.00 0.00 $ 301.6B $ 0.0 $ 26B.50 $ $ 
CAT 950 LOADER 0.00 0.00 $ 146.42 $ 0.0 $ 130.31 $ $ 
CAT D5 DOZER 0.00 0.00 $ 79.12 $ 0.0 $ 70.42 $ $ 
CAT DB DOZER 0.00 0.00 $ 211.39 $ 0.0 $ 1BB.14 $ $ 
CAT D9 DOZER 1.00 3.00 $ 2B7.91 $ B63.73 0.0 $ 256.24 $ $ B63.73 
CAT D10 DOZER 0.00 0.00 $ 435.5B $ 0.0 $ 3B7.67 $ $ 
CAT D10N PUSH DOZER 0.00 0.00 $ 353.56 $ 0.0 $ 314.67 $ $ 
CAT D11 DOZER 0.00 0.00 $ 551.49 $ 0.0 $ 490.B3 $ $ 
CAT B24 COMPACTOR 1.00 2.00 $ 233.21 $ 466.42 0.0 $ 207.56 $ $ 466.42 
CAT B34 COMPACTOR 0.00 0.00 $ 351 .12 $ 0.0 $ 312.50 $ $ 
4000 GALLON WATER TRUCK 3.00 2.00 $ 57.51 $ 345.06 0.0 $ 51.1B $ $ 345.06 
PICK UP TRUCK- FOREMAN 1.00 1.00 $ 21 .50 $ 21 .50 0.0 $ 19.14 $ $ 21.50 
PICK UP TRUCK- GRADE CH ECKER 1.00 2.00 $ 21.50 $ 43.00 0.0 $ 19.14 $ $ 43.00 
TOTAL EQUIPMENT COSTS $ 5,193.91 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMO UNT ST HRS OT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 1.00 1.0 $ 110.00 $ 110.00 0.0 $ 2B.OO $ $ 110.00 
GRADE CHECKER 1.00 2.0 $ 105.00 $ 210.00 0.0 $ 2B.OO $ $ 210.00 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
LABORER 0.00 0.0 $ 67.00 $ 0.0 $ 20.00 $ $ 
OPERATOR- 657 4.00 1.5 $ 91.00 $ 546.00 0.0 $ 2B.OO $ $ 546.00 
OPERATOR- 651 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR - 950 0.00 0.0 $ 91.00 $ 0.0 $ 2B.OO $ $ 
OPERATOR - D5 0.00 0.0 $ 91.00 $ 0.0 $ 2B .OO $ $ 
OPERATOR- DB 0.00 0.0 $ 91.00 $ 0.0 $ 2B.OO $ $ 
OPERATOR- D9 1.00 3.0 $ 91.00 $ 273.00 0.0 $ 2B.OO $ $ 273.00 
OPERATOR- D10 0.00 0.0 $ 91.00 $ 0.0 $ 2B.OO $ $ 
OPERATOR- D10N PUSH DOZER 0.00 0.0 $ 91.00 $ 0.0 $ 29.00 $ $ 
OPERATOR- D11 0.00 0.0 $ 91.00 $ 0.0 $ 2B.OO $ $ 
OPERATOR- B24 1.00 2.0 $ 91.00 $ 1B2.00 0.0 $ 2B.OO $ $ 1B2.00 
OPERATOR- B34 0.00 0.0 $ 91.00 $ 0.0 $ 29.00 $ $ 
OPERATOR- WATER TRUCK 3.00 2.0 $ 73.00 $ 43B.OO 0.0 $ 20.00 $ $ 43B.OO 
TOTAL LABOR COSTS $ 1,759.00 

MATERIAL LUMP SUM OR UNIT PRI CE PAYMENTS 
DESCRIPTION I UNIT COST TOTAL 

$ 

I $ 
TOTAL MATERIAL COSTS $ 

SUKUTSUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. DATE I VE NDOR TOTAL 

I I $ 
TOTAL COSTS $ 

TOTAL COST SUMMARY, STANDARD MARK-UPS AN D SUBCONTRACTOR MARK-UP 
DESCRIPTION TOT AL COST , MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 5,193.91 15.00% $ 779.09 $ 5,973.00 
TOTAL COST FOR LABORERS AND OPERATORS $ 1,759.00 0.00% $ $ 1,759.00 
TOTAL TAX ON MATERIALS $ 0.00% $ $ 
TOTAL COST FOR MATERIALS $ 0.00% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 

TOTAL FOR THIS CHANGE ORDER $ 7,732.00 

BOND COST ADD (1 % OF Total) $ 77.32 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 7,809.32 



Change Order Request 
Industry Business Cente r East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 1.0 
DATE WORK COMPLETED 

lo.scRoeo"" OF WORK 
Cut 15 Landslide 

MODEL 
CAT 657 SCRAPER 
CAT 651 SCRAPER 
CAT 950 LOADER 
CAT D5 DOZER 
CAT DB DOZER 
CAT D9 DOZER 
CAT D10 DOZER 
CAT D10N PUSH DOZER 
CAT D11 DOZER 
CAT B24 COMPACTOR 
CAT B34 COMPACTOR 
4000 GALLON WATER TRUCK 
~CKUPTRUCK-FOREMAN 
~CKUPTRUCK-GRADECHECKER 

TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
FOREMAN 
GRADE CHECKER 
LABORER 
LABORER 
OPERATOR- 657 
OPERATOR- 651 
OPERATOR- 950 
OPERATOR- D5 
OPERATOR- DB 
OPERATOR - D9 
OPERATOR- D10 
OPERATOR- D10N PUSH DOZER 
OPERATOR - D11 
OPERATOR- B24 
OPERATOR- B34 
OPERATOR- WATER TRUCK 

TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

DESCRIPTION 

TOTAL COSTS 

EQUIPMENT 
QTY HRS ST RATE AMOUNTST HRS OT 
0.00 0.00 $ 575.70 $ - 0.0 
0.00 0.00 $ 301 .6B $ - 0.0 
0.00 0.00 $ 146.42 $ - 0.0 
0.00 0.00 $ 79.12 $ - 0.0 
0.00 0.00 $ 211 .39 $ - 0.0 
1.00 3.00 $ 2B7.91 $ 2B7.91 2.0 
0.00 0.00 $ 435.5B $ - 0.0 
0.00 0.00 $ 353.56 $ - 0.0 
0.00 0.00 $ 551.49 $ - 0.0 
0.00 0.00 $ 233.21 $ - 0.0 
0.00 0.00 $ 351 .12 $ - 0.0 
0.00 0.00 $ 57.51 $ - 0.0 
0.00 0.00 $ 21 .50 $ - 1.0 
0.00 0.00 $ 21 .50 $ - 0.0 

LABOR 
QTY HRS ST RATE AMOUNTST HRS OT 
0.00 0.0 $ 110.00 $ - 1.0 
0.00 0.0 $ 105.00 $ - 0.0 
0.00 0.0 $ 67.00 $ - 0.0 
0.00 0.0 $ 67.00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
1.00 3.0 $ 91 .00 $ 273.00 2.0 
0.00 0.0 $ 91.00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 73.00 $ - 0.0 

$ -

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I 
I I 
I I 

SUKUT SUBCONTRACTOR COSTS 
I INVOICE NO. I DATE I VENDOR 
I I I 

SUKUT JOB NUMBER 1158 

RATE AMOUNTOT TOTAL AMOUNT 
$ 512.37 $ - $ -
$ 26B.50 $ - $ -
$ 130.31 $ - $ -
$ 70.42 $ - $ -
$ 1BB.14 $ - $ -
$ 256.24 $ 512.4B $ B00.39 
$ 3B7.67 $ - $ -
$ 314.67 $ - $ -
$ 490.B3 $ - $ -
$ 207.56 $ - $ -
$ 312.50 $ - $ -
$ 51.1B $ - $ -
$ 19.14 $ - $ -
$ 19.14 $ - $ -

$ B00.39 

OTRATE AMOUNTOT TOTAL AMOUNT 
$ 2B.OO $ - $ -
$ 2B.OO $ - $ -
$ 20.00 $ - $ -
$ 20.00 $ - $ -
$ 2B.OO $ - $ -
$ 29.00 $ - $ -
$ 2B.OO $ - $ -
$ 2B.OO $ - $ -
$ 2B.OO $ - $ -
$ 2B.OO $ 56.00 $ 329.00 
$ 2B.OO $ - $ -
$ 29.00 $ - $ -
$ 2B.OO $ - $ -
$ 2B.OO $ - $ -
$ 29.00 $ - $ -
$ 20.00 $ - $ -

$ - $ -
$ 329.00 

I QTY I UNIT COST TOTAL 

I I $ -
I I $ -

$ -

I UNITS I UNITCOST I TOTAL 
I I I $ -

I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST , MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ B00.39 15.00% $ 120.06 $ 920.45 
TOTAL COST FOR LABORERS AND OPERATORS $ 329.00 0.00% $ - $ 329.00 
TOTAL TAX ON MATERIALS $ - 0.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 0.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,249.45 
BOND COST ADD (1 % OF Total) $ 12.49 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,261.94 



Change Order Request 
Indust ry Business Center East Side Mass Grad ing 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 2.0 
DATE WORK COMPLETED 

ID<SCRI'no• o' ""'"' Cut 15 landslide 

MODEL 
CAT 657 SCRAPER 
CAT 651 SCRAPER 
CAT 950 LOADER 
CAT D5 DOZER 
CAT D8 DOZER 
CAT D9 DOZER 
CAT D10 DOZER 
CAT D10N PUSH DOZER 
CAT D11 DOZER 
CAT 824 COMPACTOR 
CAT 834 COMPACTOR 
4000 GALLON WATER TRUCK 
PICK UP TRUCK - FOREMAN 
PICK UP TRUCK- GRADE CHECKER 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
FOREMAN 
GRADE CHECKER 
LABORER 
LABORER 
OPERATOR - 657 
OPERATOR- 651 
OPERATOR- 950 
OPERATOR- D5 
OPERATOR- D8 
OPERATOR- D9 
OPERATOR- D10 
OPERATOR - D10N PUSH DOZER 
OPERATOR- D11 
OPERATOR- 824 
OPERATOR- 834 
OPERATOR- WATER TRUCK 

TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

DESCRIPTION 

TOTAL COSTS 

EQUIPMENT 
QTY HRS ST RATE AMOUNTST HRSOT 
8.00 10.00 $ 575.70 $ 36,844.80 2.0 
0.00 0.00 $ 301 .68 $ - 0.0 
0.00 0.00 $ 146.42 $ - 0.0 
0.00 0.00 $ 79.12 $ - 0.0 
0.00 0.00 $ 211 .39 $ - 0.0 
1.00 10.00 $ 287.91 $ 2,303.28 2.0 
0.00 0.00 $ 435.58 $ - 0.0 
0.00 0.00 $ 353.56 $ - 0.0 
0.00 0.00 $ 551.49 $ - 0.0 
1.00 10.00 $ 233.21 $ 1,865.68 2.0 
0.00 0.00 $ 351.12 $ - 0.0 
2.00 10.50 $ 57.51 $ 920.16 2.5 
1.00 5.00 $ 21 .50 $ 86.00 1.0 
1.00 10.00 $ 21 .50 $ 172.00 2.0 

LABOR 
QTY HRSST RATE AMOUNTST HRSOT 
1.00 5.0 $ 110.00 $ 550.00 1.0 
1.00 10.0 $ 105.00 $ 1,050.00 2.0 
0.00 0.0 $ 67.00 $ - 0.0 
0.00 0.0 $ 67.00 $ - 0.0 
8.00 10.0 $ 91 .00 $ 7,280.00 2.0 
0.00 0.0 $ 91.00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
1.00 10.0 $ 91 .00 $ 910.00 2.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
1.00 10.0 $ 91.00 $ 910.00 2.0 
0.00 0.0 $ 91 .00 $ - 0.0 
2.00 10.5 $ 73.00 $ 1,533.00 2.5 

$ -

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I 
I I 

l I 

SUKUT SUBCONTRACTOR COSTS 
I INVOICE NO. I DATE I VENDOR 

I I I 

SUKUT JOB NUMBER 1158 

RATE AMOUNTOT TOTAL AMOUNT 
$ 512.37 $ 8,197.97 $ 45,Q42.77 
$ 268.50 $ - $ -
$ 130.31 $ - $ -
$ 70.42 $ - $ -
$ 188.14 $ - $ -
$ 256.24 $ 512.48 $ 2,815.76 
$ 387.67 $ - $ -
$ 314.67 $ - $ -
$ 490.83 $ - $ -
$ 207.56 $ 415.11 $ 2,280.79 
$ 312.50 $ - $ -
$ 51.18 $ 255.92 $ 1,176.08 
$ 19.14 $ 19.1 4 $ 105.14 
$ 19.14 $ 38.27 $ 210.27 

$ 51 ,630.81 

OT RATE AMOUNTOT TOTAL AMOUNT 
$ 28.00 $ 28.00 $ 578.00 
$ 28.00 $ 56.00 $ 1,106.00 
$ 20.00 $ - $ -
$ 20.00 $ - $ -
$ 28.00 $ 448.00 $ 7,728.00 
$ 29.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ 56.00 $ 966.00 
$ 28.00 $ - $ -
$ 29.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ 56.00 $ 966.00 
$ 29.00 $ - $ -
$ 20.00 $ 100.00 $ 1,633.00 

$ - $ -
$ 12,977.00 

I QTY I UNITCOST TOTAL 

I I $ -
l I $ -

$ -

I UNITS I UNIT COST I TOTAL 

I I I$ -
I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 51,630.81 15.00% $ 7,744.62 $ 59,375.43 
TOTAL COST FOR LABORERS AND OPERATORS $ 12,977.00 0.00% $ - $ 12,977.00 
TOTAL TAX ON MATERIALS $ - 0.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 0.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 72,352.43 
BOND COST ADD (1 % OF Total) $ 723.52 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 73,075.95 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 3.0 
DATE WORK COMPLETED 

ID>SCRoeooON o' woR< 
Cut 15 Landslide 

MODEL 
CAT 657 SCRAPER 
CAT 651 SCRAPER 
CAT 950 LOADER 
CAT D5 DOZER 
CAT D8 DOZER 
CAT D9 DOZER 
CAT D10 DOZER 
CAT D10N PUSH DOZER 
CAT D11 DOZER 
CAT 824 COMPACTOR 
CAT 14M GRADER 
4000 GALLON WATER TRUCK 
~CKUPTRUCK-FOREMAN 

~CKUPTRUCK-GRADECHECKER 

TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
FOREMAN 
GRADE CHECKER 
LABORER 
LABORER 
OPERATOR- 657 
OPERATOR- 651 
OPERATOR- 950 
OPERATOR- D5 
OPERATOR- D8 
OPERATOR- D9 
OPERATOR- D10 
OPERATOR - D10N PUSH DOZER 
OPERATOR - D11 
OPERATOR- 824 
OPERATOR- 14M 
OPERATOR- WATER TRUCK 

TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

DESCRIPTION 

TOTAL COSTS 

EQUIPMENT 
QTY HRS ST RATE AMOUNTST HRS OT 
8.00 3.50 $ 575.70 $ 16,119.60 0.0 
0.00 0.00 $ 301 .68 $ - 0.0 
0.00 0.00 $ 146.42 $ - 0.0 
0.00 0.00 $ 79.12 $ - 0.0 
0.00 0.00 $ 211 .39 $ - 0.0 
1.00 4.00 $ 287.91 $ 1,151.64 0.0 
0.00 0.00 $ 435.58 $ - 0.0 
0.00 0.00 $ 353.56 $ - 0.0 
0.00 0.00 $ 551.49 $ - 0.0 
1.00 4.00 $ 233.21 $ 932.84 0.0 
1.00 3.50 $ 141.40 $ 494.90 0.0 
3.00 4.00 $ 57.51 $ 690.12 0.0 
1.00 4.00 $ 21.50 $ 86.00 0.0 
1.00 2.00 $ 21.50 $ 43.00 0.0 

LABOR 
QTY HRS ST RATE AMOUNTST HRSOT 
1.00 4.0 $ 110.00 $ 440.00 0.0 
1.00 2.0 $ 105.00 $ 210.00 0.0 
0.00 0.0 $ 67.00 $ - 0.0 
0.00 0.0 $ 67.00 $ - 0.0 
8.00 3.5 $ 91 .00 $ 2,548.00 0.0 
0.00 0.0 $ 91.00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91.00 $ - 0.0 
0.00 0.0 $ 91.00 $ - 0.0 
1.00 4.0 $ 91 .00 $ 364.00 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91 .00 $ - 0.0 
0.00 0.0 $ 91.00 $ - 0.0 
1.00 4.0 $ 91 .00 $ 364.00 0.0 
1.00 3.5 $ 91 .00 $ 318.50 0.0 
3.00 4.0 $ 73.00 $ 876.00 0.0 

$ -

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I 
I I 
I I 

SUKUT SUBCONTRACTOR COSTS 
I INVOICE NO. I DATE I VENDOR 
I I I 

SUKUT JOB NUMBER 1158 

RATE AMOUNTOT TOTAL AMOUNT 
$ 512.37 $ - $ 16,119.60 
$ 268.50 $ - $ -
$ 130.31 $ - $ -
$ 70.42 $ - $ -
$ 188.14 $ - $ -
$ 256.24 $ - $ 1,151.64 
$ 387.67 $ - $ -
$ 314.67 $ - $ -
$ 490.83 $ - $ -
$ 207.56 $ - $ 932.84 
$ 125.85 $ - $ 494.90 
$ 51.18 $ - $ 690.12 
$ 19.14 $ - $ 86.00 
$ 19.14 $ - $ 43.00 

$ 19,518.10 

OTRATE AMOUNTOT TOTAL AMOUNT 
$ 28.00 $ - $ 440.00 
$ 28.00 $ - $ 210.00 
$ 20.00 $ - $ -
$ 20.00 $ - $ -
$ 28.00 $ - $ 2,548.00 
$ 29.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ - $ 364.00 
$ 28.00 $ - $ -
$ 29.00 $ - $ -
$ 28.00 $ - $ -
$ 28.00 $ - $ 364.00 
$ 29.00 $ - $ 318.50 
$ 20.00 $ - $ 876.00 

$ - $ -
$ 5,120.50 

I QTY I UNIT COST TOTAL 

I l $ -
I I $ -

$ -

l UNITS _l UNIT COST I TOTAL 
I I I $ -

I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST , MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 19,518.10 15.00% $ 2,927.72 $ 22,445.82 
TOTAL COST FOR LABORERS AND OPERATORS $ 5,120.50 0.00% $ - $ 5,120.50 
TOTAL TAX ON MATERIALS $ - 0.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 0.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 27,566.32 
BOND COST ADD (1 % OF Total) $ 275.66 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 27,841.98 



Change Order Request 
Industry Business Center East Side Mass Grading 

!CHANGE ORDER REQUEST NUMBER: 21.0 I SUKUTCORWO RKSHEET NUMBER 4.0 
DATE WORK COMPLETED 8/19/2015 I s UKUT JOB NUMBER 1158 

Cut 15 Landslide I mc""'o' o' wo" 

I 

EQUIPMENT 
MODEL QTY HRS ST RATE AMOUNTST HRSOT RA TE AMOUNTOT TOTAL AMOUNT 

CAT 657 SCRAPER 0.00 0.00 $ 575.70 $ - 0.0 $ 51 2.37 $ $ 
CAT 651 SCRAPER 0.00 0.00 $ 301.68 $ - 0.0 $ 26 8.50 $ $ 
CAT 950 LOADER 1.00 2.00 $ 146.42 $ 292.84 0.0 $ 13 0.31 $ $ 292.84 
CAT D5 DOZER 0.00 0.00 $ 79.12 $ - 0.0 $ 7 0.42 $ $ 
CAT D8 DOZER 0.00 0.00 $ 211.39 $ - 0.0 $ 188 .14 $ $ 
CAT D9 DOZER 0.00 0.00 $ 287.91 $ - 0.0 $ 256 .24 $ $ 
CAT D10 DOZER 0.00 0.00 $ 435.58 $ - 0.0 $ 387 .67 $ $ 
CAT D10N PUSH DOZER 0.00 0.00 $ 353.56 $ - 0.0 $ 314 .67 $ $ 
CAT D11 DOZER 0.00 0.00 $ 551.49 $ - 0.0 $ 490 .83 $ $ 
CAT 824 COMPACTOR 0.00 0.00 $ 233.21 $ - 0.0 $ 207 .56 $ $ 
CAT 14M GRADER 0.00 0.00 $ 351.12 $ - 0.0 $ 312 .50 $ $ 
4000 GALLON WATER TRUCK 0.00 0.00 $ 57.51 $ - 0.0 $ 51 .18 $ $ 
~CKUPTRUCK-FOREMAN 0.00 0.00 $ 21.50 $ - 0.0 $ 19 .14 $ $ 
PICK UP TRUCK- GRADE CHECKER 0.00 0.00 $ 21.50 $ - 0.0 $ 19 .14 $ $ 
TOTAL EQUIPMENT COSTS $ 292.84 

LABOR 
JOB CLASSIFICATION QTY HRS ST RATE AMOUNTST HRSOT OTR ATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 0.00 0.0 $ 110.00 $ - 0.0 $ 28 .00 $ $ 
GRADE CHECKER 0.00 0.0 $ 105.00 $ - 0.0 $ 28 .00 $ $ 
LABORER 1.00 2.0 $ 67.00 $ 134.00 0.0 $ 20 .00 $ $ 134.00 
LABORER 0.00 0.0 $ 67.00 $ - 0.0 $ 20 .00 $ $ 
OPERATOR- 657 0.00 0.0 $ 91 .00 $ - 0.0 $ 28 .00 $ $ 
OPERATOR- 651 0.00 0.0 $ 91.00 $ - 0.0 $ 29 .00 $ $ 
OPERATOR- 950 1.00 2.0 $ 91.00 $ 182.00 0.0 $ 28 .00 $ $ 182.00 
OPERATOR- D5 0.00 0.0 $ 91.00 $ - 0.0 $ 28 .00 $ $ 
OPERATOR- D8 0.00 0.0 $ 91 .00 $ - 0.0 $ 28 .00 $ $ 
OPERATOR - D9 0.00 0.0 $ 91.00 $ - 0.0 $ 28 .00 $ $ 
OPERATOR- D10 0.00 0.0 $ 91.00 $ - 0.0 $ 28 .00 $ $ 
OPERATOR- D10N PUSH DOZER 0.00 0.0 $ 91.00 $ - 0.0 $ 29 .00 $ $ 
OPERATOR- D11 0.00 0.0 $ 91.00 $ - 0.0 $ 28 .00 $ $ 
OPERATOR- 824 0.00 0.0 $ 91.00 $ - 0.0 $ 28 .00 $ $ 
OPERATOR -14M 0.00 0.0 $ 91.00 $ - 0.0 $ 29 .00 $ $ 
OPERATOR- WATER TRUCK 0.00 0.0 $ 73.00 $ - 0.0 $ 20 .00 $ $ 

$ - $ $ 
TOTAL LABOR COSTS $ 316.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION I I I y QT UNIT COST TOTAL 

I I I $ 

I I I $ 
TOTAL MATERIAL COSTS $ 

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. DATE I VENDOR I UNI TS TOTAL 

I I I $ 

TOTAL COSTS $ 

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK U AM OUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 292.84 15.00% $ 43.93 $ 336.77 
TOTAL COST FOR LABORERS AND OPERATORS $ 316.00 0.00% $ $ 316.00 
TOTAL TAX ON MATERIALS $ - 0.00% $ $ 
TOTAL COST FOR MATERIALS $ - 0.00% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ $ 

TOTAL FOR THIS CHANGE ORDER $ 652.77 

BOND COST ADD (1% OF Total) $ 6.53 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 659.29 



UK!I..T SC COR Number: 
SC Job Number: 

::'CONSTRUCTION 

Date: 

Owner: 

Attn: 

10/1/2015 

Successor Agency to the Industry Urban-Development Agency 
C/o CNC Engineering 
255 N. Hacienda Blvd. Suite 201 
City of Industry, CA 91744 

Gerardo Perez 

Project: I BC East - 0380 

Subject: COR 21.0- New Tank Site Grading per Plan Revision 14 

Mr. Perez, 

Please see the following breakdown of change order request number 21.0. 

Item: Description: Qty: Unit: 

1.0 Mass Excavation for New Tank Site 19,000 CY $ 
2.0 Export Excess Material to Surcharge Pile 13,600 CY $ 
3.0 Overexcavation & Buttress 14,800 CY $ 
4.0 Site Finish 338,000 SF $ 

Price: 

2.50 

3.00 

2.50 

0.17 

$ 

$ 
$ 

$ 

21.0 
1158 

Total: 

47,500.00 

40,800.00 

37,000.00 

57,460.00 

Total Amount This Request: $ 182,760.00 

This change order request includes all added labor, equipment, and material costs for the grading of the new 
tank site per plan revision 14. Plan revision 14 has created a new tank site that generates significant 
quantities of mass excavation, overexcavation, buttress, and export of excess material to the surcharge 
stockpile. The changes per revision 14 have also added approximately 338,000 SF of finish area as the final 
grades per the previous grading plan had already been achieved. This change order does not include any 
demolition of concrete slope drainage, or construction of new concrete slope drainage. This change order 
does not include any erosion control installation or maintenance. Please review and provide direction if 
Sukut is to proceed with this added scope of work. 

Thank you, 

'BryCW\IN~ 

Sukut Construction 
SUKUT CONSTRUCTION, INC. 

4010 W. Chandler Avenue D Santa Ana, CA 92704-5202 
Tel: 714.540.5351 D Fax: 714.545.2438 D www.sukut.com 

Contractor's License No. 554278 



Raw Cut: 
Less Close fill: 
Less Road fill: 
Total Export: 

OX (R&R) : 
Buttress (R&R) : 
Total R&R: 

32,698 C.Y. 
11,316 C.Y. 
7 768 C.Y. 
13,614 C.Y. 

6,291 C. Y. 
8,464 C.Y. 

14,755 C.Y. 

Volumes by Triangulation (Prisms) 
Tue Sep 29 11 : 35:40 2015 
Existing Surface: 
C: \. .. \ TINS\RG-Rev13-ln-OG. tin 
Final Surface: 
C: \. .. \TINS\RG-Rev21b.tin 

Fill volume: 7, 768.13 C. Y. (Fill) 

Volumes by Triangulation (Prisms) Tue 
Sep 29 11:26:05 2015 
Existing Surface: 
C: \. .. \ TINS\RG-Rev13-ln-OG. tin 
Final Surface: 
C: \. .. \ TINS\ RG-Rev21 b. tin 

Fill volume: 11 ,316.09 C.Y. (Fill) 

Volumes by Triangulation (Prisms) Tue 
Sep 29 13:11:53 2015 
Existing Surface: 
C: \ ... \ TINS\RG-Rev13-ln-OG. tin 
Final Surface: 
C: \ ... \ TINS\RG-Rev21 b. tin 

Cut volume: 498.60 C.Y. 
Fill volume: 419.30 C.Y. 

Volumes by Triangulation (Prisms) Tue 
Sep 29 11:25:02 2015 
Existing Surface: 
C: \. .. \ TINS\RG-Rev13-ln-OG. tin 
Final Surface: 
C: \. .. \TINS\RG-Rev21b.tin 

32,697.68 C.Y. (Raw Cut) 

Volumes by Triangulation (Prisms) Tue Sep 
29 12: 31 : 56 2015 
Existing Surface: C: \. .. \ TINS\RG-Rev21 b. tin 
Final Surface: C: \ ... \Tank Key Backcut.tin 

Cut volume: 8,464.46 C. Y. 
(R & R Buttress Excavation) 



LIMITED GEOTECHNICAL REVIEW OF THE PROPOSED 
WATER RESERVOIR TANK SITE, INDUSTRY BUSINESS CENTER 

EAST SIDE MASS GRADING, CONTRACT NO. IBC-0380, 
CITY OF INDUSTRY, CALIFORNIA 

Prepared for: 

SUCCESSOR AGENCY TO THE 
INDUSTRY URBAN-DEVELOPMENT AGENCY 

15625 East Stafford Street, #1 00 
Industry, California 917 44 

Project No. 10291.005 

September 16, 2015 

., 
Leighton Consulting, Inc. 

A LEIGHTON GROUP COMPANY 



Leighton Consulting, Inc. 
A LEIGHTON GROUP COMPANY 

September 16, 2015 

Project No. 10291.005 

To: Successor Agency to the Industry Urban-Development Agency 
15625 East Stafford Street, #1 00 
Industry, California 91744 

Attention: Mr. John D. Ballas, Agency Engineer 

Subject: Limited Geotechnical Review of the Proposed Water Reservoir Tank Site, 
Industry Business Center East Side Mass Grading, Contract No. IBC-0380, 
City of Industry, California 

In response to your request, Leighton Consulting, Inc. (Leighton) has reviewed the 
geotechnical conditions in the area of the new location of the proposed water tank within 
the Industry Business Center (IBC) East Side project (Contract No. IBC-0380) in the 
City of Industry, California. The new location for the water tank is near the eastern 
boundary in the central portion of the site. The water tank was previously planned 
further to the north along the eastern property line, but is being relocated due to 
potential settlement at the previous location where debris from a recent slope failure is 
being left in place. Rough grading of the IBC East project is ongoing and is being 
conducted in accordance with Revision #14 of the "Industry Business Center East Side 
Mass Grading" plan dated July 29, 2015 as well as Leighton's geotechnical reports 
regarding grading of the IBC East (Leighton, 2008 and 2014). 

The City of Industry contracted Kleinfelder, Inc. to peer review our documents relating to 
the proposed rough grading plan for the reservoir tank site. As a part of their review, 
Kleinfelder had several questions which were outlined by Eric Noel in an email message 
dated August 11, 2015. This letter is intended to addresses those questions. 

Street, Suite B-6 • C.A 91730-5455 



10291.005 

Proposed Grading Design 

The new water tank site is located in the east central portion of the IBC East site. 
Design cut slopes, stabilized during the recent grading operations, are present to the 
north and west. An existing slope (offsite), excavated during development of the 
adjacent residential tract descends to the residences on the east. 

The rough grading design of the water tank was prepared by PBLA Engineering and 
includes creation of a level pad for the new water tank at an elevation of 810 feet above 
mean sea level (msl). Cut slopes designed at inclinations of 2:1 (horizontal to vertical) 
or flatter and a maximum height of about 25 feet will ascend around the majority of the 
pad. The deepest planned cut is about 25 feet in depth. The majority if the tank pad 
and surrounding slopes are planned to be cut to design grade. The grading plan for the 
new water tank and surrounding area serves as the base for our Geotechnical Map 
(Plate 1 ). 

Geotechnical Conditions 

Leighton conducted several geotechnical studies in the area of the IBC East 
development and in the area of the new water tank (Leighton, 2007, 2008, 2010 and 
2014). We also are providing geologic mapping and geotechnical observation and 
testing during grading of the IBC East. The geologic conditions in the area, based on 
our current mapping and previous work are illustrated on the Geotechnical Map 
(Plate 1 ). 

We anticipate the tank site will be underlain by interbedded sandstone and siltstone of 
the Puente Formation overlain in some areas by recently placed compacted fill. The 
Puente Formation is generally composed of thinly bedded siltstone with sandstone 
interbeds that is moderately fractured, but is otherwise dense to very dense. Bedrock 
bedding planes in the area generally dip to north and northeast at 10 to 15 degrees, but 
the bedrock is locally folded and the bedding orientation is variable. 

As recommend in our geotechnical reports for the IBC East (Leighton 2008, 2014), the 
design cut slope west of the new tank site (referred to in our previous reports as 
Slope 2) was stabilized during rough grading. As designed, the slope was expected to 
expose interbedded sandstone and siltstone with bedrock bedding planes dipping 
obliquely out of slope at 5 to 9 degrees. The slope was stabilized with construction of a 
75-foot-wide stability buttress founded in a 20-foot-deep key. The key dimensions vary 
along the slope, but generally increase to the south. The geologic conditions exposed 
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during grading were generally more favorable than anticipated in our preliminary 
geotechnical reports. During grading, we mapped continuous bedding planes across 
the majority of the backcut. The geologic conditions as mapped during grading are 
shown on the Geotechnical Map (Plate 1) and Cross-section H-H' (Plate 3). 

An ancient landslide (Qis-3) was previously mapped north of the tank site in the area of 
the current north facing slope. As designed, this north facing slope would have been a 
fill over cut slope. However, complete removal of landslide Qls-3 was accomplished 
during the recent rough grading and the slope has been completely converted to 
compacted fill. Elevations along the removal bottom and the geologic conditions are 
shown the Geotechnical Map and illustrated on Cross-section KK-KK'. 

Following removal and excavation of the recommended remedial measures, compacted 
fill was placed to the then proposed design grade (design grade before the proposed 
water tank location was moved here). Compacted fill within 30 feet of design grade was 
placed using a minimum standard of 90 percent relative compaction at a minimum of 2 
percent over optimum moisture content. Compacted fill deeper than 30 feet below 
design grade was placed to a minimum standard of 95 percent relative compaction at a 
minimum of 2 percent over optimum moisture content. The approximate limits of 
compacted fill and bedrock are shown on the Geotechnical Map. 

When cut to design grade, we anticipate the water tank foundation will be underlain 
completely by bedrock; however, portions of the pad may be underlain by compacted 
fill. 

"Slide 2" Fault Projection 

The original location of the water tank was approximately 1500 feet north of the 
proposed site. During rough grading of the original water tank site, a slope failure 
informally called "Slide 2" occurred while the backcut for a replacement fill slope was 
being excavated. "Slide 2" was a bi-planar failure whose upper surface appeared to be 
controlled by a roughly north-south trending fault. Mapped exposures and orientations 
of the fault surface recorded during rough grading in relation to "Slide 2" are depicted in 
the Fault Projection Map (Figure 1 ). 

This feature was considered to be a fault because it appeared to extend beyond the 
limits of the slope failure and because it included a thick gouge zone and slickenside 
features that extend to the surface. We would not expect such features to be 
associated with a new failure at the surface due to the low confining pressures. This 

- 3- cf 
Leighton 



10291.005 

suggests the feature is an ancient fault. The pregrading topography of the area is not 
suggestive of the area being underlain by an ancient landslide, and evidence of such 
was not observed in the many borings drilled in the area. 

The fault that controlled the upper surface of the "Slide 2" failure strikes in a direction 
roughly towards the new tank site. However, geologic mapping of removals in the 
canyon south of the new tank site and in the area of the Landslide Qls-3 removal did not 
identify the presence of the fault. Likewise, grading of the key and backcut for Slope 2 
west of the new tank location did not identify this fault. Mapping on the backcut 
included broadly folded shale with bedding attitudes dipping towards the north and 
northwest. Continuous marker beds on the backcut were mapped without evidence of 
fault offset. 

To further look for this feature, an approximately 150-foot-long trench was excavated in 
the ungraded area above the stabilized slope No. 2. This trench exposed relatively 
fresh bedrock from the ground surface to the bottom depth of about 10 feet (Plate 2). 

The trench exposed shale with interspersed beds of very fine sandstone. Bedding 
generally dips towards the north (in the northeastern portion of the trench), the west (in 
the central portion of the trench), and the northeast (in the southwestern portion of the 
trench). Localized areas are more tightly folded with zones of abundant fractures. 
Relatively minor faulting was identified with some ruptures that extend from the bottom 
of the trench to the surface (a previously cut surface associated with offsite grading to 
the east) at the top of the trench. These faults slightly truncate bedding with vertical 
offsets less than 6 inches and with either no gouge or gouge thicknesses approximately 
0.5 inch or less. Based on the relatively small thicknesses of gouge and the relatively 
minor amounts of bedrock displacement, these faults do not appear to be an extension 
of the "Slide 2" fault. The character of the fault with thick gouge and slickensided shear 
surfaces was not observed anywhere in this trench. 

We did not see evidence of a fault with similar orientation in the excavations around the 
new tank pad. It may be that the fault extends offsite to the east or that the character 
and orientation of the fault changes between the old and new planned tank locations. 

Slope Stability Analysis 

Cross-section H-H' and KK-KK' illustrate the geologic conditions in areas considered 
critical to the stability of the water tank site. These sections were used to check the 
stability of the slopes below the proposed tank site. 

- 4- 4 
Leighton 



10291.005 

Stability analysis for Section H-H' was previously conducted (Leighton, 2014). The 
recommended stability buttress was constructed as recommended and in our opinion, 
the geologic conditions exposed during grading were more favorable than anticipated 
and previously analyzed. Thus, it is our opinion that this slope is grossly and surficially 
stable as graded. 

A roughly north-south trending cross section was drafted through the tank site and the 
design slope to the north. Cross-section, KK-KK', is located in an area where remedial 
removals of Landslide Qls-3 occurred. As a result of landslide removal and remedial 
grading, this slope was converted completely to fill. 

Slope stability analysis of Cross-section KK-KK' was conducted using strength 
parameters used during our previous studies of the site. This slope was found to be 
stable with the minimum required factors of safety (1.5 for static condition; pseudostatic 
analysis was not conduced for slopes with an average bedding inclination of less than 
12 degrees). The geotechnical cross-sections are provided on Plate 3. Slope stability 
analysis is provided in Appendix B. 

Conclusions and Recommendations 

Based on our review of past subsurface investigations, mapping during rough grading in 
the vicinity of the proposed reservoir tank site, as well as observations in Trench T-1, it 
is our opinion the proposed new water reservoir site is suitable for the tank construction 
from a geotechnical standpoint. 

Grading for the tank pad should be conducted in accordance with the recommendations 
contained in our previous reports for the development except where modified in this 
report. 

When cut to design grade, we anticipate the water tank foundation will be underlain 
completely by bedrock; however, portions of the pad may be underlain by compacted 
fill. We recommend that the proposed water reservoir tank pad be overexcavated to a 
minimum of 6 feet below design pad grade and replaced with compacted fill. 

We also recommend that the design cut slopes around the pad be stabilized with 
construction of a minimum 20-foot-wide stability buttress founded in a 3-foot-deep key. 
Typical sub drains should be provided behind the stability buttress. 
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Geotechnical observation and testing should be conducted during excavation and 
subsequent phases of earthwork operations. The tank pad and design slopes should 
be mapped in detail to look for any evidence of slope instability or faults. 

Our preliminary conclusions and recommendations presented in this letter should be 
reviewed and verified by Leighton Consulting during site grading and revised 
accordingly if exposed geotechnical conditions vary from our preliminary findings and 
interpretations. 

Closure 

This letter presents a summary of our review of the rough grading design in the area of 
the proposed water reservoir tank site. Our previous reports (Leighton Consulting, 2008 
and 2014) should be reviewed for more detail regarding the geologic conditions in this 
area and the remainder of the Industry Business Center development. 

We appreciate the opportunity to provide our services to the City of Industry on this 
project. If you have any questions, please call us at your convenience. 

Respectfully submitted, 

L~;7INC. 

SGO/PB/JDH/rsm 
Attachments: References 

Philip A. Buchiarelli, CEG 1715 

Principal Gie~ist 
4~~D -

/:~~~on D. H rtzb rg, GE 2711 
Principal Geologist 

Figure 1 - Fault Projection Map 
Appendix A- Boring Log 
Appendix B - Slope Stability Analysis 
Plate 1 -Geotechnical Map (In Pocket) 
Plate 2- Trench Log T-1 (In Pocket) 
Plate 3- Cross Sections (In Pocket) 
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Method: spencer 
Factor of Safety: 1.729 
Axis Location: 693.832, 1387.223 
Left Slip Surface Endpoint: 292.242, 807.104 
Right Slip Surface Endpoint: 916.973, 717.880 
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Section KK-KK' 

Path Search for Failure Surface 

P:\INFOCUS PROJECTS\10001-10499\10291 IUDA Diamond Bar Creek\005 East Side Grading\Analyses\SUDE\Section KK-KK'\KK- KK' Cross Section 8-2015- Fill Failure 2.slim 
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Method: spencer 
Factor of Safety: 1.863 
Axis Location: 834.431 , 907.871 
Left Slip Surface Endpoint: 696.695, 788.579 
Right Slip Surface Endpoint: 847.223, 726.107 
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Section KK -KK' 
Path Search for Failure Surface 

P: \ INFOCUS PROJECTS\10001-10499\10291IUDA Diamond Bar Creek\005 East Side Grading\Analyses\SUDE\Section KK-KK'\KK - KK' Cross Section 8-2015- Fill Failure 3.slim 

Method: spencer 
Factor of Safety: 1.777 
Axis Location: 795.255, 1144.820 
Left Slip Surface Endpoint: 526.289, 791.927 
Right Slip Surface Endpoint: 916.189,717.911 
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SUCCESSOR AGENCY 

ITEM NO. 5.2 



To: 

From: 

Staff: 

Date: 

SUCCESSOR AGENCY TO THE 

INDUSTRY URBAN- DEVELOPMENT AGENCY 

MEMORANDUM 

Honorable Chairman and Members of the Successor Agency to the 
Industry Urban-Development Agency Board 

Paul J. Philips, Executive Direct~ J · Q;J: fs 
Clement N. Calvillo, CNC Engineering c .. }JC.. 
Gerardo Perez, CNC Engineering &f 

October 22, 2015 

SUBJECT: Change Order No.4- Plan Revisions and Geotechnical Recommendations 
(IBC-0380) 

During the course of construction, the following additional work was necessary due to 
revisions to the plans and/or geotechnical recommendations received after the project 
was awarded. 

Extra Costs Due to Revisions to the Rough Grade Plans 

The original contract requires moving 9.6 million cubic yard of earthwork and states that the 
earthwork on-site will balance which means neither import nor export of material will be 
required. Prior to the start of construction the contractor stated that based on their 
calculations and the cut/fill plan (see attached) created for this project, the site would not 
balance. Instead it would generate an additional800,000 cubic yards of material based on 
a shrinkage factor of 17.5%. 

In an effort to minimize this excess material, PBLA, the Agency's engineering consultant, 
revised the plans by reducing the cut material of the hill just westerly of the detention basin 
at the northeasterly corner, which is Cut 16 on the cut/fill plan. This reduction in material 
created two things 1) Reduced the available material of approximately 472,000 cubic yards 
next to the fill area and 2) Affected the original production rate from a wide open 
excavation to a buttress cut with buttressed fill slopes working in close quarters. The 
Contractor has submitted additional costs totaling $180,569.56 that include reduced 
production due to working in tight quarters, buttress premium for cutting the buttress, long 
haul premium to replace the 472,000 cubic yards, additional slope finish and added erosion 
control devises. 

Administrative Offices • 15625 East Stafford Street • City of Industry, California 91744 • (626) 333-2211 • Fax: (626) 961-6795 



Geotechnical Recommendations - Surcharge 

In an updated geotechnical report dated October 28, 2014, Leighton Consulting 
recommended that a surcharge stockpile be place over the fill area on the northerly end of 
the project. The proposed building sits on top of a cut/fill transition with a fill of 
approximately 120 feet thick which has a potential for large differential settlement. The 
surcharge stockpile should accelerate the fill settlement. This surcharge is to remain in 
place for a period of one year and will be monitored on a regular basis. The quantity of this 
surcharge totals approximately 700,000 cubic yards. As stated previously the site does not 
balance and although the rough grade plan revision attempted to mitigate some of this 
imbalance, it was not enough. So therefore, the site does have an extra 700,000 cubic 
yards but are not close to the fill area. The Contractor again has requested a long haul 
premium to move the material from the southerly end to the northerly end of the project. 
The Contractor has requested a long haul premium in the amount of $0.60/cubic yard for 
moving 660,000 cubic yards of material to the surcharge area. Approximately 40,000 cubic 
yards were moved from the slide area to the surcharge area so the long haul premium is 
only applicable for 660,000 cubic yards and the total cost amounts to $396,000.00. Fill 
placement shall be paid under existing unit prices bid for unclassified excavation. 

Geotechnical Recommendations- Wet Excavation 

During the wet excavation located just south of the existing landfill the geotechnical 
consultant requested installation of additional subdrains and placement of rock material at 
the bottom of the wet excavation area. The Contractor was directed to proceed on a time 
and material basis since it was difficult to quantify the exact quantities of materials needed 
and direction was based on geotechnical observations. The total cost for this extra work 
amounts to $43,470.60. 

After the wet excavation and fill material was placed in this area, the geotechnical 
consultant recommended that the Contractor continue to pump the groundwater for a 
period of one year. In lieu of obtaining a groundwater discharge permit from the Regional 
Quality Control Board, it was decided to build a lined pond with fencing along its perimeter 
and pump water in to it. This water is currently being used for dust control. The cost to 
construct this pond and install the pumps is $36,700.00. 

The total additional cost for all of the above extra work totals $656,7 40.16. Staff has 
reviewed the additional work and the contractor's total cost proposal and find it reasonable 
and acceptable. Therefore, Staff hereby recommends approval of Change Order No.4 in 
the amount of $656,7 40.16. Peer review by Kleinfelder of the long haul premiums both for 
merit and cost analysis confirms our recommendation. 

PJP/ GP:rg 



CITY OF INDUSTRY 

15625 E. Stafford St. 

City of Industry, CA 91744 

(818)333-2211 

Industry Business Center Eastside 
Project Mass Grading 

Type 

CHANGE ORDER 

Change Order No. 4 

Contract No. IBC-0380 
--------~~----

Date 10/22/2015 

Project Grading Contractor Sukut Construction, LLC 

Location City of Industry 

Explanation: 

Plan Revisions and Geotechnical Recommendations 

Extra Work by: ---,--....;X..;_ __ _ 

Contract Items 
X 

Negotiated T&M 
The contractor is hereby directed to perform all labor and to provide all materials necessary to carry out the work described below: 

ITEM UNIT TOTALS($) 
NO. ITEM QUANTITY PRICE + -

1 Revision to Rough Grading Plans Lump Sum $180,569.56 $180,569.56 

2 Long Haul Premium for Surcharge 660,000 C.Y. $0.60 $396,000.00 

3 
Additional subdrains and placement of 

Lump Sum $43,470.60 $43,470.60 
rock 

4 
Construction of Pond and Installation of 

Lump Sum $36,700.00 $36,700.00 
lflumR_s 

TOTAL COST $656,740.16 

T & M SUMMARY 
*Labor Cost + 20% Total Labor 

*Equipment Cost +15% Total Equipment 

:"Material Cost + 15% Total Materials 

(*Attach breakdown of labor, equipment and materials) Sub-Total 

%of 
Contract 

CHANGE ORDER SUMMARY Amount Other Additive 

Original Contract Amount $22,693,112.00 Total T & M 

Total Previous Change Orders $3,413,110.64 15.04% 
Pay This 

Total Change Orders $ 4,069,850.80 17.93% CHANGE ORDER $ 656,740.16 2.89% 

Authorized by ____________ _ Additional Working Days ______ 2~0 ____ _ 

I hereby certify that the quantities shown and/or amounts shown for equipment, material and labor costs (if any) are correct 
to the best of my knowledge and the total cost shown above shall be considered final payment for the work specified by this change order. 
The total cost includes compensation for any delay in the preparation of this change order and the time to complete the specified work. 

Contractor Representative Date Date 

-'Gefafd(;Perez, Project M~ 
e:x--r. ' e. zot ~ 

Date 

c.o. #_4.;__ 

IBC-0380- Change Order No. 4- G. Perez- R.G. Page 1 



---------------

Date: 6/9/2015 

Owner: City of Industry 
C/o CNC Engineering 
255 N. Hacienda Blvd. Suite 201 
City of Industry, CA 91744 

Attn: Gerardo Perez 

Project: IBC East - 0380 

SC COR Number: 
SC Job Number: 

Subject: COR 11.0 - Plan Revision 9 Grading Changes 

Mr. Perez, 

Please see the following breakdown of change order request number 11.0. 

Item: Description: Qty: Unit: Price: 

1.0 Reduced Production Premium 163,082 CY $ 0.30 
2.0 Buttress Premium 51,026 CY $ 0.76 
3.0 Station Haul Increase 472,000 CY $ 0.25 
4.0 Fill Slope Finish 78,520 SF $ 0.21 
5.0 Added Erosion Control 1 LS $ 17,375.00 

Total Amount this Request: 

11.0 
1158 

Total: 

$ 48,924.60 
$ 38,779.76 ~ 
$~18,888.80 ':t7,~ 
$ 16,489.20 
$ 17,375.00 

$ 239,5&8.5& 

~ \80, ~~ .s.c.-
This change order request includes all added labor, equipment, and material costs associated with the changes to the project from 
Plan Revision 9. The attached narrative describes each change in detail. GP 

Thank you, 

Bry(M'\.1 N~ 

Sukut Construction 

SUKUT CONSTRUCTION, INC. 
4010 W. Chandler Avenue D Santa Ana, CA 92704-5202 
Tel: 714.540.5351 D Fax: 714.545.2438 D www.sukut.com 

Contractor's License No. 554278 



UKUJ 
:::ccit.sfRUCTIDN 

Sukut COR 11.0 

Scope Clarification: 

1.0 -Plan revision 9 removed the majority of the design cut from "Cut 16," the original design 
cut was roughly 584,000 cubic yards of material. Revision 9 reduced the cut volume to 
112,000 CY plus 51,000 CY of buttress backcut. Due to the reduction in volume and 
restriction in size of excavation, the cut was less productive and was performed with 657 
scrapers instead of 651 scrapers (See comparison cost sheets 1 and 2). As a result of this lost 
production and change in equipment being utilized, the unit cost for this excavation has 
increased. 

2.0 - As a result of the design changes to Cut 16, there are now buttressed fill slopes adjacent to 
the parking lot perimeter and the storm drain easement. This buttress is new to the design 
and the unit cost premium to place fill material within the buttress is due to the low 
production nature of the work. Comparison spreadsheets 3 and 4 compare a normal 4 
scraper excavation operation to a 4 scraper buttress fill operation. 

3.0- The design change to reduce the excavation from cut 16 eliminated 472,000 CY of close 
cut available from the original design. With this close excavation no longer available, 
472,000 CY of material will need to be hauled from cut that is further from the fill. This 
added cut material will be hauled from the border of cut 12 and cut 11. The average haul 
length has increased by 500 feet or 5 stations. At the unit price station haul increase of $0.05 
per station, that increases the cost per unit by $0.25 per cubic yard. 

4.0 - The added buttress fill slopes added 78,520 SF of slope that requires over-building, 
compacting, and trimming to the new design grades and terrace drain bench grades per plan 
revision 9. The unit cost for slope finish includes all the added costs for over-building, 
compacting, and fine grading to design bench and finish grades. 

5.0 - Plan revision 9 added permanent fill slopes that will require erosion control. The lump 
sum addition for erosion control includes approximately 8,000 feet of linear sediment control 
installation along the slope surface. The Agency may require this slope to be further 
stabilized with hydroseed or with wood mulch. If this is the case, the additional quantity will 
be paid at the contract unit rates. Concrete slope drains were also added to the slope as part 
of this revision. This additional slope drainage will be charged at the contract unit rates. 

SUKUT CONSTRUCTION, LLC. 
4010 W. Chandler Avenue • Santa Ana, CA 92704-5202 
Tel: 714.540.5351 • Fax: 714.545.2438 • www.sukut.com 

Contractor's License No. 985106 
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Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 1.00 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

FD:.::E:.::S:.::C..:.;R:.:.:IP-'T'-'-IO::.N:..:....::O:.:.F-'W=O.:..:R.:..:K'---------iHigh production 651 equipment spread with a daily production of 40,000 CY. $ 1.72 

EQUIPMENT 
MODEL QTY HRSST RATE AMOUNTST HRSOT RATE AMOUNTOT TOTAL AMOUNT 

CAT 657 SCRAPER 0.00 0.00 $ 5B1.93 $ - 0.0 $ 517.92 $ - $ -
CAT 651 SCRAPER 9.00 10.00 $ 305.39 $ 21 ,9BB.OB 2.0 $ 271 .BO $ 4,B92.35 $ 26,BB0.43 
CAT 637 SCRAPER 0.00 0.00 $ 403.BB $ - 0.0 $ 359.45 $ - $ -
CAT D5 DOZER 0.00 0.00 $ 79.96 $ - 0.0 $ 71 .1 6 $ - $ -
CAT DB DOZER 0.00 0.00 $ 213.47 $ - 0.0 $ 1B9.99 $ - $ -
CAT D9 DOZER 1.00 10.00 $ 291.14 $ 2,329.12 2.0 $ 259.11 $ 51B.23 $ 2,B47.35 
CAT D10 DOZER 0.00 0.00 $ 440.64 $ - 0.0 $ 392.17 $ - $ -
CAT D10N PUSH DOZER 2.00 10.00 $ 357.09 $ 5,713.44 2.0 $ 317.B1 $ 1,271 .24 $ 6,984.6B 
CAT D1 1 DOZER 0.00 0.00 $ 556.51 $ - 0.0 $ 495.29 $ - $ -
CAT B24 COMPACTOR 2.00 10.00 $ 235.BO $ 3,772.BO 2.0 $ 209.B6 $ B39.45 $ 4,612.25 
CAT B34 COMPACTOR 0.00 10.00 $ 354.B5 $ - 2.0 $ 315.B2 $ - $ -
4000 GALLON WATER TRUCK 4.00 10.00 $ 57.54 $ 1,841 .2B 2.0 $ 51 .21 $ 409.6B $ 2,250.96 
PICK UP TRUCK 1.00 10.00 $ 21 .7B $ 174.24 2.0 $ 19.3B $ 3B.77 $ 213.01 
TOTAL EQUIPMENT COSTS $ 43,7BB.6B 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 1.00 10.0 $ 110.00 $ 1,100.00 2.0 $ 2B.OO $ 56.00 $ 1,156.00 
GRADE CHECKER 0.00 0.0 $ 105.00 $ - 0.0 $ 2B.OO $ - $ -
LABORER 0.00 0.0 $ 67.00 $ - 0.0 $ 20.00 $ - $ -
LABORER 0.00 0.0 $ 67.00 $ - 0.0 $ 20.00 $ - $ -
OPERATOR- 657 0.00 0.0 $ 91.00 $ - 0.0 $ 2B.OO $ - $ -
OPERATOR- 651 9.00 10.0 $ 91 .00 $ 8,190.00 2.0 $ 29.00 $ 522.00 $ B,712.00 
OPERATOR- 637 0.00 0.0 $ 91 .00 $ - 0.0 $ 28.00 $ - $ -
OPERATOR- D5 0.00 0.0 $ 91.00 $ - 0.0 $ 2B.OO $ - $ -
OPERATOR - DB 0.00 0.0 $ 91 .00 $ - 0.0 $ 2B.OO $ - $ -
OPERATOR- D9 1.00 10.0 $ 91 .00 $ 910.00 2.0 $ 2B.OO $ 56.00 $ 966.00 
OPERATOR- D10 0.00 0.0 $ 91 .00 $ - 0.0 $ 2B.OO $ - $ -
OPERATOR- D10N PUSH DOZER 2.00 10.0 $ 91 .00 $ 1,B20.00 2.0 $ 29.00 $ 116.00 $ 1,936.00 
OPERATOR-D11 0.00 0.0 $ 91 .00 $ - 0.0 $ 2B.OO $ - $ -
OPERATOR- B24 2.00 10.0 $ 91.00 $ 1,B20.00 2.0 $ 2B.OO $ 112.00 $ 1,932.00 
OPERATOR- B34 0.00 10.0 $ 91 .00 $ - 2.0 $ 29.00 $ - $ -
OPERATOR - WATER TRUCK 4.00 10.0 $ 73.00 $ 2,920.00 2.0 $ 20.00 $ 160.00 $ 3,0BO.OO 

$ - $ - $ -
TOTAL LABOR COSTS $ 17,7B2.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION I I I QTY I UNITCOST [ TOTAL 

I I I I I$ -
TOTAL MATERIAL COSTS I$ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I l $ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK U AMOUNT MARK UP TOTAL 

TOTAL COST FOR EQUIPMENT $ 43,7BB.6B 15.00% $ 6,56B.30 $ 50,356.98 
TOTAL COST FOR LABORERS AND OPERATORS $ 17,782.00 0.00% $ - $ 17,782.00 
TOTAL TAX ON MATERIALS $ - 0.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 0.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 68,138.98 

BOND COST ADD (Wo OF Total) $ 681.39 

GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 68,820.37 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 2.00 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

DESCRIPnON OF WORK Grading operation with 657 scrapers due to restrictions is size of excavation with a production of $ 2.02 
33,000 CY per day. 

EQUIPMENT 
MODEL QTY HRSST RATE AMOUNTST HRSOT RATE AMOUNTOT TOTAL AMOUNT 

CAT 657 SCRAPER B.OO 10.00 $ 5B1.93 $ 37,243.52 2.0 $ 517.92 $ B,2B6.6B $ 45,530.20 
CAT 651 SCRAPER 0.00 0.00 $ 305.39 $ - 0.0 $ 271.BO $ - $ -
CAT 637 SCRAPER 0.00 0.00 $ 403.88 $ - 0.0 $ 359.45 $ - $ -
CAT D5 DOZER 0.00 0.00 $ 79.96 $ - 0.0 $ 71.16 $ - $ -
CAT DB DOZER 0.00 0.00 $ 213.47 $ - 0.0 $ 1B9.99 $ - $ -
CAT D9 DOZER 1.00 10.00 $ 291 .14 $ 2,329.12 2.0 $ 259.11 $ 51B.23 $ 2,B47.35 
CAT D10 DOZER 0.00 0.00 $ 440.64 $ - 0.0 $ 392.17 $ - $ -
CAT D10N PUSH DOZER 0.00 0.00 $ 357.09 $ - 0.0 $ 317.B1 $ - $ -
CAT D11 DOZER 0.00 0.00 $ 556.51 $ - 0.0 $ 495.29 $ - $ -
CAT B24 COMPACTOR 1.00 10.00 $ 235.80 $ 1,BB6.40 2.0 $ 209.B6 $ 419.72 $ 2,306.12 
CAT B34 COMPACTOR 0.00 10.00 $ 354.B5 $ - 2.0 $ 315.B2 $ - $ -
4000 GALLON WATER TRUCK 2.00 10.00 $ 57.54 $ 920.64 2.0 $ 51 .21 $ 204.B4 $ 1,125.4B 
PICK UP TRUCK 1.00 10.00 $ 21.7B $ 174.24 2.0 $ 19.3B $ 38.77 $ 213.01 
TOTAL EQUIPMENT COSTS $ 52,022.17 

LABOR 
JOB CLASSIFICATION QTY HRS ST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 1.00 10.0 $ 110.00 $ 1,100.00 2.0 $ 2B.OO $ 56.00 $ 1,156.00 
GRADE CHECKER 0.00 0.0 $ 105.00 $ - 0.0 $ 2B.OO $ - $ -
LABORER 0.00 0.0 $ 67.00 $ - 0.0 $ 20.00 $ - $ -
LABORER 0.00 0.0 $ 67.00 $ - 0.0 $ 20.00 $ - $ -
OPERATOR- 657 B.OO 10.0 $ 91.00 $ 7,2BO.OO 2.0 $ 2B.OO $ 56.00 $ 7,336.00 
OPERATOR- 651 0.00 0.0 $ 91.00 $ - 0.0 $ 29.00 $ - $ -
OPERATOR- 637 0.00 0.0 $ 91.00 $ - 0.0 $ 2B.OO $ - $ -
OPERATOR- D5 0.00 0.0 $ 91 .00 $ - 0.0 $ 2B.OO $ - $ -
OPERATOR- DB 0.00 0.0 $ 91.00 $ - 0.0 $ 2B.OO $ - $ -
OPERATOR- D9 1.00 10.0 $ 91 .00 $ 910.00 2.0 $ 2B.OO $ 56.00 $ 966.00 
OPERATOR- D10 0.00 2.0 $ 91.00 $ - 2.0 $ 2B.OO $ 56.00 $ 56.00 
OPERATOR- D10N PUSH DOZER 0.00 0.0 $ 91 .00 $ - 0.0 $ 29.00 $ - $ -
OPERATOR - D11 0.00 0.0 $ 91.00 $ - 0.0 $ 2B.OO $ - $ -
OPERATOR - B24 1.00 10.0 $ 91 .00 $ 910.00 2.0 $ 2B.OO $ 56.00 $ 966.00 
OPERATOR- B34 0.00 10.0 $ 91.00 $ - 2.0 $ 29.00 $ 5B.OO $ 5B.OO 
OPERATOR- WATER TRUCK 2.00 10.0 $ 73.00 $ 1,460.00 2.0 $ 20.00 $ 40.00 $ 1,500.00 

$ - $ - $ -
TOTAL LABOR COSTS $ 12,03B.OO 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION I I I QTY I UNITCOST I TOTAL 

I I I I I$ -
TOTAL MATERIAL COSTS I$ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPnON TOTAL COST oMARKU AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 52,022.17 15.00% $ 7,B03.33 $ 59,B25.49 
TOTAL COST FOR LABORERS AND OPERATORS $ 12,03B.OO 0.00% $ - $ 12,03B.OO 
TOTAL TAX ON MATERIALS $ - 0.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 0.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 71,863.49 

BOND COST ADD (1% OF Total) $ 718.63 

GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 72,582.13 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 3.00 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

DESCRIPTION OF WORK Nonnal 657 spread hauling material to nonnal fill with a production of 21 ,600 CY per day. $ 1.97 

EQUIPMENT 
MODEL QTY HRS ST RATE AMOUNTST HRSOT RATE AMOUNTOT TOTAL AMOUNT 

CAT 657 SCRAPER 4.00 10.00 $ 581.93 $ 18,621.76 2.0 $ 517.92 $ 4,143.34 $ 22,765.10 
CAT 651 SCRAPER 0.00 0.00 $ 305.39 $ - 0.0 $ 271 .80 $ - $ -
CAT 637 SCRAPER 0.00 0.00 $ 403.88 $ - 0.0 $ 359.45 $ - $ -
CAT D5 DOZER 0.00 0.00 $ 79.96 $ - 0.0 $ 71 .16 $ - $ -
CAT D8 DOZER 0.00 0.00 $ 213.47 $ - 0.0 $ 189.99 $ - $ -
CAT D9 DOZER 1.00 10.00 $ 291 .14 $ 2,329.12 2.0 $ 259.11 $ 518.23 $ 2,847.35 
CAT D10 DOZER 0.00 0.00 $ 440.64 $ - 0.0 $ 392.17 $ - $ -
CAT D10N PUSH DOZER 0.00 0.00 $ 357.09 $ - 0.0 $ 317.81 $ - $ -
CAT D11 DOZER 0.00 0.00 $ 556.51 $ - 0.0 $ 495.29 $ - $ -
CAT 824 COMPACTOR 1.00 10.00 $ 235.80 $ 1,886.40 2.0 $ 209.86 $ 419.72 $ 2,306.12 
CAT 834 COMPACTOR 0.00 10.00 $ 354.85 $ - 2.0 $ 315.82 $ - $ -
4000 GALLON WATER TRUCK 2.00 10.00 $ 57.54 $ 920.64 2.0 $ 51 .21 $ 204.84 $ 1,125.48 
PICK UP TRUCK 1.00 10.00 $ 21 .78 $ 174.24 2.0 $ 19.38 $ 38.77 $ 213.01 
TOTAL EQUIPMENT COSTS $ 29,257.07 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 1.00 10.0 $ 110.00 $ 1,100.00 2.0 $ 28.00 $ 56.00 $ 1,156.00 
GRADE CHECKER 0.00 0.0 $ 105.00 $ - 0.0 $ 28.00 $ - $ -
LABORER 0.00 0.0 $ 67.00 $ - 0.0 $ 20.00 $ - $ -
LABORER 0.00 0.0 $ 67.00 $ - 0.0 $ 20.00 $ - $ -
OPERATOR- 657 4.00 10.0 $ 91 .00 $ 3,640.00 2.0 $ 28.00 $ 224.00 $ 3,864.00 
OPERATOR- 651 0.00 0.0 $ 91 .00 $ - 0.0 $ 29.00 $ - $ -
OPERATOR- 637 0.00 0.0 $ 91 .00 $ - 0.0 $ 28.00 $ - $ -
OPERATOR - D5 0.00 0.0 $ 91 .00 $ - 0.0 $ 28.00 $ - $ -
OPERATOR- DB 0.00 0.0 $ 91 .00 $ - 0.0 $ 28.00 $ - $ -
OPERATOR- D9 1.00 10.0 $ 91 .00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR- D10 0.00 0.0 $ 91 .00 $ - 0.0 $ 28.00 $ - $ -
OPERATOR- D10N PUSH DOZER 0.00 0.0 $ 91 .00 $ - 0.0 $ 29.00 $ - $ -
OPERATOR- D11 0.00 0.0 $ 91 .00 $ - 0.0 $ 28.00 $ - $ -
OPERATOR- 824 1.00 10.0 $ 91 .00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR- 834 0.00 10.0 $ 91 .00 $ - 2.0 $ 29.00 $ - $ -
OPERATOR- WATER TRUCK 2.00 10.0 $ 73.00 $ 1,460.00 2.0 $ 20.00 $ 80.00 $ 1,540.00 

$ - $ - $ -
TOTAL LABOR COSTS $ 8,492.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION I I I QTY I UNITCOST I TOTAL 

I I I I Is -
TOTAL MATERIAL COSTS I$ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNIT COST I TOTAL 

I I I I I IS -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST D MARKU AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 29,257.07 15.00% $ 4,388.56 $ 33,645.63 
TOTAL COST FOR LABORERS AND OPERATORS $ 8,492.00 0.00% $ - $ 8,492.00 
TOTAL TAX ON MATERIALS $ - 0.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 0.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 42,137.63 

BOND COST ADD (Wo OF Total) $ 421.38 

GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 42,559.00 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 4.00 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

DESCRIPTION OF WORK 657 spread hauling material to buttress fill with a production of 15,600 CY per day. $ 2.73 

EQUIPMENT 
MODEL QTY HRSST RATE AMOUNTST HRSOT RATE AMOUNTOT TOTAL AMOUNT 

CAT 657 SCRAPER 4.00 10.00 $ 5B1 .93 $ 1B,621.76 2.0 $ 517.92 $ 4,143.34 $ 22,765.10 
CAT 651 SCRAPER 0.00 0.00 $ 305.39 $ - 0.0 $ 271 .BO $ - $ -
CAT 637 SCRAPER 0.00 0.00 $ 403.BB $ - 0.0 $ 359.45 $ - $ -
CAT D5 DOZER 0.00 0.00 $ 79.96 $ - 0.0 $ 71 .16 $ - $ -
CAT DB DOZER 0.00 0.00 $ 213.47 $ - 0.0 $ 1B9.99 $ - $ -
CAT D9 DOZER 1.00 10.00 $ 291 .14 $ 2,329.12 2.0 $ 259.11 $ 51B.23 $ 2,B47.35 
CAT D10 DOZER 0.00 0.00 $ 440.64 $ - 0.0 $ 392.17 $ - $ -
CAT D10N PUSH DOZER 0.00 0.00 $ 357.09 $ - 0.0 $ 317.B1 $ - $ -
CAT D11 DOZER 0.00 0.00 $ 556.51 $ - 0.0 $ 495.29 $ - $ -
CAT B24 COMPACTOR 1.00 10.00 $ 235.BO $ 1,886.40 2.0 $ 209.B6 $ 419.72 $ 2,306.12 
CAT B34 COMPACTOR 0.00 10.00 $ 354.B5 $ - 2.0 $ 315.B2 $ - $ -
4000 GALLON WATER TRUCK 2.00 10.00 $ 57.54 $ 920.64 2.0 $ 51 .21 $ 204.84 $ 1 '125.48 
PICK UP TRUCK 1.00 10.00 $ 21.78 $ 174.24 2.0 $ 19.38 $ 38.77 $ 213.01 
TOTAL EQUIPMENT COSTS $ 29,257.07 

LABOR 
JOB CLASSIFICATION QTY HRS ST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 1.00 10.0 $ 110.00 $ 1 '100.00 2.0 $ 28.00 $ 56.00 $ 1,156.00 
GRADE CHECKER 0.00 0.0 $ 105.00 $ - 0.0 $ 28.00 $ - $ -
LABORER 0.00 0.0 $ 67.00 $ - 0.0 $ 20.00 $ - $ -
LABORER 0.00 0.0 $ 67.00 $ - 0.0 $ 20.00 $ - $ -
OPERA TOR - 657 4.00 10.0 $ 91 .00 $ 3,640.00 2.0 $ 28.00 $ 224.00 $ 3,864.00 
OPERATOR- 651 0.00 0.0 $ 91.00 $ - 0.0 $ 29.00 $ - $ -
OPERATOR- 637 0.00 0.0 $ 91.00 $ - 0.0 $ 28.00 $ - $ -
OPERATOR- D5 0.00 0.0 $ 91.00 $ - 0.0 $ 2B.OO $ - $ -
OPERATOR- DB 0.00 0.0 $ 91.00 $ - 0.0 $ 28.00 $ - $ -
OPERATOR- D9 1.00 10.0 $ 91 .00 $ 910.00 2.0 $ 2B.OO $ 56.00 $ 966.00 
OPERATOR- D10 0.00 0.0 $ 91.00 $ - 0.0 $ 28.00 $ - $ -
OPERATOR- D10N PUSH DOZER 0.00 0.0 $ 91.00 $ - 0.0 $ 29.00 $ - $ -
OPERATOR- D11 0.00 0.0 $ 91 .00 $ - 0.0 $ 28.00 $ - $ -
OPERATOR- 824 1.00 10.0 $ 91 .00 $ 910.00 2.0 $ 2B.OO $ 56.00 $ 966.00 
OPERATOR- 834 0.00 10.0 $ 91 .00 $ - 2.0 $ 29.00 $ - $ -
OPERATOR- WATER TRUCK 2.00 10.0 $ 73.00 $ 1,460.00 2.0 $ 20.00 $ 80.00 $ 1,540.00 

$ - $ - $ -
TOTAL LABOR COSTS $ 8,492.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION I I I QTY I UNITCOST I TOTAL 

I I I I Is -
TOTAL MATERIAL COSTS Is -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I IS -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST oMARKU AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 29,257.07 15.00% $ 4,388.56 $ 33,645.63 
TOTAL COST FOR LABORERS AND OPERATORS $ 8,492.00 0.00% $ - $ 8,492.00 
TOTAL TAX ON MATERIALS $ - 0.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 0.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 42,137.63 
BOND COST ADD (1% OF Total) $ 421.38 

GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 42,559.00 



UKU_T SC COR Number: 
SC Job Number: 

Date: 

Owner: 

Attn: 

7/6/2015 

Successor Agency to the Industry Urban~Development Agency 
C/o CNC Engineering 
255 N. Hacienda Blvd. Suite 201 
City of Industry, CA 91744 

Gerardo Perez 

Project IBC East - 0380 

Subject: COR 15.0-~ Surcharge Long-Haul Premium 

Mr. Perez, 

Please see the following breakdown of change order request number 15.0. 

Description: Qty: Unit: Price: 

15.0 
1158 

Total: Item: 

1.0 Station Haul Increase 660,000 CY $ 0.60 $ 396,000.00 

Total Amountthis Request: $ 396,000.00 

This change order request includes all added labor, equipment, and material costs associated with the addition of the surcharge 
stockpile over the building pad across fills 11, 12, and 13. Cut material from Cut 11 will be used to create the surcharge stockpile. 
The station haul increase from cut 11 tofill12 is 1200 lineal feet or 12 stations. The total volume of the surcharge stockpile is 
700,000 CY per the plan revision. The quantity of 660,000 CY represents the total volume less the quantity of material placed in 
the surcharge stockpile from the landslide removal work on T&M. Material from the landslide was placed in the surcharge 
stockpile on6/17, 6/18, and 6/26. 

Thank you, 

'BrytNnJN~ 

Sukut Construction 

SUKUT CONSTRUCTION, INC. 
4010 W. Chandler Avenue o Santa Ana, CA 92704-5202 
Tel: 714.540.5351 o Fax: 714.545.2438 o www.sukut.com 

Contractor's License No. 554278 



Le-· io~ 'h'~on· 1Co-nsLalri~ncl ~~'v' _ ~ ;j ~ L. ~ . v ~ t~ J ~ ~ ~ jj v !l 

A LE!GHTOill GROUP COMPANY 

October 28, 2014 

Project No 10291.005 

To: Successor Agency to the Industry Urban-Development Agency 
c/o CNC Engineering 
255 North Hacienda Boulevard, Suite 222 
City of Industry, California 91744 

Attention: Mr. Josh Nelson 

Subject: Geotechnical Review of Rough Grading Plans, Industry Business Center East 
Side, Improvement Project No. 380, East of Grand Avenue, North of State 
Routes 57/60, City of Industry, California 

In response to your request, Leighton Consulting, Inc. (Leighton) has conducted a limited 
geotechnical review of the rough grading plans for the portion of the proposed Industry 
Business Center East Side project, located east of Grand Avenue and north of State 
Route 57/60. The purpose of this study was to review the most recent version of the 
development plans for the site and to provide any new or revised geotechnical 
recommendations for remedial grading. Leighton previously investigated the site for 
possible development and prepared geotechnical reports for the site (references). This 
report supplements our previous report, the Preliminary Design-Level Geotechnical 
Report, Proposed Los Angeles!Ridgeline Stadium Eastside Parking Area, East of Grand 
Avenue, North of State Routes 60157, City of Industry, California (Leighton, 2008), which 
should be referenced for detailed discussion of the site conditions and grading 
recommendations. Reviews of previous versions of the grading design have also been 
provided (Leighton, 2010, 2011, and 2013). 

The rough grading plans for the project were prepared by PBLA Engineering, Inc., and 
electronic versions of the plans were provided to us on August 5, 2014. These plans 
were used for our review and serve as the base for the Remedial Map (Plates 1 and 1 a) 
included with this report. Geotechnical cross-sections are also included with this report 



10291.005 

(Plates 2 through 4), and the locations of the cross-section lines along with those from the 
previous report (Leighton Consulting, 2008) are shown on the Remedial Map for 
reference. The cross-sections have not been renumbered for this report. 

Proposed Development 

The east and west sides of the currently proposed Industry Business Center were 
previously being considered for construction of the Los Angeles Stadium Project. The 
area east of Grand Avenue, previously slated for parking areas and commercial sites, is 
currently proposed as the Industry Business Center East Side development. Leighton 
Consulting prepared a geotechnical report addressing the proposed Stadium 
development east of Grand Avenue (Leighton Consulting, 2008). 

The conceptual grading plans for the Industry Business Center East Side development 
show construction of three large building pads. We understand the northern and central 
building pads are planned for large warehouse structures. However, the southern pad 
(closest to State Route 60) is being considered for several smaller outlet store structures. 
The rough grading design generally involves placement of fill in canyon areas and 
excavation of ridges to create the relatively large building pads and associated parking 
and other improvements. The maximum depth of planned fill approaches 120 feet, and 
the maximum depth of cut is about 100 feet. Manufactured fill and cut slopes are planned 
along the perimeter of the site. 

In many respects, the proposed grading (perimeter slopes, fill depths and depth of cut) is 
similar to the previously proposed East Side Stadium project. Design grades across 
much of the site are similar, although elevation changes on the order of 20 feet were 
identified. 

Significant Design Revisions and Remedial Grading 

Based on our review, there are several significant differences in the design, or additional 
design information is available that have implications to the remedial grading of the site. 
Specifically, there are changes to some of the slopes that will require additional remedial 
grading. Also, the new design includes changes to the elevations of the three building 
pads. Remedial grading recommendations for these specific conditions are discussed 
below. Additional information is provided on the Remedial Map and cross-sections 
(Plates 1a through 4). 

-2-



10291.005 

Slope Stability 

The grading design of Slope 2 in the vicinity of cross-sections E-E", F-F", G-G", and H-H" 
has been modified to lower the grade at the toe of this replacement fill slope by as much 
as 20 feet, and resulted in an adjustment to the slope stability. As originally designed, the 
slope was stable with the minimum required factors of safety (1.5 for static and 1.1 for 
psuedostatic). With redesign of the slope by lowering the grade at the toe, analysis 
shows the slope's stability falls below the minimum required factors of safety. To provide 
adequate stability for the slope, the replacement fill dimensions and associated keyway 
dimensions have been modified. The keyway has been changed to have a maximum 
width of approximately 95 feet and a maximum depth of approximately 20 feet. Typical 
subdrainage should be provided in the key bottom and along the back cut. A more 
detailed configuration of this keyway can be seen in the Remedial Map (Plate 1 a) and the 
cross-sections (Plate 2). Detailed results of the slope stability analyses of the revised 
design slopes are presented at the rear of the text. 

Although no detailed analysis of slope stability was performed for the remaining slopes, 
the general configuration of the majority of the slopes is not significantly different than 
previously analyzed (Leighton Consulting, 2008). As such, the remedial measures 
previously provided for these slopes are expected to provide adequate stability for the 
slopes based on the new design (see Remedial Map, Plate 1a and 1b). 

An approximately 30-foot-high, 2:1 (horizontal to vertical) cut slope is designed in the 
southeastern corner of the site (see Plate 1 a). We excavated several backhoe test pits in 
this area exposing folded and fractured Puente Formation bedrock. Considering these 
conditions, we anticipate this cut slope to be at least surficially unstable. With the existing 
residential structures above, stabilization of this slope could be difficult. If possible, we 
recommend the design of this slope be adjusted to remove it from the proximity of the 
property boundary, or the slope inclination be reduced to 3:1 or flatter. Additional 
geotechnical exploration of this area may be necessary if alternative designs are not 
acceptable. 

Differential Settlement 

The design includes two relatively large proposed building pads to accommodate large 
warehouse/industrial buildings in the central and northern portion of the site, and pads for 
the planned outlet store structures in the southern portion of the site. Due to the size of 
any potential buildings as well as the variable conditions of the site, there is a significant 
potential for differential settlement of the buildings. These building pads are located in 

-3- 4 
Leighton 
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areas planned for deep cuts (up to 100 feet) and deep fills (approaching 120 feet). These 
conditions result in a significant potential for differential settlement under the buildings as 
the fill placed in canyon areas settles and as the bedrock in cut areas rebound from the 
removed load. 

The amount of differential settlement and the ensuing duration of settlement are based on 
several key factors unique to any given case, such as the maximum fill depth, the nature 
of the depth differential of the fill, and the size and orientation of the building pad. 
Mitigation of differential settlement due to these conditions is expected to include delay of 
construction until remaining settlement is within tolerable limits, placement of compacted 
fill at higher levels of compaction (95 percent relative compaction), surcharging deeper fill 
areas with temporary stockpiles to increase the rate of settlement and shorten the delay, 
deep overexcavation of shallow cut and fill areas during grading, and/or very stiff or deep 
foundation designs. 

Differential seismic response of buildings may also be an issue for buildings underlain by 
a severe fill depth differential. Site-specific seismic response analysis may be required 
based on the final design of the project. 

The southernmost proposed building pad (outlet stores) has been lowered in elevation by 
approximately 19 feet. This has resulted in this pad being situated on top of a cut/fill 
transition with a maximum fill thickness of approximately 70 feet (following removal of 
compressible soil). Because of this condition, a minimum overexcavation of 15 feet below 
design grade should be implemented in cut and shallow fill areas beneath the proposed 
building footprint. The area of this overexcavation should extend to also encompass a 
1.5:1 projection from the edge of the building footprint to the overexcavation bottom. 
Approximate limits of this overexcavation are illustrated in the Remedial Map (Plate 1 a). 
Depending on the actual conditions encountered and the final layout of the buildings, 
alternative recommendations for overexcavation of these building may be warranted. 

As currently designed, the southernmost building pad (outlet stores) is also located over 
soft, wet, alluvial soils and over landfill material placed in this area in the 1960s. To 
provide adequate support for the building as shown, complete removal of soft wet alluvial 
soil and the landfill material will be required. However, relatively shallow groundwater is 
present in this area, and dewatering will be required to facilitate removals of compressible 
materials. In addition, based on our current understanding of the site conditions, 
dewatering and compressible soil removals in the onsite area could destabilize offsite 
properties to the east. For this reason, a building setback zone was previously 
recommended for this area (Leighton Consulting, 2007 and 2008). To accommodate this 

-4-
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setback recommendation in light of the current design of this proposed pad, dewatering 
and compressible soil removals should extend to a 1.5:1 (horizontal: vertical) projection 
from the edge of the proposed building pad to the anticipated removal bottom. Removal 
operations in this area should be limited to those required to support the proposed 
building. The condition of alluvium and landfill left in place and the slopes descending 
into the removal should be monitored to confirm that adequate slope stability is 
maintained. Adequate stability is likely achievable assuming the alluvial soil has been 
dewatered. Water draining from the slope will result in an unstable condition. The 
backcut for the compressible soils removal should be no steeper than an inclination of 
1.5: 1. Approximate limits of remedial removals for the building setback are illustrated on 
the Remedial Map (Plate 1 a). Dewatering in this area should continue through the 
duration of construction and during the settlement monitoring phase for this area. The 
installation of trench drains in the bottom of the removal with a riser pipe and submersible 
pump can aid in maintaining a dewatered condition. 

On the opposite side of the site, the northernmost proposed building pad is also proposed 
to be situated on top of a cut/ fill transition. However, the maximum fill thickness here is 
anticipated to reach nearly 120 feet. Because of the large differential of fill thicknesses, 
cut and shallow fill portions underlying this building pad should be overexcavated a 
minimum of 30 feet below design grade, and extend to also encompass a 1:1 projection 
from the edge of the building footprint to the overexcavation bottom. Approximate limits 
of this overexcavation are illustrated in the Remedial Map (Plate 1 b). In addition to the 
overexcavation, surcharging the thickest fills with a 20 to 30 thick of stockpile should be 
implemented in areas with the thickest fills, as well as a settlement monitoring program. 
The recommended areas for stockpile surcharging as well as the stockpile thicknesses 
are illustrated on the Remedial Map (Plate 1b). 

Closure 

This study is based on a limited geotechnical review of the rough grading plans provided 
to us on August 5, 2014 and a limited additional analysis of the site. The previous report 
for development in this area (Leighton Consulting, 2008) should be referenced for more 
detailed information. 

- 5 -
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We appreciate the opportunity to provide our services to Successor Agency to the 
Industry Urban-Development Agency on this project. If you have any questions, please 
contact us at your convenience. 

PB/JDH/SGO/rsm 

Attachments: References 
Slope Stability Analyses 

Respectfully submitted, 

~,;7,INC. 

Philip A. Buchiarelli CEG 1715 

Principal Geoloi.ist ~~ 

~~~ p :,...c.-,---..-
~ason D. Hertz erg, G 2711 

Associate Engineer 

Plates 1 a and 1 b - Remedial Map 
Plates 2 through 4 - Cross-Sections 

Distribution: (2) Addressee 
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Date: 7/31/2015 

Owner: City of Industry 
C/o CNC Engineering 
255 N. Hacienda Blvd. Suite 201 
City of Industry, CA 91744 

Attn: Gerardo Perez 

Project: IBC East- 0380 

SC COR Number: 
SC Job Number: 

Subject: IBC East Side Mass Grading- COR 14.0- Subdrain and Rock Placement in F9 

Mr. Perez, 

Please see the following breakdown of change order request number 14.0. 

Item: Description: Qty: Unit: Price: 

1.0 Fill 9 Sub Drain 6/17/15 1 LS $ 19,205.84 $ 
2.0 Fill 9 Sub Drain 6/18/15 LS $ 13,027.81 $ 
3.0 Fill 9 Sub Drain 6/19/15 1 LS $ 7,464.70 $ 
4.0 Fill 9 Sub Drain 6/22/15 1 LS $ 3,772.25 $ 

Total Amount this Request: $ 

14.0 
1158 

Total: 

19,205.84 
13,027.81 
7,464.70 
3,772.25 

43,470.60 

This change order request includes all added labor, equipment, and material costs associated with the 
installation of subdrain and rock placement at the bottom of the Fill 9 wet removal area. 

Thank you, 

13vyeu\IN~ 

Sukut Construction 

SUKUT CONSTRUCTION, LLC 

4010 W. Chandler Avenue Ill Santa Ana, CA 92704-5202 

Tel: 714.540.53511ll Fax: 714.545.24381ll www.sukut.com 

Contractor's License No. 554278 



Change Order Request 
Industry Business Center East Side Mass Grading 

!CHANGE ORDER REQUEST NUMBER: I 14 .0 SUKUT COR WORKSHEET NUMBER 1.0 
!DATE WORK COMPLETED I 6/17/ 2015 SUKUT JOB NUMBER 1158 

Sub Drain In Fill 9 
IDESCRIO'TION OF WORK 

I 

EQUIPMENT 
MODEL TY Q HRSST RATE AMOUNTST HRSOT RATE AMOUNTOT TOTAL AMOUNT 

CAT 345 EXCAVATOR 1.0 0 10.00 $ 209.57 $ 1,676.56 2.0 $ 166.52 $ 373.03 $ 2,049.59 
CAT 740 ARTICULATED TRUCK 1. 00 10.00 $ 301 .68 $ 2,413.44 2.0 $ 268.50 $ 536.99 $ 2,950.43 
CAT 950 LOADER 1. 00 10.00 $ 146.42 $ 1,171 .36 2.0 $ 130.31 $ 260.63 $ 1,431 .99 
CAT 08 DOZER 0. 00 0.00 $ 211.39 $ 0.0 $ 166.14 $ $ 
CAT 824 COMPACTOR 0. 00 0.00 $ 233.21 $ 0.0 $ 207.56 $ $ 
PICK UP TRUCK 1.0 0 10.00 $ 21 .50 $ 172.00 2.0 $ 19.14 $ 38.27 $ 210.27 
TOTAL EQUIPMENT COSTS $ 6,642.28 

LABOR 
JOB CLASSIFICATION TY Q HRS ST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 1.0 0 10.0 $ 110.00 $ 1,100.00 2.0 $ 28.00 $ 56.00 $ 1,156.00 
LABORER 1.0 0 10.0 $ 67.00 $ 670.00 2.0 $ 20.00 $ 40.00 $ 710.00 
LABORER 1.0 0 8.0 $ 67.00 $ 536.00 0.0 $ 20.00 $ $ 536.00 
OPERATOR- 345 1.0 0 10.0 $ 91 .00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR- 740 1.0 0 10.0 $ 91 .00 $ 910.00 2.0 $ 29.00 $ 58.00 $ 968.00 
OPERATOR- 950 1.0 0 10.0 $ 91.00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR- D6 0.0 0 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- 824 0.0 0 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 

$ $ $ 
TOTAL LABOR COSTS $ 5,302.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION QTY UNIT COST TOTAL 

SUB DRAIN ROCK TONS 200 $ 17.26 $ 3,456.00 

4" PERFORATED PIPE FT 300 $ 2.15 $ 645.00 
SUB DRAIN FABRIC FT 600 $ 1.02 $ 612.00 
TOTAL MATERIAL COSTS $ 4,713.00 

DESCRIPTION IINVOIC ENO. TOTAL 
$ 

TOTAL COSTS $ 

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 6,642.28 15.00% $ 996.34 $ 7,638.62 
TOTAL COST FOR LABORERS AND OPERATORS $ 5,302.00 0.00% $ $ 5,302.00 
TOTAL TAX ON MATERIALS $ 4,713.00 9.00% $ 424.17 $ 424.17 
TOTAL COST FOR MATERIALS $ 5,137.17 10.00% $ 513.72 $ 5,650.89 
TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 

TOTAL FOR THIS CHANGE ORDER $ 19,015.68 
BOND COST ADD (1% OF Total) $ 190.16 
GRAND TOTAL OF THIS CHANGE ORDER REQUE ST $ 19,205.84 



Ch ange Order Request 
Industry Busi ness Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: 14.0 I SUKUT COR WORKSHEET NUMBER 2.0 
DATE WORK COMPLETED 6/18/2015 I SUKUT JOB NUMBER 1158 

Sub Drain In Fill 9 
I DESCRIPTION OF WO"' 

I 
EQUIPMENT 

MODEL QTY HRSST RATE AMOUNTST HRSOT RATE AMOUNTOT TOTAL AMOUNT 
CAT 345 EXCAVATOR 1.00 10.00 $ 209.57 $ 1,676.56 2.0 $ 186.52 $ 373.03 $ 2,049.59 
CAT 740 ARTICULATED TRUCK 1.00 10.00 $ 301 .68 $ 2,413.44 2.0 $ 268.50 $ 536.99 $ 2,950.43 
CAT 950 LOADER 1.00 10.00 $ 146.42 $ 1,171.36 2.0 $ 130.31 $ 260.63 $ 1,431 .99 
CAT D8 DOZER 1.00 2.00 $ 211 .39 $ 422.78 0.0 $ 188.14 $ $ 422.78 
CAT 824 COMPACTOR 0.00 0.00 $ 233.21 $ 0.0 $ 207.56 $ $ 
PICK UP TRUCK 1.00 10.00 $ 21.50 $ 172.00 2.0 $ 19.14 $ 38.27 $ 210.27 
TOTAL EQUIPMENT COSTS $ 7,065.06 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 1.00 10.0 $ 110.00 $ 1,100.00 2.0 $ 28.00 $ 56.00 $ 1,156.00 
LABORER 1.00 8.0 $ 67.00 $ 536.00 0.0 $ 20.00 $ $ 536.00 
OPERATOR- 345 1.00 10.0 $ 91.00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR- 740 1.00 10.0 $ 91.00 $ 910.00 2.0 $ 29.00 $ 58.00 $ 968.00 
OPERATOR- 950 1.00 10.0 $ 91 .00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR- D8 1.00 2.0 $ 91 .00 $ 182.00 0.0 $ 28.00 $ $ 182.00 
OPERATOR- 824 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 

$ $ $ 
TOTAL LABOR COSTS $ 4,774.00 

MATERIAL LU MP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION I UNIT COST TOTAL 

I $ 
$ 

TOTAL MATERIAL COSTS $ 

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION INVOICE NO. DATE VENDOR TOTAL 

$ 
TOTAL COSTS $ 

TOTAL COST SUMMARY, STAN DARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST • MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 7,065.06 15.00% $ 1,059.76 $ 8,124.82 
TOTAL COST FOR LABORERS AND OPERATORS $ 4,774.00 0.00% $ $ 4.774.00 
TOTAL TAX ON MATERIALS $ 0.00% $ $ 
TOTAL COST FOR MATERIALS $ 0.00% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 
TOTAL FOR THIS CHANGE ORDER $ 12,898.82 
BOND COST ADD (1% OF Total) $ 128.99 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 13,027.81 



Change Order Request 
Industry Business Center East Side Mass Grading 

!CHANGE ORDER REQUEST NUMBER SUKUT COR WORKSHEET NUMBER 3.0 
!DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

Sub Drain In Fill 9 
I DESCRIPTION OF WORK 

EQUIPMENT 
MODEL QTY HRSST RATE AMOUNTST HRSOT RATE AMOUNTOT TOTAL AMOUNT 

CAT 345 EXCAVATOR 1.00 10.00 $ 209.57 $ 1,676.56 2.0 $ 186.52 $ 373.03 $ 2,049.59 
CAT 740 ARTICULATED TRUCK 0.00 0.00 $ 301 .68 $ 0.0 $ 268.50 $ $ 
CAT 950 LOADER 1.00 5.00 $ 146.42 $ 585.68 1.0 $ 130.31 $ 130.31 $ 715.99 
CAT D8 DOZER 0.00 0.00 $ 211 .39 $ 0.0 $ 188.14 $ $ 
CAT 824 COMPACTOR 1.00 5.00 $ 233.21 $ 932.84 1.0 $ 207.56 $ 207.56 $ 1,140.40 
PICK UP TRUCK 1.00 5.00 $ 21 .50 $ 86.00 1.0 $ 19.14 $ 19.14 $ 105.14 
TOTAL EQUIPMENT COSTS $ 4,011.12 

LABOR 
JOB CLASSIFICATION QTY HRS ST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN 1.00 5.0 $ 110.00 $ 550.00 1.0 $ 28.00 $ 28.00 $ 578.00 
LABORER 1.00 4.0 $ 67.00 $ 268.00 0.0 $ 20.00 $ $ 268.00 
OPERATOR- 345 1.00 10.0 $ 91 .00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR -740 0.00 0.0 $ 91 .00 $ 0.0 $ 29.00 $ $ 
OPERATOR- 950 1.00 5.0 $ 91 .00 $ 455.00 1.0 $ 28.00 $ 28.00 $ 483.00 
OPERATOR- D8 0.00 0.0 $ 91 .00 $ 0.0 $ 28.00 $ $ 
OPERATOR- 824 1.00 5.0 $ 91 .00 $ 455.00 1.0 $ 28.00 $ 28.00 $ 483.00 

$ $ $ 
TOTAL LABOR COSTS $ 2,778.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION UNIT COST TOTAL 

$ 
$ 

TOTAL MATERIAL COSTS $ 

DESCRIPTION TOTAL 
$ 

TOTAL COSTS $ 

T OTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 4,011.12 15.00% $ 601.67 $ 4,612.79 
TOTAL COST FOR LABORERS AND 0 PERATORS $ 2,778.00 0.00% $ $ 2,778.00 
TOTAL TAX ON MATERIALS $ 0.00% $ $ 
TOTAL COST FOR MATERIALS $ 0.00% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 
TOTAL FOR THIS CHANGE ORDER $ 7,390.79 
BOND COST ADD (1% OF Total) $ 73.91 
GRAND TOTAL OF THIS CHANGE OR DERREQUEST $ 7,4S..70 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

I
DESCRII'llON OF WORK 

'"" ""'" '" Fill 9 

MODEL 
CAT 345 EXCAVATOR 
CAT 740 ARTICULATED TRUCK 
CAT 950 LOADER 
CAT DB DOZER 
CAT B24 COMPACTOR 
PICK UP TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
FOREMAN 
LABORER 
OPERATOR- 345 
OPERATOR- 740 
OPERATOR- 950 
OPERATOR- DB 
OPERATOR- B24 

TOTAL LABOR COSTS 

DESCRIPTION 

SUB DRAIN ROCK 
SUB DRAIN FABRIC 
TOTAL MATERIAL COSTS 

QTY 
1.00 
0.00 
1.00 
0.00 
0.00 
1.00 

QTY 
1.00 
1.00 
1.00 
0.00 
1.00 
0.00 
0.00 

I 

I 
I 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 4.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 
HRSST RATE AMOUNTST HRSOT RATE AMOUNTOT TOTAL AMOUNT 

4.00 $ 209.57 $ B3B.2B 0.0 $ 1B6.52 $ - $ B3B.2B 
0.00 $ 301 .6B $ - 0.0 $ 26B.50 $ - $ -
2.00 $ 146.42 $ 292.B4 0.0 $ 130.31 $ - $ 292.B4 
0.00 $ 211 .39 $ - 0.0 $ 1BB.14 $ - $ -
0.00 $ 233.21 $ - 0.0 $ 207.56 $ - $ -
4.00 $ 21 .50 $ B6.00 0.0 $ 19.14 $ - $ B6.00 

$ 1,217.12 

LABOR 
HRS ST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 

4.0 $ 110.00 $ 440.00 0.0 $ 2B.OO $ - $ 440.00 
4.0 $ 67.00 $ 26B.OO 0.0 $ 20.00 $ - $ 26B.OO 
4.0 $ 91 .00 $ 364.00 0.0 $ 2B.OO $ - $ 364.00 
0.0 $ 91.00 $ - 0.0 $ 29.00 $ - $ -
2.0 $ 91 .00 $ 1B2.00 0.0 $ 2B.OO $ - $ 1B2.00 
0.0 $ 91.00 $ - 0.0 $ 2B.OO $ - $ -
0.0 $ 91 .00 $ - 0.0 $ 2B.OO $ - $ -

$ - $ - $ -
$ 1,254.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY J UNITCOST TOTAL 

I TONS I 45 Is 17.2B $ 777.60 

I FTI 60 Is 1.02 $ 61.20 
$ B3B.BO 

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I IS -
TOTAL COSTS Is -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST oMARKU AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 1,217.12 15.00% $ 1B2.57 $ 1,399.69 
TOTAL COST FOR LABORERS AND OPERATORS $ 1,254.00 0.00% $ - $ 1,254.00 
TOTAL TAX ON MATERIALS $ B3B.BO 9.00% $ 75.49 $ 75.49 
TOTAL COST FOR MATERIALS $ 914.29 10.00% $ 91.43 $ 1,005.72 
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 3,734.90 
BOND COST ADD (1% OF Total) $ 37.35 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 3,772.25 



SUKUT CONSTRUCTION 
. GENERAL ~NGINEERING CONTRACTORS 

401 0 Chandler Ave., Santa Ana, CA 92704 
(714) 54()-5351 

DAILY RECORD OF EXTRA WORK 
Workperformedfor .:5U'6PU\0 \~ ~\Ll- \ 

Description of work \"-l~A\..LAT\Ot\) OF '50~\:)'Q..A.ftV 

\~ YH .... \.. ~ 

EQUIP. NO. 
LABOR-TYPE 

\ 
\ 

\ 

Comment: 

LABOR OR EQUIPMENT (Note all accessories) 

C.A.T CfSO 

MATERIALS & OTHER ITEMS 

Total this report 

Job No. 

Cost Code 

70778 

\ \S"'B 

~~----~~~~~'~7~/~1~~-------
Report No. ( of _..:...( ___ 

HOURS RATE 
TOTAL 

O.T. 

tO 

tb 

0 
\0 

SUBTOTAL 

NO. 
UNITS 

REG 
O.T. 

UNIT 
COST 

EXTENDED 
.AMOUNTS 

Total previous report 

Total to date 

The above record is~~ and .. correct. 

~{/-/ . 

Work completed and acc;epted for payment. 

By ./ .-- " ---· <---- ~NTRACTOR 
By 

CUSTOMER....;.WHITE OFFICE COPY-CANARY JOB FILE-PINK COPY-GOLDENROD 



SUKUT CONSTRUCTION 
GENERAL ENGINEERING CONTRACTORS 

4010 Chandler Ave., Santa Ana, CA 92704 
(714) 540-5351 

DAILY RECORD OF EXTRA WORK 
Work performed for Sv~N~ \o..J 'flU... '\' 

Description of work - 'PLAt. I 10<:'1.. 'f-pc.<. 

i=A-e:,K.\L ~oR 50e,. DR tilt\/ 

EQUIP. NO. 
LABOR OR EQUIPMENT (Note all accessories) LABOR-TYPE 

\ Urr3Lf 5 

\ (A\. 7~.-10 

I (A'i 1~0 , D"Zf '[)?zE ~ 

I t.A ·eo 'f2 E R 

I -r O'TZG W'~N-

-' 

MATERIALS & OTHER ITEMS 

Comment: Total this report 

70780 

Job No. \ \ 5 ]3 
Coat Code ~'g. 01 0 '5 
·nate -----'-'~/I_>J....L./_1_5 ___ _ 

Report No. _ __: __ of --'----

HOURS RATE 
TOTAL REG EXTENDED 

O.T. Q.T. -AMOUNTS 
\0 
'2... 

\D 
"2.. 
\0 
'Z- . ---

"2-
0 
~ 
u 

It:> 
-z_ 

SUBTOTAL. 

NO. UNIT 
UNITS COST 

Total previous report 

Total to date 

The above r~~tet_?nd correct. Work completed and accepted for payment. 
- _./ 

---- --<:?h~ (~;: q / ' ~ ~~ 
,_ 

By 
-~-.. - By 

FO" TOR CUENT oR-O~ED RE~ESENTAnVE 

CUSTOMER-WHITE - OFFICE COPY-CANARY JOB FILE-PINK COPY-GOLDENROD 

.. 



SUKUT CONSTRUCTION 
GENERAL ENGINEERING CONTRACTORS 

4010 Chandtd'r Ave., Santa Ana,J CA 92704 
(714) 54Q-5351 

DAILY RECORD OF-EXTRA WORK 
Work performed_ for_---'5=--=v=-B=-=D'----'RA\_:_____:.,___,W~~~I t0--=---'----'-f_,I--='-=L-9_,__ ___ _ 
Description of work_~F_\ '(---' ___ 'f"--'---I~~Bof.C_K.__.::__;__I c_-=------'A'--'-tV_' 0::::::-'-------=LA::..::__'I_,__" ___ _ 

Job No. 

Cost Code 

70781 

\\58 

?.()C.r--, Date __ ..;::6':.-L-/1~1~/__;_1-=-5 ___ _ 

Report No. 

HOURS RATE 
EQUIP. NO. TOTAL REG 

LABOR· TYPE LABOR OR EQUIPMENT (Note all accessories) O.T. _O,T. 
EXTENDED 
AMOUNTS 

I CA.'T · 9so 

\ 

MATERIALS & OTHER ITEMS 

Comment: 

The above record is complete and correct. 

By ~ By 

CUSTOMER-WHITE OFFICE COPY-CANARY · 

\0 

4 
0 

SUBTOTAL 

NO. 
UNITS 

Total this report 

Total previous report · 

Total to date 

UNIT 
COST 

Work completed· and accepted for payment. 

4 - , rJJ~J', 
~OR AUTHOJUZED REPRESENTATIVE 

JOB FILE-PINK COPY-GOLDENROD 



----·- ---·----------

SUKUT CONSTRUCnON 
GENERAL ENGINEERING CONTRACTORS 

4010 Chandler Ave., Santa Ana! CA 92704 
(714) 54~5351 

DAILY RECORD OF EXTRA WORK 
Work performed for __ ~c.."'-}0=-..o6,.,,., ---="\)"'--~---_r_~\_1 _,,_..) ___ 1'-'-~"",J'---:j:'--_ -_,_I_L._L-_q ____ _ 

Descri~lonofwork __ _,__l,__•_~'--\--'--~'--~~~~~-k,__\~C,____~A~~~l~S'--'--~-~-~-,__O_C_K ___ __ 

70782 

Job No. \ \5<3 
Cost Code 

Date (:,. /2 ?./15 

Report No. I of ( 

HOURS RATE 
EQUIP. NO. TOTAL REG EXTENDED 

lABOR· TYPE LABOR OR EQUIPMENT (Note all accessories) O.T. O.T. AMOUNTS 
'-1 

\ CAT 3Lf5 0-

I CA. 'I 1'50 
2 
0 

! LA f~D f2 r= f2_ 
t-f 

0 
1.{ 

I fcRft.vlY-'\r-J 0 

SUBTOTAL 

NO. UNIT 
MATERIALS & OTHER ITEMS UNITS COST 

5UPt""~lfJ <(._oc ~='"' '-15!6/V 

5 v 13 D<..Jo1tt-J fl<.?, -e. t c 00 rT 

Comment: Total this report 

Total previous report 

Total to date 

The above record is compl!.f8-~correct. Work completed and accepted for payment. 
_ .. ..,.:*" / 

"'~:·::·:~.--:--;;>"'' ---... -· .... -~-- ~-=~ 6:/c?, 3~ :;;-.. !Iii . ~*- " . ·---- -
By ~,...- ---~ ·::::.--'---~-- By . _;·=;-j ~~' 

--:-:::--,.-• FoR.~~TOR CUENT OR AUTHORIZED REPRESENTATIVE 
.. 

CUSTOMER-WHITE ·OFFICE COPY-CANARY JOB FILE-PINK COPY-GOLDENROD 



SC COR Number: 

SC Job Number: 

Date: 7/31/2015 

Owner: Successor Agency to the Industry Urban-Development Agency 
C/o CNC Engineering 

Attn: 

255 N. Hacienda Blvd. Suite 201 
City of Industry, CA 91744 

Gerardo Perez 

Project: IBC East- 0380 

Subject: COR 18.0- Temporary Water Storage Pond 

Mr. Perez, 

Please see the following breakdown of change order request number 18.0. 

Item: Description: Qty: Unit: 

1.0 Construct Temporary Lined Pond 1 LS $ 
2.0 Move Pumps to New pond 1 LS $ 
3.0 Temporary Fence Around Pond 1 LS $ 

Price: 

28,500.00 
5,200.00 
3,000.00 

Total Amount this Request: 

AL T 1 Install Mirafi Filter Fabric Padding 1 LS $ 8,600.00 

$ 
$ 

18.0 
1158 

Total: 

28,500.00 
5,200.00 

$ 3,000.00 elL 
$~ 
$ 8,600.00" 

This change order request includes all added labor, equipment, and material costs associated with the 
construction of a temporary water storage pond in Fill 9 to facilitate the continued dewatering of the wet 
removal area of Fill 9. The temporary pond will be approximately 75'x1 00' and will be lined with 20 mil 
PVC. This change order does not include any rental of pumps, generators, or other equipment to 
maintain the dewatering effort. This change order does not include any maintenance or removal of the 
temporary pond. Alternate item 1 includes the placement of two layers of mirafi 140N filter fabric to 
protect the 20 mil PVC liner from puncture damage. 

Thank you, 

'BrylM'\1 N~ 

Sukut Construction 

SUKUT CONSTRUCTION, INC. 
4010 W. Chandler Avenue [; Santa Ana, CA 92704-5202 
Tel: 714.540.5351 .J Fax: 714.545.2438 Ll www.sukut.com 

Contractor's License No. 554278 



AccuGeo SPECIFICATION SHEET 
Toll Free (800) 955-4637 www.AccuGeo.com 
Ph. (661) 321-0447 Fax (661) 321-Q449 
321 Industrial St. Bakersfield, CA 93307 

Polyvinyl Chloride (PVC) 

Property Test Method Values 

CERTIFIED PROPERTIES 

Thickness (mils nominal} ASTM5199 10 20 30 40 

Thickness, min. ASTM D792 .0095' .019' .0285' .038' 

Min. Tensile Properties 

1. Strength at Break ASTM D882, Min (MD & TD) 241bs/in. 481bs/in. 731bs/in. 971bs/in. 

2. Elongation at Break (%) ASTM D882 250% 360% 380% 430% 

3. Modulus@ 100% Elongation ASTM D882 10 lbs/in. 211bs/in. 321bslin. 40 lbsfln. 

Tear Strength (min. average lbs) ASTM D 1004 2.5 6 8 10 

Dimensional Stability ASTM D1204, Max Chg (MD & TO) 4% 4% 3% 3% 

Low Temperature Impact ASTM D1790, Pass -10° F -15° F -20° F -20° F 

INDEX PROPERTIES 

Specific Gravity ASTM D792, Typical 1.2 1.2 1.2 1.2 

Water Extraction (Max. % wt loss) ASTM D1239 0.15% 0.15% 0.15% 0.20% 

Average Plasticizer Molecular Weight ASTM D2124 400 400 400 400 

Volatile Loss (Max% wt loss) ASTM D1203 1.5% 0.9% 0.7% 0.5% 

Resistance to Soil Burial (%~ max in original value) 

1. Breaking Factor ASTM G160 5% 5% 5% 5% 

2. Elongation at Break(%) ASTM G160 20% 20% 20% 20% 

3. Modulus (Force)@ 100% Elongation ASTM G160 20% 20% 20% 20% 

Hydrostatic Resistance (lbs/sq.in. min) ASTM D751 42 psi 68psi 100 psi 120 psi 

SEAM REQUIREMENTS 

Factory Seaming Method Dielectric Fusion Weld 

Shear Strength (lbs/in min) ASTM D3083 20 lbslin 38.41bslin 58.41bslin 77.61bslin 

Peel Adhesion (lbslin min) ASTM 0413 10 lbs/in 12.51bsfln 151bsfln 151bs/in 

60 

.057' 

1371bslin. 

450% 

60 lbs/in. 

15 

3% 

-20° F 

1.2 

0.20% 

400 

0.5% 

5% 

20% 

20% 

180 psi 

1161bs/in 

151bs/in 

All information. recommendations and suggestions appearing in this literature concerning the use of our products are based upon test and data believed to be reliable; however. it is 
the user's responsibility to determine the suitability for their own use of the products described herein. Since the actual use by others is beyond our control. no guarantee or 
warranty of any kind. expressed or implied. is made by AccuGeo Liner. Inc. as to the effects of such use or the resu~s to be obtained. nor does AccuGeo Liner. Inc. assume any 
liability in connection herewith. Any Statement made herein may not be absolutely complete since additional information may be necessary or desirable when particular or 
exceptional condrtions or circumstances exist or because of applicable laws or government regulations. Nothing herein contained is to be construed as permission or as a 
recommendation to infringe any patent. 



SUCCESSOR AGENCY 

ITEM NO. 5.3 



To: 

From: 

Staff: 

Date: 

SUCCESSOR AGENCY TO THE 

INDUSTRY URBAN- DEVELOPMENT AGENCY 

MEMORANDUM 

Honorable Chairman and Members of the Successor Agency to the 
Industry Urban-Development Agency Board 

Paul J. Philips, Executive Director ~t>..J-} QL;I 1(-C 

Clement N. Calvillo, CNC Engineering ~ 
Joshua Nelson, CNC Engineering9/Y'--

October 14,2015 

SUBJECT: Industry Business Center Phase 2 Mass Grading, West Side -IBC-0381 

At the direction of the Successor Agency staff, CNC Engineering prepared plans, 
specifications and cost estimates for the above project. The project was advertised on 
July 23, 2015 as Contract No. IBC-0381, per the prior approval of the Successor 
Agency Board. On September 10, 2015, five (5) bids were received with the low 
apparent low bid by C.A. Rasmussen in the amount of $27,394,476.00. The bids were 
reviewed and a bid discrepancy was found in the apparent low bid. 

During the Successor Agency meeting on September 24, 2015, David Cruce, Area 
Manager for Papich Construction spoke regarding staff's recommendation to reject all 
bids and authorize the solicitation of re-bids. The board requested that this matter be 
continued to the next scheduled Successor Agency meeting. 

Background: This project is one of several independent contracts that together 
comprise Line Item No. 217, entitled "Mass Grading, Infrastructure and Landscaping" on 
the Recognized Obligation Payment Schedule for the Industry Business Center ("IBC") 
Project. The Total Outstanding Debt or Obligation for Line Item No. 217 on ROPS 15-
168 is $5,7433,319.00. This contract has been assigned a new Line Item No. 289 with 
the payee listed as "Contractor- by public bidding". 

Staff's original goal was to have this project bid and awarded in time for the Contractor 
to be listed in ROPS 15-16B. However, due to a bid discrepancy staff recommends that 
the board reject all bids and authorize rebidding of the Contract No. IBC-0384. 

This phase of construction will finish the remedial grading that needs to be performed at 
the southwesterly area of the development, on the property located westerly of Grand 
Avenue. This contract will remove deep sections of unstable native soil (existing and 
potential landslide areas) and then place and compact the soil material within the same 
area, creating an "engineered fill". This type of engineered fill is called a buttress. This 
buttress was first started in 2005 with the Area C Slope Stabilization project and was 

Administrative Offices • 15625 East Stafford Street • City of Industry, California 91744 • (626) 333-2211 • Fax: (626) 961-6795 



continued with the Far West Grading project that is under construction currently. The 
final piece that is included with this project had to wait until Southern California Edison 
removed their large towers which we expect to be complete by early next year. The 
volume of material that will be removed to reach the bottom of the buttress is roughly 
350,000 cubic yards. 

This project also includes the rest of the grading along the west side of Grand Avenue. 
The grading will also create the final slopes going up to the development pad. In these 
areas we will be constructing bench drains, down drains and the final storm drains. The 
project also includes improvements such as a small amount of paving, fencing, access 
gates and the installation of erosion control measures to deal with sediment in runoff 
during storm events. The total amount of dirt to move for the final pads is approximately 
8,000,000 cubic yards. 

Recommendation: Upon review of the bids received, it is staff's recommendation that 
the Successor Agency Board reject all bids and authorize rebidding the project as IBC-
0381 R with the revised engineer's estimate of $27,400,000.00. 

PP/CC/JN/:af 



ESTIMATE FOR: 

SUCCESSOR AGENCY TO THE INDUSTRY URBAN-DEVELOPMENT 
AGENCY 

PROJECT NO. 381 

INDUSTRY BUSINESS CENTER. PHASE 2 MASS GRADING, 
MIDDLE WEST SIDE 

IBC-0381 R- Specifications - J. Nelson 

CONTRACT NO. IBC-0381R 

ENGINEER'S ESTIMATE 
$27,400,000.00 



CNC ENGINEERING I DATE PREPARED: IJOB NO.: 

COST ESTIMATE SHEET 7/15/2015 IBC-0381R 
255 N. Hacienda Blvd., Suite 222 ENGINEER/ DESIGNER: ESTIMATOR: 11.-Ht:\.A\t:U BY: 

Industry, CA 91744 J. Nelson IJ Nelson IJ. Nelson 
Tel: (626) 333-0336 
Fax: (626) 369-4306 

IPROJF:CT NAME: Industry Business Center Phase 2 Mass Grading, West Side 

!SCOPE OF WORK/PROJECT DESCRIPTION: Removal of unstable soild and replace it with engiin:tm:u compacted 

Ifill mass grading ~onsisting of unclassified excavation and unclassified fill slope drainage :sy:sLerm• consisting 

lot bench drains, down drains and inlet structures; construction of curbs, gutters, pavement and construction 

lot storm drain "'Y"''"''""'· 
QUANTITY 

ITEM NO. UNI1 
NO. DESCRIPTION OF ITEM UNITS MEAS. UNIT PRICE TOTAL COST 

!SCHEDULE A · GI=NI=~AI CIVIL WORK AND EAR"1 MVVUKI\. 

1. Mobilization 1 LS $2,380,000.00 $? ::180 000 00 

2. Clearing & grubbing 110 ACRES $1,360.00 $149,600.00 

3. 1 R,., ••uvc asphalt pavement by cold milling and place along 32,900 SF $0.20 $6,580.00 
laccess roads 

4. Remove chain link fence and salvage for owner 720 LF $4.00 $? RRO 00 

5. Remove concrete curb and gutter 890 LF $2.50 $2,225.00 

6. I Remove storm drains 

A. 18" CMP 2,000 LF $5.50 $11,000.00 

B. 24" CMP 3,700 LF $6.00 $?? ?00 00 

C. 136" CMP 260 LF $11.00 $2,860.00 

D. 18" HOPE 160 LF $18.00 $2,880.00 

E. 36" RCP 50 LF $42.00 $2,100.00 

7. I Remove splash wall 3 EA 790.00 $2,370.00 

8. Remove debris basin structure 2.0 EA $900.00 $1,800.00 

9. 1 R~·••uv~ ~.,;ull\,;1 t:a~ slope 1-'' ul~~.,;uu•l from debris basin 2,160 SF $1.25 $2,700.00 

10. Remove flared inlet/outlet 9 EA $620.00 $5,580.00 

11. Remove outlet/inlet structure 14 EA $540.00 $7,560.00 

12. Remove CMP riser inlet 11 EA $430.00 $4,730.00 

13. 1R,., •u•c concrete down drain 150 LF $61.00 $9,150.00 

14. I Unclassified excavation for buttress including placement 346,500 CY $1.50 $519,750.00 
jof this material as unclassified compacted fill 

15. Remove concrete gutter 3,510 LF $3.00 $10,530.00 

16. I Over excavation and recompaction for general areas and 2,400,000 CY $1.41 $3,384,000.00 
I building areas- outside of buttress grading limits 

17. Unclassified excavation including placement as 5,814,000 CY $1.50 $8,721,000.00 
unclassified compacted fill (payment for this item will be 
based on field survey of the excavation areas. This bid 
item excludes the buttress excavation and over 
excavation and recompaction areas) 

18. ll.:>eogr•u material, 1 BX1100 1 LS $10,000.00 $10,000.00 

19. 6" solid pipe subdrain 2,542 LF $11.00 $27,962.00 

20. Bore 6" solid pipe subdrain 973 LF $35.00 $34,055.00 



22. 

CNC ENGINEERING 
COST ESTIMATE SHEET 

255 N. Hacienda Blvd., Suite 222 
Industry, CA 91744 
Tel: (626) 333-0336 
Fax: 369-4306 

DESCRIPTION OF ITEM 
perforated pipe subdrain 

construction of curbs 

B. Site, roadways, pads, less the permanent terraced slopes 158 ACRES 

LF 

15 DAY 

27. 60 LF 

28. 790 LF 

29. 2,680 LF 

28 EA 

metal pipe (CMP) 2,293 LF 

32. 859 LF 

33. pipe (CMP) 1,968 LF 

198 LF 

7 EA 

9 EA 

38. - per APWA Standard Plan 332-2 4 EA 

39. - per APWA Standard Plan 6 

40. -per APWA Standard Plan 332-2 EA 

41. - per APWA Standard Plan 2 EA 

42. -per APWA Standard Plan 332-2 2 EA 

43. - per APWA Standard Plan 332-2 

BY: 

Nelson 

$183,440.00 

$77,310.00 

$110.00 $216,480.00 

$120.00 $40,200.00 

$530.00 

$3,800.00 

,700.00 

$2,400.00 

$2,400.00 

$2,400.00 

$2,400.00 

$2,400.00 

$2,400.00 $2,400.00 



CNC ENGINEERING DATE PREPARED: JOB NO.: 

COST ESTIMATE SHEET 7/15/2015 IBC-0381R 
255 N. Hacienda Blvd., Suite 222 ENGINEER/ DESIGNER: ESTIMATOR: CHECKED BY: 

Industry, CA 91744 J. Nelson J. Nelson J. Nelson 
Tel: (626) 333-0336 
Fax: (626) 369-4306 

PROJECT NAME: Industry Business Center Phase 2 Mass Grading, West Side 

SCOPE OF WORK/PROJECT DESCRIPTION: Removal of unstable soild and replace it with engineered compacted 

fill; mass grading consisting of unclassified excavation and unclassified fill; slope drainage systems consisting 

of bench drains, down drains and inlet structures; construction of curbs, gutters, pavement and construction 

of storm drain systems. 

QUANTITY 
ITEM NO. UNIT 
NO. DESCRIPTION OF ITEM UNITS MEAS. UNIT PRICE TOTAL COST 
44. Junction Structure- per APWA Standard Plan 332-2 1 EA $2,400.00 $2,400.00 

124"x24"} 
45. Junction Structure- per APWA Standard Plan 332-2 5 EA $2,400.00 $12,000.00 

118"x60") 
46. Junction Structure- per APWA Standard Plan 332-2 1 EA $2,400.00 $2,400.00 

118"x72"} 
47. Junction Structure- per APWA Standard Plan 331-3 1 EA $4,100.00 $4,100.00 

f36"x36"} 
48. Junction Structure- per APWA Standard Plan 331-3 1 EA $4,100.00 $4,100.00 

(36"x72"} 
49. Junction Structure- per APWA Standard Plan 331-3 2 EA $4,100.00 $8,200.00 

(24"x72"} 
50. Junction Structure- per APWA Standard Plan 331-3 2 EA $4,100.00 $8,200.00 

(36"x48") 
51. Junction Structure- per APWA Standard Plan 331-3 3 EA $4,100.00 $12,300.00 

(36"x60") 
52. Junction Structure- per APWA Standard Plan 331-3 1 EA $4,100.00 $4,100.00 

(18"x18") 
53. Construct driveway per City of Industry Standard Plan 114 224 SF $14.00 $3,136.00 

including base material 
54. Construct chain link fence per APWA Standard Plan 600- 1,796 LF $35.00 $62,860.00 

3 includinQ Qates 
55. Construct 24" concrete collar per APWA Standard Plan 6 EA $2,400.00 $14,400.00 

380-4 
56. Construct 54" concrete collar per APWA Standard Plan 2 EA $2,700.00 $5,400.00 

380-4 
57. Construct downdrain connection to 1 0' terrace drain per 66 EA $580.00 $38,280.00 

Detail "1" on Details Sheet D1 including splash wall 

58. Construct downdrain connection to 10' Terrace drain per 7 EA $7,700.00 $53,900.00 
Detail "11" on Details Sheet D2 

59. Construct downdrain connection to 23' Terrace Drain per 8 EA $7,800.00 $62,400.00 
Detail "12" on Details Sheet D2 including spillway 
structure, 24" RCP 2000-D, grate assembly, splash wall 
and inlet structure 

60. Construct downdrain inlet per Detail "13" on Details Sheet 6 EA $9,000.00 $54,000.00 
D2 

61. Construct asphalt concrete pavement 1,312 TONS $75.00 $98,400.00 

62. Construct crushed aggregate base material (or Caltrans 2,937 TONS $20.00 $58,740.00 
Class II aggregate base per special provisions) 

63. Connection downdrain connection to v-gutter connection 4 EA $330.00 $1,320.00 
per Detail "10" on Details Sheet D2, including splash wall 



CNC ENGINEERING DATE PREPARED: JOB NO.: 

COST ESTIMATE SHEET 7/15/2015 IBC-0381R 
255 N. Hacienda Blvd., Suite 222 ENGINEER/ DESIGNER: ESTIMATOR: CHECKED BY: 

Industry, CA 91744 
J. Nelson J. Nelson J. Nelson 

Tel: (626) 333-0336 
Fax: (626) 369-4306 

PROJECT NAME: Industry Business Center Phase 2 Mass Grading, West Side 

SCOPE OF WORK/PROJECT DESCRIPTION: Removal of unstable soild and replace it with engineered compacted 

fill; mass grading consisting of unclassified excavation and unclassified fill; slope drainage systems consisting 

of bench drains, down drains and inlet structures; construction of curbs, gutters, pavement and construction 

of storm drain systems. 

QUANTITY 
ITEM NO. UNIT 
NO. DESCRIPTION OF ITEM UNITS MEAS. UNIT PRICE TOTAL COST 
64. Construct curb per City of Industry Standard Plan 112, 2,660 LF $11.00 $29,260.00 

Type A 1, 6" or 0" CF where shown including base material 

65. 60" CMP inlet per Detail 9 14 EA $9,800.00 $137,200.00 

66. Construct transition structure per APWA Standard Plan 2 EA $4,200.00 $8,400.00 
340-2 

67. Brick mortar water tight plug 5 EA $1,600.00 $8,000.00 

68. Headwall per FHWA Standard Plan 601-4 1 EA $8,100.00 $8,100.00 

69. Construct 18" CSP flared inlet per APWA Standard Plan 2 EA $1,100.00 $2,200.00 
351-2 

70. Load, haul, spread and compact AC grindings onto the 7,500 CY $4.00 $30,000.00 
equipment/access roads from on-site stockpile 

71. Construct 24" CSP flared inlet per APWA Standard Plan 1 EA $1,200.00 $1,200.00 
351-2 

72. Storm Water Pollution Prevention Plan, including but not 1 LS $400,000.00 $400,000.00 
limited to implementation, sampling/testing, and BMPs not 
included in other bid items 

73. Hydroseeding for post construction, per CASQA BMP 150 ACRE $1,830.00 $274,500.00 
Fact Sheet EC-4 (excluding permanent terraced slopes) 

74. Remove, salvage and stockpile AC grindings from existing 7,500 CY $3.50 $26,250.00 
equipment road 

75. Settlement monuments per soils reports 10 EA $550.00 $5,500.00 

76. Construct concrete flared end section per Caltrans 1 EA $15,200.00 $15,200.00 
Standard Plan D94B 

Schedule A - Subtotal $20,139,976.00 

SCHEDULE B • STORM DRAIN (PBLA DRAWINGS) 

1. 18" RCP, 2000-D 1,983 LF $70.00 $138,810.00 

2. 24" RCP, 1250-D 182 LF $80.00 $14,560.00 

3. 36" RCP, 2750-D 1,457 LF $130.00 $189,410.00 

4. 48" RCP, 1400-D 2,856 LF $190.00 $542,640.00 

5. 60" RCP, 1900-D 2,509 LF $300.00 $752,700.00 

6. 72" RCP, 2350-D 1,779 LF $420.00 $747,180.00 

7. Manhole per APWA Standard Plan 321-2 2 EA $4,900.00 $9,800.00 

8. Manhole per APWA Standard Plan 320-2 21 EA $8,200.00 $172,200.00 

9. Manhole per APWA Standard Plan 322-2 1 EA $8,900.00 $8,900.00 



-------------------------------

CNC ENGINEERING DATE PREPARED: JOB NO.: 

COST ESTIMATE SHEET 7/15/2015 IBC-0381R 
255 N. Hacienda Blvd., Suite 222 ENGINEER/ DESIGNER: ESTIMATOR: CHECKED BY: 

Industry, CA 91744 
J. Nelson J. Nelson J. Nelson 

Tel: (626) 333-0336 
Fax: (626) 369-4306 

PROJECT NAME: Industry Business Center Phase 2 Mass Grading, West Side 

SCOPE OF WORK/PROJECT DESCRIPTION: Removal of unstable soild and replace it with engineered compacted 

fill; mass grading consisting of unclassified excavation and unclassified fill; slope drainage systems consisting 

of bench drains, down drains and inlet structures; construction of curbs, gutters, pavement and construction 

of storm drain systems. 

QUANTITY 
ITEM No. UNIT 
NO. DESCRIPTION OF ITEM UNITS MEAS. UNIT PRICE TOTAL COST 
10. Junction structure- per APWA Standard Plan 332-2 4 EA $3,000.00 $12,000.00 

160"X18") 
11. Junction structure- per APWA Standard Plan 332-2 4 EA $3,000.00 $12,000.00 

148"X18") 
12. Junction structure- per APWA Standard Plan 332-2 2 EA $6,000.00 $12,000.00 

136"X18") 
13. Concrete collar (18") per APWA Standard Plan 380-4 7 EA $2,100.00 $14,700.00 

14. Concrete brick and mortar plug 1 LS $2,000.00 $2,000.00 

15. Flared end section (18" Pipe) Type B per Caltrans 1 EA $1,000.00 $1,000.00 
Standard Plan D94A 

16. Concrete pipe slope anchor (18" Pipe) per APWA 6 EA $1,600.00 $9,600.00 
Standard Plan 221-2 

17. Energy dissipater per APWA Standard Plan 384-3 on 1 EA $124,000.00 $124,000.00 
Sheet3, L=27,W=22 

18. Energy dissipater per APWA Standard Plan 384-3 on 1 EA $61,000.00 $61,000.00 
Sheet12,L=20,W=12 

Schedule B - Subtotal $2,824,500.00 

SCHEDULE C ·COST TO DEFER THE START OF CONSTRUCTION 

1. Monthly cost to defer the start of construction beyond 6 MO $5,000.00 $30,000.00 
January 4, 2016 

Schedule C - Subtotal $30,000.00 

TOTAL $22,994,476.00 

ENGINEER'S ESTIMATE $23,000,000.00 

CONTINGENCY FOR UNFORSEEN CONDITONS $4,400,000.00 

GRAND TOTAL $27,400,000.00 



FOR PUBLICATION 

NOTICE INVITING SEALED BIDS FOR: 

SUCCESSOR AGENCY TO THE INDUSTRY URBAN-DEVELOPMENT AGENCY 
PROJECT NO. 381 

INDUSTRY BUSINESS CENTER. PHASE 2 MASS GRADING. MIDDLE WEST SIDE 

CONTRACT NO. IBC-0381 R 

The SUCCESSOR AGENCY TO THE INDUSTRY URBAN-DEVELOPMENT AGENCY, 
hereinafter referred to as the AGENCY, will receive sealed bids for the construction of the above 
project until 10:00 A.M. on November 17, 2015, in the City Administrative Office, located at 
15625 East Stafford Street in the City of Industry, California 917 44. All bids will be opened and 
read in public immediately thereafter. 

If a sealed bid is to be mailed, it must be mailed to the City Administrative Office, Post Office 
Box 3366, City of Industry, California 91744. 

It is the responsibility of the bidder to be sure the sealed bid is in the possession of the City 
Clerk, City of Industry, prior to the date and time indicated. 

At the time of submission of the bid and thereafter, each bidder must be licensed as a Class A 
or Class C-21 with appropriate subcontractors as defined in Sections 7055-7058 of the 
Business and Professions Code. Each bidder shall set forth on the Bidder's Information Sheet 
and the Contractor's License Affidavit the classification and number of the requisite license 
which that bidder holds. 

The AGENCY reserves the right to award the contract to the contractor with another license 
class if the AGENCY determines that the license class is proper for the proposed work. 

A contractor or subcontractor shall not be qualified to bid on, be listed in a bid proposal, subject 
to the requirements of Section 4104 of the Public Contract Code, or engage in the performance 
of any contract for public work, as defined in this chapter, unless currently registered and 
qualified to perform public work pursuant to Section 1725.5. Please note: It is not a violation of 
this section for an unregistered contractor to submit a bid that is authorized by Section 7029. 1 of 
the Business and Professions Code or by Section 10164 or 20103.5 of the Public Contract 
Code, provided the contractor is registered to perform public work pursuant to Section 1725.5 at 
the time the contract is awarded. Any bids submitted without proof that bidder and any listed 
subcontractor(s) are currently registered and qualified to perform public work, pursuant to Labor 
Code Section 1725.5, may not be accepted by the City. 

(Continued) 
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- -- -------------

The Scope of Work is as follows: Mass grading of 250 acres of hillside area, east of soil and 
placing it as engineering fill. The project also includes storm drains, bench drains, down drains 
and asphalt pavement. 

Plans and Specifications are available for inspection at the City Administrative Offices, and may 
be obtained with bid forms at the City Engineering Offices located at 255 North Hacienda Blvd., 
Suite 222, City of Industry, California 91744. 

Two pre-bid job walks will be conducted by the Engineer at the job site on Wednesday, 
October 28, 2015 and Wednesday, November 4, 2015, both at 11 :00 am. Attendees will meet 
at an undeveloped pad at the southwesterly corner of Grand Avenue and Baker Parkway. 
Please be advised that the job walk will involve driving your vehicle along access roads that are 
unpaved and sometimes have an uneven surface. All bidders are urged to attend, however if 
you are unable to attend, the bidder may make other arrangements by contacting CNC 
Engineering, (626) 333-0336, to see the site. It is not mandatory to attend the job walk, however 
the Contractor needs to see the site and is required to certify that someone from their firm 
examined the site, per the statement at the end of the Bid Schedule, in Section C. 

There is a non-refundable fee of $60.00 for each set of plans and specifications. No cash will 
be accepted. Checks should be made payable to the SUCCESSOR AGENCY TO THE 
INDUSTRY URBAN-DEVELOPMENT AGENCY. 

(Continued) 
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SUCCESSOR AGENCY TO THE INDUSTRY URBAN-DEVELOPMENT AGENCY 
PROJECT NO. 381 

INDUSTRY BUSINESS CENTER. PHASE 2 MASS GRADING. MIDDLE WEST SIDE 

CONTRACT NO. IBC-0381 R 

Each bid shall be accompanied by a bid guarantee in the form of a Certified or Cashier's Check 
or Bidder's Bond for not less than ten percent (10%) of the total amount of the bid, made 
payable to the SUCCESSOR AGENCY TO THE INDUSTRY URBAN-DEVELOPMENT 
AGENCY. 

The contractor may, at his own expense, substitute securities for monies to be withheld to 
ensure performance under the contract. 

By the order of the SUCCESSOR AGENCY TO THE INDUSTRY URBAN-DEVELOPMENT 
AGENCY dated October 22, 2015 

Mark D. Radecki, Chairman 

IBC-0381 R- Specifications - J. Nelson 



SECTION A 

SUCCESSOR AGENCY TO THE INDUSTRY URBAN-DEVELOPMENT AGENCY 
PROJECT NO. 381 

INDUSTRY BUSINESS CENTER. PHASE 2 MASS GRADING. MIDDLE WEST SIDE 

CONTRACT NO. IBC-0381R 

The SUCCESSOR AGENCY TO THE INDUSTRY URBAN-DEVELOPMENT AGENCY, 
hereinafter referred to as the AGENCY, will receive sealed bids for the construction of 
the above project until 10:00 A.M. on November 17, 2015, in the City Administrative 
Office, located at 15625 East Stafford Street in the City of Industry, California 91744. 
All bids will be opened and read in public immediately thereafter. 

If a sealed bid is to be mailed, it must be mailed to the City Administrative Office, Post 
Office Box 3366, City of Industry, California 91744. 

It is the responsibility of the bidder to be sure the sealed bid is in the possession of the 
City Clerk, City of Industry, prior to the date and time indicated. 

At the time of submission of the bid and thereafter, each bidder must be licensed as a 
Class A or Class C-21 with appropriate subcontractors as defined in Sections 7055-
7058 of the Business and Professions Code. Each bidder shall set forth on the Bidder's 
Information Sheet and the Contractor's License Affidavit the classification and number 
of the requisite license which that bidder holds. 

The AGENCY reserves the right to award the contract to the contractor with another 
license class if the AGENCY determines that the license class is proper for the 
proposed work. 

A contractor or subcontractor shall not be qualified to bid on, be listed in a bid proposal, 
subject to the requirements of Section 4104 of the Public Contract Code, or engage in 
the performance of any contract for public work, as defined in this chapter, unless 
currently registered and qualified to perform public work pursuant to Section 1725.5. 
Please note: It is not a violation of this section for an unregistered contractor to submit 
a bid that is authorized by Section 7029. 1 of the Business and Professions Code or by 
Section 10164 or 20103.5 of the Public Contract Code, provided the contractor is 
registered to perform public work pursuant to Section 1725.5 at the time the contract is 
awarded. Any bids submitted without proof that bidder and any listed subcontractor(s) 
are currently registered and qualified to perform public work, pursuant to Labor Code 
Section 1725.5, may not be accepted by the City. 

(Continued) 
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The Scope of Work is as follows: Mass grading of 250 acres of hillside area, east of soil 
and placing it as engineering fill. The project also includes storm drains, bench drains, 
down drains and asphalt pavement. 

Plans and Specifications are available for inspection at the City Administrative Offices, 
and may be obtained with bid forms at the City Engineering Offices located at 255 North 
Hacienda Blvd., Suite 222, City of Industry, California 91744. 

Two pre-bid job walks will be conducted by the Engineer at the job site on 
Wednesday, October 28, 2015 and Wednesday, November 4, 2015, both at 11:00 
am. Attendees will meet at an undeveloped pad at the southwesterly corner of Grand 
Avenue and Baker Parkway. Please be advised that the job walk will involve driving 
your vehicle along access roads that are unpaved and sometimes have an uneven 
surface. All bidders are urged to attend, however if you are unable to attend, the bidder 
may make other arrangements by contacting CNC Engineering, (626) 333-0336, to see 
the site. It is not mandatory to attend the job walk, however the Contractor needs to see 
the site and is required to certify that someone from their firm examined the site, per the 
statement at the end of the Bid Schedule, in Section C. 

There is a non-refundable fee of $60.00 for each set of plans and specifications. No 
cash will be accepted. Checks should be made payable to the SUCCESSOR AGENCY 
TO THE INDUSTRY URBAN-DEVELOPMENT AGENCY. 

The bid shall be accompanied by a bid guarantee in the form of a Certified or Cashier's 
Check or Bidder's Bond for not less than ten percent (10%) of the total amount of the 
bid, payable to the SUCCESSOR AGENCY TO THE INDUSTRY URBAN
DEVELOPMENT AGENCY. The bid guarantee is to insure that the bidder, if awarded 
the work, will enter into a contract with the AGENCY. Failure of a contractor to enter 
into a contract within ten (1 0) days following award will cause the bid guarantee to be 
forfeited. 

The SUCCESSOR AGENCY TO THE INDUSTRY URBAN-DEVELOPMENT AGENCY 
may, upon refusal or failure of a successful responsible bidder to accept the contract, 
award it to the next lowest bidder. If the SUCCESSOR AGENCY TO THE INDUSTRY 
URBAN-DEVELOPMENT AGENCY awards the contract to the second lowest bidder, 
the amount of the lowest bidder's bid guarantee shall be applied by the SUCCESSOR 
AGENCY TO THE INDUSTRY URBAN-DEVELOPMENT AGENCY to the difference 
between the low bid and the second lowest bid; the surplus, if any, shall be returned to 
the lowest bidder if cash is used, or to the surety company if a bond is used. 

The successful bidder will be required to furnish a labor and materials bond in an 
amount equal to one hundred percent (100%) of the contract price and a faithful 
performance bond in an amount equal to one hundred percent (100%) of the contract 
price. A maintenance bond equal to ten percent (1 0%) of the total bid price amount is to 
remain in force for one (1) year after the date of completion of work, shall be submitted 
prior to execution of contract. The above bonds shall be secured by a surety company 
satisfactory to the SUCCESSOR AGENCY TO THE INDUSTRY URBAN-
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DEVELOPMENT AGENCY, and licensed as a Surety Insurer in the State of California 
and rated at least B+:V in the latest "Best's Insurance Guide." The attached bond forms 
shall be used without exception. 

CONTRACTOR 

LIABILITY INSURANCE 

Contractor shall obtain and maintain at all times during the term of this agreement 
Comprehensive General Liability insurance protecting Contractor in amounts not less 
than $1 ,000,000.00 and Automobile Liability Insurance protecting Contractor in amounts 
not less than $1 ,000,000.00. If an umbrella or excess coverage is in effect, it must 
follow the form of the underlying coverage. Such insurance shall name CNC 
Engineering; City of Industry; Successor Agency to the Industry Urban-Development 
Agency; Civic-Recreational-Industrial Authority DBA Industry Hills Recreation and 
Conference Center; Majestic Industry Hills, LLC; Parking Authority of the City of 
Industry; City of Industry Waterworks System; Industry Hills Recreation and Conference 
Center; and their Officers, Employees, Elected Officials and Members of Boards or 
Commissions as additional insured parties. Coverage shall be in accordance with the 
sample certificates and endorsements attached hereto and must include the coverage 
and provisions indicated. 

Contractors using the new I.S.O. form of coverage shall include Endorsement 
#CG25031185, which provides limits for each separate project that is being undertaken 
by said contractor. 

Contractor shall file and maintain the required certificate(s) of insurance with the Lessor 
to this agreement at all times during the term of this agreement. The certificate(s) is to 
be filed prior to the commencement of the work or event and should state clearly: 

(1) The additional insured requested. 

(2) A minimum of ten (1 0) days prior written notice of cancellation for non-payment of 
premium and a minimum of thirty (30) days notice of cancellation for any other 
reason. 

(3) That the insurance is primary to that of the Additional insured. 

(4) Included coverage. 

(5) Cross-Liability Clause. 

WORKER'S COMPENSATION INSURANCE 

Contractor shall obtain and maintain at all times during the term of this agreement 
Worker's Compensation and Employer's Liability insurance and furnish the Additional 
Insured with a certificate showing proof of such coverage. Insurance company must 
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waive subrogation rights against the above-named additional insureds. An 
endorsement to that effect must accompany the certificate of coverage. 

INSURANCE COMPANIES 

Insurance companies must be admitted in California and rated at least B+:XIII in Best's 
Insurance Guide. Non-admitted insurance companies will be considered if they are 
rated at least A:XIII or better and have a ratio of 3:1 for premium to policy holder surplus 
or lower in the latest Best's Insurance Guide. 

Furnish additional insured with an endorsement waiving subrogation against them by 
the insurance carrier. 

All liability insurance policies shall bear an endorsement or shall have attached a rider 
whereby it is provided that, in the event of expiration or proposed cancellation of such 
policies for any reason whatsoever, the SUCCESSOR AGENCY TO THE INDUSTRY 
URBAN-DEVELOPMENT AGENCY shall be notified by registered mail, return receipt 
requested, giving a sufficient time before the date thereof to comply with any applicable 
law or statute, but in no event less than 1 0 days in advance of the effective date of 
cancellation due to non-payment of premium and not less than 30 days in advance of 
the effective date of cancellation for any other reason or for a policy change. 

Notification for all above insurance items shall be submitted to: City of Industry 
Engineering Offices, 255 North Hacienda Blvd., Suite 222, City of Industry, CA 91744, 
Attention: Rachel Gonzalez. Failure to provide the SUCCESSOR AGENCY TO THE 
INDUSTRY URBAN-DEVELOPMENT AGENCY with written notice of cancellation or 
any change in required insurance may constitute a material breach of the Contract, in 
the sole discretion of the SUCCESSOR AGENCY TO THE INDUSTRY URBAN
DEVELOPMENT AGENCY, upon which the SUCCESSOR AGENCY TO THE 
INDUSTRY URBAN-DEVELOPMENT AGENCY may suspend or terminate the 
Contract. 

EXPERIENCE AND SAFETY 

The successful bidder may be required to submit a statement attesting to its financial 
responsibility, technical ability, experience and safety record. 

PREVAILING WAGES 

Pursuant to the provisions of Section 1773 of the Labor Code of the State of California, 
the contractor is required to pay not less than the general prevailing rate of wages for 
each craft, classification, or type of workman needed in the execution of the public work 
under the jurisdiction of the SUCCESSOR AGENCY TO THE INDUSTRY URBAN
DEVELOPMENT AGENCY. The general prevailing wages shall be these determined 
by the Director of the Department of Industrial Relations of the State of California. 
Copies of the applicable determination by the SUCCESSOR AGENCY TO THE 
INDUSTRY URBAN-DEVELOPMENT AGENCY are on file in the office of the 
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SUCCESSOR AGENCY TO THE INDUSTRY URBAN-DEVELOPMENT AGENCY and 
are hereby incorporated and made a part hereof the same as though fully set forth 
herein. Copies of the applicable determination may be obtained at the office of the 
SUCCESSOR AGENCY TO THE INDUSTRY URBAN-DEVELOPMENT AGENCY. 

CONTRACTOR REGISTRATION PROGRAM 

A contractor or subcontractor shall not be qualified to bid on, be listed in a bid proposal, 
subject to the requirements of Section 4104 of the Public Contract Code, or engage in 
the performance of any contract for public work, as defined in this chapter, unless 
currently registered and qualified to perform public work pursuant to Section 1725.5. 
Please note: It is not a violation of this section for an unregistered contractor to submit 
a bid that is authorized by Section 7029. 1 of the Business and Professions Code or by 
Section 10164 or 20103.5 of the Public Contract Code, provided the contractor is 
registered to perform public work pursuant to Section 1725.5 at the time the contract is 
awarded. Any bids submitted without proof that bidder and any listed subcontractor(s) 
are currently registered and qualified to perform public work, pursuant to Labor Code 
Section 1725.5, may not be accepted by the City. 

LABOR COMPLIANCE MONITORING AND ENFORCEMENT 

The project is subject to compliance monitoring and enforcement by the Department of 
Industrial Relations (California Labor Code Section 1771.4). 

AGREEMENT 

When the award of a contract is made to a corporation, the Agreement must be signed 
by the Secretary!Treasurer of the corporation in addition to the signature of the 
PresidenWice President, or the public agency needs to receive a copy of a resolution 
adopted by the Board of Directors of the corporation indicating that the party executing 
the contract has the authority to bind the corporation. 

SURETY BONDS 

All surety bonds issued in connection with projects for public works must be 
accompanied by a power of attorney from the surety company authorizing the person 
executing the bond to sign on behalf of the company. The bonds must also be 
acknowledged by a Notary Public to the effect that the signature by the surety's 
representative is that of the person designated in the Power of Attorney. 

By the order of the SUCCESSOR AGENCY TO THE INDUSTRY URBAN
DEVELOPMENT AGENCY dated October 22, 2015. 

Mark D. Radecki, Chairman 
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