
SUCCESSOR AGENCY TO THE 
e INDUSTRY URBAN-DEVELOPMENT AGENCY ---. 

REGULAR MEETING AGENDA 
MARCH 24, 2016 8:30A.M. 

Location: City Council Chamber, 15651 East Stafford Street, City of Industry, California 

Addressing the Agency: 

,.. Agenda Items: Members of the public may address the Successor Agency on any matter listed on 
the Agenda. In order to conduct a timely meeting, there will be a three-minute time limit per person 
for any matter listed on the Agenda. Anyone wishing to speak to the Successor Agency is asked to 
complete a Speaker's Card which can be found at the back of the room and at each podium. The 
completed card should be submitted to the Secretary prior to the Agenda item being called and prior 
to the individual being heard by the Successor Agency. 

Public Comments (Non-Agenda Items): Anyone wishing to address the Successor Agency on an 
item not on the Agenda may do so during the "Public Comments" period. In order to conduct a timely 
meeting, there will be a three-minute time limit per person for the Public Comments portion of the 
Agenda. State law prohibits the Successor Agency from taking action on a specific item unless it 
appears on the posted Agenda. Anyone wishing to speak to the Successor Agency is asked to 
complete a Speaker's Card which can be found at the back of the room and at each podium. The 
completed card should be submitted to the Secretary prior to the Agenda item being called by the 
Secretary and prior to the individual being heard by the Successor Agency. . 

Americans with Disabilities Act: 

... In compliance with the ADA, if you need special assistance to participate in any meeting (including 
assisted listening devices), please contact the Office of the Secretary to the Successor Agency (626) 
333-2211 . Notification of at least 72 hours prior to the meeting will assist staff in assuring that 
reasonable arrangements can be made to provide accessibility to the meeting. 

Agendas and other writings: 

• In compliance with Government Code Section 54957.5(b), staff reports and other public records 
permissible for disclosure related to open session agenda items are available at City Hall, 15625 East 
Stafford Street, Suite 100, City of Industry, California, at the office of the Secretary of the Successor 
Agency during regular business hours, Monday through Friday, 9:00a.m. to 5:00p.m. 

1 . Call to Order 

2. Flag Salute 

3. Roll Call 

4. Public Comment 
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5. BOARD MATTERS 

5.1 Approval of Change Order No. 5 to Sukut Construction , in the amount of 
$948,894.48 for changed conditions, storm drain and grading revisions , 
geotechnical recommendations, various items of extra grading bid quantity 
adjustment, and diesel fuel adjustment credit in conjunction with the Industry 
Business Center Mass Grading, Contract No. IBC-0380, as identified in Line 
Item No. 271 of the Recognized Obligation Payment Schedule. 

RECOMMENDED ACTION: Approve Change Order No. 5. 

6. Adjournment. Next regular Successor Agency meeting will be on Thursday, April 
28 , 2016, at 8:30a.m. 
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SUCCESSOR AGENCY 

ITEM NO. 5.1 



To: 

SUCCESSOR AGENCY TO THE 

INDUSTRY URBAN- DEVELOPMENT AGENCY 

MEMORANDUM 

Honorable Chairman and Members of the Successor Agency to the 
Industry Urban-Development Agency Board 

From: Paul J. Philips, Executive Direct~). fL;! \r-1' 
Clement N. Calvillo, Agency EngineerGtJ C/ Staff: 
Gerardo Perez, CNC EngineeringoK" 

Date: March 14, 2016 

SUBJECT: Change Order No. 5- Plan Revisions, Bid Quantity Adjustments and Oiher 
Items of Extra Work (IBC-0380) 

During the course of construction, the following additional work was necessary c!uo to 
changed conditions and revisions to the contract plans received after the projeci was 
awarded and were not part of the original contract. Included in these additional costs are 
increases or decreases in quantfty 10 certain bid items. Also included in this cr,ange order 
are credits as part of the diesel fuel adjustment program , items credited under Chang~; 

Order No. 1 and adjustment in field quantities. 

A. Changed Conditions: Per the original plan, the Contractor proposed to instal! the 
72-inch diameter storm drain from Station 9+ 1.06 to Station 15+54.83 after the knob 
just north of where the slide occurred was removed. Revisions to the plans left the 
knob in place. Instead of having a minimum of 50 foot wide area to install the storm 
drain, it was reduced to less than 20 feet wide. In addition, the storm drain lies just 
at the edge of a key used to stabilize the slide. This created a very narrow corridor 
to install the storm drain while also avoiding destabilizing the slide. In the interest of 
time and due to the impending storm system, the Contractor was directed to 
proceed on a time and materials basis to complete this section of the storm drain. 
These costs amount to $329,268.77 of which $152,640 (288 LF x $530/LF) will be 
paid under the unit price bid. The net additional cost totals $176,628.77. 

B. Plan Revisions - Storm Drain: Revisions to the storm drain plans included 
increasing the depth of the 72-inch diameter reinforced concrete pipe (RCP) storm 
drain from Station 0+94 to Station 1 +46, realigning the storm drain to clear the new 
buttress key at the slide area and adding additional radius pipe. Additional costs for 
loss in production were also incurred for approximately 950 lineal feet of storm drain 
due to their inability to use their grading equipment concurrently due to the untimely 
receipt of these plans revisions. These additional costs tota! $61,084.00. Revised 
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plans also added a drop structure (see attached detail), this work was performed 
on a time and material basis with costs totaling $74,887.59. 

Plan revisions also added 4 new catch basins and one Brooks drain for a cost of 
$29,649.24. In order to protect the new 72-inch concrete outlet structure, oversized 
rock was placed until riprap can be installed with the next project. This work totals 
$10,246.93. In addition to the extra work costs, these plan revisions also increased 
certain storm drain bid quantities under Schedule B, Storm Drain which total 
$153,401.00. Total cost for storm drain plan revisions is $329,268.76. 

C. Plan Revisions - Rough Grading Plans: Plan revisions to the grading plans 
increased the quantity of 3-inch thick mulch by 7,012 cubic yards. This increase 
was a result of disturbing additional area for the slide area. At the unit bid price of 
$36/cubic yards for 7,012 cubic yards the cost totals $252,432.00. These revisions 
also added and increased the bid quantities for surface drains including V-gutters, 
terrace drains and down drains and additional base material for the access road to 
the new tank site. These costs total $220,396.00, see attached Bid Quantity 
Adjustment sheet. The Contractor was directed to increase the size of the detention 
basin just northwest of the new tank at a cost of $7,500.00. Plan Revision No. 9R1 
called for additional gravel at all corrugated metal pipe risers (a total of 12 risers) at 
a cost of $13,982.56. Revisions to the riser the north end of the project and the 
addition of a concrete v-gutter to capture run-off from the down drains necessitated 
wet excavation removals to prepare for future rain events. Cost for this work totals 
$18,081 .11 and includes building a small berm around the perimeter of the new 
detention basin . Total cost for grading revisions is $512,391.67. 

D. Geotechnical Recommendations: During the remedial excavation, ancient canyons 
and ancient landslide debris and backcut failures were encountered which required 
installation of canyon subdrain systems (perforated pipe with gravel and filter fabric) 
over and above the original bid quantity. The bid quantity was derived from 
Leighton's remedial maps included in their geotechnical report. The quantity 
increased substantially with an additional15,857 lineal feet of 6-inch perforated pipe 
installed at a cost of $24/LF and 4,966 lineal feet of 6-inch solid pipe at a cost of 
$1 0/LF. The total cost is $430,228.00. 

Leighton also requested a total of eight additional deep settlement monuments at 
the northern most building where the surcharge was placed. The bid price for each 
deep settlement monument is $7,690.00. This extra cost totals $61 ,520.00. 

After stabilization of the wet removal area on the southerly end of the project, the 
geotechnical engineer recommended that the ground water be pumped to limit the 
amount of settlement in that area. Discharge of groundwater would have 
necessitated procurement of a groundwater discharge permit from the Regional 



Quality Control Board. In view of this, it was decided to construct a pond in which to 
pump the groundwater to. The Contractor furnished and installed a 5 HP 
submersible pump to fill the pump and a generator to power the pump. The cost to 
furnish and maintain this pump and generator for a period of 8 months totals 
$146,400.00. This operation began on July 2015 and continued to the end of 
February 2016. Additionally, to prevent the pond from overflowing the Contractor 
was directed to supply a water truck and spray the water on-site beginning in 
November 2015 to February 2016. This extra cost totals $65,112.94. 

Dewatering of this area needs to continue until Leighton determines that enough 
settlement has occurred to not affect any future buildings. Therefore, the Contractor 
was directed to furnish and install a 10 HP pump including installation of 
approximately 700 of HOPE (High Density Polyethlene) pipe which will connect to a 
Walnut Valley Water District meter. This groundwater will be pumped into the 
existing reclaimed water system in Grand Ave. The additional cost is $21 ,240.21. 

Total extra costs expended to comply with Leighton's geotechnical 
recommendations total $724,501.15 

E. Additional Storm Erosion Control Devices: Placement of the surcharge stockpile 
was not part of the original contract and this increased the disturbed surface area by 
approximately 930,000 square feet. In order comply with the requirements of the 
NPDES permit and obtain approval from the Regional Quality Control Board this 
additional disturbed area requires erosion control mitigation. The Contractor 
submitted a cost in the amount of $88,407.00 for application of a bonded fiber 
matrix {BTM) hydro-mulch with a one year application. In addition, the Contractor 
was directed to place asphalt grindings on the road leading to the detention basin, 
the tank road , the landfill equipment and the 5 HP pump on the south side of the 
project in order to access each location after storm events. The cost for placing 
asphalt grinding totals $38,720.00. Total cost for additional storm erosion control 
measures is $127,127.00. 

F. Miscellaneous Bid Quantity Adjustments: Final measured quantities of earthwork 
increased the unclassified excavation for remedial grading by 114,792 cubic yards 
at a cost $1.45/cubic yard which totals $166,448.40 and the unclassified excavation 
for placement as fill increased by 25,842 cubic yards at a cost of $1.45/cubic yard 
which totals $37,470.90. This totals $203,919.30. See attached Bid Quantity 
adjustment sheet. 

G. Credits: The Contractor submitted a fuel adjustment credit in the amount of 
$345,840.17 based on their participation in the Diesel Fuel adjustment program. 
The price of fuel per gallon is established at bid time and may go up or down by 
$.40/gallon during the course of construction. In the event the price of fuel is lower 
over the course of the project, the Agency would receive a credit. 



Other credits include a credit of $60,420.00 for using less geogrid in the wet 
excavation area. The geogrid quantity was 11 ,400 SY less and at a bid price of 
$5.30/SY, the credit totals $60,420.00. Miscellaneous credits for bid items in which 
quantities under ran total $43,432.00. 

The Contractor also credited Change Order No. 1 in the amount of $675,250.00. 
Change Order No. 1 included costs to remove additional wet material, however the 
total field quantity was less than anticipated which netted a total credit of 
$362,250.00. Costs to stockpile material for the Caltrans off-ramp out of sequence 
was not performed. Net credit is $75,000.00. Leachate water quantity was less 
than originally anticipated which netted a credit of $6,000.00. An additional160,000 
cubic yards of unclassified excavation was part of Change Order No. 1 but was paid 
under existing unit prices. Credit under Change Order No. 1 totals $232,000.00. 

Total credit is $1,124,942.17. 

H. Summary of Additional Costs and Credits 

Item A
Item B
Item C
Item 0-
Item E
Item F
Item G-

Net extra cost 

$176,628.77 
$329,268.76 
$512,391.67 
$724,501.15 
$127,127.00 
$203,919.30 
($1 , 124,942.17) 

$948,894.48 

The total net additional cost for all of the above-noted extra work including credits totals 
$948,894.48. Staff has reviewed the additional work and the contractor's total costs and 
find them reasonable and acceptable. Therefore, Staff hereby recommends approval of 
Change Order No. 5 in the amount of $948,894.48. 

The Agency Board is advised that final quantities of fiber rolls and hydro-mulch used are 
being quantified, costs for fencing revisions will be reviewed and permit reimbursement 
costs will be submitted. 

PJP/ GP:rg 



CITY OF INDUSTRY 

15625 E. Stafford St. 

City of Industry, CA 91744 

(818)333-2211 

Industry Business Center Eastside 
Project Mass Grading 

Type 
Project Grading 

Explanation: 

CHANGE ORDER 

Change Order No. 5 

Contract No. IBC-0380 
----~~~~----

Date 3/24/2016 

Contractor Sukut Construction, LLC 

Location City of Industry 

Storm drain grading revisions, geotechnical recommendations, additional BMPs, various items of extra work & fuel credit 

Extra Work by: ________ X ______ _ X X 
Contract Items Negotiated T&M 

The contractor is hereby directed to perform all labor and to provide all materials necessary to carry out the work described below· 

ITEM UNIT TOTALS($) 

NO. ITEM QUANTITY PRICE + -

1 Changed Conditions Storm Drain Construction Lump Sum $176,628.77 $176,628.77 

2 Storm Drain Plan Revisions Lump Sum $329,268.76 $329,268.76 

3 Grading Plan Revisions Lump Sum $514,911.67 $512,391 .67 

4 Geotechnical Recommendations Lump Sum $724,501 .15 $724,501.15 

5 Additional Erosion Control Lump Sum $127,127.00 $127,127.00 

6 Misc. Bid Quantity Adjustments (Earthwork Lump Sum $203,919.30 $203,919.30 
Fuel Adjustment Credits & Various other 

7 
Credits Lump Sum $1,124,942.17 

T & M SUMMARY 
' Labor Cost 

'Equipment Cost 

' Material Cost 

+ 20% 

+ 15% 

+15% 

('Attach breakdown of labor, equipment and materials) 

CHANGE ORDER SUMMARY 

Original Contract Amount 

Total Previous Change Orders 

Total Change Orders 

$ 

$ 

% of 
Contract 
Amount 

$22,693,112.00 

4,069,850.80 17.93% 

5,018,745.28 22.12% 

Authorized by ____________ _ 

TOTAL COST 

Total Labor 

Total Equipment 

Total Materials 

Sub-Total 

Other Additive 

Total T & M 

Pay This 
CHANGE ORDER 

Additional Working Days 

$948,894.48 

$ 948,894.48 

30 ------------

1 hereby certify that the quantities shown and/or amounts shown for equipment, material and labor costs (if any) are correct 
to the best of my knowledge and the total cost shown above shall be considered final payment for the work specified by this change order. 
The total cost includes compensation for any delay in the preparation of this change order and the time to complete the specified work. 

Date 

4.18% 

Date Contractor Representative 
~. ("8 ~ ( 

Clement N. Calvillo - Agency Engineer Date Date 

C.O.# 5 

IBC-0380- Change Order No. 5 - G. Perez - R.G. Page 1 



CONTRACT IBC-0380 FINAL BID QUANTITIES AND EXTRA WORK 

DESCRIPTION QTY ADJUSTMENT EXTENDED 

CY 5.00 $ (1,500.00) 

CY 5.00 $ (1,500.00) 

LS 139,000.00 $ 

2,500.00 $ 

7,01 252,432.00 

36.00 $ 

CY 114,792.00 1.45 $ 166,448.40 

CY 4.70 $ 

CY 25,842 37,470.90 

CY 

8 61 ,520.00 

LF 34.00 $ 

LS 40,000.00 $ 



31 MIRAFI GEOGRID (OR APPROVED EQUIVALENT) WITH A 
MINIMUM LONG TERM DESIGN STRENGTH OF 7,000 

SY (11 ,400) 5.30 $ (60,420.00) 
POUNDS PER FOOT FOR THE AREA SOUTH OF THE 
.LANDFILL 

32 REMOVE CONCRETE DIP vr u;:,;:,u"~ SF 1.60 $ -
$ -

1 18" RCP INCIIJniNG BEDDING LF 180 9200 $ 16,560.00 
2 24" RCP INr'l I 1n1Nr.: BEDDING LF 207 99.00 $ 20,493.00 
3 36" RCP 11\lr'l 11n1Nr.: BEDDING LF 87 169.00 $ 14,703.00 
4 48" RCP INCLUDING BEDDING LF (42) 148.00 $ (6,216.00) 
5 72" RCP INCLUDING LF 288.00 $ -
6 MANHOLE - APWA 320-2 EA 1 10,200.00 $ 10,200.00 
7 MANHOLE - APWA 322-2 EA 3 16,900.00 $ 50,700.00 
8 JUNCTION STRUCTURE- APWA 331-2 EA 1,860.0C $ -
9 HEADWALL. PER FHWA STD 601-5 EA 111 nnr nr $ -
10 CONCRETE COLLAR - APWA 380-4 EA 4 566.00 1 2,264.00 
11 CATCH BASIN APWA 305-3 EA 2 5,910.0C $ 11 ,820.00 
12 18" CMP & FITTINGS LF (76) 94.00 $ (7,144.00) 
13 24" CMP & FITTINGS LF 37 89.00 $ 3,293.00 
14 36" CMP & FITTINGS LF 36 148.00 $ 5,328.00 
15 FLARED END ;:,t lUI' LF 953.00 $ -
16 ICMP RISER INLET EA 2 3,720.00 $ 7,440.00 
17 [TEMf-ut-<At-1' HFAnWAI EA 2 5,300.00 $ 10,600.00 
18 I PLYWOOD PLUG EA (1 68.00 $ (68.00) 
19 l~.;uN;:, 1 KUCT JUNCTION STRUCTURE PER APWA STD. 332-

EA 780.00 $ [1 CASE 1 -

$ -
1 [EXCAVATE, TRAI , AND RELOCATE WASTE CY 6.20 $ -
2 [INSTALL LEACHATE COLLETION TRENCH LF 375.00 $ -

I A,JANDON GROUNI.JvvA 1 ~R/LFG MONITORING 
3 I WELLS/PROBES 

LF 114.00 $ -

4 [6" HOPE LATERIAL PIPE (EXTRACTION PIPE) LF 35.00 $ -
5 [2" HOPE AIR SUPPLY AND CONDENSATE FORCE MAIN LF 4.00 $ 

[PIPE 
-

6 ANnl"ll . GS WELLHEADS EA 1,600.00 $ -
7 [LANDFILL GAS HORIZONTAL COLLECTORS LF 55.00 $ -
8 !HEADER ISOLATION VALVES EA 5,000.00 $ -

9 1 ~N~~~ ~~~~ot0~~RcE~~T:~0A~~~~~DESATE TANK, LS 49,000.00 $ -

10 [CONDENSATE SUMPS EA 25,000.00 $ -
11 [CHAIN LINK FENCE AND GATES LF 50.00 $ -
12 LFG TREATMENT/DISPOSAL SYSTEM AND BUILDING 

INCLUDING ELECTRICAL, MECHANICAL, CONCRETE, AND LS 288,000.00 $ -
[GRAVEL 

13 I SITE SPECIFIED HEALTH AND SAFETY PLAN LS 500.00 $ -
14 [LANDFILL EXCAVA-IIUN IT PLAN LS 500.00 $ -
15 : ~~~ ·~IVA fER AND AN~~~~·~ GA~_!YI~E"'~~~;~I'Iu WELL LS 3,500.00 $ -

16 [WASTE EXCAVA-IIUN CLOSE OUT REPORT PER SECTION 
LS 500.00 $ 

[5 OF WASTE REL 'JCATIOI'I PLAN 
-

1 ~~g~~~~~g~~~ :~ D~~~~J~YE1S~~~; OF MO (1) 2,000.00 $ (2,000.00) 

QUANTITIES SUBTOTAL $ 1,218,044.30 

COR 19 [MAINTAIN DEWATERING OPERATION $ 14F> 4nn nr 

COR22 [SURCHARGE STOCKPILE vue r\UL $ 88,407.00 
;oR 23. 172" STORM DRAIN REVISIONS $ 61_,084.00 
COR24 [72" STORM DRAIN THROIIf.:H THE CANYON (T&M) 329,268.77 152,640.00 $ 176,628.77 
;oR 2s. [ROCK PI Ar'I=MI=~T AT OUTLET STRUCTURE $ 10,246.93 
COR26 lAC GRINDING Ar'r'I=SS ROADS $ 38,720.00 
COR27 [DROP STRUCTURE $ 74,887.59 
COR 28 [ENLARGE BASIN AT NEW TANK SITE $ 7,500.00 
COR 29 !GRAVEL RISER INLETS $ 13,982 . 5~ 

COR 30 [WATER TRUCK $ 65,112.94 
COR 31 I WET REMOVALS NORTH SLOPES FOR V-GUTTER $ 18,081 .11 
COR 32 I FUEL ADJUS-1 M~N . CREDIT $ r~<; Mn_17) 

COR 33 [STORM DRAIN ADDED STRUCTURES $ ?!l n4!l ?4 

COR34 IDI:VVA UNG PUMP INSTALLATION ..... COR 35 I FENCING AUL 11ul'lS (Not Part of Change Order No. 5) 
COR X I BMPS (Not Part of Change OrderNo. 5) 
CORX [CREDIT TO CHANGE ORDER NO. 1 
CORX $ -

[CORX $ -
EXTRA WORK SUBTOTAL $ (269, 149.82) 

$ 1,218,044.30 I 
I$ 269,149.82 

TOTAL I$ !l4R R!l4 4R I 



A. Changed Conditions 



JJiJ!~!!!! 
SC COR Number: 24.0 
SC Job Number: 1158 

Date: 2/5/2016 

Owner: City of Industry 
C/o CNC Engineering 
255 N. Hacienda Blvd. Suite 201 
City of Industry, CA 91744 

Attn: Gerardo Perez 

Project: IBC East- 0380 

Subject: COR 24.0- 72" Storm Drain T&M Through Canyon 

Mr. Perez, 

Please see the following breakdown of change order request number 24.0. 

Item: Description : Qty: Unit: Price : Total: 

1.0 Storm Drain T&M 10/21/15 LS $ 13,729.98 $ 13,729.98 
2.0 Storm Drain T&M 10/22/15 LS $ 49,384.16 $ 49,384.16 
3.0 Storm Drain T&M 10/23/15 LS $ 37,895.42 $ 37,895.42 
4.0 Storm Drain T&M 10/26/15 LS $ 40,098.13 $ 40,098.13 
5.0 Storm Drain T&M 10/27/15 LS $ 39,399.78 $ 39,399.78 
6.0 Storm Drain T&M 10/28/15 LS $ 35,598.09 $ 35,598.09 

7.0 Storm Drain T&M 11/23/15 LS $ 4,450.92 $ 4,450.92 
8.0 Storm Drain T&M 11/24/15 LS $ 4,133.85 $ 4,133.85 
9.0 Storm Drain T&M 11/25/15 LS $ 5,518.83 $ 5,518.83 

10.0 Storm Drain T&M 11/30/15 LS $ 10,242.89 $ 10,242.89 

11.0 Storm Drain T&M 12/1/15 LS $ 14,170.53 $ 14,170.53 

12.0 Storm Drain T&M 12/2/15 LS $ 5,002.09 $ 5,002.09 
13.0 Storm Drain T&M 12/3/15 LS $ 5,761.48 $ 5,761.48 

14.0 Storm Drain T&M 12/7/15 LS $ 5,311 .31 $ 5,311 .31 
15.0 Storm Drain T&M 12/8/15 LS $ 4,498.94 $ 4,498.94 

16.0 Storm Drain T&M 12/9/15 LS $ 3,919.61 $ 3,919.61 

17.0 Storm Drain T&M 12/15/15 LS $ 1,709.80 $ 1,709.80 

18.0 Storm Drain T&M 12/16/15 LS $ 6,107.78 $ 6,107.78 

19.0 Storm Drain T&M 12/23/15 LS $ 12,358.45 $ 12,358.45 
20.0 Storm Drain T&M 12/24/15 LS $ 2,815.11 $ 2,815.11 

21.0 Storm Drain T&M 12/28/15 LS $ 3,929.30 $ 3,929.30 

22.0 Storm Drain T&M 12/29/15 LS $ 7,237.46 $ 7,237.46 

23.0 Storm Drain T&M 12/30/15 LS $ 8,239.32 $ 8,239.32 

24.0 Storm Drain T&M 12/30/15 LS $ 2,245.84 $ 2,245.84 

25.0 Bulkhead Lateral 1/18/16 LS $ 482.38 $ 482.38 
26.0 Bulkhead Lateral1/20/16 LS $ 1,837.65 $ 1,837.65 

27.0 Bulkhead Lateral 1/22/16 LS $ 3,189.66 $ 3,189.66 

Total Amount this Request: $ 329,268.77 

This change order request includes all added labor, equipment, and material costs associated with the 72" 
storm drain on T&M through the canyon between stations 9+11 .06 and 15+54.83. The quantity of 72" RCP 
storm drain completed on T&M will be credited towards the contract quantity. Item's 25.0, 26.0, and 27.0 
are for constructing bulkheads for the Line "B-12" lateral, which will result in a credit for the down drain inlet 
and the down drain associated with it. 

Thank you, 

'BryCU~~N~ 

Sukut Construction 

SUKUT CONSTRUCTION, LLC 
4010 W. Chandler Avenue l Santa Ana, CA 92704-5202 
Tel : 714.540.5351 0 Fax: 714.545.2438 J www.sukut.com 

Contractor's License No. 554278 



Change Order Request 
Indust ry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 1.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

DESCRIPTION OF WORK 
STORM DRAIN T&M THROUGH CANYON 

EQUIPMENT 
MODEL QTY HRSST RATE AMOUNT ST HRSOT RATE AMOUNTOT TOTAL AMOUNT 

CAT 966H LOADER 1.00 4.00 $ 196.05 $ 784.20 0.0 $ 174.48 $ - $ 784.20 
CAT 349 EXCAVATOR 1.00 4.00 $ 208.36 $ 833.44 0.0 $ 185.44 $ - $ 833.44 
F750 2,000 GALLON WATER TRUCK 1.00 4.00 $ 33.06 $ 132.24 0.0 $ 29.42 $ - $ 132.24 
CAT 773 ROCK TRUCK 1.00 8.00 $ 257.87 $ 2,062.96 0.0 $ 229.50 $ - $ 2,062.96 
CAT 320 EXCAVATOR 1.00 4.00 $ 85.62 $ 342.48 0.0 $ 76.20 $ - $ 342.48 
TOTAL EQUIPMENT COSTS $ 4,155.32 

LABOR 
JOB CLASSIFICATION QTY HRS ST RATE AMOUNTST HRSOT OT RATE AMOUNTOT TOTAL AMOUNT 
OPERATOR- CAT 966H 1.00 4.0 $ 91.00 $ 364.00 0.0 $ 28.00 $ - $ 364.00 
OPERATOR- CAT 349 1.00 4.0 $ 91.00 $ 364.00 0.0 $ 28.00 $ - $ 364.00 
OPERATOR- CAT 773 1.00 8.0 $ 91.00 $ 728.00 0.0 $ 28.00 $ - $ 728.00 
FOREMAN- PICKUP TRUCK 1.00 3.0 $ 110.00 $ 330.00 1.0 $ 28.00 $ 28.00 $ 358.00 
PIPE LAYER 1.00 9.0 $ 72.00 $ 648.00 1.0 $ 22.00 $ 22.00 $ 670.00 
PIPE LAYER 1.00 4.0 $ 72.00 $ 288.00 0.0 $ 22.00 $ - $ 288.00 
LABORER 3.00 4.0 $ 67.00 $ 804.00 0.0 $ 20.00 $ - $ 804.00 

$ - $ - $ -
TOTAL LABOR COSTS $ 3,576.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION QTY UNITS UNIT COST TOTAL 

BEDDING BOX 1.0 EA $ 70.00 $ 70.00 

9' SHORE KIT 12.0 EA $ 1.27 $ 15.24 

72" RCP 16.5 FT $ 172.73 $ 2,853.50 

SE30 SAND 41 .3 TN $ 8.30 $ 342.79 
10' X 24' TRENCH BOX 4.0 EA $ 21.49 $ 85.96 
TOTAL MATERIAL COSTS $ 3,367.49 

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 4,155.32 15.00% $ 623.30 $ 4,778.62 
TOTAL COST FOR LABORERS AND OPERATORS $ 3,576.00 20.00% $ 715.20 $ 4,291.20 
TOTAL TAX ON MATERIALS $ 3,367.49 9.00% $ 303.07 $ 303.07 
TOTAL COST FOR MATERIALS $ 3,670.56 15.00% $ 550.58 $ 4,221.15 
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 13,594.04 
BOND COST ADD (1% OF Total) $ 135.94 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 13,729.98 



Change Order Request 
Indust ry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 2.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

DESCRIPTION OF WORK 
STORM DRAIN T&M THROUGH CANYON 

EQUIPMENT 
MODEL QTY HRSST RATE AMOUNT ST HRSOT RATE AMOUNTOT TOTAL AMOUNT 

CAT 966H LOADER 1.00 8.00 $ 196.05 $ 1,568.40 0.0 $ 174.48 $ - $ 1,568.40 
CAT 349 EXCAVATOR 1.00 8.00 $ 208.36 $ 1,666.88 0.0 $ 185.44 $ - $ 1,666.88 
F750 2,000 GALLON WATER TRUCK 1.00 8.00 $ 33.06 $ 264.48 0.0 $ 29.42 $ - $ 264.48 
CAT 773 ROCK TRUCK 1.00 8.00 $ 257.87 $ 2,062.96 0.0 $ 229.50 $ - $ 2,062.96 
CAT 320 EXCAVATOR 1.00 8.00 $ 85.62 $ 684.96 0.0 $ 76.20 $ - $ 684.96 
WORK TRUCK- PIPE LAYER 1.00 9.00 $ 33.06 $ 264.48 1.0 $ 29.42 $ 29.42 $ 293.90 
TOTAL EQUIPMENT COSTS $ 6,541 .58 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
OPERATOR- CAT 966H 1.00 8.0 $ 91.00 $ 728.00 0.0 $ 28.00 $ - $ 728.00 
OPERA TOR - CAT 349 1.00 8.0 $ 91.00 $ 728.00 0.0 $ 28.00 $ - $ 728.00 
OPERA TOR - CAT 773 1.00 8.0 $ 91.00 $ 728.00 0.0 $ 28.00 $ - $ 728.00 
FOREMAN- PICKUP TRUCK 1.00 5.0 $ 110.00 $ 550.00 1.0 $ 28.00 $ 28.00 $ 578.00 
PIPE LAYER- WORK TRUCK 1.00 9.0 $ 72.00 $ 648.00 1.0 $ 22.00 $ 22.00 $ 670.00 
PIPE LAYER 1.00 8.0 $ 72.00 $ 576.00 0.0 $ 22.00 $ - $ 576.00 
LABORER 2.00 8.0 $ 67.00 $ 1,072.00 0.0 $ 20.00 $ - $ 1,072.00 

$ - $ - $ -
TOTAL LABOR COSTS $ 5,080.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION QTY UNITS UNIT COST TOTAL 

BEDDING BOX 1.0 EA $ 70.00 $ 70.00 

9' SHORE KIT 12.0 EA $ 1.27 $ 15.24 

4' X 20' SHIELD 1.0 EA $ 10.58 $ 10.58 

6' X 20' SHIELD 1.0 EA $ 17.21 $ 17.21 

10' X 20' SHIELD 1.0 EA $ 21.49 $ 21.49 

72" RCP 134.6 FT $ 172.73 $ 23,244.28 

SE30 SAND 336.4 TN $ 8.30 $ 2,792.33 

10' X 24' TRENCH BOX 4.0 EA $ 21.49 $ 85.96 
$ -

TOTAL MATERIAL COSTS $ 26,257.08 

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION p I INVOICE NO. I DATE I VENDOR I UNITS _I_ UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST ~. MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 6,541.58 15.00% $ 981.24 $ 7,522.82 
TOTAL COST FOR LABORERS AND OPERATORS $ 5,080.00 20.00% $ 1,016.00 $ 6,096.00 
TOTAL TAX ON MATERIALS $ 26,257.08 9.00% $ 2,363.14 $ 2,363.14 
TOTAL COST FOR MATERIALS $ 28,620.22 15.00% $ 4,293.03 $ 32,913.25 
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 48,895.21 
BOND COST ADD (1% OF Total) $ 488.95 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 49,384.16 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 3.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

DESCRIPTION OF WORK 
STORM DRAIN T&M THROUGH CANYON 

EQUIPMENT 
MODEL QTY HRSST RATE AMOUNT ST HRSOT RATE AMOUNTOT TOTAL AMOUNT 

CAT 966H LOADER 1.00 8.00 $ 196.05 $ 1,568.40 0.0 $ 174.48 $ - $ 1,568.40 
CAT 349 EXCAVATOR 1.00 8.00 $ 208.36 $ 1,666.88 0.0 $ 185.44 $ - $ 1,666.88 
F750 2,000 GALLON WATER TRUCK 1.00 8.00 $ 33.06 $ 264.48 0.0 $ 29.42 $ - $ 264.48 
CAT 773 ROCK TRUCK 1.00 8.00 $ 257.87 $ 2,062.96 0.0 $ 229.50 $ - $ 2,062.96 
CAT 320 EXCAVATOR 1.00 8.00 $ 85.62 $ 684.96 0.0 $ 76.20 $ - $ 684.96 
WORK TRUCK- PIPE LAYER 1.00 9.00 $ 33.06 $ 264.48 1.0 $ 29.42 $ 29.42 $ 293.90 
TOTAL EQUIPMENT COSTS $ 6,541 .58 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSOT OT RATE AMOUNTOT TOTAL AMOUNT 
OPERATOR- CAT 966H 1.00 8.0 $ 91 .00 $ 728.00 0.0 $ 28.00 $ - $ 728.00 
OPERATOR- CAT 349 1.00 8.0 $ 91 .00 $ 728.00 0.0 $ 28.00 $ - $ 728.00 
OPERA TOR - CAT 773 1.00 8.0 $ 91 .00 $ 728.00 0.0 $ 28.00 $ - $ 728.00 
FOREMAN- PICKUP TRUCK 1.00 5.0 $ 110.00 $ 550.00 1.0 $ 28.00 $ 28.00 $ 578.00 
PIPE LAYER- WORK TRUCK 1.00 9.0 $ 72.00 $ 648.00 1.0 $ 22.00 $ 22.00 $ 670.00 
PIPE LAYER 1.00 8.0 $ 72.00 $ 576.00 0.0 $ 22.00 $ - $ 576.00 
LABORER 2.00 8.0 $ 67.00 $ 1,072.00 0.0 $ 20.00 $ - $ 1,072.00 

$ - $ - $ -
TOTAL LABOR COSTS $ 5,080.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION QTY UNITS UNIT COST TOTAL 

BEDDING BOX 1.0 EA $ 70.00 $ 70.00 

9' SHORE KIT 12.0 EA $ 1.27 $ 15.24 

4' X 20' SHIELD 1.0 EA $ 10.58 $ 10.58 

6' X 20' SHIELD 1.0 EA $ 17.21 $ 17.21 

10' X 20' SHIELD 1.0 EA $ 21.49 $ 21.49 

72" RCP 90.8 FT $ 172.73 $ 15,685.61 

SE30 SAND 227.0 TN $ 8.30 $ 1,884.31 

10' X 24' TRENCH BOX 4.0 EA $ 21.49 $ 85.96 
$ -

TOTAL MATERIAL COSTS $ 17,790.40 

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 6,541.58 15.00% $ 981.24 $ 7,522.82 
TOTAL COST FOR LABORERS AND OPERATORS $ 5,080.00 20.00% $ 1,016.00 $ 6,096.00 
TOTAL TAX ON MATERIALS $ 17,790.40 9.00% $ 1,601.14 $ 1,601.14 
TOTAL COST FOR MATERIALS $ 19,391.53 15.00% $ 2,908.73 $ 22,300.26 
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 37,520.22 
BOND COST ADD (1% OF Total) $ 375.20 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 37,895.42 



Change Order Request 
Indust ry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 4.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

DESCRIPTION OF WORK 
STORM DRAIN T&M THROUGH CANYON 

EQUIPMENT 
MODEL QTY HRSST RATE AMOUNT ST HRSOT RATE AMOUNTOT TOTAL AMOUNT 

CAT 966H LOADER 1.00 8.00 $ 196.05 $ 1,568.40 0.0 $ 174.48 $ - $ 1,568.40 
CAT 349 EXCAVATOR 1.00 8.00 $ 208.36 $ 1,666.88 0.0 $ 185.44 $ - $ 1,666.88 
F750 2,000 GALLON WATER TRUCK 1.00 8.00 $ 33.06 $ 264.48 0.0 $ 29.42 $ - $ 264.48 
CAT 773 ROCK TRUCK 1.00 8.00 $ 257.87 $ 2,062.96 0.0 $ 229.50 $ - $ 2,062.96 
CAT 320 EXCAVATOR 1.00 8.00 $ 85.62 $ 684.96 0.0 $ 76.20 $ - $ 684.96 
WORK TRUCK- PIPE LAYER 1.00 9.00 $ 33.06 $ 264.48 1.0 $ 29.42 $ 29.42 $ 293.90 
TOTAL EQUIPMENT COSTS $ 6,541.58 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRS OT OT RATE AMOUNTOT TOTAL AMOUNT 
OPERA TOR - CAT 966H 1.00 8.0 $ 91.00 $ 728.00 0.0 $ 28.00 $ - $ 728.00 
OPERATOR- CAT 349 1.00 8.0 $ 91.00 $ 728.00 0.0 $ 28.00 $ - $ 728.00 
OPERA TOR - CAT 773 1.00 8.0 $ 91.00 $ 728.00 0.0 $ 28.00 $ - $ 728.00 
FOREMAN- PICKUP TRUCK 1.00 5.0 $ 110.00 $ 550.00 1.0 $ 28.00 $ 28.00 $ 578.00 
PIPE LAYER- WORK TRUCK 1.00 9.0 $ 72.00 $ 648.00 1.0 $ 22.00 $ 22.00 $ 670.00 
PIPE LAYER 1.00 8.0 $ 72.00 $ 576.00 0.0 $ 22.00 $ - $ 576.00 
LABORER 2.00 8.0 $ 67.00 $ 1,072.00 0.0 $ 20.00 $ - $ 1,072.00 

$ - $ - $ -
TOTAL LABOR COSTS $ 5,080.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION QTY UNITS UNIT COST TOTAL 

BEDDING BOX 1.0 EA $ 70.00 $ 70.00 

9' SHORE KIT 12.0 EA $ 1.27 $ 15.24 

4' X 20' SHIELD 1.0 EA $ 10.58 $ 10.58 
6' X 20' SHIELD 1.0 EA $ 17.21 $ 17.21 

10' X 20' SHIELD 1.0 EA $ 21.49 $ 21.49 
72" RCP 99.2 FT $ 172.73 $ 17,134.82 

SE30 SAND 248.0 TN $ 8.30 $ 2,058.40 

10' X 24' TRENCH BOX 4.0 EA $ 21.49 $ 85.96 
$ -

TOTAL MATERIAL COSTS $ 19,413.70 

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK UF AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 6,541.58 15.00% $ 981.24 $ 7,522.82 
TOTAL COST FOR LABORERS AND OPERATORS $ 5,080.00 20.00% $ 1,016.00 $ 6,096.00 
TOTAL TAX ON MATERIALS $ 19,413.70 9.00% $ 1,747.23 $ 1,747.23 
TOTAL COST FOR MATERIALS $ 21,160.93 15.00% $ 3,174.14 $ 24,335.07 
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 39,701.12 
BOND COST ADD (1 % OF Total) $ 397.01 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 40,098.13 



Change Order Request 
Industry Business Center East Side Mass Grading 

I CHANGE ORDER REQUEST NUMBER: 24.0 I SUKUT COR WORKSHEET NUMBER 5.0 
I DATE WORK COMPLETED 10/27/2015 I 

I DESCRIPTION OF WORK 
STORM DRAIN T&M THROUGH CANYON 

EQUIPMENT 
MODEL QTY HRSST RATE AMOUNT ST 

CAT 966H LOADER 1.00 8.00 $ 196.05 $ 1,568.40 
CAT 349 EXCAVATOR 1.00 8.00 $ 208.36 $ 1,666.88 
F750 2,000 GALLON WATER TRUCK 1.00 8.00 $ 33.06 $ 264.48 
CAT 773 ROCK TRUCK 1.00 8.00 $ 257.87 $ 2,062.96 
CAT 320 EXCAVATOR 1.00 8.00 $ 85.62 $ 684.96 
WORK TRUCK - PIPE LAYER 1.00 9.00 $ 33.06 $ 264.48 
TOTAL EQUIPMENT COSTS 

LABOR 
JOB CLASSIFICATION ., «- QTY HRSST RATE AMOUNTST 
OPERATOR- CAT 966H 1.00 8.0 $ 91.00 $ 728.00 
OPERATOR- CAT 349 1.00 8.0 $ 91.00 $ 728.00 
OPERATOR- CAT 773 1.00 8.0 $ 91.00 $ 728.00 
FOREMAN- PICKUP TRUCK 1.00 5.0 $ 110.00 $ 550.00 
PIPE LAYER- WORK TRUCK 1.00 9.0 $ 72.00 $ 648.00 
PIPE LAYER 1.00 8.0 $ 72.00 $ 576.00 
LABORER 2.00 8.0 $ 67.00 $ 1,072.00 

$ -
TOTAL LABOR COSTS 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION 

BEDDING BOX 

9' SHORE KIT 

4' X 20' SHIELD 

6' X 20' SHIELD 

10' X 20' SHIELD 

72" RCP 

SE30 SAND 

10' X 24' TRENCH BOX 

TOTAL MATERIAL COSTS 

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION INVOICE NO. DATE I VENDOR 

I 
TOTAL COSTS 

HRS OT 
0.0 
0.0 
0.0 
0.0 
0.0 
1.0 

HRS OT 
0.0 
0.0 
0.0 
1.0 
1.0 
0.0 
0.0 

QTY 

1.0 

12.0 

1.0 

1.0 

1.0 

96.5 

241.4 

4.0 

I 
I 

SUKUT JOB NUMBER 1158 

RATE AMOUNTOT 
$ 174.48 $ -
$ 185.44 $ -
$ 29.42 $ -
$ 229.50 $ -
$ 76.20 $ -
$ 29.42 $ 29.42 

OTRATE AMOUNTOT 
$ 28.00 $ -
$ 28.00 $ -
$ 28.00 $ -
$ 28.00 $ 28.00 
$ 22.00 $ 22.00 
$ 22.00 $ -
$ 20.00 $ -

$ -

UNITS UNIT COST 

EA $ 70.00 

EA $ 1.27 

EA $ 10.58 

EA $ 17.21 

EA $ 21.49 

FT $ 172.73 

TN $ 8.30 

EA $ 21.49 

UNITS I UNIT COST 

I 

TOTALAMOU NT 
40 
88 
48 
96 
96 
90 
58 

$ 1,568. 
$ 1,666. 
$ 264. 
$ 2,062. 
$ 684. 
$ 293. 
$ 6,541. 

TOTAL AMOU NT 
00 
00 
00 
00 
00 
00 
00 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 
$ 
$ 

I$ 
I $ 

728. 
728. 
728. 
578. 
670. 
576. 

1,072. 
-

5,080. 

TOTAL 

70. 

15. 

10. 

17. 

21. 

16,675. 

2,003. 

85. 

00 

00 

24 

58 

21 

49 

35 

21 

96 
-

18,899. 04 

TOTAL 
-
-

- TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST ~. MARK U 
TOTAL COST FOR EQUIPMENT $ 6,541 .58 15.00% 
TOTAL COST FOR LABORERS AND OPERATORS $ 5,080.00 20.00% 
TOTAL TAX ON MATERIALS $ 18,899.04 9.00% 
TOTAL COST FOR MATERIALS $ 20,599.95 15.00% 
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% 
TOTAL FOR THIS CHANGE ORDER 
BOND COST ADD (1 % OF Total) 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST 

AMOUNT MARK UP 
$ 981.24 $ 
$ 1,016.00 $ 
$ 1,700.91 $ 
$ 3,089.99 $ 
$ - $ 

$ 
$ 
$ 

TOTAL 
7,522. 
6,096. 
1,700. 

23,689. 
-

39,009. 
390. 

39,399. 

82 
00 
91 
95 

68 
10 
78 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 
DATE WORK COMPLETED SUKUT JOB NUMBER 

DESCRIPTION OF WORK 
STORM DRAIN T&M THROUGH CANYON 

EQUIPMENT 
MODEL f1 QTY HRS ST RATE AMOUNT ST HRSOT RATE AMOUNTOT TOTAL AMOUNT 

CAT 966H LOADER 1.00 7.00 $ 196.05 $ 1,372.35 0.0 $ 174.48 $ - $ 1,372.35 
CAT 349 EXCAVATOR 1.00 7.00 $ 208.36 $ 1,458.52 0.0 $ 185.44 $ - $ 1,458.52 
F750 2,000 GALLON WATER TRUCK 1.00 7.00 $ 33.06 $ 231.42 0.0 $ 29.42 $ - $ 231.42 
CAT 773 ROCK TRUCK 1.00 7.00 $ 257.87 $ 1,805.09 0.0 $ 229.50 $ - $ 1,805.09 
HITACHI EX270LC EXCAVATOR 1.00 7.00 $ 120.28 $ 841.96 0.0 $ 107.05 $ - $ 841.96 
WORK TRUCK- PIPE LAYER 1.00 7.00 $ 33.06 $ 264.48 0.0 $ 29.42 $ - $ 264.48 
TOTAL EQUIPMENT COSTS $ 5,973.82 

LABOR 
JOB CLASSIFICATION ' QTY HRS ST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
OPERATOR- CAT 966H 1.00 7.0 $ 91.00 $ 637.00 0.0 $ 28.00 $ - $ 637.00 
OPERATOR- CAT 349 1.00 7.0 $ 91 .00 $ 637.00 0.0 $ 28.00 $ - $ 637.00 
OPERATOR- CAT 773 1.00 7.0 $ 91.00 $ 637.00 0.0 $ 28.00 $ - $ 637.00 
FOREMAN- PICKUP TRUCK 1.00 3.5 $ 110.00 $ 385.00 0.0 $ 28.00 $ - $ 385.00 
PIPE LAYER- WORK TRUCK 1.00 7.0 $ 72.00 $ 504.00 0.0 $ 22.00 $ - $ 504.00 
PIPE LAYER 1.00 7.0 $ 72.00 $ 504.00 0.0 $ 22.00 $ - $ 504.00 
LABORER 2.00 7.0 $ 67.00 $ 938.00 0.0 $ 20.00 $ - $ 938.00 

$ - $ - $ -
TOTAL LABOR COSTS $ 4,242.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION q QTY UNITS UNIT COST TOTAL 
BEDDING BOX 1.0 EA $ 70.00 $ 70.00 
9' SHORE KIT 12.0 EA $ 1.27 $ 15.24 
4' X 20' SHIELD 1.0 EA $ 10.58 $ 10.58 
6' X 20' SHIELD 1.0 EA $ 17.21 $ 17.21 
10' X 20' SHIELD 1.0 EA $ 21.49 $ 21.49 
72" RCP 88.4 FT $ 172.73 $ 15,276.24 

SE30 SAND 221.1 TN $ 8.30 $ 1,835.13 
1 0' X 24' TRENCH BOX 4.0 EA $ 21.49 $ 85.96 

$ -
TOTAL MATERIAL COSTS $ 17,331 .85 

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I $ -

" TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST :r. MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 5,973.82 15.00% $ 896.07 $ 6,869.89 
TOTAL COST FOR LABORERS AND OPERATORS $ 4,242.00 20.00% $ 848.40 $ 5,090.40 
TOTAL TAX ON MATERIALS $ 17,331 .85 9.00% $ 1,559.87 $ 1,559.87 
TOTAL COST FOR MATERIALS $ 18,891.72 15.00% $ 2,833.76 $ 21,725.48 
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 35,245.64 
BOND COST ADD (1 % OF Total) $ 352.46 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 35,598.09 



Change Order Request 
Industry Bus iness Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 7.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

DESCRIPTION OF WORK 
STORM DRAIN T&M THROUGH CANYON 

EQUIPMENT 
MODEL QTY HRSST RATE AMOUNT ST HRS OT RATE AMOUNTOT TOTAL AMOUNT 

CAT 966H LOADER 1.00 2.00 $ 196.05 $ 392.1 0 0.0 $ 174.48 $ - $ 392.10 
CAT 349 EXCAVATOR 1.00 4.00 $ 208.36 $ 833.44 0.0 $ 185.44 $ - $ 833.44 
CAT 320 EXCAVATOR 1.00 2.00 $ 85.62 $ 171.24 0.0 $ 76.20 $ - $ 171 .24 
TOTAL EQUIPMENT COSTS $ 1,396.78 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
OPERATOR- CAT 966H 1.00 2.0 $ 91 .00 $ 182.00 0.0 $ 28.00 $ - $ 182.00 
OPERATOR- CAT 349 1.00 4.0 $ 91.00 $ 364.00 0.0 $ 28.00 $ - $ 364.00 
OPERATOR- CAT 320 1.00 2.0 $ 91.00 $ 182.00 0.0 $ 28.00 $ - $ 182.00 
FOREMAN- PICKUP TRUCK 1.00 4.0 $ 110.00 $ 440.00 0.0 $ 28.00 $ - $ 440.00 
PIPE LAYER 1.00 4.0 $ 72.00 $ 288.00 0.0 $ 22.00 $ - $ 288.00 
CEMENT LABORER 2.00 2.0 $ 72.00 $ 288.00 0.0 $ 22.00 $ - $ 288.00 
LABORER 1.00 4.0 $ 67.00 $ 268.00 0.0 $ 20.00 $ - $ 268.00 
CEMENT MASON 1.00 2.0 $ 72.00 $ 144.00 0.0 $ 22.00 $ - $ 144.00 
CEMENT FOREMAN 1.00 2.0 $ 84.00 $ 168.00 0.0 $ 20.00 $ - $ 168.00 
TOTAL LABOR COSTS $ 2,324.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION ~ QTY UNITS UNIT COST TOTAL 

10' x 12' SHIELD 1.0 EA $ 8.75 $ 8.75 

$ -
$ -

TOTAL MATERIAL COSTS $ 8.75 

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR a I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARKU AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 1,396.78 15.00% $ 209.52 $ 1,606.30 
TOTAL COST FOR LABORERS AND OPERATORS $ 2,324.00 20.00% $ 464.80 $ 2,788.80 
TOTAL TAX ON MATERIALS $ 8.75 9.00% $ 0.79 $ 0.79 
TOTAL COST FOR MATERIALS $ 9.54 15.00% $ 1.43 $ 10.97 
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 4,406.85 
BOND COST ADD (1 % OF Total) $ 44.07 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 4,450.92 



-- -------------------------------------------

Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 8.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

DESCRIPTION OF WORK 
STORM DRAIN T&M 
WORK ON & PREP COLLAR 

~ EQUIPMENT 
MODEL .~ ~ QTY HRSST RATE AMOUNTST HRSOT RATE AMOUNTOT TOTAL AMOUNT 

CAT 966H LOADER 1.00 4.00 $ 196.05 $ 784.20 0.0 $ 174.48 $ - $ 784.20 
CAT 349 EXCAVATOR 1.00 4.00 $ 208.36 $ 833.44 0.0 $ 185.44 $ - $ 833.44 
F750 2,000 GALLON WATER TRUCK 1.00 4.00 $ 33.06 $ 132.24 0.0 $ 29.42 $ - $ 132.24 
TOTAL EQUIPMENT COSTS $ 1,749.88 

~ LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSOT OT RATE AMOUNTOT TOTAL AMOUNT 
OPERATOR- CAT 966H 1.00 4.0 $ 91 .00 $ 364.00 0.0 $ 28.00 $ - $ 364.00 
OPERATOR- CAT 349 1.00 4.0 $ 91.00 $ 364.00 0.0 $ 28.00 $ - $ 364.00 
FOREMAN- PICKUP TRUCK 1.00 4.0 $ 110.00 $ 440.00 0.0 $ 28.00 $ - $ 440.00 
PIPE LAYER 1.00 4.0 $ 72.00 $ 288.00 0.0 $ 22.00 $ - $ 288.00 
LABORER 1.00 4.0 $ 67.00 $ 268.00 0.0 $ 20.00 $ - $ 268.00 
TOTAL LABOR COSTS $ 1,724.00 

':l: a m MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION ~;} --~~~~!!-• ., QTY UNITS UNIT COST TOTAL 

10' x 12' SHIELD 1.0 EA $ 8.75 $ 8.75 

$ -
$ -

TOTAL MATERIAL COSTS $ 8.75 

.. SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST 1. MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 1,749.88 15.00% $ 262.48 $ 2,012.36 
TOTAL COST FOR LABORERS AND OPERATORS $ 1,724.00 20.00% $ 344.80 $ 2,068.80 
TOTAL TAX ON MATERIALS $ 8.75 9.00% $ 0.79 $ 0.79 
TOTAL COST FOR MATERIALS $ 9.54 15.00% $ 1.43 $ 10.97 
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 4,092.92 

BOND COST ADD (1 % OF Total) $ 40.93 

GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 4,133.85 



Change Order Request 
Industry Business Center East Side Mass Gr ading 

CHANGE ORDER REQUEST NUMBER: I 24.0 SUKUT COR WORKSHEET NUMBER 9.0 
DATE WORK COMPLETED I 11/25/2015 SUKUT JOB NUMBER 1158 

DESCRIPTION OF WORK 
STORM DRAIN T&M THROUGH CANYON 

EQUIPMENT 
MODEL .. QTY HRS ST RATE AMOUNTST HRS OT RATE AMOUNTOT TOTAL AMOUNT 

CAT 966H LOADER 1.00 4.00 $ 196.05 $ 784. 20 0.0 $ 174.48 $ $ 784.20 
CAT 349 EXCAVATOR 1.00 6.00 $ 208.36 $ 1,250. 16 0.0 $ 185.44 $ $ 1,250.16 
F750 2,000 GALLON WATER TRUCK 1.00 6.00 $ 33.06 $ 198. 36 0.0 $ 29.42 $ $ 198.36 
TOTAL EQUIPMENT COSTS $ 2,232.72 

~ LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
OPERATOR - CAT 966H 1.00 4.0 $ 91.00 $ 364. 00 0.0 $ 28.00 $ $ 364.00 
OPERATOR - CAT 349 1.00 6.0 $ 91.00 $ 546. 00 0.0 $ 28.00 $ $ 546.00 
FOREMAN- PICKUP TRUCK 1.00 6.0 $ 110.00 $ 660. 00 0.0 $ 28.00 $ $ 660.00 
PIPE LAYER 1.00 6.0 $ 72.00 $ 432. 00 0.0 $ 22.00 $ $ 432.00 
LABORER 1.00 6.0 $ 67.00 $ 402. 00 0.0 $ 20.00 $ $ 402.00 
TOTAL LABOR COSTS $ 2,404.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYM ENTS 
DESCRIPTION " ~ QTY UNITS UNIT COST TOTAL 
10' x 12' SHIELD 1.0 EA $ 8.75 $ 8.75 

$ 
$ 

TOTAL MATERIAL COSTS $ 8.75 

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION ,. 

~ ~ INVOICE NO. I DATE VENDOR TOTAL 
I $ 

TOTAL COSTS $ 

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCO NTRACTOR MARK-UP 
DESCRIPTION TOTAL COS T ~. MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 2,232. 72 15.00% $ 334.91 $ 2,567.63 
TOTAL COST FOR LABORERS AND OPERATORS $ 2,404. 00 20.00% $ 480.80 $ 2,884.80 
TOTAL TAX ON MATERIALS $ 8. 75 9.00% $ 0.79 $ 0.79 
TOTAL COST FOR MATERIALS $ 9. 54 15.00% $ 1.43 $ 10.97 
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ $ 
TOTAL FOR THIS CHANGE ORDER $ 5,464.18 
BOND COST ADD (1 % OF Total) $ 54.64 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 5,518.83 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 10.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

DESCRIPTION OF WORK 
STORM DRAIN T&M THROUGH CANYON 

EQUIPMENT 
MODEL QTY HRS ST RATE AMOUNTST HRSOT RATE AMOUNTOT TOTAL AMOUNT 

CAT 966H LOADER 1.00 8.00 $ 196.05 $ 1.568.40 0.0 $ 174.48 $ - $ 1,568.40 
CAT 349 EXCAVATOR 1.00 8.00 $ 208.36 $ 1,666.88 0.0 $ 185.44 $ - $ 1,666.88 
F750 2,000 GALLON WATER TRUCK 1.00 8.00 $ 33.06 $ 264.48 0.0 $ 29.42 $ - $ 264.48 
AIR COMPRESSOR 185CFM 1.00 8.00 $ 21.00 $ 168.00 0.0 $ 18.69 $ - $ 168.00 
RAMMER COMPACTOR 1.00 8.00 $ 4.21 $ 33.68 0.0 $ 3.75 $ - $ 33.68 
TOTAL EQUIPMENT COSTS $ 3,701.44 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRS OT OTRATE AMOUNTOT TOTAL AMOUNT 
OPERATOR - CAT 966H 1.00 8.0 $ 91 .00 $ 728.00 0.0 $ 28.00 $ - $ 728.00 
OPERATOR- CAT 349 1.00 8.0 $ 91.00 $ 728.00 0.0 $ 28.00 $ - $ 728.00 
FOREMAN WITH PICKUP TRUCK 1.00 10.0 $ 110.00 $ 1,100.00 2.0 $ 28.00 $ 56.00 $ 1,156.00 
PIPE LAYER 2.00 8.0 $ 72.00 $ 1,152.00 0.0 $ 22.00 $ - $ 1,152.00 
LABORER 2.00 8.0 $ 67.00 $ 1,072.00 0.0 $ 20.00 $ - $ 1,072.00 
TOTAL LABOR COSTS $ 4,836.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION "' '"'-~ QTY UNITS UNIT COST TOTAL 

10' x 12' SHIELD 1.0 EA $ 8.75 $ 8.75 

PNEUMATIC RIVET BUSTER 1.0 EA $ 44.00 $ 44.00 

RIVET CHISEL 1.0 EA $ 8.00 $ 8.00 

TOTAL MATERIAL COSTS $ 60.75 

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION L INVOICE NO. I DATE I VENDOR ~ I UNITS I UNITCOST I TOTAL 

J I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST y, MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 3,701.44 15.00% $ 555.22 $ 4,256.66 
TOTAL COST FOR LABORERS AND OPERATORS $ 4,836.00 20.00% $ 967.20 $ 5,803.20 

TOTAL TAX ON MATERIALS $ 60.75 9.00% $ 5.47 $ 5.47 
TOTAL COST FOR MATERIALS $ 66.22 15.00% $ 9.93 $ 76.15 
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 10,141.47 

BOND COST ADD (1 % OF Total) $ 101.41 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 10,242.89 



Change Order Reque st 
Industry Business Center East Side M ass Grading 

I CHANGE ORDER REQUEST NUMBER: 24.0 I SUKUT COR WORKSHEET NUMBER 11 .0 
I DATE WORK COMPLETED 12/1/2015 I SUKUT JOB NUMBER 1158 

!DESCRIPTION OF WORK 
STORM DRAIN T&M THROUGH CANYON 

EQUIPMENT 
MODEL QTY HRSST RATE AMO UNTST HRSOT RATE AMOUNTOT TOTAL AMOUNT 

CAT 966H LOADER 1.00 10.00 $ 196.05 $ 1,568.40 2.0 $ 174.48 $ 348.97 $ 1,917.37 
CAT 349 EXCAVATOR 1.00 10.00 $ 208.36 $ 1,666.88 2.0 $ 185.44 $ 370.88 $ 2,037.76 
F750 2,000 GALLON WATER TRUCK 1.00 10.00 $ 33.06 $ 264.48 2.0 $ 29.42 $ 58.85 $ 323.33 
AIR COMPRESSOR 185CFM 1.00 8.00 $ 21.00 $ 168.00 0.0 $ 18.69 $ $ 168.00 
RAMMER COMPACTOR 1.00 8.00 $ 4.21 $ 33.68 0.0 $ 3.75 $ $ 33.68 
TOTAL EQUIPM ENT COSTS $ 4,480. 14 

~ LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMO UNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
OPERA TOR - CAT 966H 1.00 10.0 $ 91.00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERA TOR - CAT 349 1.00 10.0 $ 91 .00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
FOREMAN WITH PICKUP TRUCK 1.00 11 .0 $ 110.00 $ 1,210.00 3.0 $ 28.00 $ 84.00 $ 1,294.00 
PIPE LAYER 2.00 10.0 $ 72.00 $ 1,440.00 2.0 $ 22.00 $ 88.00 $ 1,528.00 
LABORER 1.00 10.0 $ 67.00 $ 670.00 2.0 $ 20.00 $ 40.00 $ 710.00 
TOTAL LABOR COSTS $ 5.464.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION .r ·~ QTY UNITS UNIT COST TOTAL 
10' x 12' SHIELD 1.0 EA $ 8.75 $ 8.75 
PNEUMA TIC RIVET BUSTER 1.0 EA $ 44.00 $ 44.00 
RIVET CHISEL 1.0 EA $ 8.00 $ 8.00 

24" RCP 67.1 FT $ 20.07 $ 1,345.69 

SAND SE-30 33.9 TN $ 8.30 $ 281 .54 

4"PVC 20.0 FT $ 1.99 $ 39.80 
TOTAL MATERIAL COSTS $ 1,727.78 

~ SUKUT SUBCONTRACTOR CO STS 
DESCRIPTION ~ ~ 

~ "" I INVOICE NO. DATE I VEN DOR TOTAL 
I I $ 

TOTAL COSTS $ 

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTA L COST Yo MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 4,480.14 15.00% $ 672.02 $ 5,152.16 
TOTAL COST FOR LABORERS AND OPERATORS $ 5,464.00 20.00% $ 1,092.80 $ 6,556.80 
TOTAL TAX ON MATERIALS $ 1,727.78 9.00% $ 155.50 $ 155.50 
TOTAL COST FOR MATERIALS $ 1,883.28 15.00% $ 282.49 $ 2,165.77 
TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 
TOTAL FOR THIS CHANGE ORDER $ 14,030.23 
BOND COST ADD (1 % OF Total) $ 140.30 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 14,170.53 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: I 24.0 I SUKUT COR WORKSHEET NUMBER 12.0 
DATE WORK COMPLETED 12/2/2015 I SUKUT JOB NUMBER 1158 

DESCRIPTION OF WORK 
STORM DRAIN T&M THROUGH CANYON 

EQUIPMENT 
MODEL m QTY HRSST RATE AMOUNT ST HRS 0 T RATE AMOUNTOT TOTAL AMOUNT 

CAT 966H LOADER 1.00 3.00 $ 196.05 $ 588.15 0.0 $ 174.48 $ $ 588.15 
CAT 349 EXCAVATOR 1.00 3.00 $ 208.36 $ 625.08 0.0 $ 185.44 $ $ 625.08 
F750 2,000 GALLON WATER TRUCK 1.00 3.00 $ 33.06 $ 99.18 0.0 $ 29.42 $ $ 99.18 
AIR COMPRESSOR 185CFM 1.00 6.00 $ 21.00 $ 126.00 0.0 $ 18.69 $ $ 126.00 
RAMMER COMPACTOR 1.00 6.00 $ 4.21 $ 25.26 0.0 $ 3.75 $ $ 25.26 
TOTAL EQUIPMENT COSTS $ 1,463.67 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSO T OT RATE AMOUNTOT TOTAL AMOUNT 
OPERATOR- CAT966H 1.00 3.0 $ 91.00 $ 273.00 0.0 $ 28.00 $ $ 273.00 
OPERATOR- CAT 349 1.00 3.0 $ 91.00 $ 273.00 0.0 $ 28.00 $ $ 273.00 
FOREMAN WITH PICKUP TRUCK 1.00 6.0 $ 110.00 $ 660.00 0.0 $ 28.00 $ $ 660.00 
PIPE LAYER 1.00 6.0 $ 72.00 $ 432.00 0.0 $ 22.00 $ $ 432.00 
PIPE LAYER 1.00 3.0 $ 72.00 $ 216.00 0.0 $ 22.00 $ $ 216.00 
LABORER 1.00 6.0 $ 67.00 $ 402.00 0.0 $ 20.00 $ $ 402.00 
TOTAL LABOR COSTS $ 2,256.00 

~ ~ MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION A N ~. ~ QTY UNITS UNIT COST TOTAL 

10' x 12' SHIELD 1 .0 EA $ 8.75 $ 8.75 

PNEUMATIC RIVET BUSTER 1 .0 EA $ 44.00 $ 44.00 

RIVET CHISEL 1 .0 EA $ 8.00 $ 8.00 

24" RCP 14 .7 FT $ 20.07 $ 295.83 

SAND SE-30 7 .5 TN $ 8.30 $ 61.84 
TOTAL MATERIAL COSTS $ 418.42 

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION INVOICE NO. I DATE VENDOR TOTAL 

I $ 
TOTAL COSTS $ 

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST ~. MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 1,463.67 15.00 % $ 219.55 $ 1,683.22 
TOTAL COST FOR LABORERS AND OPERATORS $ 2,256.00 20.00 % $ 451.20 $ 2,707.20 
TOTAL TAX ON MATERIALS $ 418.42 9.00 % $ 37.66 $ 37.66 
TOTAL COST FOR MATERIALS $ 456.07 15.00 % $ 68.41 $ 524.49 
TOTAL COST FOR SUBCONTRACTOR $ - 0.00 % $ $ 
TOTAL FOR THIS CHANGE ORDER $ 4,952.56 
BOND COST ADD (1 % OF Total) $ 49.53 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 5,002.09 



Change Ord er Request 
Industry Business Center East Side Mass Grading 

I CHANGE ORDER REQUEST NUMBER: 24.0 I SUKUT COR WORKSHEET NUMBER 13.0 
IDA TE WORK COMPLETED 12/3/2015 I SUKUT JOB NUMBER 1158 

I DESCRIPTION OF WORK I 
STORM DRAIN T&M THROUGH CANYON 

EQUIP MENT 
MODEL QTY HRSST RATE AMOUNT ST HRSOT RATE AMOUNTOT TOTAL AMOUNT 

CAT 966H LOADER 1.00 4.00 $ 196. OS $ 784.20 0.0 $ 174.48 $ $ 784.20 
CAT 349 EXCAVATOR 1.00 4.00 $ 208. 36 $ 833.44 0.0 $ 185.44 $ $ 833.44 
CAT 320 EXCAVATOR 1.00 4.00 $ 85. 62 $ 342.48 0.0 $ 76.20 $ $ 342.48 
F750 2,000 GALLON WATER TRUCK 1.00 4.00 $ 33. 06 $ 132.24 0.0 $ 29.42 $ $ 132.24 
AIR COMPRESSOR 185CFM 1.00 4.00 $ 21. 00 $ 84.00 0.0 $ 18.69 $ $ 84.00 
TOTAL EQUIPMENT COSTS $ 2,176.36 

LAB OR 
JOB CLASSJFICA TION ~ QTY HRSST RATE AMOUNTST HRSOT OT RATE AMOUNTOT TOTAL AMOUNT 
OPERATOR - CAT966H 1.00 4.0 $ 91. 00 $ 364.00 0.0 $ 28.00 $ $ 364.00 
OPERATOR- CAT 349 1.00 4.0 $ 91 . 00 $ 364.00 0.0 $ 28.00 $ $ 364.00 
OPERATOR - CAT 320 1.00 4.0 $ 91 . 00 $ 364.00 0.0 $ 28.00 $ $ 364.00 
FOREMAN WITH PICKUP TRUCK 1.00 4.0 $ 110. 00 $ 440.00 0.0 $ 28.00 $ $ 440.00 
PIPE LAYER 2.00 4.0 $ 72. 00 $ 576.00 0.0 $ 22.00 $ $ 576.00 
LABORER 2.00 4.0 $ 67. 00 $ 536.00 0.0 $ 20.00 $ $ 536.00 
TOTAL LABOR COSTS $ 2,644.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION ., 

H ~ ~ ~ QTY UNITS UNIT COST TOTAL 

10' x 12' SHIELD 1.0 EA $ 8.75 $ 8.75 

SHORING JACKS 10.0 EA $ 1.27 $ 12.70 
$ 

TOTAL MATERIAL COSTS $ 21.45 

SUKUT SUBCONT RACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR TOTAL 

I I I $ 
TOTAL COSTS $ 

TOTAL COST SUMMARY, STANDARD MAR K-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST 1. MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 2,176.36 15.00% $ 326.45 $ 2,502.81 
TOTAL COST FOR LABORERS AND OPERATORS $ 2,644.00 20.00% $ 528.80 $ 3, 172.80 
TOTAL TAX ON MATERIALS $ 21.45 9.00% $ 1.93 $ 1.93 
TOTAL COST FOR MATERIALS $ 23.38 15.00% $ 3.51 $ 26.89 
TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 

TOTAL FOR THIS CHANGE ORDER $ 5,704.43 

BOND COST ADD (1 % OF Total) $ 57.04 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 5,761 .48 

' 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 14.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

DESCRIPTION OF WORK 
STORM DRAIN T&M THROUGH CANYON 

EQUIPMENT 
MODEL I QTY I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 

I I I I I I I I 
TOTAL EQUIPMENT COSTS I I I I$ -

LABOR 
JOB CLASSIFICATION I QTY I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT TOTAL AMOUNT 
PIPE LAYER I 3.00 I 10.0 I$ n .oo I $ 2, 16o.oo I 2.0 I$ 22.00 I$ 132.00 $ 2,292.00 
LABORER I 2.00 I 10.0 I $ 67.00 I$ 1,340.00 J 2.0 I$ 2o.oo 1 $ 80.00 $ 1,420.00 
TOTAL LABOR COSTS $ 3,712.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION ~ ~ QTY UNITS UNIT COST TOTAL 
SPECPLUG BY SPECCHEM 12.0 EA $ 49.89 $ 598.68 

$ -
$ -

TOTAL MATERIAL COSTS $ 598.68 

m SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST X. MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ - 15.00% $ - $ -
TOTAL COST FOR LABORERS AND OPERATORS $ 3,712.00 20.00% $ 742.40 $ 4,454.40 
TOTAL TAX ON MATERIALS $ 598.68 9.00% $ 53.88 $ 53.88 
TOTAL COST FOR MATERIALS $ 652.56 15.00% $ 97.88 $ 750.45 
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 5,258.73 
BOND COST ADD (1 % OF Total) $ 52.59 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 5,311.31 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 15.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

DESCRIPTION OF WORK 
STORM DRAIN T&M THROUGH CANYON 

EQUIPMENT 
MODEL I QTY I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 

I I I I I I I I 
TOTAL EQUIPMENT COSTS I I I I$ -

LABOR 
JOB CLASSIFICATION I QTY I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT TOTAL AMOUNT 
PIPE LAYER I 3.00 I 10.0 I$ n.oo I $ 2,1ao.oo I 2.0 I$ 22.oo I $ 132.00 $ 2,292.00 
LABORER I 2.00 I 10.0 I$ 67.oo I$ 1,34o.oo I 2.0 I$ 20.00 I $ 80.00 $ 1,420.00 
TOTAL LABOR COSTS $ 3,712.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION QTY UNITS UNIT COST TOTAL 

$ -
$ -
$ -

TOTAL MATERIAL COSTS $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST 1o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ - 15.00% $ - $ -
TOTAL COST FOR LABORERS AND OPERATORS $ 3,712.00 20.00% $ 742.40 $ 4,454.40 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 4,454.40 

BOND COST ADD (1% OF Total) $ 44.54 

GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 4,498.94 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 16.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

DESCRIPTION OF WORK 
STORM DRAIN T&M THROUGH CANYON 

EQUIPMENT 
MODEL I QTY I HRS ST I RATE I AMOUNTST I HRSOT I RATE I AMOUNT OT I TOTAL AMOUNT 

I I I I I I I I 
TOTAL EQUIPMENT COSTS I I I I$ -

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN WITH PICKUP TRUCK 1.00 5.0 $ 110.00 $ 550.00 3.0 $ 28.00 $ 84.00 $ 634.00 
PIPE LAYER 2.00 6.0 $ 72.00 $ 864.00 2.0 $ 22.00 $ 88.00 $ 952.00 
PIPE LAYER 1.00 10.0 $ 72.00 $ 720.00 2.0 $ 22.00 $ 44.00 $ 764.00 
LABORER 2.00 6.0 $ 67.00 $ 804.00 2.0 $ 20.00 $ 80.00 $ 884.00 
TOTAL LABOR COSTS $ 3,234.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION QTY UNITS UNIT COST TOTAL 

$ -
$ -
$ -

TOTAL MATERIAL COSTS $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ - 15.00% $ - $ -
TOTAL COST FOR LABORERS AND OPERATORS $ 3,234.00 20.00% $ 646.80 $ 3,880.80 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 3,880.80 
BOND COST ADD (1 % OF Total) $ 38.81 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 3,919.61 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 17.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

DESCRIPTION OF WORK 
STORM DRAIN T&M THROUGH CANYON 

EQUIPMENT 
MODEL I QTY I HRS ST I RATE AMOUNT ST HRS OT I RATE AMOUNTOT TOTAL AMOUNT 

F750 2,000 GALLON WATER TRUCK I 1.00 I 4.00 I$ 33.06 $ 132.24 0.0 I$ 29.42 $ - $ 132.24 

I I I I 
TOTAL EQUIPMENT COSTS $ 132.24 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRS OT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN WITH PICKUP TRUCK 1.00 4.0 $ 110.00 $ 440.00 0.0 $ 28.00 $ - $ 440.00 
PIPE LAYER 2.00 4.0 $ 72.00 $ 576.00 0.0 $ 22.00 $ - $ 576.00 
LABORER 1.00 4.0 $ 67.00 $ 268.00 0.0 $ 20.00 $ - $ 268.00 
TOTAL LABOR COSTS $ 1,284.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION QTY UNITS UNIT COST TOTAL 

$ -
$ -
$ -

TOTAL MATERIAL COSTS $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNIT COST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST ~. MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 132.24 15.00% $ 19.84 $ 152.08 
TOTAL COST FOR LABORERS AND OPERATORS $ 1,284.00 20.00% $ 256.80 $ 1,540.80 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,692.88 
BOND COST ADD (1% OF Total) $ 16.93 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,709.80 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 18.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

DESCRIPTION OF WORK 
STORM DRAIN T&M THROUGH CANYON 

EQUIPMENT 
MODEL I QTY I HRS ST I RATE AMOUNT ST HRS OT I RATE AMOUNTOT TOTAL AMOUNT 

CAT 320 EXCAVATOR I 1.00 I 8.00 I$ 85.62 $ 684.96 0.0 I$ 76.20 $ - $ 684.96 

I I I I 
TOTAL EQUIPMENT COSTS $ 684.96 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
OPERATOR- CAT 320 1.00 8.0 $ 91.00 $ 728.00 0.0 $ 28.00 $ - $ 728.00 
FOREMAN WITH PICKUP TRUCK 1.00 10.0 $ 110.00 $ 1,100.00 2.0 $ 28.00 $ 56.00 $ 1,156.00 
PIPE LAYER 1.00 10.0 $ 72.00 $ 720.00 2.0 $ 22.00 $ 44.00 $ 764.00 
PIPE LAYER 1.00 8.0 $ 72.00 $ 576.00 0.0 $ 22.00 $ - $ 576.00 
LABORER 1.00 9.0 $ 67.00 $ 603.00 1.0 $ 20.00 $ 20.00 $ 623.00 
LABORER 1.00 8.0 $ 67.00 $ 536.00 0.0 $ 20.00 $ - $ 536.00 
TOTAL LABOR COSTS $ 4,383.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION QTY UNITS UNIT COST TOTAL 

$ -
$ -
$ -

TOTAL MATERIAL COSTS $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST , MARKU AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 684.96 15.00% $ 102.74 $ 787.70 
TOTAL COST FOR LABORERS AND OPERATORS $ 4,383.00 20.00% $ 876.60 $ 5,259.60 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 6,047.30 
BOND COST ADD (1 % OF Total) $ 60.47 

GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 6,107.78 



Change Order Request 
Indust ry Bus iness Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 19.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

DESCRIPTION OF WORK 
STORM DRAIN T&M THROUGH CANYON 

EQUIPMENT 
MODEL QTY HRSST RATE AMOUNTST HRS OT RATE AMOUNTOT TOTAL AMOUNT 

CAT 966H LOADER 1.00 10.00 $ 196.05 $ 1,568.40 2.0 $ 174.48 $ 348.97 $ 1,917.37 
F750 2,000 GALLON WATER TRUCK 1.00 10.00 $ 33.06 $ 264.48 2.0 $ 29.42 $ 58.85 $ 323.33 
AIR COMPRESSOR 185CFM 1.00 10.00 $ 21 .00 $ 168.00 2.0 $ 18.69 $ 37.38 $ 205.38 
CAT 320 EXCAVATOR 1.00 10.00 $ 85.62 $ 684.96 2.0 $ 76.20 $ 152.40 $ 837.36 
TOTAL EQUIPMENT COSTS $ 3,283.44 

LABOR 
JOB CLASSIFICATION QTY HRS ST RATE AMOUNTST HRSOT OT RATE AMOUNTOT TOTAL AMOUNT 
OPERA TOR - CAT966H 1.00 10.0 $ 91 .00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
OPERATOR- CAT 320 1.00 10.0 $ 91.00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
FOREMAN WITH PICKUP TRUCK 1.00 11.0 $ 110.00 $ 1,210.00 3.0 $ 28.00 $ 84.00 $ 1,294.00 
PIPE LAYER 1.00 8.0 $ 72.00 $ 576.00 0.0 $ 22.00 $ - $ 576.00 
PIPE LAYER 1.00 10.0 $ 72.00 $ 720.00 2.0 $ 22.00 $ 44.00 $ 764.00 
LABORER 2.00 10.0 $ 67.00 $ 1,340.00 2.0 $ 20.00 $ 80.00 $ 1,420.00 
TOTAL LABOR COSTS $ 5,986.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION QTY UNITS UNIT COST TOTAL 

PNEUMATIC RIVET BUSTER 1.0 EA $ 44.00 $ 44.00 

DELIVERY & PICKUP CHARGE 1.0 EA $ 130.00 $ 130.00 

24" RCP 32.0 FT $ 20.07 $ 642.24 

SAND SE-30 16.2 TN $ 8.30 $ 134.21 
TOTAL MATERIAL COSTS $ 950.45 

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 3,283.44 15.00% $ 492.52 $ 3,775.96 
TOTAL COST FOR LABORERS AND OPERATORS $ 5,986.00 20.00% $ 1,197.20 $ 7, 183.20 
TOTAL TAX ON MATERIALS $ 950.45 9.00% $ 85.54 $ 85.54 
TOTAL COST FOR MATERIALS $ 1,035.99 15.00% $ 155.40 $ 1,191.39 
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 12,236.09 
BOND COST ADD (1 % OF Total) $ 122.36 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 12,358.45 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 20.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

DESCRIPTION OF WORK 
STORM DRAIN T&M THROUGH CANYON 

EQUIPMENT 
MODEL QTY HRSST RATE AMOUNT ST HRSOT RATE AMOUNTOT TOTAL AMOUNT 

F750 2.000 GALLON WATER TRUCK 1.00 4.00 $ 33.06 $ 132.24 0.0 $ 29.42 $ - $ 132.24 
AIR COMPRESSOR 185CFM 1.00 4.00 $ 21 .00 $ 84.00 0.0 $ 18.69 $ - $ 84.00 
CAT 320 EXCAVATOR 1.00 4.00 $ 85.62 $ 342.48 0.0 $ 76.20 $ - $ 342.48 
TOTAL EQUIPMENT COSTS $ 558.72 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSOT OT RATE AMOUNTOT TOTAL AMOUNT 
OPERATOR- CAT 320 1.00 4.0 $ 91.00 $ 364.00 0.0 $ 28.00 $ - $ 364.00 
FOREMAN WITH PICKUP TRUCK 1.00 5.0 $ 110.00 $ 550.00 0.0 $ 28.00 $ - $ 550.00 
PIPE LAYER 1.00 4.0 $ 72.00 $ 288.00 0.0 $ 22.00 $ - $ 288.00 
LABORER 2.00 4.0 $ 67.00 $ 536.00 0.0 $ 20.00 $ - $ 536.00 
TOTAL LABOR COSTS $ 1,738.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION - I I QTY I UNITS I UNIT COST I TOTAL 

PNEUMATIC RIVET BUSTER I I 1.01 EA I$ 44.oo I$ 44.00 
TOTAL MATERIAL COSTS I$ 44.00 

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST ~ MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 558.72 15.00% $ 83.81 $ 642.53 
TOTAL COST FOR LABORERS AND OPERATORS $ 1,738.00 20.00% $ 347.60 $ 2,085.60 
TOTAL TAX ON MATERIALS $ 44.00 9.00% $ 3.96 $ 3.96 
TOTAL COST FOR MATERIALS $ 47.96 15.00% $ 7.19 $ 55.15 
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 2,787.24 

BOND COST ADD (1 % OF Total) $ 27.87 

GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 2,815.11 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 21.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

DESCRIPTION OF WORK 
STORM DRAIN T&M THROUGH CANYON 

EQUIPMENT 
MODEL I QTY l HRS ST [ RATE [ AMOUNTST [ HRS OT [ RATE I AMOUNT OT I TOTAL AMOUNT 

l l l I I I I I 
TOTAL EQUIPMENT COSTS I I I I $ -

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRS OT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN WITH PICKUP TRUCK 1.00 9.0 $ 110.00 $ 990.00 1.0 $ 28 .00 $ 28.00 $ 1,018.00 
PIPE LAYER 2.00 8.0 $ 72.00 $ 1,152.00 0.0 $ 22.00 $ - $ 1,152.00 
LABORER 2.00 8.0 $ 67.00 $ 1,072.00 0.0 $ 20.00 $ - $ 1,072.00 
TOTAL LABOR COSTS $ 3,242.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION QTY UNITS UNIT COST TOTAL 

$ -
$ -
$ -

TOTAL MATERIAL COSTS $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I l $ -
TOTAL COSTS I s -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ - 15.00% $ - $ -
TOTAL COST FOR LABORERS AND OPERATORS $ 3,242.00 20.00% $ 648.40 $ 3,890.40 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 3,890.40 
BOND COST ADD (1 % OF Total) $ 38.90 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 3,929.30 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 22.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

DESCRIPTION OF WORK 
STORM DRAIN T&M THROUGH CANYON 

EQUIPMENT 
MODEL I QTY I HRS ST I RATE AMOUNTST HRS OT I RATE AMOUNTOT TOTAL AMOUNT 

CAT 637 SCRAPER I 1.00 I 10.00 I $ 399.20 $ 3,193.60 2.0 I $ 355.29 $ 710.58 $ 3,904.18 

I I I I 
TOTAL EQUIPMENT COSTS $ 3,904.18 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRS OT OT RATE AMOUNTOT TOTAL AMOUNT 
OPERATOR- CAT 637 1.00 10.0 $ 91.00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
FOREMAN WITH PICKUP TRUCK 1.00 5.0 $ 110.00 $ 550.00 1.0 $ 28.00 $ 28.00 $ 578.00 
GRADE CHECKER 1.00 6.0 $ 105.00 $ 630.00 2.0 $ 28.00 $ 56.00 $ 686.00 
TOTAL LABOR COSTS $ 2,230.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I $ -
TOTAL MATERIAL COSTS I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I $ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST y, MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 3,904.18 15.00% $ 585.63 $ 4,489.80 
TOTAL COST FOR LABORERS AND OPERATORS $ 2,230.00 20.00% $ 446.00 $ 2,676.00 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 7,165.80 

BOND COST ADD (1 % OF Total) $ 71 .66 

GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 7,237.46 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 23.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

DESCRIPTION OF WORK 
STORM DRAIN T&M THROUGH CANYON 

EQUIPMENT 
MODEL QTY HRSST RATE AMOUNTST HRS OT RATE AMOUNTOT TOTAL AMOUNT 

CAT 637 SCRAPER 1.00 6.00 $ 399.20 $ 2,395.20 0.0 $ 355.29 $ - $ 2,395.20 
CAT651 SCRAPER 1.00 4.00 $ 368.36 $ 1,473.44 0.0 $ 327.84 $ - $ 1,473.44 
CAT 14 GRADER 1.00 6.00 $ 126.90 $ 761.40 0.0 $ 112.94 $ - $ 761.40 

TOTAL EQUIPMENT COSTS $ 4,630.04 

LABOR 
JOB CLASSIFICATION QTY HRS ST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
OPERATOR- CAT 637 1.00 6.0 $ 91 .00 $ 546.00 0.0 $ 28.00 $ - $ 546.00 
OPERATOR- CAT 14 1.00 6.0 $ 91 .00 $ 546.00 0.0 $ 28.00 $ - $ 546.00 
FOREMAN WITH PICKUP TRUCK 1.00 6.0 $ 110.00 $ 660.00 2.0 $ 28.00 $ 56.00 $ 716.00 
GRADE CHECKER 1.00 5.0 $ 105.00 $ 525.00 1.0 $ 28.00 $ 28.00 $ 553.00 
TOTAL LABOR COSTS $ 2,361.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION I I QTY I UNITS I UNITCOST J TOTAL 

I I L I I$ -
TOTAL MATERIAL COSTS I$ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I $ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST ~. MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 4,630.04 15.00% $ 694.51 $ 5,324.55 

TOTAL COST FOR LABORERS AND OPERATORS $ 2,361.00 20.00% $ 472.20 $ 2,833.20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 8,157.75 

BOND COST ADD (1 % OF Total) $ 81.58 

GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 8,239.32 



---- -------------------------------------------------------------

Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 24.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

DESCRIPTION OF WORK 
STORM DRAIN T&M THROUGH CANYON 

EQUIPMENT 
MODEL I QTY I HRSST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 

I I I I I I I I 
TOTAL EQUIPMENT COSTS I I I I$ -

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN WITH PICKUP TRUCK 1.00 8.0 $ 110.00 $ 880.00 0.0 $ 28.00 $ - $ 880.00 
CEMENT MASON 1.00 7.0 $ 72.00 $ 504.00 0.0 $ 22.00 $ - $ 504.00 
LABORER 1.00 7.0 $ 67.00 $ 469.00 0.0 $ 20.00 $ - $ 469.00 
TOTAL LABOR COSTS $ 1,853.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION QTY UNITS UNIT COST TOTAL 

$ -
$ -
$ -

TOTAL MATERIAL COSTS $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST ~ MARKU AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ - 15.00% $ - $ -
TOTAL COST FOR LABORERS AND OPERATORS $ 1,853.00 20.00% $ 370.60 $ 2,223.60 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 2,223.60 
BOND COST ADD (1 % OF Total) $ 22.24 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 2,245.84 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 25.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

BULKHEAD LATERAL 
/DESCRIPTION OF WORK 

EQUIPMENT 
MODEL I QTY I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 

I I I I I I I I 
TOTAL EQUIPMENT COSTS I I I I$ -

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRS OT OT RATE AMOUNTOT TOTAL AMOUNT 
FOREMAN WITH PICKUP TRUCK 1.00 1.0 $ 110.00 $ 110.00 0.0 $ 28.00 $ - $ 110.00 
PIPE LAYER 2.00 2.0 $ 72.00 $ 288.00 0.0 $ 22.00 $ - $ 288.00 

TOTAL LABOR COSTS $ 398.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION I I QTY J UNITS I UNITCOST I TOTAL 

I I I I I$ -
TOTAL MATERIAL COSTS I$ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ - 15.00% $ - $ -
TOTAL COST FOR LABORERS AND OPERATORS $ 398.00 20.00% $ 79.60 $ 477.60 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 477.60 

BOND COST ADD (1 % OF Total) $ 4.78 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 482.38 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 26.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

BULKHEAD LATERAL 
I DESCRIPTION OF WORK 

EQUIPMENT 
MODEL I QTY I HRS ST I RATE AMOUNTST HRS OT I RATE AMOUNTOT TOTAL AMOUNT 

CAT 320 EXCAVATOR I 1.00 I 4.00 I $ 85.62 $ 342.48 0.0 I$ 76.20 $ - $ 342.48 

I I I I 
TOTAL EQUIPMENT COSTS $ 342.48 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
OPERA TOR - CAT 320 1.00 4.0 $ 91.00 $ 364.00 0.0 $ 28.00 $ - $ 364.00 
FOREMAN WITH PICKUP TRUCK 1.00 2.0 $ 110.00 $ 220.00 1.0 $ 28.00 $ 28.00 $ 248.00 
PIPE LAYER 2.00 4.0 $ 72.00 $ 576.00 0.0 $ 22.00 $ - $ 576.00 

TOTAL LABOR COSTS $ 1,188.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
TOTAL MATERIAL COSTS I$ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS J UNITCOST _I TOTAL 

I I I I J I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST ~.MARK Ul AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 342.48 15.00% $ 51 .37 $ 393.85 
TOTAL COST FOR LABORERS AND OPERATORS $ 1,188.00 20.00% $ 237.60 $ 1,425.60 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,819.45 
BOND COST ADD (1% OF Total) $ 18.19 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,837.65 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 27.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

BULKHEAD LATERAL 
I DESCRIPTION OF WORK 

EQUIPMENT 
MODEL QTY HRSST RATE AMOUNTST HRSOT RATE AMOUNTOT TOTAL AMOUNT 

CAT 966H LOADER 1.00 4.00 $ 196.05 $ 784.20 0.0 $ 174.48 $ - $ 784.20 
CAT 320 EXCAVATOR 1.00 4.00 $ 85.62 $ 342.48 0.0 $ 76.20 $ - $ 342.48 

TOTAL EQUIPMENT COSTS $ 1,126.68 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
OPERATOR- CAT966H 1.00 4.0 $ 91 .00 $ 364.00 0.0 $ 28.00 $ - $ 364.00 
OPERATOR- CAT 320 1.00 4.0 $ 91.00 $ 364.00 0.0 $ 28.00 $ - $ 364.00 
FOREMAN WITH PICKUP TRUCK 1.00 2.0 $ 110.00 $ 220.00 1.0 $ 28.00 $ 28.00 $ 248.00 
PIPE LAYER 2.00 4.0 $ 72.00 $ 576.00 0.0 $ 22.00 $ - $ 576.00 

TOTAL LABOR COSTS $ 1,552.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
TOTAL MATERIAL COSTS I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 1,126.68 15.00% $ 169.00 $ 1,295.68 
TOTAL COST FOR LABORERS AND OPERATORS $ 1,552.00 20.00% $ 310.40 $ 1,862.40 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 3,158.08 
BOND COST ADD (1% OF Total) $ 31.58 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 3,189.66 



B. Plan Revisions -

Storm Drain 



SC COR Number: 
SC Job Number: 

Date: 1/22/2016 

Owner: Successor Agency to the Industry Urban-Development Agency 
C/o CNC Engineering 
255 N. Hacienda Blvd. Suite 201 
City of Industry, CA 91744 

Attn : Gerardo Perez 

Project IBC East- 0380 

Subject: COR 23.1 - Storm Drain Revisions 

Mr. Perez, 

Please see the following breakdown of change order request number 23.1 . 

Item: Description: 

2.0 Deep Excavation Premium Greater Than 
18' (Stations 0+94 - 1 +46) 

4.0 Reduced Production Premium Through 
Added Radius Pipe (Stations 16+05 -
19+12) 

5.0 Deep Excavation from Proposed Grade 
Lost Production Premium 

Qty: Unit: Price: 

46 LF $ 150.00 

307 LF $ 62.00 

950 LF $ 37.00 

Total Amount this Request: 

$ 

$ 

$ 

$ 

23.1 
1158 

Total: 

6,900.00 

19,034.00 

35,150.00 

61,084.00 

This change order request includes added labor, equipment, and material costs associated with the most current 
storm drain plan revisions. The items listed above include new design features and material constructibility design 
changes that impact the cost to construct the storm drain per the newest plans. Most of the design changes resulted 
from the landslide that occurred in cut 15. As a result, the 72" RCP storm drain line B had to be redesigned to be 
installed outside of the new buttress fill slope footprint. This redesign deepened the 72" RCP, created a narrow 
easement with limited construction access, and created additional and more severe radius pipe sections to 
construct. All of these changes make the installation of the storm drain more difficult and more costly. In addition, 
the amount of time required to produce this design change has delayed the available start of the storm drain Line B 
construction which means all storm drain construction is occurring without the available support of a concurrent 
mass grading operation. As a result, 950 feet of the 72" pipe had to be installed from finished grade instead of a 
favorable excavation depth with concurrent grading in fill or remedial grading areas. 

Thank you, 

'BryOW\IN~ 

Sukut Construction 
SUKUT CONSTRUCTION, INC. 

4010 W. Chandler Avenue D Santa Ana, CA 92704-5202 
Tel: 714.540.5351 0 Fax: 714.545.2438 D www.sukut.com 

Contractor's License No. 554278 



&UKIJJ SC COR Number: 27.0 
SC Job Number: 1158 

::coNSTRUCTION 

Date: 2/4/2016 

Owner: City of Industry 
C/o CNC Engineering 
255 N. Hacienda Blvd. Suite 201 
City of Industry, CA 91744 

Attn: Gerardo Perez 

Project: IBC East- 0380 

Subject: COR 27.0- Drop Structure T&M 

Mr. Perez, 

Please see the following breakdown of change order request number 27.0. 

Item: Description: Qty: Unit: Price: Total: 

1.0 Drop Structure T&M 12/7/15 LS $ 1,676.71 $ 1,676.71 
2.0 Drop Structure T&M 12/8/15 LS $ 5,549.01 $ 5,549.01 

3.0 Drop Structure T&M 12/9/15 LS $ 5,951 .54 $ 5,951.54 
4.0 Drop Structure T&M 12/1 0/15 LS $ 6,008.50 $ 6,008.50 
5.0 Drop Structure T&M 12/11/15 LS $ 5,514.17 $ 5,514.17 
6.0 Drop Structure T&M 12/12/15 LS $ 6,062.42 $ 6,062.42 

7.0 Drop Structure T&M 12/14/15 LS $ 6,877.51 $ 6,877.51 

8.0 Drop Structure T&M 12/14/15 LS $ 3,334.94 $ 3,334.94 

9.0 Drop Structure T&M 12/15/15 LS $ 7,284.74 $ 7,284.74 

10.0 Drop Structure T&M 12/16/15 LS $ 6,561.17 $ 6,561 .17 

11 .0 Drop Structure T&M 12/17/15 LS $ 2,162.83 $ 2,162 .83 

12.0 Drop Structure T&M 12/18/15 LS $ 1,618.64 $ 1,618.64 

13.0 Drop Structure T&M 1/14/16 LS $ 16,285.42 $ 16,285.42 

Total Amount this Request: $ 74,887.59 

This change order request includes all added labor, equipment, and material costs associated with 
constructing the Drop Structure for the 72" storm drain . 

Thank you, 

'BYycuv N~ 

Sukut Construction 

SUKUT CONSTRUCTION, LLC 
4010 W. Chandler Avenue D Santa Ana, CA 92704-5202 
Tel: 714.540.5351 D Fax: 714.545.2438 D www.sukut.com 

Contractor's License No. 554278 
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Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 1.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

DESCRIPTION OF WORK 
EXCAVATION FOR DROP STRUCTURE 

EQUIPMENT 
MODEL I QTY I HRS ST I RATE I AMOUNT ST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 

CAT 349 EXCAVATOR I 1.00 1 0.00 I $ 208.36 1 $ - I 2.0 1 $ 185.44 1 $ 370.88 1 $ 370.88 
TOTAL EQUIPMENT COSTS I I I I $ 370.88 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
OPERATOR - CAT 349 1.00 2.0 $ 91.00 $ 182.00 2.0 $ 28.00 $ 56.00 $ 238.00 
FOREMAN- PICKUP TRUCK 1.00 3.0 $ 11 0.00 $ 330.00 3.0 $ 28.00 $ 84.00 $ 414.00 
PIPE LAYER 2.00 2.0 $ 72.00 $ 288.00 2.0 $ 22.00 $ 88.00 $ 376.00 

$ - $ - $ -
TOTAL LABOR COSTS $ 1,028.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION QTY UNITS UNIT COST TOTAL 

$ -
$ -
$ -
$ -

TOTAL MATERIAL COSTS $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I $ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST y, MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 370.88 15.00% $ 55.63 $ 426.51 
TOTAL COST FOR LABORERS AND OPERATORS $ 1,028.00 20.00% $ 205.60 $ 1,233.60 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,660.11 
BOND COST ADD (1 % OF Total) $ 16.60 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,676.71 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 2.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

DESCRIPTION OF WORK 
EXCAVATION/SHIELD FOR STRUCTURE 

EQUIPMENT 
MODEL I QTY I HRS ST .I RATE AMOUNTST HRS OT I RATE AMOUNTOT TOTAL AMOUNT 

CAT 966H LOADER I 1.00 I 4.00 I $ 196.05 $ 392.10 2.0 I $ 174.48 $ 348.97 $ 741.07 
CAT 349 EXCAVATOR I 1.00 I 6.00 I $ 208.36 $ 833.44 2.0 I$ 185.44 $ 370.88 $ 1,204.32 
TOTAL EQUIPMENT COSTS $ 1,945.39 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSOT OT RATE AMOUNTOT TOTAL AMOUNT 
OPERATOR- CAT966H 1.00 4.0 $ 91.00 $ 364.00 2.0 $ 28.00 $ 56.00 $ 420.00 
OPERATOR- CAT 349 1.00 6.0 $ 91.00 $ 546.00 2.0 $ 28.00 $ 56.00 $ 602.00 
FOREMAN- PICKUP TRUCK 1.00 6.0 $ 110.00 $ 660.00 2.0 $ 28.00 $ 56.00 $ 716.00 
PIPE LAYER 2.00 6.0 $ 72.00 $ 864.00 2.0 $ 22.00 $ 88.00 $ 952.00 

$ - $ - $ -
TOTAL LABOR COSTS $ 2,690.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION QTY UNITS UNIT COST TOTAL 

12x24 TRENCH BOX 1.0 EA $ 21.49 $ 21.49 

$ -
$ -
$ -
$ -

TOTAL MATERIAL COSTS $ 21.49 

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 1,945.39 15.00% $ 291.81 $ 2,237.20 
TOTAL COST FOR LABORERS AND OPERATORS $ 2,690.00 20.00% $ 538.00 $ 3,228.00 

TOTAL TAX ON MATERIALS $ 21.49 9.00% $ 1.93 $ 1.93 

TOTAL COST FOR MATERIALS $ 23.42 15.00% $ 3.51 $ 26.94 
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 5,494.07 

BOND COST ADD (1 % OF Total) $ 54.94 

GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 5,549.01 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 3.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

WORK ON STRUCTURE -
I DESCRIPTION OF WORK 

EQUIPMENT 
MODEL I QTY I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 

CATTH945 I 1.00 I 8.00 I $ 64.11 I$ 512.88 1 0.0 I$ 57.06 I $ - I$ 512.88 
TOTAL EQUIPMENT COSTS I I I I$ 51 2.88 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSOT OT RATE AMOUNTOT TOTAL AMOUNT 
FOREMAN - PICKUP TRUCK 1.00 11 .5 $ 110.00 $ 1,265.00 3.5 $ 28.00 $ 98.00 $ 1,363.00 
CEMENT LABORER 1.00 10.0 $ 72.00 $ 720.00 2.0 $ 22.00 $ 44.00 $ 764.00 
CEMENT MASONS 3.00 10.0 $ 72.00 $ 2,160.00 2.0 $ 22.00 $ 132.00 $ 2,292.00 

$ - $ - $ -
TOTAL LABOR COSTS $ 4,419.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION QTY UNITS UNIT COST TOTAL 

$ -
$ -
$ -
$ -

TOTAL MATERIAL COSTS $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 512.88 15.00% $ 76.93 $ 589.81 
TOTAL COST FOR LABORERS AND OPERATORS $ 4,419.00 20.00% $ 883.80 $ 5,302.80 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 5,892.61 

BOND COST ADD (1% OF Total) $ 58.93 

GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 5,951.54 



----------------------------------------------------------------------------------------------------------

Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 4.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

WORK ON STRUCTURE 
/DESCRIPTION OF WORK 

EQUIPMENT 
MODEL I QTY I HRS ST I RATE I AMOUNT ST I HRSOT I RATE I AMOUNT OT I TOTAL AMOUNT 

CATTH945 I 1.00 I 8.00 I $ 64.11 I$ 512.88 I 0.0 I $ 57.06 I $ - I$ 51 2.88 
TOTAL EQUIPMENT COSTS I I I I $ 512.88 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN- PICKUP TRUCK 1.00 11 .5 $ 110.00 $ 1,265.00 3.5 $ 28.00 $ 98.00 $ 1,363.00 
CEMENT LABORER 1.00 10.5 $ 72.00 $ 756.00 2.5 $ 22.00 $ 55.00 $ 811 .00 
CEMENT MASONS 3.00 10.0 $ 72.00 $ 2,160.00 2.0 $ 22.00 $ 132.00 $ 2,292.00 

$ - $ - $ -
TOTAL LABOR COSTS $ 4,466.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION QTY UNITS UNIT COST TOTAL 

$ -
$ -
$ -
$ -

TOTAL MATERIAL COSTS $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I $ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 512.88 15.00% $ 76.93 $ 589.81 
TOTAL COST FOR LABORERS AND OPERATORS $ 4,466.00 20.00% $ 893.20 $ 5,359.20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 5,949.01 
BOND COST ADD (1 % OF Total) $ 59.49 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 6,008.50 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 5.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

WORK ON STRUCTURE 
I DESCRIPTION OF WORK 

EQUIPMENT 
MODEL I QTY I HRS ST I RATE AMOUNT ST HRS OT I RATE AMOUNTOT TOTAL AMOUNT 

CAT 320 EXCAVATOR I 1.00 I 3.00 I$ 85.62 $ 171.24 1.0 I$ 76.20 $ 76.20 $ 247.44 
CATTH945 I 1.00 I 8.00 I$ 64.11 $ 512.88 0.0 I$ 57.06 $ - $ 512.88 
TOTAL EQUIPMENT COSTS $ 760.32 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN - PICKUP TRUCK 1.00 8.5 $ 110.00 $ 935.00 3.5 $ 28.00 $ 98.00 $ 1,033.00 
FOREMAN- PICKUP TRUCK 1.00 2.0 $ 110.00 $ 220.00 1.0 $ 28.00 $ 28.00 $ 248.00 
OPERATOR- CAT 320 1.00 3.0 $ 91 .00 $ 273.00 1.0 $ 28.00 $ 28.00 $ 301.00 
CEMENT LABORER 1.00 7.5 $ 72.00 $ 540.00 2.5 $ 22.00 $ 55.00 $ 595.00 
CEMENT MASONS 3.00 7.0 $ 72.00 $ 1,512.00 2.0 $ 22.00 $ 132.00 $ 1,644.00 

$ - $ - $ -
TOTAL LABOR COSTS $ 3,821.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION QTY UNITS UNIT COST TOTAL 

$ -
$ -
$ -
$ -

TOTAL MATERIAL COSTS $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST y, MARK Ul AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 760.32 15.00% $ 114.05 $ 874.37 
TOTAL COST FOR LABORERS AND OPERATORS $ 3,821.00 20.00% $ 764.20 $ 4,585.20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 5,459.57 
BOND COST ADD (1 % OF Total) $ 54.60 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 5,514.17 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 6.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

WORK ON STRUCTURE 
I DESCRIPTION OF WORK 

EQUIPMENT 
MODEL I QTY I HRS ST I RATE I AMOUNT ST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 

I 0.00 I 0.00 I$ - I$ - I 0.0 I$ - I$ - I$ -
TOTAL EQUIPMENT COSTS I I I I$ -

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSOT OT RATE AMOUNTOT TOTAL AMOUNT 
FOREMAN - PICKUP TRUCK 1.00 9.0 $ 110.00 $ 990.00 9.0 $ 28 .00 $ 252.00 $ 1,242.00 
CEMENT LABORER 1.00 8.0 $ 72.00 $ 576.00 8.0 $ 22.00 $ 176.00 $ 752.00 
CEMENT MASONS 3.00 8.0 $ 72.00 $ 1,728.00 8.0 $ 22.00 $ 528.00 $ 2,256.00 
POWER TOOL OPERATOR 1.00 8.0 $ 72.00 $ 576.00 8.0 $ 22.00 $ 176.00 $ 752.00 

TOTAL LABOR COSTS $ 5,002.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION QTY UNITS UNIT COST TOTAL 

$ -
$ -
$ -
$ -

TOTAL MATERIAL COSTS $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST _I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK Ul AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ - 15.00% $ - $ -
TOTAL COST FOR LABORERS AND OPERATORS $ 5,002.00 20.00% $ 1,000.40 $ 6,002.40 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 6,002.40 
BOND COST ADD (1% OF Total) $ 60.02 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 6,062.42 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 7.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

WORK ON STRUCTURE 
/DESCRIPTION OF WORK 

EQUIPMENT 
MODEL I QTY I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 

CATTH945 I 1.00 I 8.00 IS 64.11 Is 512.88 1 0.0 Is 57.06 Is - Is 512.88 
TOTAL EQUIPMENT COSTS I I I I$ 512.88 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRS OT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN- PICKUP TRUCK 1.00 11.5 $ 110.00 $ 1,265.00 3.5 $ 28.00 $ 98.00 $ 1,363.00 
CEMENT LABORER 2.00 10.0 $ 72.00 $ 1,440.00 2.0 $ 22.00 $ 88.00 $ 1,528.00 
CEMENT MASONS 3.00 10.0 $ 72.00 $ 2,160.00 2.0 $ 22.00 $ 132.00 $ 2,292.00 

$ - $ - $ -
TOTAL LABOR COSTS $ 5,183.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION QTY UNITS UNIT COST TOTAL 

$ -
$ -
$ -
$ -

TOTAL MATERIAL COSTS $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST _I TOTAL 

I I I I I I$ -
TOTAL COSTS Is -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK UF AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 512.88 15.00% $ 76.93 $ 589.81 
TOTAL COST FOR LABORERS AND OPERATORS $ 5,183.00 20.00% $ 1,036.60 $ 6,219.60 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 6,809.41 

BOND COST ADD (1 % OF Total) $ 68.09 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 6,877.51 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 8.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

WORK ON STRUCTURE 
I DESCRIPTION OF WORK 

EQUIPMENT 
MODEL QTY HRSST RATE AMOUNT ST HRSOT RATE AMOUNTOT TOTAL AMOUNT 

CAT 320 EXCAVATOR 1.00 4.00 $ 85.62 $ 171 .24 2.0 $ 76.20 $ 152.40 $ 323.64 
CAT 349 EX. 1.00 4.00 $ 208.36 $ 833.44 0.0 $ 185.44 $ - $ 833.44 
F750 2,000 GAL. WATER TRUCK 1.00 4.00 $ 33.06 $ 132.24 0.0 $ 29.42 $ - $ 132.24 
TOTAL EQUIPMENT COSTS $ 1,289.32 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRS OT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN- PICKUP TRUCK 1.00 4.0 $ 110.00 $ 440.00 2.0 $ 28.00 $ 56.00 $ 496.00 
OPERATOR- CAT 320 1.00 4.0 $ 91.00 $ 364.00 2.0 $ 28.00 $ 56.00 $ 420.00 
PIPE LAYER 1.00 3.0 $ 72.00 $ 216.00 1.0 $ 22.00 $ 22.00 $ 238.00 
PIPE LAYER 1.00 2.0 $ 72.00 $ 144.00 2.0 $ 22.00 $ 44.00 $ 188.00 
LABORER 1 2.0 $ 67.00 $ 134.00 2.0 $ 20.00 $ 40.00 $ 174.00 
TOTAL LABOR COSTS $ 1,516.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION ., QTY UNITS UNIT COST TOTAL 

$ -
$ -
$ -
$ -

TOTAL MATERIAL COSTS $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I $ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST 1. MARK Ul AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 1,289.32 15.00% $ 193.40 $ 1,482.72 
TOTAL COST FOR LABORERS AND OPERATORS $ 1,516.00 20.00% $ 303.20 $ 1,819.20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 3,301 .92 
BOND COST ADD (1% OF Total) $ 33.02 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 3,334.94 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 9.0 
OA TE WORK COMPLETED SUKUT JOB NUMBER 1158 

WORK ON STRUCTURE 
/DESCRIPTION OF WORK 

EQUIPMENT 
MODEL I QTY I HRS ST j RATE j AMOUNT ST j HRS OT j RATE j AMOUNT OT j TOTAL AMOUNT 

CATTH945 j 1.00 j 8.00 J$ 64.11 j $ 512.88 j 0.0 ] $ 57.06 I$ - I $ 512.88 
TOTAL EQUIPMENT COSTS I I I I$ 512.88 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN- PICKUP TRUCK 1.00 10.0 $ 110.00 $ 1,100.00 3.5 $ 28.00 $ 98.00 $ 1,198.00 
CEMENT LABORER 2.00 8.5 $ 72.00 $ 1,224.00 2.0 $ 22.00 $ 88.00 $ 1,312.00 
CEMENT MASONS 2.00 10.0 $ 72.00 $ 1,440.00 2.0 $ 22.00 $ 88.00 $ 1,528.00 
CEMENT MASONS 1.00 10.5 $ 72.00 $ 756.00 2.5 $ 22.00 $ 55.00 $ 811 .00 
CEMENT MASONS 1.00 9.0 $ 72.00 $ 648.00 1.0 $ 22.00 $ 22.00 $ 670.00 
TOTAL LABOR COSTS $ 5,519.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION QTY UNITS UNIT COST TOTAL 

$ -
$ -
$ -
$ -

TOTAL MATERIAL COSTS $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 512.88 15.00% $ 76.93 $ 589.81 
TOTAL COST FOR LABORERS AND OPERATORS $ 5,519.00 20.00% $ 1,103.80 $ 6,622.80 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 7,212.61 
BONO COST ADO (1 % OF Total) $ 72.13 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 7,284.74 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 10.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

WORK ON STRUCTURE 
I DESCRIPTION OF WORK 

EQUIPMENT 
MODEL I QTY I HRS ST I RATE I AMOUNT ST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 

CATTH945 I 1.00 I 6.00 I$ 64.11 I $ 512.88 I 0.0 J $ 57.06 1 $ - J$ 512.88 
TOTAL EQUIPMENT COSTS I I I I$ 512.88 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSOT OT RATE AMOUNTOT TOTAL AMOUNT 
FOREMAN- PICKUP TRUCK 1.00 8.5 $ 110.00 $ 935.00 3.5 $ 28.00 $ 98.00 $ 1,033.00 
CEMENT LABORER 2.00 10.0 $ 72.00 $ 1,440.00 2.0 $ 22.00 $ 88.00 $ 1,528.00 
CEMENT MASONS 1.00 10.5 $ 72.00 $ 756.00 2.5 $ 22.00 $ 55.00 $ 811.00 
CEMENT MASONS 1.00 8.0 $ 72.00 $ 576.00 2.0 $ 22.00 $ 44.00 $ 620.00 
CEMENT MASONS 1.00 6.0 $ 72.00 $ 432.00 2.0 $ 22.00 $ 44.00 $ 476.00 
CEMENT MASONS 1.00 6.0 $ 72.00 $ 432.00 1.0 $ 22.00 $ 22.00 $ 454.00 

$ - 0.0 $ - $ -
TOTAL LABOR COSTS $ 4,922.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION a QTY UNITS UNIT COST TOTAL 

$ -
$ -
$ -
$ -

TOTAL MATERIAL COSTS $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST ~.MARK U AMOUNT MARK UP TOTAL 

TOTAL COST FOR EQUIPMENT $ 512.88 15.00% $ 76.93 $ 589.81 
TOTAL COST FOR LABORERS AND OPERATORS $ 4,922.00 20.00% $ 984.40 $ 5,906.40 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 6,496.21 

BOND COST ADD (1% OF Total) $ 64.96 

GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 6,561.17 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 11 .0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

WORK ON STRUCTURE 
I DESCRIPTION OF WORK 

EQUIPMENT 
MODEL I QTY I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 

CATTH945 I 1.00 I 6.00 I$ 64.11 I$ 512.88J 0.0 I$ 57.06 1 $ - I$ 512.88 
TOTAL EQUIPMENT COSTS I I I I$ 512.88 

LABOR 
JOB CLASSIFICATION m QTY HRS ST RATE AMOUNTST HRSOT OT RATE AMOUNTOT TOTAL AMOUNT 
LABORER 1.00 9.0 $ 67.00 $ 603.00 1.0 $ 20.00 $ 20.00 $ 623.00 
CEMENT MASONS 1.00 9.0 $ 72.00 $ 648.00 1.0 $ 22.00 $ 22.00 $ 670.00 

$ - $ - $ -
TOTAL LABOR COSTS $ 1,293.00 

M MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION !J QTY UNITS UNIT COST TOTAL 

$ -
$ -
$ -
$ -

TOTAL MATERIAL COSTS $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 512.88 15.00% $ 76.93 $ 589.81 
TOTAL COST FOR LABORERS AND OPERATORS $ 1,293.00 20.00% $ 258.60 $ 1,551.60 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 2,141.41 
BOND COST ADD (1 % OF Total) $ 21.41 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 2,162.83 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 12.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

WORK ON STRUCTURE 
/DESCRIPTION OF WORK 

EQUIPMENT 
MODEL I QTY I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 

CATTH945 I 1.00 I 4.00 I $ 64.11 I$ 512.88 I 0.0 I $ 57.06 I$ - I $ 512.88 
TOTAL EQUIPMENT COSTS I I I I$ 512.88 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRS OT OTRATE AMOUNTOT TOTAL AMOUNT 
LABORER 1.00 4.0 $ 67.00 $ 268.00 0.0 $ 20.00 $ - $ 268.00 
CEMENT MASONS 1.00 8.0 $ 72.00 $ 576.00 0.0 $ 22.00 $ - $ 576.00 

$ - $ - $ -
TOTAL LABOR COSTS $ 844.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION m ~ QTY UNITS UNIT COST TOTAL 

$ -
$ -
$ -
$ -

TOTAL MATERIAL COSTS $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 512.88 15.00% $ 76.93 $ 589.81 
TOTAL COST FOR LABORERS AND OPERATORS $ 844.00 20.00% $ 168.80 $ 1,012.80 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,602.61 
BOND COST ADD (1 % OF Total) $ 16.03 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,618.64 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 13.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

WORK ON STRUCTURE 
rESCRIPTION OF WORK 

EQUIPMENT 
MODEL I QTY I HRS ST I RATE AMOUNTST HRS OT I RATE AMOUNTOT TOTAL AMOUNT 

CAT 320 EXCAVATOR I 1.00 I 8.00 I$ 85.62 $ 684.96 0.0 I$ 76.20 $ - $ 684.96 
CAT 966H LOADER I 1.00 I 8.00 I $ 196.05 $ 1,568.40 0.0 I $ 174.48 $ - $ 1,568.40 
TOTAL EQUIPMENT COSTS $ 2,253.36 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRS OT OTRATE AMOUNTOT TOTAL AMOUNT 
FOREMAN - PICKUP TRUCK- JOSH 1.00 11 .0 $ 110.00 $ 1,210.00 3.0 $ 28.00 $ 84.00 $ 1,294.00 
OPERATOR- CAT 320 1.00 8.0 $ 91 .00 $ 728.00 0.0 $ 28.00 $ - $ 728.00 
FOREMAN- PICKUP TRUCK - BLUE 1.00 1.0 $ 110.00 $ 110.00 1.0 $ 28.00 $ 28.00 $ 138.00 
PIPE LAYERS 2.00 2.0 $ 72.00 $ 288.00 0.0 $ 22.00 $ - $ 288.00 
GRADE CHECKER 1.00 10.0 $ 105.00 $ 1,050.00 2.0 $ 28.00 $ 56.00 $ 1,106.00 

$ - 0.0 $ - $ -
TOTAL LABOR COSTS $ 3,554.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION ~ -"" QTY UNITS UNIT COST TOTAL 

36" x 48" SHAFT w/ STEPS 1.0 EA $ 284.00 $ 284.00 

36" x 24" x 24" CONE w/ STEPS 1.0 EA $ 142.00 $ 142.00 

24" x 6" GRADE RINGS 4.0 EA $ 38.00 $ 152.00 

MANHOLE FRAME COVER 1.0 EA $ 298.00 $ 298.00 

AMBER STEEL INVOICE 2171.0 LBS $ 0.57 $ 1,235.08 

AMBER STEEL INVOICE 2568.0 LBS $ 0.56 $ 1,447.32 

CONCRETE 4,500 PSI 40.0 CY $ 83.50 $ 3,340.00 

$ -
TOTAL MATERIAL COSTS $ 6,898.41 

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST ~.MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 2,253.36 15.00% $ 338.00 $ 2,591.36 
TOTAL COST FOR LABORERS AND OPERATORS $ 3,554.00 20.00% $ 710.80 $ 4,264.80 
TOTAL TAX ON MATERIALS $ 6,898.41 9.00% $ 620.86 $ 620.86 
TOTAL COST FOR MATERIALS $ 7,519.26 15.00% $ 1,127.89 $ 8,647.15 
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 16,124.17 
BOND COST ADD (1 % OF Total) $ 161 .24 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 16,285.42 



HUKU..T 
=:coNSTRUCTION 

Date: 

Owner: 

Attn: 

2/3/2016 

City of Industry 
C/o CNC Engineering 
255 N. Hacienda Blvd. Suite 201 
City of Industry, CA 91744 

Gerardo Perez 

Project: IBC East- 0380 

SC COR Number: 
SC Job Number: 

Subject: Rock Placement At 72" Storm Drain Outlet Structure 

Mr. Perez, 

Please see the following breakdown of change order request number 25.3 

Item: Description: 

1.0 
2.0 

Place Rock At 72" Outlet 1/15/16 
Place Rock At 72" Outlet 1/18/16 

Qty: Unit: 

1 LS 
1 LS 

Price: 

$ 7,902.57 $ 
$ 2,344.37 $ 

Total Amount this Request: $ 

25.3 
1158 

Total: 

7,902.57 
2,344.37 

10,246.93 

This change order request includes all labor, equipment, and material costs associated with placing the 
oversized rock from on top of the surcharge to the 72" storm drain outlet structure. 

Sukut Construction 

SUKUT CONSTRUCTION, LLC 

4010 W . Chandler Avenue Ill Santa Ana, CA 92704-5202 

Tel : 714.540.5351 [1] Fax: 714.545.2438 [1] www.sukut.com 

Contractor's License No. 554278 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 1.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

DESCRIPTION OF WORK 
PLACE ROCK AT 72" OUTLET 

EQUIPMENT 
MODEL QTY HRSST RATE AMOUNTST HRSOT RATE AMOUNTOT TOTAL AMOUNT 

CAT 966H LOADER 1.00 8.00 $ 196.05 $ 1,568.40 0.0 $ 174.48 $ - $ 1,568.40 
CAT 320 EXCAVATOR 1.00 8.00 $ 85.62 $ 684.96 0.0 $ 76.20 $ - $ 684.96 
CATD6DOZER 1.00 2.00 $ 112.72 $ 225.44 0.0 $ 100.32 $ - $ 225.44 
CAT 773 ROCK TRUCK 1.00 6.00 $ 257.87 $ 1,547.22 0.0 $ 229.50 $ - $ 1,547.22 
TOTAL EQUIPMENT COSTS $ 4,026.02 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
OPERA TOR - CAT966H 1.00 8.0 $ 91.00 $ 728.00 0.0 $ 28.00 $ - $ 728.00 
OPERATOR - CAT 320 1.00 8.0 $ 91 .00 $ 728.00 0.0 $ 28.00 $ - $ 728.00 
OPERA TOR - CAT 06 1.00 2.0 $ 91.00 $ 182.00 0.0 $ 28.00 $ - $ 182.00 
FOREMAN- PICKUP TRUCK 1.00 8.0 $ 110.00 $ 880.00 0.0 $ 28.00 $ - $ 880.00 
PIPE LAYERS 2.00 1.0 $ 72.00 $ 144.00 0.0 $ 22.00 $ - $ 144.00 

$ - 0.0 $ - $ -
TOTAL LABOR COSTS $ 2,662.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION QTY UNITS UNIT COST TOTAL 

$ -
$ -
$ -
$ -

TOTAL MATERIAL COSTS $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST • MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 4,026.02 15.00% $ 603.90 $ 4,629.92 
TOTAL COST FOR LABORERS AND OPERATORS $ 2,662.00 20.00% $ 532.40 $ 3,194.40 
TOTAL TAX ON MATERIALS $ . 9.00% $ . $ -
TOTAL COST FORMA TERIALS $ . 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ . 0.00% $ . $ -
TOTAL FOR THIS CHANGE ORDER $ 7,824.32 

BOND COST ADD (1'/o OF Total) $ 78.24 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 7,902.57 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 2.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

DESCRIPTION OF WORK 
PLACE ROCK AT 72"" OUTLET 

EQUIPMENT 
MODEL I QTY I HRS ST I RATE AMOUNTST HRSOT I RATE AMOUNTOT TOTAL AMOUNT 

CAT D6 DOZER I 1.00 I 2.00 I$ 112.72 $ 225.44 0.0 I $ 100.32 $ - $ 225.44 
CAT 773 ROCK TRUCK I 1.00 I 2.00 I$ 257.87 $ 515.74 0.0 I $ 229.50 $ - $ 515.74 
TOTAL EQUIPMENT COSTS $ 741 .18 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
OPERATOR 1.00 4.0 $ 91 .00 $ 364.00 0.0 $ 28.00 $ - $ 364.00 
FOREMAN - PICKUP TRUCK 1.00 4.0 $ 110.00 $ 440.00 0.0 $ 28.00 $ - $ 440.00 
GRADE CHECKER 1.00 4.0 $ 105.00 $ 420.00 0.0 $ 22.00 $ - $ 420.00 

$ - 0.0 $ - $ -
TOTAL LABOR COSTS $ 1,224.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION QTY UNITS UNIT COST TOTAL 

$ -
$ -
$ -
$ -

TOTAL MATERIAL COSTS $ -

SUKUT SUBCONTRACTOR COSTS . 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNIT COST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 741.18 15.00% $ 111.18 $ 852.36 
TOTAL COST FOR LABORERS AND OPERATORS $ 1,224.00 20.00% $ 244.80 $ 1,468.80 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 2,321.16 
BOND COST ADD (1% OF Total) $ 23.21 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 2,344.37 



Date: 2/8/2016 

Owner: City of Industry 
C/o CNC Engineering 
255 N. Hacienda Blvd. Suite 201 
City of Industry, CA 91744 

Attn: Gerardo Perez 

Project: IBC East- 0380 

Subject: COR 33.0 - Storm Drain Added Structures 

Mr. Perez, 

SC COR Number: 
SC Job Number: 

Please see the following breakdown of change order request number 33.0. 

Item: Description: Qty: Unit: Price: 

1.0 Catch Basin APWA 300-3 (W=10' I H=4') 1 EA $ 3,707.43 $ 
2.0 Catch Basin APWA 300-3 (W=10' I H=9.9') 1 EA $ 8,905.68 $ 
3.0 Catch Basin APWA 300-3 (W=10' I H=10.4') 1 EA $ 9,557.73 $ 
4.0 Catch Basin APWA 300-3 (W=4' I H=4') 1 EA $ 3,480.82 $ 
5.0 24" x 24" Brooks Box 1 EA $ 3,997.59 $ 

Total Amount this Request: $ 

33.0 
1158 

Total: 

3,707.43 

8,905.68 

9,557.73 

3,480.82 

3,997.59 

29,649.24 

This change order request includes all added labor, equipment, and material costs associated with the added 
storm drain structures from Plan Revision 12. Items 1.0, 2.0, and 5.0 were added on Plan Revision 12 to the 
Line B storm drain laterals "B-7" & "B-8." Items 3.0 and 4.0 were added on Plan Revision 12 to Line "L" storm 
drain. 

Sukut Construction 

SUKUT CONSTRUCTION, LLC 
4010 W. Chandler Avenue lil Santa Ana, CA 92704-5202 

Tel : 714.540.535l lil Fax: 714.545.24381il www.sukut.com 
Contractor's License No. 554278 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
WORK ON CURB CATCH BASIN 
W=10' H=4' 

MODEL 
CAT 320 EXCAVATOR 
CATTH945 FORKLIFT 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
FOREMAN - PICKUP TRUCK 
OPERA TOR - CAT 320 
CEMENT MASON 
PIPE LAYERS 
LABORER 

TOTAL LABOR COSTS 

DESCRIPTION 
CONCRETE 

TOTAL MATERIAL COSTS 

I QTY 

I 1.00 
I 1.00 

QTY 
1.00 
1.00 
2.00 
1.00 
1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 1.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 
I HRS ST I RATE AMOUNTST HRSOT I RATE AMOUNTOT TOTAL AMOUNT 
I 1.00 I$ 85.62 $ 85.62 0.0 I$ 76.20 $ - $ 85.62 
I 1.00 I$ 64.11 $ 64.11 0.0 I$ 57.06 $ - $ 64.11 

$ 149.73 

LABOR 
HRSST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 

7.5 $ 110.00 $ 825.00 0.0 $ 28.00 $ - $ 825.00 
1.0 $ 91 .00 $ 91 .00 0.0 $ 28.00 $ - $ 91 .00 
8.5 $ 72.00 $ 1,224.00 0.5 $ 28.00 $ 28.00 $ 1,252.00 
1.0 $ 72.00 $ 72.00 0.0 $ 22.00 $ - $ 72.00 
4.5 $ 67.00 $ 301 .50 0.0 $ 28.00 $ - $ 301 .50 

$ - 0.0 $ - $ -
$ 2,541.50 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNIT COST TOTAL 

I I 4.01 CY I$ 83.50 $ 334.00 

I I I I $ -
$ 334.00 

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I 1 I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK UF AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 149.73 15.00% $ 22.46 $ 172.19 
TOTAL COST FOR LABORERS AND OPERATORS $ 2,541.50 20.00% $ 508.30 $ 3,049.80 
TOTAL TAX ON MATERIALS $ 334.00 9.00% $ 30.06 $ 30.06 
TOTAL COST FOR MATERIALS $ 364.06 15.00% $ 54.61 $ 418.67 
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 3,670.72 
BOND COST ADD (1"/o OF Total) $ 36.71 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 3,707.43 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
WORK ON CURB CATCH BASIN 
W=10' H=9.9' 

MODEL 
CAT 320 EXCAVATOR 
CAT TH945 FORKLIFT 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
FOREMAN- PICKUP TRUCK 
OPERA TOR - CAT 320 
CEMENT MASON 
PIPE LAYERS 
LABORER 

TOTAL LABOR COSTS 

DESCRIPTION 
CONCRETE 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 
I 1.00 

QTY 
1.00 
1.00 
2.00 
1.00 
1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 2.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRSST I RATE AMOUNTST HRSOT I RATE AMOUNTOT TOTAL AMOUNT 
I 3.00 I$ 85.62 $ 256.86 0.0 Is 76.20 $ - $ 256.86 
I 2.00 I$ 64.11 $ 128.22 0.0 I$ 57.06 $ - $ 128.22 

$ 385.08 

LABOR 
HRSST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 

10.0 $ 110.00 $ 1,100.00 2.0 $ 28.00 $ 56.00 $ 1,156.00 
3.0 $ 91.00 $ 273.00 0.0 $ 28.00 $ - $ 273.00 
9.0 $ 72.00 $ 1,296.00 1.0 $ 28.00 $ 56.00 $ 1 352.00 
3.0 $ 72.00 $ 216.00 0.0 $ 22.00 $ - $ 216.00 

10.0 $ 67.00 $ 670.00 2.0 $ 28.00 $ 56.00 $ 726.00 
$ - 0.0 $ - $ -

$ 3,723.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
I I QTY I UNITS I UNIT COST TOTAL 

I I 8.01 CY Is 83.50 $ 668.00 

I i I I $ -
$ 668.00 

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNIT COST I TOTAL 

I I I I I IS -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST • MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 385.08 15.00% $ 57.76 $ 442.84 
TOTAL COST FOR LABORERS AND OPERATORS $ 3,723.00 20.00% $ 744.60 $ 4,467.60 
TOTAL TAX ON MATERIALS $ 668.00 9.00% $ 60.12 $ 60.12 
TOTAL COST FOR MATERIALS $ 728.12 15.00% $ 109.22 $ 837.34 
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 5,807.90 
BOND COST ADD (1% OF Total) $ 58.08 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 5,865.98 



CHANGE ORDER REQUEST NUMBER: 
OA TE WORK COMPLETED 

DESCRIPTION OF WORK 
WORK ON CURB CATCH BASIN 
W=10' H=9.9' 

MODEL 
CAT 320 EXCAVATOR 
CAT TH945 FORKLIFT 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
FOREMAN - PICKUP TRUCK 
OPERA TOR - CAT 320 
CEMENT MASON 
PIPE LAYERS 
LABORER 

TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I 1.00 

QTY 
1.00 
1.00 
2.00 
0.00 
0.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 3.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE AMOUNTST HRSOT I RATE AMOUNTOT TOTAL AMOUNT 
I 0.00 I$ 85.62 $ - 0.0 Is 76.20 $ - $ -
I 0.00 I$ 64.11 $ - 0.0 I$ 57.06 $ - $ -

$ -

LABOR 
HRSST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 

10.0 $ 110.00 $ 1,100.00 2.0 $ 28.00 $ 56.00 $ 1,156.00 
0.0 $ 91 .00 $ - 0.0 $ 28.00 $ - $ -
9.0 $ 72.00 $ 1,296.00 1.0 $ 28.00 $ 56.00 $ 1,352.00 
0.0 $ 72.00 $ - 0.0 $ 22.00 $ - $ -
0.0 $ 67.00 $ - 0.0 $ 28.00 $ - $ -

$ - 0.0 $ - $ -
$ 2,508.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I Is -
I$ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ - 15.00% $ - $ -
TOTAL COST FOR LABORERS AND OPERATORS $ 2,508.00 20.00% $ 501 .60 $ 3,009.60 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 3,009.60 
BONO COST ADD (1% OF Total) $ 30.10 
GRANO TOTAL OF THIS CHANGE ORDER REQUEST $ 3,039.70 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
WORK ON CURB CATCH BASIN 
W=10' H=10.4' 

MODEL 
CAT 320 EXCAVATOR 
CAT TH945 FORKLIFT 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
FOREMAN- PICKUP TRUCK 
OPERA TOR - CAT 320 
CEMENT MASON 
PIPE LAYERS 
LABORER 

TOTAL LABOR COSTS 

DESCRIPTION 

CONCRETE 

TOTAL MATERIAL COSTS 

I QTY 

I 1.00 

I 1.00 

QTY 
1.00 
1.00 
2.00 
1.00 
1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 4.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE AMOUNTST HRS OT J RATE AMOUNTOT TOTAL AMOUNT 

I 3.00 I$ 85.62 $ 256.86 0.0 I$ 76.20 $ - $ 256.86 

I 2.00 IS 64.11 $ . 128.22 0.0 1$ 57.06 $ - $ 128.22 
$ 385.08 

LABOR 
HRSST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 

10.0 $ 110.00 $ 1,100.00 2.0 $ 28.00 $ 56.00 $ 1,156.00 
3.0 $ 91.00 $ 273.00 0.0 $ 28.00 $ - $ 273.00 

10.0 $ 72.00 $ 1,440.00 2.0 $ 28.00 $ 112.00 $ 1,552.00 
3.0 $ 72.00 $ 216.00 0.0 $ 22.00 $ - $ 216.00 

10.0 $ 67.00 $ 670.00 2.0 $ 28.00 $ 56.00 $ 726.00 
$ - 0.0 $ - $ -

$ 3,923.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNIT COST TOTAL 

I I 8.01 CY IS 83.50 $ 668.00 

I I I I $ -
$ 668.00 

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I Is -
TOTAL COSTS L$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST • MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 385.08 15.00% $ 57.76 $ 442.84 
TOTAL COST FOR LABORERS AND OPERA TORS $ 3,923.00 20.00% $ 784.60 $ 4,707.60 
TOTAL TAX ON MATERIALS $ 668.00 9.00% $ 60.12 $ 60.12 
TOTAL COST FORMA TERIALS $ 728.12 15.00% $ 109.22 $ 837.34 
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 6,047.90 

BOND COST ADD (1% OF Total) $ 60.48 

GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 6,108.38 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
WORK ON CURB CATCH BASIN 
W=10' H=10.4' 

MODEL 
CAT 320 EXCAVATOR 
CAT TH945 FORKLIFT 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
FOREMAN- PICKUP TRUCK 
OPERA TOR - CAT 320 
CEMENT MASON 
PIPE LAYERS 
LABORER 

TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 
I 1.00 

QTY 
1.00 
1.00 
2.00 
0.00 
0.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 5.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 
I HRS ST I RATE AMOUNTST HRSOT I RATE AMOUNTOT TOTAL AMOUNT 

l 0.00 l $ 85.62 $ - 0.0 I$ 76.20 $ - $ -
I 0.00 IS 64.11 $ - 0.0 I$ 57.06 $ - $ -

$ -

LABOR 
HRSST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 

11 .0 $ 110.00 $ 1,210.00 3.0 $ 28.00 $ 84.00 $ 1,294.00 
0.0 $ 91 .00 $ - 0.0 $ 28.00 $ - $ -

10.0 $ 72.00 $ 1,440.00 2.0 $ 28.00 $ 112.00 $ 1,552.00 
0.0 $ 72.00 $ - 0.0 $ 22.00 $ - $ -
0.0 $ 67.00 $ - 0.0 $ 28.00 $ - $ -

$ - 0.0 $ - $ -
$ 2,846.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
I I QTY L UNITS I UNIT COST I TOTAL 

I I I I I$ -
I$ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNIT COST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST • MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ - 15.00% $ - $ -
TOTAL COST FOR LABORERS AND OPERATORS $ 2,846.00 20.00% $ 569.20 $ 3,415.20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 3,415.20 
BOND COST ADD (1% OF Total) $ 34.15 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 3,449.35 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
WORK ON CURB CATCH BASIN 
W=4"H=4" 

MODEL 
CAT 320 EXCAVATOR 
CAT TH945 FORKLIFT 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
FOREMAN- PICKUP TRUCK 
OPERATOR- CAT 320 
CEMENT MASON 
PIPE LAYERS 
LABORER 

TOTAL LABOR COSTS 

DESCRIPTION 
CONCRETE 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I 1.00 

QTY 
1.00 
1.00 
2.00 
1.00 
1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 6.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 
I HRS ST [ RATE AMOUNTST HRSOT I RATE AMOUNTOT TOTAL AMOUNT 
I 1.00 I$ 85.62 $ 85.62 0.0 I$ 76.20 $ - $ 85.62 

I 1.00 1$ 64.11 $ 64.11 0.0 I$ 57.06 $ - $ 64.11 
$ 149.73 

LABOR 
HRSST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 

7.5 $ 110.00 $ 825.00 0.0 $ 28.00 $ - $ 825.00 
1.0 $ 91 .00 $ 91 .00 0.0 $ 28.00 $ - $ 91 .00 
8.5 $ 72.00 $ 1,224.00 0.5 $ 28.00 $ 28.00 $ 1,252.00 
1.0 $ 72.00 $ 72.00 0.0 $ 22.00 $ - $ 72.00 
4.5 $ 67.00 $ 301 .50 0.0 $ 28.00 $ - $ 301.50 

$ - 0.0 $ - $ -
$ 2,541 .50 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNIT COST TOTAL 

I I 2.01 CY Is 83.50 $ 167.00 

I I I I $ -
$ 167.00 

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I 1$ -
TOTAL COSTS Is -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST • MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 149.73 15.00% $ 22.46 $ 172.19 
TOTAL COST FOR LABORERS AND OPERATORS $ 2,541 .50 20.00% $ 508.30 $ 3,049.80 
TOTAL TAX ON MATERIALS $ 167.00 9.00% $ 15.03 $ 15.03 
TOTAL COST FOR MATERIALS $ 182.03 15.00% $ 27.30 $ 209.33 
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 3,446.35 
BOND COST ADD (1"/o OF Total) s 34.46 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 3,480.82 



C. Plan Revisions 

Grading 



SC COR Number: 
SC Job Number: 

Date: 

Owner: 

Attn : 

1/6/2016 

Successor Agency to the Industry Urban-Development Agency 
C/o CNC Engineering 
255 N. Hacienda Blvd. Suite 201 
City of Industry, CA 91744 

Gerardo Perez 

Project: IBC East- 0380 

Subject: COR 28.0 - Enlarge Basin at New Tank Site 

Mr. Perez, 

Please see the following breakdown of change order request number 26.0. 

Item: Description: 

1.0 Excavate to increase capacity at the basin 
near the new tank site 

Qty: Unit: 

2,500 CY $ 

Price: 

3.00 $ 

Total Amount this Request: $ 

28.0 
1158 

Total: 

7,500.00 

7,500.00 

This change order request includes all labor, equipment, and material costs to excavate the enlarged basin near the 
new tank site. All excavated material from the basin was hauled to the surchare stockpile. 

Thank you, 

Sukut Construction 

SUKUT CONSTRUCTION, INC. 
4010 W. Chandler Avenue 0 Santa Ana, CA 92704-5202 
Tel: 714.540.5351 0 Fax: 714.545.2438 0 www.sukut.com 

Contractor's License No. 554278 



Date: 

Owner: 

Attn: 

2/10/2016 

City of Industry 
C/o CNC Engineering 
255 N. Hacienda Blvd. Suite 201 
City of Industry, CA 91744 

Gerardo Perez 

Project: IBC East- 0380 

Subject: COR 29.0- RISER INLET REVISED DETAIL 

Mr. Perez, 

SC COR Number: 
SC Job Number: 

Please see the following breakdown of change order request number 

Item: Description: Qty: Unit: Price: 

1.0 Place Gravel Around Risers 1/26/16 LS $ 12,860.17 
2.0 Place Gravel Around Risers 1/28/16 LS $ 641 .36 

3.0 Place Grave Around Risers 2/1 0/16 LS $ 481.02 

Total Amount this Request: 

$ 
$ 
$ 

$ 

29.0 
1158 

Total: 

12,860.17 
641 .36 

481.02 

13,982.56 

This change order request includes all labor, equipment, and material costs associated with the addition of 1" 
gravel to the risers. Additional gravel bags were added to the risers on Line "A," Line "B-4a" Lateral, Line "B-14" 
Lateral, and Line "B-16" Lateral so that they reached a 2ft height. The 1" gravel was added so that the gravel 
had equivalent height as the gravel bags for each riser. 

Thank you, 

Sukut Construction 

SUKUT CONSTRUCTION, LLC 
4010 W. Chandler Avenue Ill Santa Ana, CA 92704-5202 

Tel : 714.540.5351 111 Fax: 714.545.2438 111 www.sukut.com 
Contractor's license No. 554278 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 1.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

DESCRIPTION OF WORK 

PLACE GRAVEL AROUND RISERS 

EQUIPMENT 
MODEL I QTY I HRS ST I RATE AMOUNTST HRS OT I RATE AMOUNTOT TOTAL AMOUNT 

CAT 320 EXCAVATOR I 1.00 I 4.00 IS 85.62 $ 342.48 0.0 IS 76.20 $ - $ 342.48 
CASE 570 SKIP LOADER I 1.00 I 4.00 I$ 43.09 $ 172.36 0.0 I$ 38.35 $ - $ 172.36 
TOTAL EQUIPMENT COSTS $ 514.84 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
OPERATOR 1.00 8.0 $ 91 .00 $ 728.00 0.0 $ 28.00 $ - $ 728.00 

$ - $ - $ -
$ - $ - $ -

TOTAL LABOR COSTS $ 728.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION QTY UNITS UNIT COST TOTAL 

1" GRAVEL 324 TN $ 20.90 $ 6,765.96 

GRAVEL BAGS 768.0 EA $ 2.11 $ 1,620.48 
$ -

TOTAL MATERIAL COSTS $ 8,386.44 

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST • MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 514.84 15.00% $ 77.23 $ 592.07 
TOTAL COST FOR LABORERS AND OPERA TORS $ 728.00 20.00% $ 145.60 $ 873.60 
TOTAL TAX ON MATERIALS $ 8,386.44 9.00% $ 754.78 $ 754.78 
TOTAL COST FOR MATERIALS $ 9,141.22 15.00% $ 1,371 .18 $ 10,512.40 
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER s 12,732.84 
BOND COST ADD (1% OF Total) $ 127.33 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST s 12,860.17 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 2.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

DESCRIPTION OF WORK 

PLACE GRAVEL AROUND RISERS 

EQUIPMENT 
MODEL I QTY I HRS ST I RATE I AMOUNT ST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 

CASE 570 SKIP LOADER I 1.00 I 4.00 I$ 43.09 I$ 172.36 I 0.0 I$ 38.35 1 $ - I$ 172.36 
TOTAL EQUIPMENT COSTS I I I 1$ 172.36 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
OPERATOR 1.00 4.0 $ 91.00 $ 364.00 0.0 $ 28.00 $ - $ 364.00 

$ - $ - $ -
$ - $ - $ -

TOTAL LABOR COSTS $ 364.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION QTY UNITS UNIT COST TOTAL 

$ -
$ -
$ -

TOTAL MATERIAL COSTS $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST • MARK UF AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 172.36 15.00% $ 25.85 $ 198.21 
TOTAL COST FOR LABORERS AND OPERATORS $ 364.00 20.00% $ 72.80 $ 436.80 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 635.01 
BOND COST ADD (1% OF Total) $ 6.35 
GRAND TOTAL OF THIS CHANGE ORDER REQUESl s 641.36 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 3.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

DESCRIPTION OF WORK 

PLACE GRAVEL AROUND RISERS 

EQUIPMENT 
MODEL I QTY I HRSST I RATE I AMOUNT ST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 

CASE 570 SKIP LOADER I 1.00 I 3.00 1$ 43.09 1 s 129.27 1 0.0 I$ 38.35 Is - I$ 129.27 
TOTAL EQUIPMENT COSTS I I I I$ 129.27 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
OPERATOR 1.00 3.0 $ 91 .00 $ 273.00 0.0 $ 28.00 $ - $ 273.00 

$ - $ - $ -
$ - $ - $ -

TOTAL LABOR COSTS $ 273.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION QTY UNITS UNIT COST TOTAL 

$ -
$ -
$ -

TOTAL MATERIAL COSTS $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNIT COST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST MARKU AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 129.27 15.00% $ 19.39 $ 148.66 
TOTAL COST FOR LABORERS AND OPERATORS $ 273.00 20.00% $ 54.60 $ 327.60 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 476.26 
BOND COST ADD (1% OF Total) $ 4.76 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 481.02 



SC COR Number: 31.0 
SC Job Number: 1158 

Date: 2/5/2016 

Owner: City of Industry 
C/o CNC Engineering 
255 N. Hacienda Blvd. Suite 201 
City of Industry, CA 91744 

Attn : Gerardo Perez 

Project: IBC East- 0380 

Subject: COR 31.0 -Wet Removal & Berms 

Mr. Perez, 

Please see the following breakdown of change order request number 31.0. 

Item: Description: Qty: Unit: Price: 

1.0 Wet Removal & Berms 1/20/16 1 LS $ 5,451.07 $ 
2.0 Wet Removal & Berms 1/21/16 1 LS $ 7,931 .96 $ 
3.0 Wet Removal & Berms 1/22/16 1 LS $ 4,377.39 $ 
4.0 Wet Removal & Berms 1/27/16 1 LS $ 320.68 $ 

Total Amount this Request: $ 

Total: 

5,451.07 

7,931.96 
4,377.39 

320.68 

18,081.11 

This change order request includes all added labor, equipment, and material costs associated with the wet 
removal near Line "A" and building additional berms. The wet removal was required in order to construct 
the toe ditch along the railroad tracks due to a plan revision . The added berms were constructed along the 
detention basin, southern end of the surcharge, and the slope near the landfill equipment area. 

Thank you , 

BvytM\IN~ 

Sukut Construction 

SUKUT CONSTRUCTION, LLC 
4010 W. Chandler Avenue D Santa Ana, CA 92704-5202 
Tel: 714.540.5351 D Fax: 714.545.2438 D www.sukut.com 

Contractor's License No. 554278 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 1.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

WET REMOVAL & BERMS 
IDESCRIPllON OF WORK 

EQUIPMENT 
MODEL QTY HRSST RATE AMOUNTST HRSOT RATE AMOUNTOT TOTAL AMOUNT 

CAT 773 ROCK TRUCK 1.00 6.00 $ 208.36 $ 833.44 2.0 $ 185.44 $ 370.88 $ 1,204.32 
CAT 320 EXCAVATOR 1.00 4.00 $ 85.62 $ 342.48 0.0 $ 76.20 $ - $ 342.48 
CATD6 DOZER 1.00 5.00 $ 112.72 $ 450.88 1.0 $ 100.32 $ 100.32 $ 551 .20 
TOTAL EQUIPMENT COSTS $ 2,098.00 

LABOR 
JOB CLASSIFICA llON QTY HRSST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
OPERA TOR - CAT 773 1.00 6.0 $ 91 .00 $ 546.00 2.0 $ 28.00 $ 56.00 $ 602.00 
OPERA TOR - CAT 06 1.00 5.0 $ 91 .00 $ 455.00 1.0 $ 28.00 $ 28.00 $ 483.00 
FOREMAN 1.00 6.0 $ 110.00 $ 660.00 2.0 $ 28.00 $ 56.00 $ 716.00 
GRADE CHECKER 1.00 6.0 $ 105.00 $ 630.00 2.0 $ 28.00 $ 56.00 $ 686.00 
TOTAL LABOR COSTS $ 2,487.00 

MA TERIALLUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPllON I I QTY I UNITS I UNITCOST J TOTAL 

I I I I Is -
TOTAL MATERIAL COSTS Is -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPllON I INVOICE NO. J DATE J VENDOR I UNITS I UNITCOST I TOTAL 

I I l I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPllON TOTAL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 2,098.00 15.00% $ 314.70 $ 2,412.70 
TOTAL COST FOR LABORERS AND OPERATORS $ 2,487.00 20.00% $ 497.40 $ 2,984.40 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 5,397.10 
BOND COST ADD (1% OF Total) $ 53.97 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 5,451.07 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 2.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

WET REMOVAL & BERMS 
I DESCRIPTION OF WORK 

EQUIPMENT 
MODEL QTY HRSST RATE AMOUNTST HRSOT RATE AMOUNTOT TOTAL AMOUNT 

CAT 773 ROCK TRUCK 1.00 8.00 $ 208.36 $ 1,666.88 0.0 $ 185.44 $ - $ 1,666.88 
CATD6 DOZER 1.00 2.00 $ 112.72 $ 225.44 0.0 $ 100.32 $ - $ 225.44 
CAT 966H LOADER 1.00 8.00 $ 196.05 $ 1,568.40 0.0 $ 174.48 $ - $ 1,568.40 
TOTAL EQUIPMENT COSTS $ 3,460.72 

LABOR 
JOB CLASSIFICATION QTY HRSST RATE AMOUNTST HRSOT OTRATE AMOUNTOT TOTAL AMOUNT 
OPERATOR 1.00 10.0 $ 91 .00 $ 910.00 2.0 $ 28.00 $ 56.00 $ 966.00 
FOREMAN 1.00 10.0 $ 110.00 $ 1,100.00 2.0 $ 28.00 $ 56.00 $ 1,156.00 
GRADE CHECKER 1.00 10.0 $ 105.00 $ 1,050.00 2.0 $ 28.00 $ 56.00 $ 1,106.00 
TOTAL LABOR COSTS $ 3,228.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION I I QTY I UNITS I UNITCOST I TOTAL 

I I I I IS -
TOTAL MATERIAL COSTS I$ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE j VENDOR I UNITS I UNITCOST I TOTAL 

I I I l l I$ -
TOTAL COSTS Is -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST • MARK Ul AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 3,460.72 15.00% $ 519.11 $ 3,979.83 
TOTAL COST FOR LABORERS AND OPERATORS $ 3,228.00 20.00% $ 645.60 $ 3,873.60 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 7,853.43 

BOND COST ADD (1% OF Total) $ 78.53 

GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 7,931.96 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 3.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

WET REMOVAL & BERMS 
'DESCRIPTION OF WORK 

EQUIPMENT 
MODEL I QTY I HRS ST I RATE AMOUNTST HRSOT I RATE AMOUNTOT TOTAL AMOUNT 

CATD6DOZER I 1.00 I 8.00 I$ 112.72 $ 901.76 0.0 Is 1oo.32 $ . $ 901.76 
CAT 966H LOADER I 1.00 I 4.00 I$ 196.05 $ 784.20 0.0 I s 174.48 $ - $ 784.20 
TOTAL EQUIPMENT COSTS $ 1,685.96 

LABOR 
JOB CLASSIFICATION I QTY I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT TOTAL AMOUNT 
FOREMAN I 1.00 I 10.0 I$ 110.00 I$ 1,100.00 J 2.0 Is 28.oo Is 56.00 $ 1,156.00 
GRADE CHECKER I 1.00 I 8.0 Is 105.oo 1 s 84o.oo 1 0.0 IS 28.oo Is - $ 840.00 
TOTAL LABOR COSTS $ 1,996.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION I I QTY I UNITS I UNITCOST I TOTAL 

I I I I Is -
TOTAL MATERIAL COSTS I$ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I IS -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 1,685.96 15.00% $ 252.89 $ 1,938.85 
TOTAL COST FOR LABORERS AND OPERATORS $ 1,996.00 20.00% $ 399.20 $ 2,395.20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 4,33<4.05 
BOND COST ADD (1% OF Total) $ 43.3<4 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 4,377.39 



Change Order Request 
Industry Business Center East Side Mass Grading 

CHANGE ORDER REQUEST NUMBER: SUKUT COR WORKSHEET NUMBER 4.0 
DATE WORK COMPLETED SUKUT JOB NUMBER 1158 

WET REMOVAL & BERMS 
'DESCRIPTION OF WORK 

EQUIPMENT 
MODEL I QTY I HRS ST I RATE I AMOUNTST I HRSOT I RATE I AMOUNT OT I TOTAL AMOUNT 

CASE 570 SKIP LOADER I 1.00 I 2.00 Is 43.09 Is 86.18 I 0.0 IS 38.35 Is - I$ 86.18 
TOTAL EQUIPMENT COSTS I I I I$ 86.18 

LABOR 
JOB CLASSIFICATION I QTY I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 
OPERATOR I 1.00 I 2.0 I$ 91 .oo I$ 182.00 I 0.0 I$ 28.oo I $ - I$ 182.00 
TOTAL LABOR COSTS Is 182.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
DESCRIPTION I I QTY I UNITS I UNITCOST I TOTAL 

I I I I Is -
TOTAL MATERIAL COSTS Is -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I L I I Is -
TOTAL COSTS Is -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 86.18 15.00% $ 12.93 $ 99.11 
TOTAL COST FOR LABORERS AND OPERATORS $ 182.00 20.00% $ 36.40 $ 218.40 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 317.51 
BOND COST ADD (1% OF Total) $ 3.18 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 320.68 



D. Geotechnical 
Recommendations 



I ~ 

SC COR Number: 
SC Job Number: UKU_T 

::coNSTRUCTION 

Date: 

Owner: 

Attn : 

2/11/2016 

Successor Agency to the Industry Urban-Development Agency 
C/o CNC Engineering 
255 N. Hacienda Blvd. Suite 201 
City of Industry, CA 91744 

Gerardo Perez 

Project: I BC East - 0380 

19.1 
1158 

Subject: COR 19.1 -Maintain Dewatering System in FillS {With Concurrent Grading Work) 

Mr. Perez, 

Please see the following breakdown of change order request number 19.1 . 

Item: Description: Qty: Unit: Price: Total: 

1.0 Hurricane Pump Rental (Per Month) 8 MO $ 4,500.00 $ 36,000.00 

2.0 Pump & Generator Rental (Per Month) 8 MO $ 8,200.00 $ 65,600.00 

3.0 Maintain Pumps and Equipment (Per Month) 8 MO $ 5,600.00 $ 44,800.00 

Total Amount Per Month: $ 146,400.00 

AL T 1 Water Truck Rental (Per Month) 1 MO $ 23,800.00 $ 23,800.00 

This change order request includes all added labor, equipment, and material costs associated with the 
continued dewatering effort in Fill 9. All water pumped from the dewatering operation will be stored in the 
temporary lined pond until it is pumped into water trucks and used as dust control for concurrent grading 
activities. Once other grading activities have ceased, a dedicated water truck will be required to manage the 
water level in the temporary storage pond (See alternate item 1 ). In the event that dewatering maintenance 
will be required after grading has ceased , the additional cost for Alternate 1 will be charged in addition to 
items 1-3 of the equipment rental and maintenance per month. Once other contract work is completed onsite 
and Sukut no longer maintains an full-time presence onsite, additional charges will apply to operate and 
maintain the system. Rental on items 1-3 will begin effective 7/6/15, as excavation and fill in the area was 
completed 7/3/15. This change order request estimate is for 8 months starting from the effective date. 

Thank you, 

BryCU'\IN~ 

Sukut Construction 

SUKUT CONSTRUCTION, INC. 
4010 W. Chandler Avenue 0 Santa Ana, CA 92704-5202 
Tel: 714.540.5351 0 Fax: 714.545.2438 0 www.sukut.com 

Contractor's License No. 554278 



UKJJI SC COR Number: 30.0 
SC Job Number: 1158 

::ccNSTR'iJCTION 

Date: 3/2/2016 

Owner: City of Industry 
C/o CNC Engineering 
255 N. Hacienda Blvd. Suite 201 
City of Industry, CA 91744 

Attn: Gerardo Perez 

Project: I BC East - 0380 

Subject: COR 30.0 -Water Truck T&M to Maintain Basin 

Mr. Perez, 

Please see the following breakdown for change order request 30.0: 

Item: Description: Qty: Unit: Price: Total: 

1.0 Pond Maintenance 11/4/15 1 LS $ 143.84 $ 143.84 

2.0 Pond Maintenance 11/10/15 1 LS $ 956.83 $ 956.83 

3.0 Pond Maintenance 11/12/15 1 LS $ 956.83 $ 956.83 

4.0 Pond Maintenance 11/13/15 1 LS $ 956.83 $ 956.83 

5.0 Pond Maintenance 11/17/15 1 LS $ 956.83 $ 956.83 

6.0 Pond Maintenance 11/18/15 1 LS $ 598.02 $ 598.02 

7.0 Pond Maintenance 11/20/15 1 LS $ 956.83 $ 956.83 

8.0 Pond Maintenance 11/23/15 1 LS $ 1 '132.07 $ 1 '132.07 
9.0 Pond Maintenance 11/24/15 1 LS $ 1,132.07 $ 1 '132.07 
10.0 Pond Maintenance 11/25/15 1 LS $ 1,132.07 $ 1 '132.07 
11.0 Pond Maintenance 11/30/15 1 LS $ 1,132.07 $ 1 '132.07 
12.0 Pond Maintenance 12/1/15 1 LS $ 1,132.07 $ 1 '132.07 
13.0 Pond Maintenance 12/2/15 1 LS $ 1,132.07 $ 1 '132.07 
14.0 Pond Maintenance 12/3/15 1 LS $ 1,132.07 $ 1 '132.07 
15.0 Pond Maintenance 12/4/15 1 LS $ 1,242.36 $ 1,242.36 
16.0 Pond Maintenance 12/7/15 1 LS $ 1,132.07 $ 1,132.07 
17.0 Pond Maintenance 12/8/15 1 LS $ 849.05 $ 849.05 
18.0 Pond Maintenance 12/1 0/15 1 LS $ 566.04 $ 566.04 
19.0 Pond Maintenance 12/11/15 1 LS $ 699.36 $ 699.36 
20.0 Pond Maintenance 12/14/15 1 LS $ 445.43 $ 445.43 
21.0 Pond Maintenance 12/15/15 1 LS $ 1,450.30 $ 1,450.30 
22.0 Pond Maintenance 12/16/15 1 LS $ 1 '132.07 $ 1 '132.07 
23.0 Pond Maintenance 12/17/15 1 LS $ 1,450.30 $ 1,450.30 
24.0 Pond Maintenance 12/18/15 1 LS $ 1,450.30 $ 1,450.30 
25.0 Pond Maintenance 12/21/15 1 LS $ 1,450.30 $ 1,450.30 
26.0 Pond Maintenance 12/23/15 1 LS $ 1,450.30 $ 1,450.30 
27.0 Pond Maintenance 12/24/15 1 LS $ 849.05 $ 849.05 
28.0 Pond Maintenance 12/28/15suKUT CONSTRUCTION lLd-S $ 1,450.30 $ 1,450.30 

' 
4010 W. Chandler Avenue 0 Santa Ana, CA 92704-5202 
Tel: 714.540.5351 0 Fax: 714.545.2438 D www.sukut.com 

Contractor's License No. 554278 



Date: 3/2/2016 

Owner: City of Industry 

C/o CNC Engineering 
29.0 Pond Maintenance 12/29/15 1 LS $ 1,450.30 $ 1,450.30 

30.0 Pond Maintenance 12/30/15 1 LS $ 1,450.30 $ 1,450.30 

31 .0 Pond Maintenance 12/31/15 1 LS $ 807.26 $ 807.26 
32.0 Pond Maintenance 1/4/16 1 LS $ 1,450.30 $ 1,450.30 

33.0 Pond Maintenance 1/12/16 1 LS $ 1,450.30 $ 1,450.30 

34.0 Pond Maintenance 1/13/16 1 LS $ 1,450.30 $ 1,450.30 

35.0 Pond Maintenance 1/19/16 1 LS $ 1,211 .63 $ 1,211.63 

36.0 Pond Maintenance 1/20/16 1 LS $ 1,450.30 $ 1,450.30 

37.0 Pond Maintenance 1/21/16 1 LS $ 1,132.07 $ 1,132.07 

38.0 Pond Maintenance 1/22/16 1 LS $ 1,450.30 $ 1,450.30 

39.0 Pond Maintenance 1/25/16 1 LS $ 11180.55 $ 1 I 180.55 
40.0 Pond Maintenance 1/26/16 1 LS $ 1,450.30 $ 1,450.30 

41.0 Pond Maintenance 1/27/16 1 LS $ 1,450.30 $ 1,450.30 
42.0 Pond Maintenance 1/28/16 1 LS $ 1,450.30 $ 1,450.30 
43.0 Pond Maintenance 1/29/16 1 LS $ 849.05 $ 849.05 
44.0 Pond Maintenance 2/3/16 1 LS $ 283.02 $ 283.02 

45.0 Pond Maintenance 2/4/16 1 LS $ 283.02 $ 283.02 

46.0 Pond Maintenance 2/5/16 1 LS $ 283.02 $ 283.02 

47.0 Pond Maintenance 2/9/16 1 LS $ 1,132.07 $ 1,132.07 

48.0 Pond Maintenance 2/1 0/16 1 LS $ 1,450.30 $ 1,450.30 

49.0 Pond Maintenance 2/11/16 1 LS $ 1,291.19 $ 1,291 .19 

50.0 Pond Maintenance 2/12/16 1 LS $ 1,132.07 $ 1 I 132.07 
51 .0 Pond Maintenance 2/15/16 1 LS $ 1,132.07 $ 11132.07 

52.0 Pond Maintenance 2/16/16 1 LS $ 1,291.19 $ 1,291 .19 

53.0 Pond Maintenance 2/17/16 1 LS $ 1,291.19 $ 1,291.19 

54.0 Pond Maintenance 2/22/16 1 LS $ 1 I 132.07 $ 1 I 132.07 

55.0 Pond Maintenance 2/23/16 1 LS $ 1 I 132.07 $ 1 I 132.07 

56.0 Pond Maintenance 2/24/16 1 LS $ 1,132.07 $ 11132.07 

57.0 Pond Maintenance 2/25/16 1 LS $ 1,132.07 $ 1 I 132.07 

58.0 Pond Maintenance 2/26/16 1 LS $ 1,132.07 $ 11132.07 

59.0 Pond Maintenance 2/29/16 1 LS $ 1,132.07 $ 11132.07 

Total Amount this Request: $ 65,112.94 

This change order request progress estimate includes all added labor, equipment, and material costs 
associated with using a water truck to maintain the water level for the temporary pond. This change order 
request does not include the rental of the Hurricane pump, sump pump, generator, or the maintenance of 
the pumps and equipment. 

Thank you , 

'BryCU'll N~ 

Sukut Construction 
SUKUT CONSTRUCTION, LLC 

4010 W. Chandler Avenue 0 Santa Ana, CA 92704-5202 
Tel: 714.540.5351 0 Fax: 714.545.2438 0 www.sukut.com 

Contractor's License No. 554278 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
F750 2,000 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 

L 1.00 

I QTY 

I 1.00 

~ 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 1.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 
I HRS ST I RATE I AMOUNTST I HRS OT _j RATE I AMOUNT OT I TOTAL AMOUNT 
I 1.00 I$ 33.06 1 $ 33.06 1 0.0 1$ 29.42 1 $ - 1$ 33.06 

I I I I$ 33.06 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 1.0 I$ 67.oo 1 $ 67.oo 1 1.0 I$ 2o.oo I $ 2o.oo I$ 87.00 
I $ 87.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

J I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION ~ I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARKU AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 33.06 15.00% $ 4.96 $ 38.02 
TOTAL COST FOR LABORERS AND OPERATORS $ 87.00 20.00% $ 17.40 $ 104.40 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 142.42 
BOND COST ADD (1 % OF Total) $ 1.42 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 143.84 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
F750 2,000 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 2.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 
I HRS ST J RATE I AMOUNT ST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.00 1$ 33.06 1 $ 264.48 1 0.0 1$ 29.42 1 $ - 1$ 264.48 

I I I I $ 264.48 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 8.0 I$ 67.oo I $ 536.oo 1 0.0 I $ 2o.oo 1 $ - I $ 536.00 

I $ 536.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

J I QTY I UNITS I UNITCOST I TOTAL 

I I I I I $ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I $ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 264.48 15.00% $ 39.67 $ 304.15 
TOTAL COST FOR LABORERS AND OPERATORS $ 536.00 20.00% $ 107.20 $ 643.20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 947.35 
BOND COST ADD (1 % OF Total) $ 9.47 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 956.83 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
F750 2,000 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Bus iness Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 3.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNT ST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.00 I $ 33.06 I $ 264.48 I 0.0 I $ 29.42 I$ - I$ 264.48 

I I I I$ 264.48 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.0 I $ 67.oo I $ 536.oo I 0.0 I $ 2o.oo I $ - I $ 536.00 

I$ 536.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION J INVOICE NO. J DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I $ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST 1'. MARKU AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 264.48 15.00% $ 39.67 $ 304.15 
TOTAL COST FOR LABORERS AND OPERATORS $ 536.00 20.00% $ 107.20 $ 643.20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 947.35 
BOND COST ADD (1 % OF Total) $ 9.47 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 956.83 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
F750 2,000 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Bus iness Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 4.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 
I HRS ST J RATE I AMOUNT ST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.00 1$ 33.06 1 $ 264.48 1 0.0 1$ 29.42 1 $ - I $ 264.48 

I I I I $ 264.48 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 8.0 I$ 67.oo I $ 536.oo 1 0.0 I $ 2o.oo I $ - I $ 536.00 

I $ 536.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I $ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION ' •• 8 'li: I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I $ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST ~. MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 264.48 15.00% $ 39.67 $ 304.15 
TOTAL COST FOR LABORERS AND OPERATORS $ 536.00 20.00% $ 107.20 $ 643.20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 947.35 
BOND COST ADD (1 % OF Total) $ 9.47 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 956.83 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
F750 2,000 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 5.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 
I HRS ST I RATE I AMOUNTST I HRSOT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.00 1$ 33.06 1 $ 264.48 1 0.0 I $ 29.42 1 $ - I$ 264.48 

I I I I $ 264.48 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 8.0 I $ 67.oo 1 $ 536.oo 1 0.0 I $ 2o.oo I$ - I $ 536.00 
I $ 536.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION ~ I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I $ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 264.48 15.00% $ 39.67 $ 304.15 
TOTAL COST FOR LABORERS AND OPERATORS $ 536.00 20.00% $ 107.20 $ 643.20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 947.35 
BOND COST ADD (1 % OF Total) $ 9.47 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 956.83 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
F750 2,000 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 
I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 6.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 
I HRS ST I RATE I AMOUNTST I HRSOT I RATE I AMOUNT OT I TOTAL AMOUNT 

5.00 $ 33.06 1 $ 165.30J 0.0 J$ 29.42 L $ - I $ 165.30 

I I I I $ 165.30 

LABOR 
I HRS ST I RATE I AMOUNTST j HRS OT _lOT RATEj AMOUNT OT I TOTAL AMOUNT 
I 5.0 I $ 67.oo 1 $ 335.00 l 0.0 _l $ 20.00 _l $ - I $ 335.00 

I $ 335.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I $ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNIT COST ·1 TOTAL 

I I I I I I $ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK UJ AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 165.30 15.00% $ 24.80 $ 190.10 
TOTAL COST FOR LABORERS AND OPERATORS $ 335.00 20.00% $ 67.00 $ 402.00 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 592.10 
BOND COST ADD (1 % OF Total) $ 5.92 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 598.02 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
F750 2,000 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION ~ 

LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 7.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNT ST I HRSOT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.00 I $ 33.06 I $ 264.48 I 0.0 I $ 29.42 I $ - I $ 264.48 

I I I I $ 264.48 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 8.0 I $ 67.00 I $ 536.00 1 0.0 I $ 2o.oo I $ - I $ 536.00 
I $ 536.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I $ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION ~ ~ I INVOICE NO. I DATE I VENDOR J UNITS I UNITCOST _L TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 264.48 15.00% $ 39.67 $ 304.1 5 
TOTAL COST FOR LABORERS AND OPERATORS $ 536.00 20.00% $ 107.20 $ 643.20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 947.35 
BOND COST ADD (1 % OF Total) $ 9.47 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 956.83 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 
I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 8.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 
I HRS ST I RATE I AMOUNTST I HRS OTj RATE _I AMOUNT OT I TOTAL AMOUNT 
I 8.00 1$ 51 .92 1 $ 415.36 1 0.0 1$ 46.21 1 $ - 1$ 415.36 

I I I I$ 415.36 

LABOR 
I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.0 I$ 67.00 I$ 536.00 I 0.0 I$ 20.00 I $ - I$ 536.00 

I $ 536.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION ~ w I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK Ul AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 415.36 15.00% $ 62.30 $ 477.66 
TOTAL COST FOR LABORERS AND OPERATORS $ 536.00 20.00% $ 107.20 $ 643.20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,120.86 
BOND COST ADD (1 % OF Total) $ 11.21 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,132.07 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 9.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNT ST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.00 I$ 51 .92 1 $ 415.36 1 0.0 I$ 46.21 I$ - I$ 415.36 

I I I I$ 415.36 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 8.0 I$ 67.oo 1 $ 536.oo 1 0.0 I$ 2o.oo I $ - I$ 536.00 
I$ 536.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Y. MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 415.36 15.00% $ 62.30 $ 477.66 
TOTAL COST FOR LABORERS AND OPERATORS $ 536.00 20.00% $ 107.20 $ 643.20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,120.86 
BOND COST ADD (1 % OF Total) $ 11 .21 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,132.07 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 10.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.00 I$ 51.92 I $ 415.36 1 0.0 I$ 46.21 I$ - I$ 415.36 

I I I I$ 415.36 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 8.0 I$ 67.oo I$ 536.oo I 0.0 I $ 2o.oo I $ - I$ 536.00 
I $ 536.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I J I I I$ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 415.36 15.00% $ 62.30 $ 477.66 
TOTAL COST FOR LABORERS AND OPERATORS $ 536.00 20.00% $ 107.20 $ 643.20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,120.86 
BOND COST ADD (1 % OF Total) $ 11.21 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,132.07 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
J 1.00 

I QTY 
I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 11.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 
I HRS ST I RATE I AMOUNT ST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 

J 8.00 $ 51 .92 $ 415.36 0.0 $ 46.21 $ - $ 415.36 

I I I I$ 415.36 

LABOR 
I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.0 I $ 67.00 I$ 536.00 I 0.0 I$ 20.00 I $ - I $ 536.00 

I $ 536.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I $ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR J UNITS I UNITCOST I TOTAL 

I I I I [ I$ -
TOTAL COSTS [ $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK UF AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 41 5.36 15.00% $ 62.30 $ 477.66 
TOTAL COST FOR LABORERS AND OPERATORS $ 536.00 20.00% $ 107.20 $ 643.20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,120.86 
BOND COST ADD (1 % OF Total) $ 11.21 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,132.07 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 12.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNT ST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.00 I$ 51.92 I $ 415.36 0.0 $ 46.21 $ - $ 415.36 

I I I I$ 415.36 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.0 I$ 67.00 I $ 536.oo I 0.0 I$ 20.00 I $ - I$ 536.00 

I $ 536.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 415.36 15.00% $ 62.30 $ 477.66 
TOTAL COST FOR LABORERS AND OPERATORS $ 536.00 20.00% $ 107.20 $ 643.20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,120.86 
BOND COST ADD (1 '/o OF Total) $ 11.21 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,132.07 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 13.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNT ST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.00 I$ 51 .92 1 $ 415.36 1 0.0 I $ 46.21 I$ - I $ 415.36 

I I I I $ 415.36 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 8.0 I$ 67.oo I $ 536.oo I 0.0 I$ 2o.oo I$ - I $ 536.00 
I $ 536.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I $ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 415.36 15.00% $ 62.30 $ 477.66 
TOTAL COST FOR LABORERS AND OPERATORS $ 536.00 20.00% $ 107.20 $ 643.20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,120.86 
BOND COST ADD (1 % OF Total) $ 11 .21 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,132.07 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 14.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 
I HRS ST I RATE I AMOUNT ST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.00 I$ 51.92 1 $ 415.36 1 0.0 I$ 46.21 I$ - I$ 415.36 

I I I I$ 415.36 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 8.0 I$ 67.oo I$ 536.oo I 0.0 I $ 2o.oo I$ - I$ 536.00 
I$ 536.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION g I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST 1. MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 415.36 15.00% $ 62.30 $ 477.66 
TOTAL COST FOR LABORERS AND OPERATORS $ 536.00 20.00% $ 107.20 $ 643.20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,120.86 
BOND COST ADD (1 % OF Total) $ 11.21 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,132.07 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
OPERATOR 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

I 1.00 

Change Order Request 
Indust ry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 15.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNT ST I HRS OT j RATE I AMOUNT OT I TOTAL AMOUNT 

I 8.00 1$ 51 .92 1 $ 415.36 1 0.0 1$ 46.21 1 $ - 1$ 41 5.36 

I I I I$ 41 5.36 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT TOTAL AMOUNT 

I 8.0 I$ 67.oo I $ 536.oo I 0.0 I $ 2o.oo I $ - $ 536.00 

I 1.0 I $ 91 .00 l $ 91.00 ] 0.0 I $ 21 .00 I $ - $ 91.00 
$ 627.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I $ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I $ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST X. MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 415.36 15.00% $ 62.30 $ 477.66 
TOTAL COST FOR LABORERS AND OPERATORS $ 627.00 20.00% $ 125.40 $ 752.40 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,230.06 
BOND COST ADD (1 % OF Total) $ 12.30 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,242.36 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 16.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.00 1$ 51.92 1 $ 415.36 1 0.0 I$ 46.21 1 $ - I$ 415.36 

I I I I$ 415.36 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 8.0 I$ 67.oo I$ 536.oo I 0.0 I$ 2o.oo I $ - I$ 536.00 
I $ 536.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS J UNIT COST _I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST ~. MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 415.36 15.00% $ 62.30 $ 477.66 
TOTAL COST FOR LABORERS AND OPERATORS $ 536.00 20.00% $ 107.20 $ 643.20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,120.86 
BOND COST ADD (1% OF Total) $ 11.21 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,132.07 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION ~ 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 17.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNTST I HRSOT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 6.00 I $ 51.92 I $ 31 1.52 1 0.0 I $ 46.21 I$ - I $ 311.52 

I I 1 1 $ 311.52 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 6.0 I $ 67.oo I $ 4o2.oo I 0.0 I $ 2o.oo I$ - I $ 402.00 
I $ 402.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
I I QTY I UNITS I UNITCOST _I TOTAL 

I I I I I $ -
L$ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I $ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST ~. MARK Ul AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 31 1.52 15.00% $ 46.73 $ 358.25 
TOTAL COST FOR LABORERS AND OPERATORS $ 402.00 20.00% $ 80.40 $ 482.40 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 840.65 
BOND COST ADD (1 % OF Total) $ 8.41 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 849.05 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 
SUKUT JOB NUMBER 

EQUIPMENT 

I HRS ST I RATE I AMOUNTST I HRSOT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 4.00 I $ 51 .92 I $ 207.68 I 0.0 I $ 46.21 $ - $ 207.68 

I 1 I I $ 207.68 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 4.0 I$ 67.oo I $ 268.oo I 0.0 I $ 20.00 I$ - I $ 268.00 
I $ 268.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
I J QTY L UNITS _I UNITCOST _I TOTAL 

I I I I I $ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION ~ . I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 207.68 15.00% $ 31.15 $ 238.83 
TOTAL COST FOR LABORERS AND OPERATORS $ 268.00 20.00% $ 53.60 $ 321.60 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 560.43 
BOND COST ADD (1 % OF Total) $ 5.60 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 566.04 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
FOREMAN 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 

I 1.00 
I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 19.0 
SUKUT JOB NUMBER 1158 

TOTAL AMOUNT 
$ 207.68 
$ 207.68 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT TOTAL AMOUNT 

I 4.0 I$ 67.oo I$ 268.oo I 0.0 I$ 2o.oo I$ - $ 268.00 
I 1.0 I$ 110.00 I$ 110.00j 0.0 H 21 .00 I$ - $ 110.00 

$ 378.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST 1. MARKUF AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 207.68 15.00% $ 31 .15 $ 238.83 
TOTAL COST FOR LABORERS AND OPERATORS $ 378.00 20.00% $ 75.60 $ 453.60 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 692.43 
BOND COST ADD (1% OF Total) $ 6.92 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 699.36 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4 ,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 2.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 20.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 2.00 I$ 51 .92 I$ 103.84 1 0.0 I$ 46.21 I$ - I$ 103.84 

I I I I$ 103.84 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 2.0 I$ 6?.oo I$ 268.oo I 0.0 I$ 2o.oo I $ - I$ 268.00 
I$ 268.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I$ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST ~MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 103.84 15.00% $ 15.58 $ 119.42 
TOTAL COST FOR LABORERS AND OPERATORS $ 268.00 20.00% $ 53.60 $ 321.60 
TOTAL TAX ON MATERIALS $ 9.00% $ $ 
TOTAL COST FOR MATERIALS $ 15.00% $ $ 
TOTAL COST FOR SUBCONTRACTOR $ 0.00% $ $ 
TOTAL FOR THIS CHANGE ORDER $ 441.02 

BOND COST ADD (1 % OF Total) $ 4.41 

GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 445.43 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4 ,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 21.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 
I HRS ST I RATE I AMOUNT ST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 10.00 $ 51.92 $ 415.36 2.0 $ 46.21 $ 92.42 l $ 507.78 

I I I I$ 507.78 

LABOR 
I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 
I 10.0 I $ 67.00 I$ 67o.oo I 2.0 I $ 20.00 I$ 4o.oo I $ 710.00 

I$ 710.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ . 
Is . 

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION m I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ . 

TOTAL COSTS I$ . 

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST ~.MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 507.78 15.00% $ 76.17 $ 583.94 
TOTAL COST FOR LABORERS AND OPERATORS $ 710.00 20.00% $ 142.00 $ 852.00 
TOTAL TAX ON MATERIALS $ . 9.00% $ . $ . 

TOTAL COST FOR MATERIALS $ . 15.00% $ . $ . 

TOTAL COST FOR SUBCONTRACTOR $ . 0.00% $ . $ . 
TOTAL FOR THIS CHANGE ORDER $ 1,435.94 
BOND COST ADD (1% OF Total) $ 14.36 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,450.30 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4 ,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
1.00 

I QTY 
I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 22.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 
I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 

8.00 $ 51 .92 $ 415.36 0.0 $ 46.21 $ - $ 415.36 

I I I IS 415.36 

LABOR 
I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.0 I$ 67.00 I$ 536.oo I 0.0 I$ 2o.oo I$ - I$ 536.00 

I $ 536.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION a I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST ~' MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 415.36 15.00% $ 62.30 $ 477.66 
TOTAL COST FOR LABORERS AND OPERATORS $ 536.00 20.00% $ 107.20 $ 643.20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,120.86 
BOND COST ADD (1 % OF Total) $ 11.21 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,132.07 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 23.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNTST I HRSOT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 10.00 I$ 51.92 I $ 415.36 1 2.0 I $ 46.21 I$ 92.42 I$ 507.78 

I I I J$ 507.78 

LABOR 

I HRSST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 10.0 I$ 67.oo I$ 67o.oo I 2.0 I $ 20.00 I $ 4o.oo I$ 710.00 
I$ 710.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
I I QTY J UNITS j UNITCOST I TOTAL 

I I I I I$ -
L$ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST 1. MARK Ul AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 507.78 15.00% $ 76.1 7 $ 583.94 
TOTAL COST FOR LABORERS AND OPERATORS $ 710.00 20.00% $ 142.00 $ 852.00 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,435.94 
BOND COST ADD (1% OF Total) $ 14.36 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,450.30 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 24.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNT ST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 10.00 1$ 51 .92 1 $ 415.36 1 2.0 1$ 46.21 1 $ 92.42 1 $ 507.78 

I I I I $ 507.78 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 10.0 I$ 67.oo I $ 67o.oo I 2.0 I$ 2o.oo I$ 4o.oo I $ 710.00 
I $ 710.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I $ -
I $ -

SUKUT SUBCONTRACTOR COSTS -
DESCRIPTION ~ I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I $ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST ~. MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 507.78 15.00% $ 76.17 $ 583.94 
TOTAL COST FOR LABORERS AND OPERATORS $ 71 0.00 20.00% $ 142.00 $ 852.00 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,435.94 
BOND COST ADD (1 % OF Total) $ 14.36 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,450.30 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4 ,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 25.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNT ST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 10.00 I$ 51 .92 1 $ 415.36 1 2.0 I$ 46.21 I$ 92.42 I $ 507.78 

I I 1 J$ 507.78 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 10.0 I$ 67.oo I$ 67o.oo I 2.0 I$ 2o.oo I$ 4o.oo I $ 710.00 
I $ 710.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 507.78 15.00% $ 76.17 $ 583.94 
TOTAL COST FOR LABORERS AND OPERATORS $ 710.00 20.00% $ 142.00 $ 852.00 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,435.94 
BOND COST ADD (1 % OF Total) $ 14.36 
GRAND TOTAL 'OF THIS CHANGE ORDER REQUEST $ 1,450.30 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 26.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 10.00 I$ 51 .92 I $ 415.36 1 2.0 I$ 46.21 I$ 92.42 I$ 507.78 

I I I I$ 507.78 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 10.0 I$ 67.oo I$ 67o.oo I 2.0 I$ 2o.oo I$ 4o.oo I $ 710.00 
I $ 710.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST 1. MARKU AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 507.78 15.00% $ 76.17 $ 583.94 
TOTAL COST FOR LABORERS AND OPERATORS $ 710.00 20.00% $ 142.00 $ 852.00 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,435.94 
BOND COST ADD (1 % OF Total) $ 14.36 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,450.30 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 
I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 27.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 
I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 6.00 1$ 51 .92 1 $ 311 .52 1 0.0 1$ 46.21 1 $ - 1$ 311 .52 

I I I I$ 311.52 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 6.0 I$ 67.oo L $ 402.001 0.0 I$ 2o.oo I$ - I$ 402.00 
I $ 402.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION ~ I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I $ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 311.52 15.00% $ 46.73 $ 358.25 
TOTAL COST FOR LABORERS AND OPERATORS $ 402.00 20.00% $ 80.40 $ 482.40 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 840.65 
BOND COST ADD (1 % OF Total) $ 8.41 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 849.05 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4 ,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 28.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNTST I HRSOT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 10.00 I$ 51 .92 I$ 415.36 I 2.0 $ 46.21 $ 92.42 $ 507.78 

I L I I $ 507.78 

LABOR 

I HRSST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 10.0 I$ 67.oo I$ 67o.oo I 2.0 I$ 2o.oo I $ 4o.oo I $ 710.00 
I $ 710.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
I I QTY I UNITS j UNITCOST J TOTAL 

I I I I I $ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I )$ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST ~.MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 507.78 15.00% $ 76.17 $ 583.94 
TOTAL COST FOR LABORERS AND OPERATORS $ 710.00 20.00% $ 142.00 $ 852.00 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,435.94 
BOND COST ADD (1 % OF Total) $ 14.36 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,450.30 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 29.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 10.00 I$ 51 .92 I$ 415.36 1 2.0 I $ 46.21 I$ 92.42 1 $ 507.78 

I I I I$ 507.78 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 10.0 I$ 67.oo I $ 670.001 2.0 I$ 20.00 I$ 4o.oo I$ 710.00 
I$ 710.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 507.78 15.00% $ 76.17 $ 583.94 
TOTAL COST FOR LABORERS AND OPERATORS $ 710.00 20.00% $ 142.00 $ 852.00 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,435.94 

BOND COST ADD (1 % OF Total) $ 14.36 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,450.30 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 
I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 30.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 
I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 10.00 $ 51 .92 $ 415.36 2.0 1 $ 46.21 l $ 92.42 l $ 507.78 

I I I IS 507.78 

LABOR 
I HRS ST I RATE I AMOUNTST I HRSOT I OTRATE I AMOUNTOT I TOTAL AMOUNT 
I 10.0 I$ 67.00 I$ 67o.oo I 2.0 I$ 20.00 I$ 4o.oo I$ 710.00 

I s 710.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I s -
I s -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I IS -
TOTAL COSTS I s -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 507.78 15.00% $ 76.17 $ 583.94 
TOTAL COST FOR LABORERS AND OPERATORS $ 710.00 20.00% $ 142.00 $ 852.00 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,435.94 
BOND COST ADD (1 % OF Total) $ 14.36 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,450.30 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4 ,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 31.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.00 I$ 51.92 I$ 415.36 I 0.0 I$ 46.21 $ - $ 415.36 

I I I I $ 415.36 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 4.0 I$ 67.00 I$ 268.00 I 0.0 I$ 2o.oo I$ - I$ 268.00 
I $ 268.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION ~ I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST ~. MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 415.36 15.00% $ 62.30 $ 477.66 
TOTAL COST FOR LABORERS AND OPERATORS $ 268.00 20.00% $ 53.60 $ 321.60 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 799.26 
BOND COST ADD (1% OF Total) $ 7.99 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 807.26 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

~ 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 32.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 
I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 10.00 1$ 51.92 1 $ 415.36 1 2.0 I$ 46.21 1 $ 92.42 I $ 507.78 

I I I I$ 507.78 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 10.0 I$ 67.oo I$ 67o.oo I 2.0 I $ 2o.oo I $ 4o.oo I $ 710.00 
I $ 710.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST 1o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 507.78 15.00% $ 76.1 7 $ 583.94 
TOTAL COST FOR LABORERS AND OPERATORS $ 710.00 20.00% $ 142.00 $ 852.00 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,435.94 
BOND COST ADD (1% OF Total) $ 14.36 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,450.30 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4.500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 33.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 10.00 I $ 51.92 1 $ 415.36 1 2.0 I $ 46.21 I$ 92.42 I $ 507.78 

I I I I$ 507.78 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 10.0 I $ 67.oo I $ 67o.oo I 2.0 I $ 2o.oo I$ 4o.oo I$ 710.00 
I$ 710.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
I I QTY I UNITS L UNITCOST I TOTAL 

I I I I I$ -
I$ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST ~.MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 507.78 15.00% $ 76.17 $ 583.94 
TOTAL COST FOR LABORERS AND OPERATORS $ 710.00 20.00% $ 142.00 $ 852.00 
TOTAL TAX ON MATERIALS $ . 9.00% $ . $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ . $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ . $ -
TOTAL FOR THIS CHANGE ORDER $ 1,435.94 
BOND COST ADD (1% OF Total) $ 14.36 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,450.30 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 34.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNT ST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 10.00 I$ 51.92 I$ 415.36 1 2.0 I$ 46.21 I$ 92.42 I$ 507.78 

I I I I$ 507.78 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 10.0 I$ 67.oo I$ 67o.oo I 2.0 I$ 2o.oo I $ 4o.oo I $ 710.00 
I$ 710.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST y, MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 507.78 15.00% $ 76.17 $ 583.94 
TOTAL COST FOR LABORERS AND OPERATORS $ 710.00 20.00% $ 142.00 $ 852.00 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,435.94 
BOND COST ADD (1% OF Total) $ 14.36 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,450.30 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 35.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.50 I$ 51 .92 1 $ 415.36 1 0.5 I$ 46.21 1 $ 23.10 1 $ 438.46 

I I I I$ 438.46 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 8.5 I$ 67.oo I$ 569.50 I 0.5 I$ 2o.oo I$ 10.001$ 579.50 
I $ 579.50 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 438.46 15.00% $ 65.77 $ 504.23 
TOTAL COST FOR LABORERS AND OPERATORS $ 579.50 20.00% $ 115.90 $ 695.40 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,199.63 
BOND COST ADD (1 % OF Total) $ 12.00 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,211 .63 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION ~ 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 36.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNT ST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 10.00 I $ 51.92 I$ 415.36 I 2.0 I$ 46. 21 I$ 92.42 I$ 507.78 

I l j I$ 507.78 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 10.0 I$ 67.oo I$ 67o.oo I 2.0 I$ 20.00 I$ 4o.oo I $ 710.00 
I $ 710.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS L$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 507.78 15.00% $ 76.17 $ 583.94 
TOTAL COST FOR LABORERS AND OPERATORS $ 710.00 20.00% $ 142.00 $ 852.00 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,435.94 
BOND COST ADD (1 % OF Total) $ 14.36 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,450.30 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 37.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.00 I$ 51 .92 1 $ 415.36 1 0.0 I$ 46.21 1 $ - I $ 415.36 

I I I I$ 415.36 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 8.0 I$ 67.oo I$ 536.oo I 0.0 I$ 2o.oo I$ - H 536.00 
I $ 536.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 415.36 15.00% $ 62.30 $ 477.66 
TOTAL COST FOR LABORERS AND OPERATORS $ 536.00 20.00% $ 107.20 $ 643.20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,120.86 
BOND COST ADD (1 % OF Total) $ 11.21 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,132.07 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 38.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNT ST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 10.00 I $ 51.92 I$ 415.36 1 2.0 I $ 46.21 I$ 92.42 1 $ 507.78 

I I I I$ 507.78 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 10.0 I$ 67.oo I$ 67o.oo I 2.0 I$ 2o.oo I$ 4o.oo I$ 710.00 
I $ 710.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 507.78 15.00% $ 76.17 $ 583.94 
TOTAL COST FOR LABORERS AND OPERA TORS $ 710.00 20.00% $ 142.00 $ 852.00 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,435.94 
BOND COST ADD (1 % OF Total) $ 14.36 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,450.30 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

~ 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 39.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.00 I$ 51.92 1 $ 415.36 1 0.0 I $ 46.21 I $ - I $ 415.36 

I I I I $ 415.36 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 8.0 I $ 67.oo I $ 536.oo I 2.0 I $ 2o.oo I $ 4o.oo I $ 576.00 
I $ 576.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I $ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION ~ I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I $ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 415.36 15.00% $ 62.30 $ 477.66 
TOTAL COST FOR LABORERS AND OPERATORS $ 576.00 20.00% $ 115.20 $ 691 .20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,168.86 
BOND COST ADD (1 % OF Total) $ 11.69 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,180.55 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
l 1.00 

I QTY 
I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 40.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 
I HRS ST I RATE I AMOUNT ST . L HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 10.00 1$ 51 .92 1 $ 415.36 1 2.0 1$ 46.21 1 $ 92.42 1 $ 507.78 

I I I I$ 507.78 

LABOR 

I HRS ST I RATE J AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 
I 10.0 I $ 67.00 I$ 67o.oo I 2.0 I $ 20.00 I $ 40.001$ 710.00 

I$ 710.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I$ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARKU AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 507.78 15.00% $ 76.17 $ 583.94 
TOTAL COST FOR LABORERS AND OPERATORS $ 710.00 20.00% $ 142.00 $ 852.00 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,435.94 
BOND COST ADD (1% OF Total) $ 14.36 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,450.30 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 
I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 41 .0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 
I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 10.00 1$ 51 .92 1 $ 415.36 1 2.0 I$ 46.21 I$ 92.42 I $ 507.78 

I I I I $ 507.78 

LABOR 
I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 
I 10.0 I $ 67.oo I $ 670.00 j 2.0 I$ 2o.oo I$ 4o.oo I $ 710.00 

I $ 710.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I $ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION ~ I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I $ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST 1, MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 507.78 15.00% $ 76.17 $ 583.94 
TOTAL COST FOR LABORERS AND OPERATORS $ 710.00 20.00% $ 142.00 $ 852.00 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,435.94 
BOND COST ADD (1 % OF Total) $ 14.36 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,450.30 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION ~ 

TOTAL MATERIAL COSTS 

I QTY 
1.00 

I QTY 
I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 42.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 
I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
l 10.00 1$ 51 .92 1 $ 415.36 1 2.0 1$ 46.21 1 $ 92.42 1 $ 507.78 

I I I 1$ 507.78 

LABOR 
I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 
I 10.0 I$ 67.00 I $ 670.00j 2.0 I$ 2o.oo I$ 4o.oo I$ 710.00 

I $ 710.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST y, MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 507.78 15.00% $ 76.1 7 $ 583.94 
TOTAL COST FOR LABORERS AND OPERATORS $ 710.00 20.00% $ 142.00 $ 852.00 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,435.94 
BOND COST ADD (1 % OF Total) $ 14.36 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,450.30 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 43.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 6.00 I$ 51 .92 I$ 311.52 1 0.0 I$ 46.21 I$ - I$ 311.52 

l I I I$ 311.52 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 
I 6.0 I$ 67.00 I$ 402.00 I 0.0 I$ 20.00 I$ - I$ 402.00 

I$ 402.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I$ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION rn I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST ~.MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 311.52 15.00% $ 46.73 $ 358.25 
TOTAL COST FOR LABORERS AND OPERATORS $ 402.00 20.00% $ 80.40 $ 482.40 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 840.65 
BOND COST ADD (1% OF Total) $ 8.41 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 849.05 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 44.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNT ST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 2.00 I$ 51.92 I$ 103.84 1 0.0 I $ 46.21 I$ - I $ 103.84 

I I I I $ 103.84 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 2.0 I$ 67.oo I $ 134.oo I 0.0 I$ 20.00 I $ - I $ 134.00 
I $ 134.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I l l I [ $ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I $ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST 1o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 103.84 15.00% $ 15.58 $ 119.42 
TOTAL COST FOR LABORERS AND OPERATORS $ 134.00 20.00% $ 26.80 $ 160.80 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 280.22 
BOND COST ADD (1% OF Total) $ 2.80 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 283.02 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 45.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 
I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 2.00 1$ 51 .92 1 $ 103.84 1 0.0 1$ 46.21 1 $ - 1$ 103.84 

I I I I $ 103.84 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 2.0 I $ 67.00 I$ 134 .00 I 0.0 I $ 2o.oo I $ - I $ 134.00 
I $ 134.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
I I QTY I UNITS I UNITCOST I TOTAL 

I I I I J$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I $ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST ~.MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 103.84 15.00% $ 15.58 $ 119.42 
TOTAL COST FOR LABORERS AND OPERATORS $ 134.00 20.00% $ 26.80 $ 160.80 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 280.22 

BOND COST ADD (1 % OF Total) $ 2.80 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 283.02 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 

I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Bus iness Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 46.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 
I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 2.00 1$ 51.92 1 $ 103.84 1 0.0 1$ 46.21 1 $ - I$ 103.84 

I I I I $ 103.84 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 2.0 I$ 6?.oo I $ 134.oo I 0.0 I $ 2o.oo I$ - I$ 134.00 
I $ 134.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNJTCOST I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK UF AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 103.84 15.00% $ 15.58 $ 119.42 
TOTAL COST FOR LABORERS AND OPERATORS $ 134.00 20.00% $ 26.80 $ 160.80 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 280.22 
BOND COST ADD (1 % OF Total) $ 2.80 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 283.02 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Bus iness Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 47.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.00 I$ 51 .92 I $ 415.36 I 0.0 $ 46.21 $ - I $ 415.36 

I I I I $ 415.36 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 8.0 I$ 67.00 I $ 536.00 I 0.0 I $ 20.00 I $ - I $ 536.00 
I $ 536.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I $ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I $ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK UF AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 415.36 15.00% $ 62.30 $ 477.66 
TOTAL COST FOR LABORERS AND OPERATORS $ 536.00 20.00% $ 107.20 $ 643.20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,120.86 
BOND COST ADD (1 % OF Total) $ 11.21 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,132.07 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4 ,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 
I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 48.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 
I HRS ST I RATE I AMOUNT ST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 

I 10.00 I$ 51.92 1 $ 415.36 2.0 I$ 46.21 $ 92.42 $ 507.78 

I I I I $ 507.78 

LABOR 
I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 10.0 I$ 67.oo I$ 67o.oo I 2.0 I$ 20.00 I$ 4o.oo I $ 710.00 
I $ 710.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST X, MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 507.78 15.00% $ 76.17 $ 583.94 
TOTAL COST FOR LABORERS AND OPERATORS $ 710.00 20.00% $ 142.00 $ 852.00 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,435.94 

BOND COST ADD (1 % OF Total) $ 14.36 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,450.30 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
1.00 

I QTY 
I 1.00 

Change Order Request 
Industry Bus iness Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 49.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 
I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 

9.00 J $ 51.92 1 $ 415.36 1 1.0 I$ 46.21 1 $ 46.21 1 $ 461 .57 

I I I I $ 461.57 

LABOR 
I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 
I 9.0 I$ 67.00 I $ 603.00 I 1.0 I$ 20.00 I$ 20.00 I $ 623.00 

I $ 623.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST _I TOTAL 

I I I I I I $ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST 1o MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 461.57 15.00% $ 69.24 $ 530.80 
TOTAL COST FOR LABORERS AND OPERATORS $ 623.00 20.00% $ 124.60 $ 747.60 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,278.40 
BOND COST ADD (1 % OF Total) $ 12.78 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,291.19 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 

1 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 50.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
8.00 j$ 51.92 1 $ 415.36] 0.0 1$ 46.21 l $ - 1 $ 415.36 

I I I I$ 415.36 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 8.0 I$ 67.oo I $ 536.00 I 0.0 I$ 20.oo I$ - I $ 536.00 
I $ 536.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I $ -
I$ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK UF AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 415.36 15.00% $ 62.30 $ 477.66 
TOTAL COST FOR LABORERS AND OPERATORS $ 536.00 20.00% $ 107.20 $ 643.20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,120.86 

BOND COST ADD (1 % OF Total) $ 11.21 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,132.07 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 
I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 51.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 
I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.00 1$ 51 .92 1 $ 415.36 1 0.0 1$ 46.21 1 $ - I $ 41 5.36 

I I I I$ 415.36 

LABOR 
I HRS ST _I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.0 I$ 67.oo I$ 536.00 I 0.0 I$ 2o.oo L $ - I$ 536.00 

I$ 536.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I j I I I$ -
TOTAL COSTS I$ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST ~. MARK UF AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 415.36 15.00% $ 62.30 $ 477.66 
TOTAL COST FOR LABORERS AND OPERATORS $ 536.00 20.00% $ 107.20 $ 643.20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,120.86 
BOND COST ADD (1 % OF Total) $ 11 .21 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,132.07 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 
I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 52.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 
I HRS ST I RATE I AMOUNTST I HRSOT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 9.00 1$ 51 .92 1 $ 415.36 1 1.0 I$ 46. 21 1 $ 46.21 1 $ 461.57 

I I I I$ 461 .57 

LABOR 
I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 
I 9.0 I$ 67.00 I$ 603.oo I 1.0 I$ 2o.oo I $ 2o.oo I $ 623.00 

l$ 623.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST ~. MARK UF AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 461.57 15.00% $ 69.24 $ 530.80 
TOTAL COST FOR LABORERS AND OPERATORS $ 623.00 20.00% $ 124.60 $ 747.60 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,278.40 
BOND COST ADD (1 % OF Total) $ 12.78 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,291.19 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 
I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 53.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNT ST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 9.00 1$ 51.92 1 $ 415.36 1 1.0 I $ 46.21 1 $ 46.21 1 $ 461.57 

I I I I $ 461 .57 

LABOR 

L HRS ST _I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 
I 9.0 I $ 67.oo I $ 603.oo I 1.0 I $ 2o.oo I $ 2o.oo I $ 623.00 

I $ 623.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I $ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. J DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I l $ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 461.57 15.00% $ 69.24 $ 530.80 
TOTAL COST FOR LABORERS AND OPERATORS $ 623.00 20.00% $ 124.60 $ 747.60 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,278.40 
BOND COST ADD (1 % OF Total) $ 12.78 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,291 .19 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 54.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNT ST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.00 I $ 51 .92 I$ 415.36 0.0 $ 46.21 $ - $ 415.36 

J I I I$ 415.36 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 8.0 I$ 67.oo I$ 536.oo I 0.0 I$ 2o.oo I$ - I$ 536.00 
I $ 536.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST y, MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 41 5.36 15.00% $ 62.30 $ 477.66 
TOTAL COST FOR LABORERS AND OPERATORS $ 536.00 20.00% $ 107.20 $ 643.20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,120.86 
BOND COST ADD (1 % OF Total) $ 11.21 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,132.07 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 
I 1.00 

Change Order Request 
Indust ry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 55.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 
I HRS ST I RATE I AMOUNT ST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.00 1$ 51.92 1 $ 415.36 1 0.0 1$ 46.21 1 $ - I $ 415.36 

I I I I $ 415.36 

LABOR 

L HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.0 I $ 67.00 I $ 536.00 I 0.0 I $ 2o.oo I $ - I $ 536.00 

I $ 536.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I $ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST y, MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 41 5.36 15.00% $ 62.30 $ 477.66 
TOTAL COST FOR LABORERS AND OPERATORS $ 536.00 20.00% $ 107.20 $ 643.20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,120.86 
BOND COST ADD (1 % OF Total) $ 11.21 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,132.07 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 
I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 56.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNT ST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.00 I $ 51 .92 1 $ 415.36 1 0.0 I$ 46.21 1 $ - I $ 415.36 

I I I I$ 415.36 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.0 I $ 67.00 I $ 536.oo I 0.0 I$ 2o.oo I$ - I $ 536.00 

I $ 536.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I $ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I$ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST ~. MARK Ul AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 415.36 15.00% $ 62.30 $ 477.66 
TOTAL COST FOR LABORERS AND OPERATORS $ 536.00 20.00% $ 107.20 $ 643.20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,120.86 
BOND COST ADD (1 % OF Total) $ 11.21 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,132.07 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Bus iness Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 57.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.00 I$ 51.92 1 $ 415.36 1 0.0 I$ 46.21 I$ - I$ 415.36 

I I I I$ 415.36 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 8.0 Is 67.oo I s 536.oo I 0.0 I$ 2o.oo I$ - Is 536.00 
I $ 536.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I IS -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST ~. MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 415.36 15.00% $ 62.30 $ 477.66 
TOTAL COST FOR LABORERS AND OPERATORS $ 536.00 20.00% $ 107.20 $ 643.20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,120.86 
BOND COST ADD (1 % OF Total) $ 11.21 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,132.07 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to mainta in temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

I QTY 

I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 58.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNT ST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.00 I $ 51 .92 $ 415.36 0.0 1$ 46.21 1 $ - I $ 415.36 

I I I I $ 415.36 

LABOR 

I HRS ST I RATE I AMOUNTST I HRS OT I OT RATE I AMOUNT OT I TOTAL AMOUNT 

I 8.0 I$ 67.oo I$ 536.00 I 0.0 I$ 20.00 I$ - I $ 536.00 
I $ 536.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 
I 1 QTY I UNITS I UNITCOST I TOTAL 

I I I I I$ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I $ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST Yo MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 415.36 15.00% $ 62.30 $ 477.66 
TOTAL COST FOR LABORERS AND OPERATORS $ 536.00 20.00% $ 107.20 $ 643.20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,120.86 
BOND COST ADD (1 % OF Total) $ 11.21 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,132.07 



CHANGE ORDER REQUEST NUMBER: 
DATE WORK COMPLETED 

DESCRIPTION OF WORK 
Water truck used to maintain temporary 
pond water level 

MODEL 
CAT 4,500 GALLON WATER TRUCK 
TOTAL EQUIPMENT COSTS 

JOB CLASSIFICATION 
LABORER 
TOTAL LABOR COSTS 

DESCRIPTION 

TOTAL MATERIAL COSTS 

I QTY 
I 1.00 

Change Order Request 
Industry Business Center East Side Mass Grading 

SUKUT COR WORKSHEET NUMBER 59.0 
SUKUT JOB NUMBER 1158 

EQUIPMENT 

I HRS ST I RATE I AMOUNTST I HRS OT I RATE I AMOUNT OT I TOTAL AMOUNT 
I 8.00 I $ 51 .92 I$ 415.36 I 0.0 I $ 46.21 $ - $ 415.36 

I I I I$ 41 5.36 

AMOUNTST TOTAL AMOUNT 
$ 536.00 $ 536.00 

$ 536.00 

MATERIAL LUMP SUM OR UNIT PRICE PAYMENTS 

I I QTY I UNITS I UNITCOST I TOTAL 

I I I I I $ -
I $ -

SUKUT SUBCONTRACTOR COSTS 
DESCRIPTION I INVOICE NO. I DATE I VENDOR I UNITS I UNITCOST I TOTAL 

I I I I I I $ -
TOTAL COSTS I $ -

TOTAL COST SUMMARY, STANDARD MARK-UPS AND SUBCONTRACTOR MARK-UP 
DESCRIPTION TOTAL COST 1, MARK U AMOUNT MARK UP TOTAL 
TOTAL COST FOR EQUIPMENT $ 415.36 15.00% $ 62.30 $ 477.66 
TOTAL COST FOR LABORERS AND OPERATORS $ 536.00 20.00% $ 107.20 $ 643.20 
TOTAL TAX ON MATERIALS $ - 9.00% $ - $ -
TOTAL COST FOR MATERIALS $ - 15.00% $ - $ -
TOTAL COST FOR SUBCONTRACTOR $ - 0.00% $ - $ -
TOTAL FOR THIS CHANGE ORDER $ 1,120.86 
BOND COST ADD (1 % OF Total) $ 11.21 
GRAND TOTAL OF THIS CHANGE ORDER REQUEST $ 1,132.07 



Date: 2/19/2016 

Owner: City of Industry 
C/o CNC Engineering 
255 N. Hacienda Blvd. Suite 201 
City of Industry, CA 91744 

Attn : Gerardo Perez 

Project: IBC East- 0380 

Subject: COR 34.0 - Dewatering Pump Installation 

Mr. Perez, 

SC COR Number 
SC Job Number: 

Please see the following breakdown of change order request number 34.0. 

Item: Description: Qty: Unit: Price: 

1.0 1 Ohp Submersible Pump w/ 1 LS $ 8,777.42 

Water Tight Control Box 

2.0 HOPE & Mise Fittings 1 LS $ 6,925.48 

3.0 Labor & Equipment 1 LS $ 5,537.31 

Total 

$ 

$ 
$ 

$ 

34.0 
1158 

Total: 

8,777.42 

6,925.48 

5,537.31 

21,240.21 

This change order request includes all labor, equipment, and material costs associated with installing a 
1 Ohp submersible pump for the ongoing dewatering operation. The 1 Ohp pump will have a 4" discharge 
with up to 8501f of HOPE SDR9 pipe from outside the well casing and will run parallel to the v-gutter, above 
ground with no anchors, and to the desired location. This change order request does not include the 
generator to supply power to the pump. This quote does not include any electrical connections or tie-ins for 
the 4" HOPE discharge. This quote does not include certified HOPE fusion welders. In the event that the 
pump installation is not concurrent with the landfill activities, an additional $1,000.00 will be added for the 
extra mobilization of equipment and crews. 

Thank you , 

13ry£NVV N~ 

Sukut Construction 

SUKUT CONSTRUCTION, LLC 
401 0 W. Chandler Avenue 0 Santa Ana, CA 92704-5202 
Tel: 714.540.5351 0 Fax: 714.545.2438 0 www.sukut.com 

Contractor's License No. 554278 



UKUT 
:rccNSTRUcTiDN 

Date: 2/10/2016 

Owner: City of Industry 
C/o CNC Engineering 
255 N. Hacienda Blvd. Suite 201 
City of Industry, CA 91744 

Attn: Gerardo Perez 

Project: IBC East- 0380 

Subject: Dewatering Pump Installation 

Mr. Perez, 

SC Job Number: 

Please see the following 2 options for installing the 1 Ohp submersible pump. 

Item: Description: Qty: Unit: Price: 

OPT 1 1 Ohp Submersible Pump w/ Rainproof 1 LS $ 20,587.53 

Control Box 

OPT2 1 Ohp Submersible Pump w/ Watertight 1 LS $ 21 ,240.21 

Control Box 

$ 

$ 

Quote 
1158 

Total: 

20,587.53 

21,240.21 

This quote includes all labor, equipment, and material costs associated with installing a 1 Ohp submersible 
pump for the ongoing dewatering operation. The 10hp pump will have a 4" discharge with up to 8501f of 
HOPE SDR9 pipe from outside the well casing and will run parallel to the v-gutter, above ground with no 
anchors, and to the desired location. The price for Option 1 includes a rainproof control box and Option 2 
includes a watertight control box. This quote does not include the generator to supply power to the pump. 
This quote does not include any electrical connections or tie-ins for the 4" HOPE discharge. This quote 
does not include certified HOPE fusion welders. 

Thank you, 

Bry(MIVN~ 

Sukut Construction 

SUKUT CONSTRUCTION, LLC 
401 0 W. Chandler Avenue 0 Santa Ana, CA 92704-5202 
Tel: 714.540.5351 0 Fax: 714.545.2438 o www.sukut.com 

Contractor's License No. 554278 



PROSSER® 
www.cranepumps.com 

DISCHARGE CASE ..................... 356T6 Aluminum. Hard Anodized 
DIFFUSER .................................... 356T6 Aluminum, Hard Anodized 
SUCTION CASE .......................... 356T6 Aluminum, Hard Anodized, 

with wear resistant polyurethane liner 
FRAME & OUTER CASE ............. 6063T6 Aluminum. Hard Anodized 
WEAR PLATE .............................. Polyurethane 
PUMP SHAFT .............................. Stainless Steel 
IMPELLER ................................... Hardened 17-4 Stainless Steel 
HARDWARE ................................ Stainless Steel 
0-RINGS ...................................... Buna-N 
SEAL Design ..................... Tandem mechanical, Oil lubricated 
INBOARD Materia/ ................... Rotating Face- Carbon 

Stationary Face - Ceramic 
Elastomer - Buna-N 
Hardware - 300 Series Stainless 

OUTBOARD Materia/ ................... Rotating Face - Silicon Carbide 
Stationary Face - Silicon Carbide 
Elastomer - Viton® 
Hardware - 300 Series Stainless 

STRAINER ................................... 300 series stainless steel, .25" (6.35mm) 
Holes 

UPPER BEARING: 
Design ..................... Single Row, Shielded, Ball 
Lubrication .............. Prelubricated high-temperature grease 
Load ........................ Radial 

LOWER BEARING: 
Design ..................... Single Row, Ball , Angular Contact 
Lubrication .............. Prelubricated high-temperature grease 
Load ........................ Radial & Thrust 

CORD ENTRY .............................. 50Ft. (15m) with Strain Relief and 
Pressure Grommet for Sealing 

MOTOR: Oesign ..................... NEMA Design B -Three Phase, 
Squirrel Cage Induction 

lnsu/ation .......... ....... Ciass F 
CONTROL: Three Phase ........... Rainproof NEMA 3R. Provides with 

Circuit Breaker for overload and short 
circu it protection 

OPTIONAL EQUIPMENT.. ........... Watertight, NEMA4 Control. Discharge 
Adapters kits, Carrying Handle, Sludge Strainer, Viton® Seals, and Lift 
Cord . See accessory section for additional information. 

50HZ DATAAVAILABLE UPON REQUEST 

WARRANTY INVALID IF CORRECT PROSSER CONTROL IS NOT USED 
AT ALL TIMES. 

WEIGHT 
Pump Only - 145 lbs./ 66.8 kg . 
Control - 12 lbs./ 5.4 kg. 
Cord -12/4 - .27 lbs/Ft /.40kg/m 
Cord - 6/4 - . 78 lbs./Ft./ 1.2kg/m 

SHIPPING WT./STD. UNIT 
Pump, Cord & Control 

12/4 Cord 2091bs./94.8 kg. 
6/4 Cord 230 lbs./ 10 4kg. 

Both 6.3 Cu. Ft. 

I CRANE .I PUMPS & SYSTEMS 

STANDARD-LINE® 
Series: 9-81000, HV & HH 
4" NPT Female Discharge 

Submersible Dewatering Pumps 

Series: 9-81000, HV & HH 
10HP, 3Ph 

@@ CSA 103 • FUe No. LR16567 

ASSOOAT!OH 01' 
EQUti'MEIIT 

MANIIFAC1URERS 

DESCRIPTION: 
Prosser's small but powerful Portable Electric 
Submersible Pumps are compact, lightweight units. 
They are quiet and will operate in any position. No 
priming, suction hose or foot valves are required . 
Prosser pumps can be easily staged for higher head 
applications. The patented outboard shaft seal on this 
pump is a specially designed silicon carbide abrasive 
resistant type "S" shaft seal, which offers greater 
service life. A special abrasion resistant suction case 
lining and wear plate is a standard feature that protects 
the pump against wear from abrasive laden water. 

The unique in-line design assures a cool running motor 
with heat transferred to the pumped liquid. Prosser 
pumps can operate in up to 140°F (60°C) temperature 
water and within a range of 5 to 9PH. 

Before pumping fluids other than water consult the 
factory, giving fluid , fluid temperature, specific gravity, 
viscosity, capacity in USGPM and total head and/or 
pressure requirements, including friction loss through 
discharge line, fittings, valves, etc. 

SECTION A 
PAGE 29 
DATE 6/11 
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STANDARD-LINE® 
Series: 9-81 000, HV & H H 
4" NPT Female Discharge 

Submersible Dewatering Pumps 

r 1.69 
(43) 
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5"(127) VICTAULIC _/ 10.50 
(267) 

PART NO. HP VOLT/PH Hz RPM NEMA FULL 
(Nom.) START LOAD 

CODE AMPS 
HH SERIES PUMP w/RAINPROOF CONTROL 

9-81032-23 10 230/3 60 3450 K 30.0 
9-81034-23 10 460/3 60 3450 K- 15.0 
9-81035-23 10 575/3 60 3450 K 12.0 

HV SERIES PUMP w/RAINPROOF CONTROL 
9-81032-03 10 230/3 60 3450 K 30.0 
9-81034-03 10 460/3 60 3450 K 15.0 
9-81035-03 10 575/3 60 3450 K 12.0 

HH SERIES PUMP w/ OPTIONAL WATERTIGHT CONTROL 
9-81032-24 10 230/3 60 3450 K 30.0 
9-81034-24 10 460/3 60 3450 K- 15.0 
9-81035-24 10 575/3 60 3450 K 12.0 

HV SERIES PUMP w/ OPTIONAL WATERTIGHT CONTROL 
9-81032-04 10 230/3 60 3450 K 30.0 
9-81034-04 10 460/3 60 3450 K 15.0 
9-81035-04 10 575/3 60 3450 K 12.0 

Pump rated for operation at ± 1 0% voltage at motor. 

IMPORTANT I 

PROSSER. 
www.cranepumps.com 

l inches l 
(mm) 

='= 

Lo~ i~ , ffi 0 

~o- --r- -
~ 0 ' 0 ° 
~w: J _tj;/ 

I 

4" NPT (F) 

LOCKED CORD CORD MAX. 
ROTOR SIZE TYPE CORD 
AMPS LENGTH 

208.0 6/4 sow 500Ft./1 OOm 
104.0 12/4 sow 520Ff/160m 

83 .0 12/4 sow 820Ft./250m 

208.0 6/4 sow 500Ft./1 OOm 
104.0 12/4 sow 520Ft./160m 
83.0 12/4 sow 820Ft./250m 

208.0 6/4 sow 500Ft./1 OOm 
104.0 12/4 sow 1- 520Ft./160m 
83.0 12/4 sow 820Ft./250m 

208.0 6/4 sow 500Ft./1 OOm 
104.0 12/4 sow 520Ft./ 160m 
83.0 12/4 sow 820Ft./250m 

1.) PUMP MAY BE OPERATED "DRY" FOR EXTENDED PERIODS WITHOUT DAMAGE TO MOTOR AND/OR SEALS. 
2.) INSTALLATIONS SUCH AS DECORATIVE FOUNTAINS OR WATER FEATURES PROVIDED FOR VISUAL ENJOYMENT MUST BE INSTALLED IN ACCORDANCE 

WITH THE NATIONAL ELECTRIC CODE ANSIINFPA 70 AND/OR THE AUTHORITY HAVING JURISDICTION. THIS PUMP IS NOT INTENDED FOR USE IN 
SWIMMING POOLS, RECREATIONAL WATER PARKS, OR INSTALLATIONS IN WHICH HUMAN CONTACT WITH PUMPED MEDIA IS A COMMON OCCURRENCE. 

SECTION A 
PAGE 30 
DATE 3/14 
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PROSSER® 
www.cranepumps.com 

TOTAL HEAD 
METERS FEET 

70 - -
225 

60 - - 200 

175 

50 - ~ ~- 10HP- HH 
'IIIII 

150 'IIIII 
"'Il ., 

t.. 

40 - ~ ~ 

125 
, 
~ ... 

- 10HP-HV 
., I, 

30 - - 100 "'' .... ~ ... .... :._ 
..... 

75 

20 - -
50 

10 - ~ 
25 

U.S. GALLONS 100 200 
PER MINUTE 

I 

LITERS I 

PER SECOND 
10 

• ' ....... ~ IIIII. , "'IIII 

" "'1111111.. 

Ill. 
"'I IIIII 

"'Il 1"'1111 

1'11111 ' 

1""'1111 

~ 

' , ... 
IIIII. 

300 400 

I 
I 

20 

STANDARD-LINE® 
Performance Curve, 9-81000, HH & HV 

10HP, 3450RPM, 60Hz 

Submersible Dewatering Pumps 
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!II.. 
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500 600 700 800 900 

I I I I I 
I I I I I 

30 40 50 60 

Testing is performed with water, specific gravity 1.0 @ 68° F@ (202C), other fluids may vary perfor 
mance 

I CRANE .I PUMPS & SYSTEMS 
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STANDARD-LINE® 
Controls for Series: 9-81000 
NEMA 3R Rainproof & Optional NEMA 4 Watertight 

Submersible Dewatering Pumps 

CONTROL 
NEMA 3R, RAINPROOF 

Pump P/N: 
9-81032-23 
9-81034-23 
9-81035-23 
9-81032-03 
9-81034-03 
9-81035-03 

Control P/N 
9-810832-03 
9-81 0834-03 
9-81 0835-03 
9-810832-03 
9-81 0834-03 
9-81 0835-03 

OPTIONAL - CONTROL 
NEMA 4, WATERTIGHT 

Pump P/N: 
9-81032-24 
9-81034-24 
9-81035-24 
9-81032-04 
9-81034-04 
9-81035-04 

SECTION A 
PAGE 32 
DATE 7/05 

Control P/N 
9-81 0832-04 
9-81 0834-04 
9-81 0835-04 
9-810832-04 
9-81 0834-04 
9-81 0835-04 

!cRANE.! 

L s.oo 
(203).--- l 

(~II 

D 

PUMPS & SYSTEMS 

PROSSER® 
www.cranepumps.com 

433~J 
(11 0) 

10.75 
(273) 

10.00 
(254) 

l 10.75 
(273) 

I 433~ ~110) 

10.00 
(254) 

._ ____ _. A Crane Co. Company USA: (937) 778-8947 • Canada: (905) 457-6223 • International : (937) 615-3598 



HOPE Pipe 

• 

• 

• 

• 

• 

• 

Items highlighted in 
Blue indicates standard 
stocking items that are 
more readily available. 

Pressures are based 
on using water at 23oC 
(73°F). 

Average inside diameter 
calculated using nomi-
nal OD and minimum 
wall plus 6% for use in 
estimating fluid flows. 
Actual ID will vary. 

Service factors should 
be utilized to compen-
sate for the effect of liq-
uids other than water, 
and for other tempera-
tures. 

Other piping sizes or 
DR's may be available 
upon request. 

Standard Lengths: 
40' for 2"-24" 
50' for 26" and larger 
Coils available for 314"-
6"(8" by special order) 

1-800-345-ISCO 

www.isco-pipe.com 
18 

ISCO Product Catalog 

PE 4710 IPS HDPE Pipe Sizes 

N~~;al 1" 
Pressure 

Rating A~~~~ 1.32" 

Min. wall 0.188" 

DR7 
. Av~~ge 0.917" 

(333psi) ~~~ht 0.291 

Min. wall 0.180" 

DR7.3 
Av~~age 0.933" 

( 312psi) Weight 
0.281 

lbllt 

Min. wall 0.146" 

DR9 
Av~~~ge 1.005" 

( 250j)il) Wei~ht 
0.235 

lbllt 

Min. wall 0.120" 

Average 
1.062" 

DR 11 I. D. 
( 200psi) Wei~ht 

lblit 
0.200 

Min. wall -
Average -DR 13.5 I.D. 

( 160psi) Weight 
tblit -

Min. wall 

Av1~~~ge -DR 15.5 
( 138psi) V.:~i~ht -lbllt 

Mi n. wall -

DR17 
Av~~~ge -

( 125psi) Wei~ht 
lbllt -

Min. wall -
Average -DR21 I.D. 

( 100psi) Weight 
tblit -

Min. wall -

DR26 
Av~~~ge -

(80 psi) w_~i~ht -lbllt 

Min. wall -

DR 32.5 
Av1e~~ge -

(63 psi) · v.:~i~ht -I bill 

11/4" 11/2" 2" 3" 4" 5" 6" 8" 10" 12" 14" 16" 

1.660" 1.90" 2.38" 3.500" ~o· 5.563" 6.625" 8.625" 10.750" 12.75" 14.00" 16.00" 

0.237" 0.271 " 0.339" 0.500" 0.643" 0.795" 0.946" 1.232" 1.536" 1.821 " 2.000" 2.286" 

1.157" 1.325" 1.656" 2.440" 3.137" 3.878" 4.619" 6.013" 7.494" 8.889" 9.760" 11 .154" 

0.463 0.607 0.950 2.060 3.402 5.200 7.374 12.498 19.416 27.312 32.930 43.010 

0.227" 0.260" 0.325" 0.479" 0.616" 0.762" 0.908" 1.182" 1.473" 1.747" 1.918" 2.192" 

1.178" 1.348" 1.685" 2.484" 3.193" 3.947" 4.701" 6.120" 7.628" 9.047" 9.934" 11 .353" 

0.450 0.590 0.920 1.990 3.290 5.022 7.130 12.070 18.750 26.380 31.810 41.550 

0.184" 0.211 " 0.264" 0.389" 0.~· 0.618" 0.736" 0.958" 1.194" 1.417" 1.556" 1.778" 

1.269" 1.452" 1.816" 2.676" 3.440" 4.253" 5.064" 6.593" 8.218" 9.747" 10.702" 12.231" 

0.374 0.490 0.770 1.664 2.751 4.204 5.963 10.110 15.700 22.085 26.630 34.780 

0.151 " 0.173" 0.216" 0.318" 0.409" 0.506" 0.602" 0.784" 0.977" 1.159" 1.273" 1.455" 

1.340" 1.534" 1.917" 2.825" 3.633" 4.491 " 5.348" 6.963" 8.678" 10.293" 11 .302" 12.916" 

0.314 0.411 0.642 1.395 2.310 3.523 5.000 8.470 13.160 18.510 22.320 29.150 

- - 0.176" 0.259" 0.333" 0.412" 0.491" 0.639" 0.796" 0.944" 1.037" 1.185" 

- - 2.002" 2.950" 3.793" 4.689" 5.585" 7.271" 9.062" 10.748" 11.801 " 13.487" 

- - 0.534 1.160 1.920 2.928 4.152 7.040 10.932 15.380 18.540 24.220 

0.153" 0.226" 1 o.290" 1 o.359" 1 o.42r 1 o.556" 0.694" 0.823" 0.903" 1.032" 

- - 2.050" 3.021" 3.885" 4.802" 5.719" 7.445" 9.280" 11.006" 12.085" 13.812" 

- - 0.470 1.020 1.687 2.580 3.656 6.197 9.626 13.530 16.310 21.300 

- - 0.1 40" 0.206" 0.265" 0.327" 0.390" 0.507" 0.632" 0.750" 0.824" 0.941 " 

- - 2.079" 3.064" 3.939" 4.869" 5.799" 7.549" 9.409" 11.160" 12.254" 14.005" 

- - 0.431 0.940 1.550 2.360 3.360 5.690 8.834 12.430 14.983 19.570 

- - - - 0.214" 0.265" 0.31 5" 0.411" 0.512" 0.607" 0.667" 0.762" 

- - - - 4.046" 5.001" 5.956" 7.754" 9.665" 11.463" 12.587" 14.385" 

- - - - 1.270 1.940 2.750 4.662 7.242 10.190 12.282 16.042 

- - - - 0.173" 0.214" 0.255" 0.332" 0.413" 0.490" 0.538" 0.615" 

- - - - 4.133" 5.109" 6.085" 7.922" 9.873" 11 .710" 12.858" 14.695" 

- - - - 1.035 1.582 2.250 3.800 5.910 8.312 10.022 13.090 

- - - - 0.138" 0.171" 0.204" 0.265" 0.331" 0.392" 0.431" 0.492" 

- - - - 4.206" 5.200" 6.193" 8.062" 10.049" 11.918" 13.087" 14.956" 

- - - - 0.835 1.280 1.811 3.070 4.770 6.710 8.090 10.561 

·~--~---------- ----------- --· --=----=-="" - -~ ----

© Copyright 2013 ISCO Industries, Inc.~ All Rights Reserved. 
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E. Additional Storm 

Erosion Control Device 



UKliJ" 
:::coNSTRUCTION 

SC COR Number: 
SC Job Number: 

Date: 10/8/2015 

Owner: Successor Agency to the Industry Urban-Development Agency 
C/o CNC Engineering 
255 N. Hacienda Blvd. Suite 201 
City of Industry, CA 91744 

Attn: Gerardo Perez 

Project IBC East- 0380 

Subject: COR 22.0 - Surcharge Stockpile Erosion Control 

Mr. Perez, 

Please see the following breakdown of change order request number 22.0. 

Item: Description: Qty: Unit: Price: 

ALT 1 Apply Hydromulch to Surcharge 1 LS $ 63,052.00 
6 month application Total Amount For Alternate 1: 
~ F,f:Fi:.L fv{J>.-r~ 

ALT2 Apply BFM to Surcharge 1 LS $ 88,407.00 
12 month application Total Amount For Alternate 2: 

ALT 3 Apply Rhino Snot to Surcharge 1 LS $ 34,936.00 
3-6 month application Total Amount For Alternate 3: 

$ 
$ 

$ 
$ 

22.0 
1158 

Total: 

63,052.00 
63,052.00 

34,936.00 
34,936.00 

This change order request includes all added labor, equipment, and material costs associated 
with the added erosion control required for the surcharge stockpile. The surcharge stockpile 
added approximately 930,000 square feet of surface area to apply erosion control measures to. 
This change order does not include any maintenance or items not listed. Any track walking or 
building of berms on the surcharge pile will be done on T&M. Please select which option Sukut is 
to proceed with. 

Thank you, 

'BYyCM'll N~ 

Sukut Construction 

SUKUT CONSTRUCTION, INC. 
401 0 W. Chandler Avenue D Santa Ana, CA 92704-5202 
Tel: 714.540.5351 D Fax: 714.545.2438 D www.sukut.com 

Contractor's License No. 554278 

•, ' 



Date: 2/8/2016 

Owner: City of Industry 
C/o CNC Engineering 
255 N. Hacienda Blvd. Suite 201 
City of Industry, CA 91744 

Attn : Gerardo Perez 

Project: IBC East- 0380 

Subject: COR 32.0 - Diesel Fuel Adjustment Program 

Mr. Perez, 

SC COR Number: 
SC Job Number: 

Please see the following breakdown of change order request number 32.0. 

Item: Description: Qty: Unit: Price: 

32.0 
1158 

Total: 

1.0 Diesel Fuel Adjustment 1 LS $ (345,840.17) $ (345,840.17) 

Total Amount this Request: $ (345,840.17) 

This change order request is associated with the credit that will be generated from the diesel fuel 
adjustment program. 

Thank you, 

'BvyCM'\1 N~ 

Sukut Construction 

SUKUT CONSTRUCTION, LLC 
4010 W. Chandler Avenue D Santa Ana, CA 92704-5202 
Tel: 714.540.5351 D Fax: 714.545.2438 D www.sukut.com 

Contractor's License No. 554278 



Industry Business Center- East Side Mass Grading 
Contract No. IBC-0380 

Diesel Fuel Adjusment Program Summary 

Month Diesel Price Qty (Gal) Total Price 
Nov-14 $ 2.90 3,407 $ 9,868.27 
Oec-14 $ 2.31 16,393 $ 37,934.42 

Jan-15 $ 2.08 51,078 $ 106,258.42 
Feb-15 $ 2.49 78,450 $ 195,617.23 
Mar-15 $ 2.31 125,883 $ 290,210.39 
Apr-15 $ 2.36 158,983 $ 374,674.69 
May-15 $ 2.60 129,408 $ 335,868.64 
Jun-15 $ 2.44 137,097 $ 335,072.70 
Jul-15 $ 2.28 127,238 $ 290,673.09 
Aug-15 $ 2.04 95,606 $ 194,755.01 
Sep-15 $ 2.06 37,332 $ 76,802.10 
Oct-15 $ 2.27 17,464 $ 39,590.72 
Nov-15 $ 2.73 2,857 $ 7,800.67 
Dec-15 $ 2.33 3,228 $ 7,509.86 
Jan-16 $ 2.45 1,554 $ 3,804.44 

Total: 985,978 $ 2,306,440.65 
Average Price/Gal: $ 2.34 

CrediUGal: $ 0.35 
Total Credit: $ 345,840.17 



March 10,2014 

Successor Agency to the Industry Urban Development Agency 
15625 East Stafford Street 
City of Industry, CA 91744 
Attn: Kevin Radecki 

RE: IBC East Side Mass Grading (IBC-0380) -Diesel Fuel Adjustment Program 

Mr. Radecki, 

Sukut Construction would like to notify the Successor Agency that we do intend to 

participate in the diesel fuel adjustment program for the East Side Mass Grading Project. 

If you have any questions or concerns regarding this matter, please feel free to contact me 

at anytime. 

Sincerely, 

~g~ 
Sukut Construction 

SUKUT CONSTRUCTION, LLC. 
4010 W. Chandler Avenue • Santa Ana, CA 92704-5202 
Tel : 714.540.5351 • Fax: 714.545.2438 • www.sukut.com 

Contractor's License No. 985106 



Date: 

Owner: 

Attn: 

SC COR Number: 
SC Job Number: 

2/3/2016 

Successor Agency to the Industry Urban-Development Agency 
C/o CNC Engineering 
255 N. Hacienda Blvd . Suite 201 
City of Industry, CA 917 44 

Gerardo Perez 

Project IBC East- 0380 

Subject: COR 26.0 - Load, Haul, & Place AC Grindings for Temporary Access Roads 

Mr. Perez, 

Please see the following breakdown of change order request number 26.0. 

Item: Description: Qty: Unit: Price: 

1.0 Load, haul, and place AC grindings into 88 Load $ 440.00 $ 
temporary access roads 

Total Amount this Request: $ 

26.0 
1158 

Total: 

38,720.00 

38,720.00 

This change order request includes all labor, equipment, and material costs to load AC grindings from a stockpile on 
the west side of Grand Avenue and place them in approximately 1 0' wide, 4" thick temporary access roads. A total 
of 88 loads were used to place AC grindings from the entrance to the detention basin, tank pad access road, landfill 
equipment, and the temporary pond generator. 

Please see attached trucking tickets. 

Thank you, 

'BvyCU'\1 N~ 

Sukut Construction 

SUKUT CONSTRUCTION, INC. 
4010 W. Chandler Avenue o Santa Ana, CA 92704-5202 
Tel: 714.540.5351 0 Fax: 714.545.2438 0 www.sukut.com 

Contractor's License No. 554278 
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F. Misc. Bid Quantity 
Adjustments 



CONTRACT IBC-0380 FINAL BID QUANTITIES AND EXTRA WORK 

DESCRIPTION QTY ADJUSTMENT EXTENDED 

CY (300) 5.00 $ (1,500.00) 

CY (300) 5.00 $ (1,500.00) 

LS 

ACRE 

297,432.00 

CY 1.45 $ 1 66 ,448 ~ -
B 

CY 4.70 $ 

CY 25,842 1.45 $ 

CY 1.45 $ 

8 61 ,520.00 

LF 

I 
OF SIGHT BETWEEN NOISE SOURCES AND NOISE 

MINIMUM ACOUSTIC PERFORMANCE OF 
LS 



31 MIRAFI GEOGRID (OR APPROVED WITH A 
MINIMUM LONG TERM DESIGN STRENGTH OF 7,000 
POUNDS PER FOOT FOR THE AREA SOUTH OF THE 

SY (11 ,400) 

(1) 

5.30 $ (60,420.00) 

3,500.00 $ 

500.00 $ 

2,000.00 $ (2,000.00) 



- - - ----------

G. Credits 



Date: 2/8/2016 

Owner: City of Industry 
C/o CNC Engineering 
255 N. Hacienda Blvd. Suite 201 
City of Industry, CA 91744 

Attn : Gerardo Perez 

Project: IBC East- 0380 

Subject: COR 32.0 - Diesel Fuel Adjustment Program 

Mr. Perez, 

SC COR Number: 
SC Job Number: 

Please see the following breakdown of change order request number 32.0. 

Item: Description: Qty: Unit: Price: 

32.0 
1158 

Total: 

1.0 Diesel Fuel Adjustment 1 LS $ (345,840.17) $ (345,840.17) 

Total Amountthis Request: $ (345,840.17) 

This change order request is associated with the credit that will be generated from the diesel fuel 
adjustment program. 

Thank you, 

13vyCM'\I N~ 

Sukut Construction 

SUKUT CONSTRUCTION, LLC 
4010 W. Chandler Avenue D Santa Ana, CA 92704-5202 
Tel: 714.540.5351 D Fax: 714.545.2438 D www.sukut.com 

Contractor's License No. 554278 



f!!!!! 
Industry Business Center- East Side Mass Grading 
Contract No. IBC-0380 

Diesel Fuel Adjusment Program Summary 

Month Diesel Price Qty (Gal) Total Price 
Nov-14 $ 2.90 3,407 $ 9,868.27 
Dec-14 $ 2.31 16,393 $ 37,934.42 
Jan-15 $ 2.08 51 ,078 $ 106,258.42 
Feb-15 $ 2.49 78,450 $ 195,617.23 
Mar-15 $ 2.31 125,883 $ 290,210.39 
Apr-15 $ 2.36 158,983 $ 374,674.69 
May-15 $ 2.60 129,408 $ 335,868.64 
Jun-1 5 $ 2.44 137,097 $ 335,072.70 
Jul-15 $ 2.28 127,238 $ 290,673.09 

Aug-15 $ 2.04 95,606 $ 194,755.01 
Sep-15 $ 2.06 37,332 $ 76,802.10 
Oct-15 $ 2.27 17,464 $ 39,590.72 
Nov-15 $ 2.73 2,857 $ 7,800.67 
Dec-15 $ 2.33 3,228 $ 7,509.86 
Jan-16 $ 2.45 1,554 $ 3,804.44 

Total: 985,978 $ 2,306,440.65 
Average Price/Gal: $ 2.34 

CrediUGal: $ 0.35 
Total Credit: $ 345,840.17 
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March 10, 2014 

Successor Agency to the Industry Urban Development Agency 
15625 East Stafford Street 
City oflndustry, CA 91744 
Attn: Kevin Radecki 

RE: IBC East Side Mass Grading (IBC-0380) -Diesel Fuel Adjustment Program 

Mr. Radecki, 

Sukut Construction would like to notify the Successor Agency that we do intend to 

participate in the diesel fuel adjustment program for the East Side Mass Grading Project. 

If you have any questions or concerns regarding this matter, please feel free to contact me 

at any time. 

Sincerely, 

~.~~ 
Sukut Construction 

SUKUT CONSTRUCTION, LLC. 
4010 W. Chandler Avenue • Santa Ana, CA 92704-5202 
Tel : 714.540.5351 • Fax: 714.545.2438 • www.sukut.com 

Contractor's License No. 985106 
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