




















SUCCESSOR AGENCY TO THE IUDA Legend:
LONG RANGE PROPERTY MANAGEMENT PLAN Completed sale to third party 
INVENTORY OF PROPERTY Currently In Escrow or Agreements being drafted sold to third party
DISPOSITION STATUS To Be Sold

Transferred to City of Industry at no cost
Completed sale to the City of Industry
City Offered to purchase
Conveyance of property to Caltrans for West Bound Off Ramp taken from IBC property

Exhibit 1

No. Property Type Address Permissible Use Permissible Use Detail Acquisition Date
Value at Time   of 

Purchase
Estimate of         Current 

Parcel Value

Date of    
Estimated    

Current Value APN # Lot Size

Oversight Board 
Resolution # 
Approval

Completed Sales 
Transaction (Net 
Sales Proceeds) Currently In Escrow Agreements

City Offered To 
Purchase 

(Estimated Values)
Estimated Date For 
Escrow To Close Sales Date Buyer

1 vacant/industrial 333 Hacienda for  sale industrial per zoning code Nov‐05 17.77 mill. 6.6 mill. Apr‐13 8208‐027‐913 9.5 ac. 2016‐12 14,319,370.00$        3/22/2017 LW Investments, LLC
2 vacant/industrial bldg. 333 Turnbull  for sale industrial per zoning code Dec‐10 6.944 mill. 4.96 mill. Apr‐13 8208‐014‐900 6.63 ac. 2017‐03 8,132,475.00$          5/31/2017 333 Turnbull, LLC (Snak King)
3 industrial bldg. 300 Baldwin Park Blvd for sale Dec‐07 17.0 mill. Sold 8563‐003‐905 10.68 ac. 2012‐15 7,801,748.30$          3/21/2013 Baldwin Park Industrial Developers, LLC

4 industrial bldg. 17370 Gale for sale Auto zone-new car dealership Jul‐09 7.45 mill. 1.72 mill. Apr‐13 8264‐001‐945 1.32 ac. 2014‐26 1,519,303.40$          5/20/2015 Peninsula Property Holdings,LLC
5 industrial bldg. 19835 E Walnut for sale or lease industrial per zoning code Jan‐08 5.9 mill. 1.878 mill. Apr‐13 8760‐009‐900 1.96 ac. 2016‐20 4,501,041.50$          12/29/2016 Bluesky Investment, LLC
6 17651 Railroad St for sale industrial per zoning code May‐08 4.1 mill. Sold 8264‐011‐901 3.05 ac. 2013‐13 2,230,982.10$          2/5/2014 Railroad Industrial Investors, LLC

7 vacant/industrial 14624 Nelson for sale industrial per zoning code Dec‐10 3.33 mill. 2.52 mill. Apr‐13 8208‐006‐902 4.13 ac. 2014‐26 12/23/2015
General Equity Company, LLC ‐ Property 7 & 
and 8 Sales price

8 vacant/industrial 14700 Nelson for sale industrial per zoning code Jul‐10 6.1 mill. 4.49 mill. Apr‐13
8208‐006‐900 8208‐

006‐901 7.36 ac. 2014‐26 13,109,436.38$        12/23/2015
General Equity Company, LLC ‐ Property 7 & 
and 8 Sales price

9 vacant/industrial 15000 Nelson for sale industrial per zoning code m‐2007 6.7 mill. 4.877 mill. Apr‐13 8208‐011‐902 6.22 ac. 2014‐26 6,691,488.80$          6/3/2015 Klema Enterprises, Inc.
10 vacant/industrial bldg. 13530 Nelson for sale convey to City at FMV 39417 5.7 mill. 1.99 mill. Apr‐13 8562‐016‐901 2.08 ac. 2017‐01 2,721,278.65$          1/26/2017 City of Industry
11 vacant/industrial 15130 Nelson for sale industrial per zoning code Aug‐08 3.95 mill.  1.955 mill. Apr‐13 8208‐011‐903 2.04 ac. 2014‐26 2,368,479.50$          6/25/2015 15130 Nelson, LLC

12 landscape area 15432 Nelson for sale convey to City at FMV Dec‐11 11.3 mill 0.834 mill Apr‐13
8208‐024‐906 8208‐

024‐907 0.87 ac. 1,140,000.00$         
13 vacant 2525 Workman Mill  retain for gov. use convey to City at no cost 1983 .125 mill .125 mill Apr‐13 8125‐059‐916 0.13 ac. 2014‐12 NONE 6/3/2014 City of Industry

14 vacant/landscape area
SW corner Workman Mill & 

Crossroads  for sale industrial per zoning code 1981 .183 mill .805 mill Apr‐13 8120‐027‐270 0.84 ac. Appraisal

15 vacant/industrial Crossroads PKY South for sale industrial per zoning code 1976 .77 mill 2.78 mill Apr‐13
8125‐021‐940 8125‐

021‐941 3.55 ac. Appraisal
16 vacant/industrial 151 Long Lane for sale industrial per zoning code Dec‐10 1.465 mill. 1.292 mill. Apr‐13 8202‐033‐908 1.87 ac. 2014‐26 2,043,354.90$          6/11/2015 Brighton Collectibles
17 vacant/industrial 125 N. Orange for sale industrial per zoning code May‐04 13.5 mill. 2.89 mill. Apr‐13 8202‐033‐906 3.69 ac. 2016‐19 5,001,777.25$          12/5/2016 Fox Luggage, Inc.
18 commercial office bldg. 111 Hudson for sale industrial per zoning code Feb‐05 4.0 mill. 1.75 mill. Apr‐13 8208‐024‐905 1.83 ac. 2015‐08 2,791,057.00$          10/14/2015 Northrop Grumman Systems Corporation
19 commercial office bldg. 150 Hacienda for sale existing bank building 39845 6.2 mill. 5.1 mill. Apr‐13 8208‐025‐951 .59 ac. 2016‐07 5,086,310.00$          4/28/2016 City of Industry
20 vacant/industrial 220 Hacienda for sale existing bank building 39845 1.475 mill. 0.937 mill. Apr‐13 8208‐025‐952 0.15 ac. 2016‐08 1,846,939.00$          11/7/2016 City of Industry
21 vacant 244 Hacienda for sale gov. use per zoning code 29221 0.127 mill. 0.5096 mill. Apr‐13 8208‐025‐923 0.39 ac 2016‐09 3,596,420.00$          6/7/2016 City of Industry

22 vacant
South of Stafford North of 

UPRR for sale gov. use per zoning code Jan‐79 2.869 mill. 2.689 mill. Apr‐13 8208‐025‐940 3.43 ac. Appraisal
23 office bldg. 15600 Stafford for sale gov. use per zoning code Mar‐05 1.195 mill. 1.882 mill. Apr‐13 8208‐025‐948 1.44 ac. Appraisal

24 small office bldg 15710 & 15718 Stafford for sale gov. use per zoning code Jan‐82 .025 mill. 0.144 mill. Or 1.0 mill. Apr‐13
8245‐001‐901 8245‐

001‐914 0.41 ac. 2014‐26 696,569.00$              2/13/2015 Industry Security Services, Inc.

25 vacant/landscape area
South of Stafford west of 

Glendora retain for gov. use convey to City at no cost Jan‐99 .022 mill. .022 mill. Apr‐13 8245‐001‐913 0.10 ac. 2014‐12 NONE 6/3/2014 City of Industry

26 vacant/landscape area
South of UPPR West of 

Hacienda retain for gov. use convey to City at no cost 1982 .133 mill. .133 mill. Apr‐13
8208‐022‐902 8208‐

022‐903 0.61 ac. 2014‐12 NONE 6/3/2014 City of Industry

27 vacant
South of UPPR East of 

Russell retain for gov. use convey to City at no cost 1982 .083 mill. .083 mill. Apr‐13 8245‐001‐911 0.38 ac. 2014‐12 NONE 6/3/2014 City of Industry

28 vacant/parking East of Parriott Pl for sale gov. use per zoning code 1976 1.35 mill. 4.846 mill.  Apr‐13
8208‐027‐911 8208‐

027‐912 6.18 ac. 2014‐26 8,523,372.16$          11/19/2015 CT Parriott, LLC (CT Realty Corp.)
29 power plant 911 Bixby for sale existing power plant Mar‐01 12.5 mill. 8.0 mill.  Apr‐13 8242‐013‐901 11.48 ac.

30 vacant/commercial
East of Azusa North of 

Railroad for sale industrial per zoning code
Mar‐2001 & Jun 

2010 5.525 mill. 5.987 mill. Apr‐13

8264‐025‐903 8264‐
025‐904 8264‐025‐914 
8264‐025‐915 8264‐

025‐917 10.11 ac. 2014‐26 39,648,092.55$        12/19/2016
CT Chestnut, LLC (CT Realty Corp.) Sales price 
for Properties 30 & 58

31 vacant/commercial 17201‐17301 Gale for sale commercial with zone change 38808 38.8 mill. 16.6 mill. Apr‐13
8264‐001‐943 8264‐
001‐944 8264‐001‐928 19.08 ac. 2015‐03 15,986,200.00$        12/8/2016 City of Industry

32 vacant 17475 Gale for sale
new car dealership per 

automobile zone Jul‐03 7.5 mill. 5.86 mill. Apr‐13
8264‐001‐942 8264‐

001‐941 5.38 ac. 2015.04 5,493,660.00$          7/31/2016 Legacy City Center LLC

33 vacant/commercial 17545 Gale for sale
new car dealership per 

automobile zone 38443 16.7 mill. 6.5 mill. Apr‐13 8264‐012‐919 5.99 ac. 2016‐14 10,436,149.44$        9/9/2016 City of Indsutry

34 vacant 17647 Gale for sale
new car dealership per 

automobile zone Jan‐04 40.5 mill. 6.8 mill. Apr‐13
8264‐013‐913 8264‐
013‐914 8264‐012‐923 6.25 ac. Agreement Mid to Late 2017

35 remnant/row 17723 Gale for sale
new car dealership per 

automobile zone Jan‐04 40.5 mill. 4.4 mill. Apr‐13 8264‐013‐916 4.02 ac. 2016‐18 4,382,936.00$          10/31/2016 Puente Hills Automotive Services, Inc

36 remnant 17439 Railroad retain for gov. use convey to City at no cost 2003 .422 mill. .422 mill. Apr‐13
8264‐004‐907 8264‐

004‐909 0.44 ac. 2014‐12 NONE 6/3/2014 City of Industry

37 remnant adjacent to Fairway retain for gov. use convey to City at no cost 2001 .144 mill. .144 mill. Apr‐13
8760‐028‐270 8760‐
010‐938 8760‐010‐935 0.15 ac. 2014‐12 NONE 6/3/2014 City of Industry

38 remnant
West side of Fairway south 

of UPPR retain for gov. use convey to City at no cost Dec‐88 .12 mill. .12 mill. Apr‐13 8760‐028‐903 0.55 ac. 2014‐12 NONE 6/3/2014 City of Industry
39 vacant/industrial 800 feet east if Garcia Ln retain for gov. use convey to City at no cost 1982 .65 mill. .65 mill. Apr‐13 8709‐027‐036 0.3 ac. 2014‐12 NONE 6/3/2014 City of Industry

40 industrial/commercial Ind. Bus. Center
for sale/leased to Majestic 

Realty
industrial/commercial per 

approved plans 1982 &1983 27.632 mill. 26 mill. Apr‐13

8719‐009‐
902,904,905,906  9 & 
908                8719‐007‐
920,921,922,906,907, 

924,917 & 923 597.54 ac

Page 8 



SUCCESSOR AGENCY TO THE IUDA Legend:
LONG RANGE PROPERTY MANAGEMENT PLAN Completed sale to third party 
INVENTORY OF PROPERTY Currently In Escrow or Agreements being drafted sold to third party
DISPOSITION STATUS To Be Sold

Transferred to City of Industry at no cost
Completed sale to the City of Industry
City Offered to purchase
Conveyance of property to Caltrans for West Bound Off Ramp taken from IBC property

Exhibit 1

No. Property Type Address Permissible Use Permissible Use Detail Acquisition Date
Value at Time   of 

Purchase
Estimate of         Current 

Parcel Value

Date of    
Estimated    

Current Value APN # Lot Size

Oversight Board 
Resolution # 
Approval

Completed Sales 
Transaction (Net 
Sales Proceeds) Currently In Escrow Agreements

City Offered To 
Purchase 

(Estimated Values)
Estimated Date For 
Escrow To Close Sales Date Buyer

41 industrial/commercial Grand Crossing
for sale/leased to Majestic 

Realty built out industrial/commercial 1980,1981 &1982 11.2 mill. 50 mill. Apr‐13

8709‐008‐
021,022,023,024,025,0
26,027,028,029, &030  

8709‐006‐
004,005,006,003,007,0
08,001,002,010, & o12 
8709‐027‐037,034 & 
032            8709‐028‐
014          8719‐006‐

016,017,014,015,013,0
12,019 &020    8719‐

007‐
033,040,047,038,04804

2,043 &039 425 ac.
43 YAL Building 841 7th Ave for sale gov. use per zoning code Mar‐99 1.6 mill. 0.632 mill. Apr‐13 8217‐001‐901 0.66 ac. 2014‐26
44 YAL Office 205 Hudson retain for gov. use convey to City at no cost Jun‐01 0.444 mill. 0.471 mill. Apr‐13 8208‐024‐900  0.5 ac. 2014‐12 NONE 6/3/2014 City of Industry
45 Heliport 15252 Stafford for sale gov. use per zoning code 1982 0.24 mill. 0.878 mill. Apr‐13 8208‐025‐939 1.12 ac. 111,000.00$             

46
parking & common areas 

for parcels 19 & 20
NW & SW corners of 
Hacienda &Stafford for sale gov. use per zoning code 1982 0.12 mill. combined w/ other parcels Apr‐13

82028‐025‐938 8208‐
025‐941 0.57 ac. Appraisal

47 parking 15625 Stafford  for sale gov. use per zoning code Apr‐75 0.076 mill. combined w/ other parcels Apr‐13
8208‐025‐907, 908, 909

&926 5.5 ac.   Appraisal

48 vacant
W side of Hacienda N of 

Stafford for sale gov. use per zoning code 2002 1.85 mill. 1.85 mill. Apr‐13 8208‐025‐937
1.415 ac. With #46 

added Appraisal

49
Post Office & Fire 

Prevention 15660 Stafford for sale gov. use per zoning code Nov‐79 0.0519 mill. 3.6 mill. Apr‐13 8208‐025‐942 2.79 ac. Appraisal
50 vacant'parking 242 &244 Hacienda for sale gov. use per zoning code 40026 4.65 mill. 3.2 mill. Apr‐13 8208‐025‐954 2.46 ac.      2016‐09 See #21 6/7/2016 City of Industry

51 vacant/parking
N side of Stafford w of 

Glendora for sale gov. use per zoning code 1985 5.12 mill. 6.25 mill. Apr‐13 8208‐025‐943 5.74 ac. 2016‐15 387,309.50$              9/9/2016 City of Industry

52 vacant landscape area
N side of Sotro w of 

Glendora retain for gov. use convey to City at no cost 1985 .52 mill. .52 mill. Apr‐13 8208‐025‐944 0.92 ac. 2014‐12 NONE 6/3/2014 City of Industry
53 Convalescent Hospital 555 El Encanto for sale offer to City first Dec‐76 3.36 mill. 5.06 mill.  Apr‐13 8208‐027‐901 5.02 ac.  NONE 875,000.00$             
54 vacant w side of Parriott  for sale gov. use per zoning code 1978 1.9 mill. 6.12 mill.  Apr‐13 8208‐027‐911 & 912 8.79 ac. Appraisal
55 Homestead Museum 15415 Don Julian retain for gov. use convey to City at no cost 1980 2.1 mill. 6.87 mill.  Apr‐13 8208‐027‐906 &907 9.86 ac.   2014‐12 NONE 6/3/2014 City of Industry

56 vacant
NW &SW corners Don 
Julian & Hacienda retain for gov. use convey to City at no cost 1980 0.086 mill. 0.086 mill. Apr‐13 8208‐027‐909 &941 0.37 ac. 2014‐12 NONE 6/3/2014 City of Industry

57 Pump Station 747 Anaheim Puente retain for gov. use convey to City at no cost 1995 .28 mill. 1.25 mill. Apr‐13 8242‐012‐902 1.3 ac.   2014‐12 NONE 6/3/2014 City of Industry

58 vacant 17300 Chestnut for sale industrial per zoning code Feb‐02 13.49 mill.   12.28 mill. Apr‐13
8264‐024‐909, 918 

&908 20.14 ac 2014‐26 See #30 12/19/2016
CT Chestnut, LLC (CT Realty Corp.) Sales price 
for Properties 30 & 58, see property 30

59 industrial bldg. 1123 Hatcher for sale industrial per zoning code 37500 2.717 mill. 2.414 mill. Apr‐13 8264‐004‐908 3.08 ac.  2016‐13 6,095,420.00$          11/21/2016 City of Industry
60 vacant/row 1129 & 1135 Hatcher for sale industrial per zoning code 39783 3.55 mill. 1.79 mill. Apr‐13 8264‐‐004‐910 &911 1.87 ac. 2016‐14 See #59 11/22/2016 Part of #59
61 vacant/row Auto Mall East retain for gov. use convey to City at no cost 2003 2.44 mill. 2.44 mill. Apr‐13 8264‐013‐912 0.89 ac. 2014‐12 NONE 6/3/2014 City of Industry
62 vacant North side of Gale retain for gov. use convey to City at no cost 2003 .209 mill. .209 mill. Apr‐13 8264‐013‐915 0.16 ac. 2014‐12 NONE 6/3/2014 City of Industry

63 vacant/row
south side of San Jose 

Creek retain for gov. use convey to City at no cost 1991 .182 mill. .182 mill. Apr‐13 8760‐023‐913 0.19 ac. 2014‐12 NONE 6/3/2014 City of Industry

64
Metrolink Station ‐ Parking 

Station 2012‐03 NONE 6/5/2012 City of Industry

65 Electrical Substation 208 Waddingham  for sale convey to City at FMV of land 37653 0.931 mill. 3.0 mill. Apr‐13 8719‐005‐905 3.86 ac.        2016‐16 201,721.35$              9/9/2016 City of Industry

66 vacant/industrial Garcia Lane for sale gov. use per zoning code 1981 0.53 mill. 2.239 mill. Apr‐13 8709‐027‐039 2.43 ac.       125,000.00$             

67 water well
south side of San Jose 

Creek retain for gov. use convey to City at no cost 1990 0.085 mill. 0.171 mill. Apr‐13 8719‐004‐906 0.28 ac. 2014‐12 NONE 6/3/2014 City of Industry

68 ranch Grand Ave. Diamond Bar for sale

entitlements through San 
Bernardino and Orange 

Counties Nov‐78 12.1 mill. 85‐122 mill. Apr‐13

8701‐021‐271,8701‐
022‐270 &273, 1000‐
011‐19‐0000, 20‐0000, 
21‐0000,22‐0000, 1000‐
021‐13‐0000 & 14‐
0000, 1000‐031‐14‐
0000 & 15‐0000 2,450 ac.       100,000,000.00$      Mid to Late 2017

70 vacant industrial 804 Azusa/Anaheim Puente industrial per zoning code convey to City at no cost Mar‐01 3.2 mill. 3.22 mill. Apr‐13
8264‐025‐901, 906 

&911 4.11 ac. 2014‐13 NONE 6/3/2014 City of Industry

71 vacant/row adjacent to 22122 Valley retain for gov. use convey to City at no cost 2004 .12 mill. .575 mill. Apr‐13 none 0.6 ac. 2014‐12 NONE 6/3/2014 City of Industry

72 Puente Basin Water rights Puente Basin Water Rights for sale convey to City at FMV 1981 .30 mill. .30 mill. Apr‐13
8242‐015‐058 thru 
8719‐004‐012 NA

73 Industrial/ Commercial Ind. Bus. Center retain for gov. use convey to Caltrans at no cost 1982 &1983 0.001 mill. 0.012 mill. Apr‐13 part of 8719‐007‐922 0.01 ac. 2014‐21 NONE 11/12/2014 DOF conveyed to Caltrans at no cost

74 Industrial/ Commercial Ind. Bus. Center retain for gov. use convey to Caltrans at no cost 1982 &1983 0.007 mill. 0.154 mill. Apr‐13 part of 8719‐007‐922 0.15 ac. 2014‐21 NONE 11/12/2014 DOF conveyed to Caltrans at no cost

75 Industrial/ Commercial Ind. Bus. Center retain for gov. use convey to Caltrans at no cost 1982 &1983 0.003 mill. 0.080 mill. Apr‐13 part of 8719‐007‐922 0.08 ac. 2014‐21 NONE 11/12/2014 DOF conveyed to Caltrans at no cost
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76 Industrial/ Commercial Ind. Bus. Center retain for gov. use convey to Caltrans at no cost 1982 &1983 0.001 mill. 0.020 mill. Apr‐13 part of 8719‐007‐922 0.02 ac. 2014‐21 NONE 11/12/2014 DOF conveyed to Caltrans at no cost

77 Industrial/ Commercial Ind. Bus. Center retain for gov. use convey to Caltrans at no cost 1982 &1983 0.096 mill. 2.207 mill. Apr‐13
part of 8719‐007‐917 & 

8719‐007‐907 2.20 ac. 2014‐21 NONE 11/12/2014 DOF conveyed to Caltrans at no cost
Totals  $     175,612,891.78   $                              ‐     $                              ‐    $     102,251,000.00 
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Exhibit 2A

Vendor  ROPS Line #  Description

Expenditures prior to 
the  Current Awarded 

Budget 
 Approved In        

ROPS 
Budget 

Amendments 
Future 

Amendments
Over/Under 

Reported in ROPS

Total Estimated Cost 
From January 2012 To 
Completion Of Projects

Total All Payments 
January 2012 to July 27, 

2017

 Remaining Amount 
Of Estimated Project 

Costs To Spend    

Industry Business Center MP 99‐31 # 16 Estimated Completion ‐ Summer 2019

Placeworks 192                               Professional Services ‐$                                172,502.00$             172,502.00                           152,005.00$                      20,497.00                    
PBLA 193                               Professional Services 56,500.00                       1,856,835.00            700,000.00          2,613,335.00                        2,974,676.75                     (361,341.75)                 
Leighton Consulting 194                               Professional Services 104,799.85                    2,643,123.00            1,900,000.00       4,647,922.85                        2,717,644.75                     1,930,278.10               
Leighton Consulting 195                               Professional Services 315,504.00                315,504.00                           ‐                                      315,504.00                  
CNC Engineering 196                               Professional Services 611,876.03                    5,305,283.00            3,500,000.00       9,417,159.03                        7,729,282.50                     1,687,876.53               
CNC Engineering 197                               Professional Services 1,262,016.00            1,262,016.00                        ‐                                      1,262,016.00               
Thomsen Engineering 198                               Professional Services 59,328.50                       60,000.00                  119,328.50                           80,191.00                          39,137.50                    
Sage Environmental 199                               Professional Services 91,952.00                       244,441.00                336,393.00                           248,472.06                        87,920.94                    
MX Graphics 200                               Miscellaneous 18,771.00                  40,500.00             23,189.06              82,460.06                             62,699.56                          19,760.50                    
So Cal Sandbags 201                               Improvement/Infrastructure 64,570.07                       135,430.00                29,894.00             94,591.93              324,486.00                           169,950.34                        154,535.66                  
So Cal Edison 202                               Improvement/Infrastructure 3,200,000.00            4,403,000.00       1,681,000.00        9,284,000.00                        7,603,000.00                     1,681,000.00               
Verizon 203                               Improvement/Infrastructure 694,080.00                (694,080.00)          ‐                                         ‐                                      ‐                                
So Cal Gas Co 204                               Improvement/Infrastructure 1,041,420.00            1,041,420.00                        80,195.00                          961,225.00                  
Walnut Valley Water District 205                               Improvement/Infrastructure 16,288,200.00          (88,035.60)                16,200,164.40                      3,746,078.44                     12,542,121.56             
Ind Public Utilities 206                               Improvement/Infrastructure 11,829,600.00          (1,134,499.00)           10,695,101.00                      ‐                                      11,829,600.00             
Time Warner Cable 207                               Improvement/Infrastructure 50,000.00                  (50,000.00)             ‐                                         ‐                                      ‐                                
San Gabriel  Valley News Paper 208                               Miscellaneous 1,908.60                         10,000.00                  4694.88 16,603.48                             11,908.60                          4,694.88                      
First American Title Company 209                               Professional Services 15,000.00                  2,392.15                    17,392.15                             3,392.15                             11,607.85                    
St Wtr Resources Cont Board 210                               Fees 15,478.00                       6,000.00                    24,086.00              45,564.00                             26,731.00                          18,833.00                    
L A County Health Department 211                               Fees 4,000.00                    4,000.00                               ‐                                      4,000.00                      
L A County Public Works 212                               Fees 85,000.00                  85,000.00                             5,497.08                             79,502.92                    
L A County Sewer Maint District 213                               Fees 240,000.00                (22,079.00)             217,921.00                           ‐                                      217,921.00                  
International Line Builders 214                               Improvement/Infrastructure 50,000.00                  (20,000.00)                30,000.00                             ‐                                      50,000.00                    
MC Cain 215                               Improvement/Infrastructure 25,668.63                       120,000.00                145,668.63                           104,902.91                        40,765.72                    
Environs Landscape Arch 216                               Professional Services 1,725,120.00            (28,507.72)                1,696,612.28                        389,425.61                        1,335,694.39               
Contractor By Public Bidding 217                               Improvement/Infrastructure 2,258,746.00            A 11,503,995.85      27,499,603.15          41,262,345.00                      ‐                                      13,762,741.85             
Contractor By Public Bidding 218                               Improvement/Infrastructure 10,516,800.00          10,516,800.00                      ‐                                      10,516,800.00             
Kimley Horn & Assoc 219                               Professional Services 200,000.00                (8,853.45)                   191,146.55                           57,409.15                          142,590.85                  
Kimley Horn & Assoc 220                               Professional Services 1,051,680.00            (8,597.45)                   1,043,082.55                        ‐                                      1,051,680.00               
SCS Engineering 221                               Professional Services 243,018.00                597,882.00          840,900.00                           630,906.39                        209,993.61                  
WKE, INC. 222                               Professional Services 5,780.00                         80,000.00                  85,780.00                             17,189.47                          68,590.53                    
Bustko Engineering 223                               Professional Services 36,888.50                       1,971,600.00            2,008,488.50                        1,836,222.56                     172,265.94                  
Sukut Construction, LLC  267                               Remedial Grading 6,689,774.00            436,733.06          7,126,507.06                        7,126,507.51                     (0.45)                             
C. A. Rasmussen Inc. 270                               Mass Grading 20,329,607.00          1,002,870.81       21,332,477.81                      21,476,259.18                   (143,781.37)                 
Sukut Construction, LLC 271                               Mass Grading 22,693,112.00          5,018,745.28       27,711,857.28                      27,624,357.28                   87,500.00                    
U S Bank  ( C A Rasmussen Acct) ‐                        ‐                                         ‐                                
International Line Builders 281                               2,200,000.00            ‐                        2,200,000.00                        573,961.18                        1,626,038.82               
Contractor By Public Bidding 289                               38,000,000.00          (13,262,345.00)     24,737,655.00                      5,363,273.98                     19,374,381.02             
All American Asphalt 290                               18,784,000.00          ‐                        (4,700,000.00)       14,084,000.00                      3,054,416.77                     11,029,583.23             
CASC Engineering & Consulting, LLC/  Retired 293                               ‐                                         ‐                                      ‐                                

1,074,750.18                 172,390,662.00        17,629,625.15     (5,396,946.28)       26,213,502.08          211,911,593.13                   93,866,556.22                   91,831,534.83            
B

A)  The original ROPs amount here was $110,955,239 but it has been split up into items 267, 270, 271, 281, 289, and 290.
B) Total represents the follow:

Total estimated costs 211,911,593.13$      
Less over/under estimates (26,213,502.08)         

Subtotal 185,698,091.05         
Less payments (93,866,556.22)         

Total 91,831,534.83$         

Project Summary ‐ Industry Business Center
Successor Agency To Industry Urban‐Development Agency
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Exhibit 2B

Vendor  ROPS Line #  Description

Expenditures prior to 
the  Current Awarded 

Budget  Future Contract
Current Awarded 

Budget  Budget Amendments 

Total Estimated Cost 
From January 2012 To 
Completion Of Projects

Total All Payments 
January 2012 to July 27, 

2017 Project Complete

 Remaining Amount Of 
Estimated Project 
Costs To Spend  

Projects To Be Funded From Other Available Funds
Landscaping Baker Parkway Slopes MP 99‐31 # 61 Ongoing until property is sold

CNC Engineering 99                                 Professional Services 71,623.91$                    5,840.25$                              54,000.00$                    140,000.00$                             271,464.16$                         250,118.95$                      21,345.21$                     
Environs Landscape Architecture 100                               Professional Services 16,729.08                       383.44                                   62,000.00                       79,112.52                             71,047.52                          8,065.00                          
Sage Environmental 101                               Professional Services ‐                                         ‐                                         ‐                                      ‐                                   
Kasa Construction, Inc.  102                               Improvement/Infrastructure (0.42)                                      1,279,788.00                 99,499.05                                 1,379,286.63                        1,379,286.63                     ‐                                   
Native Grow Nursery 103                               Professional Services ‐                                         60,490.70                       60,490.70                             52,584.48                          (7,906.22)                          ‐                                   
Hunter Landscape 104                               Professional Services ‐                                         38,835.00                       38,835.00                             38,835.00                          ‐                                   
Jim Borer 105                               Professional Services ‐                                         4,000.00                         4,000.00                               4,000.00                             ‐                                   
San Gabriel Valley Newspaper 106                               Miscellaneous ‐                                         3,295.96                         3,295.96                               3,295.96                             ‐                                   
MX Graphics 107                               Miscellaneous ‐                                         2,366.92                         2,366.92                               2,366.92                             ‐                                   
City of Industry Disposal 108                               Miscellaneous 43.07                              ‐                                         43.07                                     43.07                                  ‐                                   
Butsko Engineering 109                               Professional Services ‐                                         ‐                                         ‐                                      ‐                                   
International Line Builders 110                               Professional Services ‐                                         ‐                                         ‐                                      ‐                                   
Walnut Valley Water District 111                               Miscellaneous ‐                                         14,140.00                       14,140.00                             14,140.00                          ‐                                   
LA County Health Dept 112                               Professional Services ‐                                         1,557.00                         1,557.00                               1,557.00                             ‐                                   
Leighton Consulting 112A Professional Services ‐                                         ‐                                         ‐                                      ‐                                   
St Wtr Resources Cont Board Miscellaneous ‐                                         1,020.00                         1,020.00                               1,020.00                             ‐                                   
Marina Landscape 276                               Improvement/Infrastructure 713,176.15                           445,290.00                    1,158,466.15                        452,416.15                        706,050.00                     
San Gabriel Valley Newspaper ‐                                         ‐                                         ‐                                   

‐                                         ‐                                   
88,396.06                      719,399.42                           1,966,783.58                 239,499.05                               3,014,078.11                        2,270,711.68                     (7,906.22)                         735,460.21                     

Diamond Bar Creek MP 99‐31 # 26 Estimated Completion ‐ Summer 2018

CNC Engineering 148                               Professional Services 223,607.58                    62,897.98                              540,000.00                    320,000.00                               1,146,505.56                        765,086.65                        381,418.91                     
Thomsen Engineering 149                               Professional Services 98,224.34                       74,847.66                              195,000.00                    ‐                                             368,072.00                           184,384.00                        183,688.00                     
Leighton Consulting 150                               Professional Services 62,018.13                       65,311.82                              320,000.00                    100,000.00                               547,329.95                           367,329.95                        180,000.00                     
Regional Water Quality Control  151                               Professional Services 20,000.00                              2,250.00                         22,250.00                             2,250.00                             20,000.00                       
Army Corp Engineers 152                               Professional Services 1,000.00                                1,000.00                               ‐                                      1,000.00                          
Calif Dep of Fish & Game 153                               Professional Services 10,000.00                              10,000.00                             ‐                                      10,000.00                       
State Water Resources 154                               Miscellaneous 12,000.00                              12,000.00                             ‐                                      12,000.00                       
MX Graphics 155                               Miscellaneous 6,500.00                                6,182.67                         12,682.67                             6,182.67                             6,500.00                          
Brown & Brown Ins 156                               Miscellaneous ‐                                         28,350.00                       25000 53,350.00                             28,350.00                          25,000.00                       
City of Industry Disposal 157                               Miscellaneous 9,628.00                         ‐                                         9,628.00                               9,628.00                             ‐                                   
San Gabriel Valley Newspaper 158                               Miscellaneous 1,800.00                                1,161.68                         2,961.68                               1,161.68                             1,800.00                          
LA County Health Dept 159                               Miscellaneous 3,500.00                                3,500.00                               ‐                                      3,500.00                          
So Calif Edison 160                               Professional Services 50,000.00                              50,000.00                             ‐                                      50,000.00                       
Walnut Water District 161                               Professional Services 30,000.00                              30,000.00                             ‐                                      30,000.00                       
LA County Sewer Maint District 162                               Professional Services 20,000.00                              20,000.00                             ‐                                      20,000.00                       
PBLA 163                               Professional Services (1,250.00)                              75,000.00                       73,750.00                             67,895.00                          (5,855.00)                          ‐                                   
Native Grow Nursery 164                               Improvement/Infrastructure 74,880.45                              74,880.45                             74,880.45                          ‐                                   
Contractor TBD 165                               Improvement/Infrastructure 1,085,921.00                        1,085,921.00                        ‐                                      1,085,921.00                  
Sage Environmental 166                               Professional Services 19,299.00                       (1,990.00)                              121,000.00                    25,000.00                                 163,309.00                           135,229.00                        28,080.00                       
WKE, Inc 167                               Professional Services ‐                                         56,000.00                       56,000.00                             ‐                                      56,000.00                       
H & H Contractors Phase I 168                               Improvement/Infrastructure 0.00                                       1,250,002.40                 1,250,002.40                        1,250,002.40                     ‐                                   
Mariposa Landscape 168a Professional Services ‐                                         34,900.00                       34,900.00                             34,900.00                          ‐                                   
H & H Contractors Phase II 266                               Improvement/Infrastructure 0.00                                       4,014,079.05                 256,832.85                               4,270,911.90                        4,270,911.90                     ‐                                   

412,777.05$                  1,515,418.91$                      6,643,925.80$               726,832.85$                             9,298,954.61$                     7,198,191.70$                   (5,855.00)$                       2,094,907.91$               

Industry East Traffic Mitigation MP  99 ‐ 31 # 65 Estimated Completion ‐  2020

CNC Engineering 251                               Professional Services 33,170.54                       (1,269.28)                              578,964.00                    610,865.26                           118,127.08                        492,738.18                     
Geotechnical Consultant 252                               Professional Services 174,888.00                           174,888.00                           ‐                                      174,888.00                     
RKA Consulting Group 253                               Professional Services 1,052,548.75                        1,052,548.75                        44,489.28                          1,008,059.47                  
Contractor by Public Bid 254                               Professional Services 1,322,066.00                        1,322,066.00                        ‐                                      1,322,066.00                  
City Of Diamond Bar 275                               Professional Services 780,000.00                           780,000.00                           ‐                                      780,000.00                     

33,170.54                      3,328,233.47                        578,964.00                    ‐                                             3,940,368.01                        162,616.36                        ‐                                     3,777,751.65                  
City / Agency Reimbursement Agreement

Project Summary ‐ Other Projects and Bond Proceed Projects
Successor Agency To Industry Urban‐Development Agency

Page 12



1
2
3
4

5

A B C D E F G H I J K L M AH AI AJ AM AV AW AX AY AZ

Exhibit 2B

Vendor  ROPS Line #  Description

Expenditures prior to 
the  Current Awarded 

Budget  Future Contract
Current Awarded 

Budget  Budget Amendments 

Total Estimated Cost 
From January 2012 To 
Completion Of Projects

Total All Payments 
January 2012 to July 27, 

2017 Project Complete

 Remaining Amount Of 
Estimated Project 
Costs To Spend  

Project Summary ‐ Other Projects and Bond Proceed Projects
Successor Agency To Industry Urban‐Development Agency
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City of Industry 277 ‐                                         34,139,469.00               34,139,469.00                     34,139,469.00$                ‐                                   

Total Projects To Be Funded From Other Available Funds 534,343.65$                  5,563,051.80$                      43,329,142.38$            966,331.90$                             50,392,869.73$                   43,770,988.74$                (13,761.22)$                     6,608,119.77$               

Projects To Be Funded From Bond Proceeds
Lemon Ave Interchange at Route 60 MP 3 ‐ 10 Estimated Completion ‐  Summer 2017

CNC Engineering 116                               Professional Services 15,264.25$                    (6,632.29)$                            150,000.00$                  158,631.97$                         177,765.28$                      (19,133.31)$                    
Jacobs Civil 117                               Professional Services 303,576.81$                         114,624.27                    1,387,000.46                            1,805,201.54                        1,578,649.38                     226,552.16                     
Avant‐Garde 118                               Professional Services 103,977.19                           150,000.00                    175,000.00                               428,977.19                           406,330.94                        22,646.25                       
Caltrans (Right of Way Acquisition) 119                               Improvement/Infrastructure 227,443.31                    ‐                                         227,443.31                           227,443.31                        ‐                                   
Contractor TBD 120                               Improvement/Infrastructure 3,543,160.00                        3,543,160.00                        ‐                                      3,543,160.00                  
Caltrans  (Construction Administration) 121                               Improvement/Infrastructure 3,715,366.00                        198,828.25                    3,914,194.25                        198,828.25                        3,715,366.00                  
LA County Public Works 122                               Fees 335.16                                   1,600.00                         1,935.16                               13,884.43                          (11,949.27)                      
Total Lemon Ave Interchange at Route 60 242,707.56                    7,659,782.88                        615,052.52                    1,562,000.46                            10,079,543.42                     2,602,901.59                     ‐                                     7,476,641.83                  

Route 57/60 Confluence Project MP 99 ‐ 31 # 22 Estimated Completion ‐ Summer 2018

CNC Engineering 123                               Professional Services 55,575.95                       47,918.83                              221,600.00                    325,094.78                           279,587.79                        45,506.99                       
WKE Inc (Environmental Phase) 124                               Professional Services 716,116.09                    25.22                                     80,000.00                       796,141.31                           815,820.81                        (19,679.50)                      
Atkins  125                               Professional Services ‐                                         3,804,631.96                 3,804,631.96                        690,105.78                        (3,114,526.18)                  ‐                                   
Casey O' Callaghan Golf Course 126                               Professional Services 3,115.03                                40,000.00                       43,115.03                             7,814.32                             35,300.71                       
Caltrans 127                               Improvement/Infrastructure 4,400,000.00                        4,400,000.00                        ‐                                      4,400,000.00                  
Contractor TBD 128                               Improvement/Infrastructure 5,872,434.00                        5,872,434.00                        ‐                                      5,872,434.00                  
The PFM Group 129                               Professional Services (410,142.20)                          450,000.00                    39,857.80                             39,857.80                          (0.00)                                
Avant‐Garde 130                               Professional Services 167,378.32                    (52,828.49)                            142,000.00                    256,549.83                           262,529.83                        (5,980.00)                        
ARC Imaging Recourses 131                               Professional Services 110.00                            ‐                                         110.00                                   110.00                                ‐                                   
MX Graphic 132                               Miscellaneous 4,839.68                                9,675.00                         14,514.68                             4,514.68                             10,000.00                       
WKE Inc (Design Phase) 133                               Professional Services 254,642.87                    (2,989,258.31)                       7,099,000.00                 4,364,384.56                        4,235,117.25                     129,267.31                     
Prince Global 134                               Professional Services 564,133.65                    (82,860.09)                            540,000.00                    1,021,273.56                        841,273.56                        180,000.00                     
 Avant‐Grade 295                               Project Funding/Contract Administration ‐                                         100,000.00                    100,000.00                           79,505.00                          20,495.00                       

1,757,956.88                 6,793,243.67                        12,486,906.96               ‐                                             21,038,107.51                     7,256,236.82                     (3,114,526.18)                  10,667,344.51               
Westbound Slip On‐Ramp 57/60 MP 99‐31 #22A Estimated Completion ‐  Late 2017

WKE Inc 224                               Professional Services 1,169,473.12                 (951,395.42)                          200,000.00                    418,077.70                           418,077.70                        (0.00)                                
CNC Engineering 225                               Professional Services 69,074.02                       (32,395.29)                            22,510.00                       59,188.73                             59,188.73                          ‐                                   
Caltrans 226                               Improvement/Infrastructure 3,341,024.35                        4,820,000.00                 8,161,024.35                        1,652,757.50                     6,508,266.85                  
Avant‐Garde 227                               Professional Services 8,868.00                                127,612.00                    136,480.00                           136,480.00                        ‐                                   
Atkins  228                               Professional Services ‐                                         ‐                                         ‐                                      ‐                                   
MX Graphic 229                               Miscellaneous 2,200.00                                2,200.00                               ‐                                      2,200.00                          
ARC Imaging Recourses 230                               Miscellaneous ‐                                         ‐                                         ‐                                      ‐                                   
Avant Garde 294                               Project Funding/Contract Administration ‐                                         100,000.00                    100,000.00                           42,315.00                          57,685.00                       

1,238,547.14                 2,368,301.64                        5,270,122.00                 ‐                                             8,876,970.78                        2,308,818.93                     ‐                                     6,568,151.85                  

Total Projects To Be Funded From Bond Proceeds 3,239,211.58                 16,821,328.19                      18,372,081.48               1,562,000.46                            39,994,621.71                     12,167,957.34                   (3,114,526.18)                  24,712,138.19               

Totals 3,773,555.23$               22,384,379.99$                   61,701,223.86$            2,528,332.36$                         90,387,491.44$                   55,938,946.08$                (3,128,287.40)$               31,320,257.96$             
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Exhibit 3A

Payee
 ROPS Line 

Item  Project #
 Total Outstanding ROPS 

Annual ROPS 16‐17 

 Estimated Project 
Expenditures Approved On 

ROPS  16‐17B 
 Actual Disbursements 
Paid During the Period 

 Remaining Amount Of 
Estimated Project 

Expenditures Budgeted 
For The Period            

 Period  January 1 to June 
30, 2017 

 Period  January 1 to June 
30, 2017 

 Period January  1 to June 
30, 2017 

Projects To Be Funded From Other Available Funds
Landscaping Baker Parkway Slopes MP 99 31 #61

CNC Engineering 99                   35,000.00                                  15,000.00$                             5,167.64$                             9,832.36$                             
Environs Landscape Architecture 100                16,000.00                                  6,000.00                                 1,545.00                               4,455.00$                             
Kasa Construction, Inc.  102                ‐                                         ‐$                                      
Marina Landscape, Inc. 276                172,200.00                                86,100.00                               147,450.00                           (61,350.00)$                         
San Gabriel Valley Newspaper 158, 208  ‐                                         ‐$                                      
Total Landscaping Baker Parkway Slopes 223,200.00$                             107,100.00$                           154,162.64$                        (47,062.64)$                         

Diamond Bar Creek MP 99‐31 #26
CNC Engineering 148                400,000.00                                100,000.00                             4,528.36                               95,471.64                             
Thomsen Engineering 149                184,000.00                                59,000.00                               312.00                                  58,688.00                             
Leighton Consulting 150                180,000.00                                55,000.00                               ‐                                         55,000.00                             
Regional Water Quality Control  151                20,000.00                                  10,000.00                               ‐                                         10,000.00                             
Army Corp Engineers 152                1,000.00                                    ‐                                         ‐                                         
Calif Dept of Fish & Game 153                10,000.00                                  ‐                                         ‐                                         
State Water Resources Cont Board 154                12,000.00                                  ‐                                         ‐                                         
MX Graphics 155                6,500.00                                    ‐                                         ‐                                         
Brown & Brown Ins 156                25,000.00                                  ‐                                         ‐                                         
City of Industry Disposal 157                ‐                                         ‐                                         
San Gabriel Valley Newspaper 158                1,800.00                                    600.00                                     ‐                                         600.00                                  
LA County Health Dept 159                3,500.00                                    1,500.00                                 ‐                                         1,500.00                               
So Calif Edison 160                50,000.00                                  ‐                                         ‐                                         
Walnut Valley Water District 161                30,000.00                                  ‐                                         ‐                                         
LA City Sewer Maint District 162                20,000.00                                  ‐                                         ‐                                         
PBLA 163                ‐                                         ‐                                         
Native Grow Nursery 164                ‐                                              ‐                                         ‐                                         
Contractor ‐ by public bidding 165                1,085,921.00                            785,921.00                             ‐                                         785,921.00                          
Sage Environmental 166                75,000.00                                  25,000.00                               ‐                                         25,000.00                             
WKE, Inc 167                56,000.00                                  ‐                                         ‐                                         
H & H Contractors 266                ‐                                         ‐                                         
Total Diamond Bar Creek 2,160,721.00$                          1,037,021.00$                       4,840.36$                             1,032,180.64$                     

Januray  1  Through June 30, 2017

Budget vs. Actual Disbursements Comparison ROPS 16‐17B
Successor Agency To the Industry Urban‐Development  Agency

Detail Report
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Exhibit 3A

Payee
 ROPS Line 

Item  Project #
 Total Outstanding ROPS 

Annual ROPS 16‐17 

 Estimated Project 
Expenditures Approved On 

ROPS  16‐17B 
 Actual Disbursements 
Paid During the Period 

 Remaining Amount Of 
Estimated Project 

Expenditures Budgeted 
For The Period            

 Period  January 1 to June 
30, 2017 

 Period  January 1 to June 
30, 2017 

 Period January  1 to June 
30, 2017 

Januray  1  Through June 30, 2017

Budget vs. Actual Disbursements Comparison ROPS 16‐17B
Successor Agency To the Industry Urban‐Development  Agency

Detail Report

56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
92

93
94
95
96
97
100

Industry Business Center MP 99‐31 #16
The Planning Center 192                20,000.00                                  ‐                                         ‐                                         
PBLA Engineering 193                600,000.00                                100,000.00                             369,400.00                           (269,400.00)                         
Leighton Consulting 194                2,300,000.00                            900,000.00                             205,705.57                           694,294.43                          
Leighton Consulting 195                ‐                                              ‐                                         ‐                                         
CNC Engineering 196                3,200,000.00                            1,400,000.00                          836,278.09                           563,721.91                          
CNC Engineering 197                1,262,016.00                            150,000.00                             ‐                                         150,000.00                          
Thomsen Engineering 198                45,000.00                                  10,000.00                               ‐                                         10,000.00                             
Sage Environmental 199                80,000.00                                  20,000.00                               64,333.06                             (44,333.06)                           
MX Graphics 200                15,000.00                                  7,000.00                                 3,255.39                               3,744.61                               
So Cal Sandbags 201                200,000.00                                100,000.00                             45,464.34                             54,535.66                             
So Cal Edison 202                3,031,000.00                            ‐                                         ‐                                         
Verizon 203                694,080.00                                ‐                                         ‐                                         
So Cal Gas Co 204                1,041,420.00                            80,195.00                             (80,195.00)                           
Walnut Valley Water District 205                16,063,200.00                          6,063,200.00                          ‐                                         6,063,200.00                       
Ind Public Utilities 206                ‐                                              ‐                                         ‐                                         
Time Warner Cable ‐ Not Approved by DOF 207                ‐                                         ‐                                         
San Gabriel Valley Newspaper 208                6,000.00                                    2,000.00                                 ‐                                         2,000.00                               
First American Title Company 209                14,000.00                                  9,000.00                                 ‐                                         9,000.00                               
St Wtr Resources Cont Board 210                25,000.00                                  12,000.00                               5,253.00                               6,747.00                               
L A County Health Department 211                4,000.00                                    2,500.00                                 ‐                                         2,500.00                               
L A County Dept Public Works 212                85,000.00                                  40,000.00                               3,884.08                               36,115.92                             
L A City Sewer Maint District 213                217,921.00                                ‐                                         ‐                                         
International Line Builders 214                50,000.00                                  ‐                                         ‐                                         
MC Cain 215                40,000.00                                  ‐                                         ‐                                         
Environs Landscape Arch 216                1,350,000.00                            300,000.00                             47,253.19                             252,746.81                          
Contractor By Public Bidding 217                26,000,000.00                          ‐                                         ‐                                         
Contractor By Public Bidding 218                10,516,800.00                          ‐                                         ‐                                         
Kimley Horn & Assoc 219                160,000.00                                60,000.00                               ‐                                         60,000.00                             
Kimley Horn & Assoc 220                1,000,000.00                            300,000.00                             ‐                                         300,000.00                          
SCS Engineers 221                310,000.00                                110,000.00                             83,164.85                             26,835.15                             
WKE, INC. 222                75,000.00                                  25,000.00                               1,330.00                               23,670.00                             
Bustko Engineering 223                750,000.00                                300,000.00                             86,337.24                             213,662.76                          
Sukut Construction, LLC  267                ‐                                         ‐                                         
C. A. Rasmussen Inc. 270                37,878.75                             (37,878.75)                           
Sukut Construction, LLC 271                ‐                                         ‐                                         
International Line Builders, Inc./Contractor ‐ by public 
bidding 281                ‐                                              ‐                                         ‐                                         
Contractor By Public Bidding/ Sukut Construction, LLC 289                ‐                                              11,237,655.00                       5,363,123.98                       5,874,531.02                       
All American Asphalt 290                18,784,000.00                          670,135.87                           (670,135.87)                         
City Of Walnut 291                2,877,094.00                            ‐                                         ‐                                         
CASC Engineering & Consulting, INC. 293                ‐                                         ‐                                         
Total Industry Business Center 90,816,531.00$                        21,148,355.00$                     7,902,992.41$                     13,245,362.59$                   
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Item  Project #
 Total Outstanding ROPS 

Annual ROPS 16‐17 

 Estimated Project 
Expenditures Approved On 

ROPS  16‐17B 
 Actual Disbursements 
Paid During the Period 

 Remaining Amount Of 
Estimated Project 

Expenditures Budgeted 
For The Period            

 Period  January 1 to June 
30, 2017 

 Period  January 1 to June 
30, 2017 

 Period January  1 to June 
30, 2017 

Januray  1  Through June 30, 2017

Budget vs. Actual Disbursements Comparison ROPS 16‐17B
Successor Agency To the Industry Urban‐Development  Agency

Detail Report

101
102
103
104
105
106
107
108
113
114
115
116
117
118
119
120
121
122
123
124
125
127
128
129
130
131
132
133
134
135
136
137
138
139
140
141
142
143
144

Industry East Traffic Mitigation MP 99‐31 #65
CNC Engineering 251                500,000.00                                200,000.00                             1,705.26                               198,294.74                          
Geotechnical Consultant 252                174,888.00                                24,888.00                               ‐                                         24,888.00                             
RKA Consulting Group 253                ‐                                              100,000.00                             14,794.88                             85,205.12                             
Contractor by Public Bid 254                1,322,066.00                            ‐                                         ‐                                         
City Of Diamond Bar 275                713,400.00                                ‐                                         ‐                                         
Total Industry East Traffic Mitigation 2,710,354.00$                          324,888.00$                           16,500.14$                           308,387.86$                        

Total Projects To Be Funded From Other Available Funds 95,910,806.00$                        22,617,364.00$                     8,078,495.55$                     14,538,868.45$                   

Projects To Be Funded From Bond Proceeds

Lemon Ave Interchange at Route 60 MP 03‐10
CNC Engineering 116                95,000.00                                  30,000.00$                             35,487.56                             (5,487.56)                              
Jacobs Civil 117                200,000.00                                100,000.00                             172,248.87                           (72,248.87)                           
Avant‐Garde 118                100,000.00                                20,000.00                               24,058.75                             (4,058.75)                              
Caltrans (Right of Way Acquisition) 119                ‐                                         ‐                                         
Caltrans ‐ contractor by public bidding 120                3,543,160.00                            543,160.00                             ‐                                         543,160.00                          
Caltrans  (Construction Administration) 121                3,715,366.00                            715,366.00                             ‐                                         715,366.00                          
LA County Dept Public Works 122                3,000.00                                    11,949.27                             (11,949.27)                           
Total Lemon Ave Interchange at Route 60 7,656,526.00$                          1,408,526.00$                       243,744.45$                        1,164,781.55$                     

Route 57/60 Confluence Project MP 99‐31 #22
CNC Engineering 123                150,000.00                                50,000.00                               59,383.20                             (9,383.20)                              
WKE Inc (Environmental Phase) 124                ‐                                         ‐                                         
Atkins  125                ‐                                         ‐                                         
Casey O'Callaghan Golf Design 126                38,000.00                                  2,699.29                               (2,699.29)                              
Caltrans 127                4,400,000.00                            1,400,000.00                          ‐                                         1,400,000.00                       
Caltrans ‐ by public bidding 128                5,872,434.00                            3,872,434.00                          ‐                                         3,872,434.00                       
The PFM Group 129                ‐                                         ‐                                         
Avant‐Garde ( Retired) 130                ‐                                         ‐                                         
ARC Imaging Recourses 131                ‐                                         ‐                                         
MX Graphics 132                10,000.00                                  2,000.00                                 ‐                                         2,000.00                               
WKE Inc (Design Phase) 133                3,700,000.00                            1,000,000.00                          181,216.93                           818,783.07                          
Prince Global 134                300,000.00                                70,000.00                               70,000.00                             ‐                                         
Avant‐Grade 295                100,000.00                                20,000.00                               35,277.50                             (15,277.50)                           
Total Route 57/60 Confluence Project 14,570,434.00$                        6,414,434.00$                       348,576.92$                        6,065,857.08$                     
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Item  Project #
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Annual ROPS 16‐17 

 Estimated Project 
Expenditures Approved On 

ROPS  16‐17B 
 Actual Disbursements 
Paid During the Period 

 Remaining Amount Of 
Estimated Project 

Expenditures Budgeted 
For The Period            

 Period  January 1 to June 
30, 2017 

 Period  January 1 to June 
30, 2017 

 Period January  1 to June 
30, 2017 

Januray  1  Through June 30, 2017

Budget vs. Actual Disbursements Comparison ROPS 16‐17B
Successor Agency To the Industry Urban‐Development  Agency

Detail Report

145
146
147
148
149
150
151
152
153
154
158
159
160
161
162
163
164
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166
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169
170
171
172
173
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175
176
177
178
179
180
181
182
183
184
185
186
187

Westbound Slip On‐ Ramp  57/60  MP 99‐31 #22a
WKE Inc 224                ‐                                         ‐                                         
CNC Engineering 225                ‐                                         ‐                                         
Caltrans 226                7,000,000.00                            ‐                                         ‐                                         
Avant‐Garde (Retired) 227                ‐                                         ‐                                         
Atkins  228                ‐                                         ‐                                         
MX Graphics 229                2,200.00                                    1,000.00                                 ‐                                         1,000.00                               
ARC Imaging Recourses 230                ‐                                         ‐                                         
Avant‐Grade 294                100,000.00                                20,000.00                               21,482.50                             (1,482.50)                              
Total Westbound Slip On‐ Ramp  57/60  7,102,200.00$                          21,000.00$                             21,482.50$                           (482.50)$                               

Total Projects To Be Funded From Bond Proceeds 29,329,160.00                          7,843,960.00                          613,803.87                           7,230,156.13                       

Administration

US Bank 21                   3,350.00                                    ‐                                         ‐                                         
Bank of NY 22                   ‐                                         ‐                                         
US Bank 23                   10,050.00                                  ‐                                         ‐                                         
US Bank 25                   6,700.00                                    ‐                                         ‐                                         
Reimburse City of Industry ‐ Salary 255                780,000.00                                390,000.00                             325,000.00                           65,000.00                             
Various Vendor  ‐Office  Expenses 256                4,000.00                                    2,000.00                                 1,668.06                               331.94                                  
Various Vendor ‐ Property Management 257                64,000.00                                  32,000.00                               7,609.48                               24,390.52                             
Various Vendor ‐ Legal 258                342,000.00                                179,800.00                             157,595.58                           22,204.42                             
Various Vendor ‐ Accounting & Consulting 259                185,400.00                                92,700.00                               5,600.00                               87,100.00                             
Various Vendor ‐ Auditing & Review Services 260                160,000.00                                80,000.00                               35,175.00                             44,825.00                             

‐                                         
Total Administration 1,555,500.00$                          776,500.00$                           532,648.12$                        243,851.88$                        

Appraisal Fees
City Of Industry 282                ‐                                         ‐                                         
Total ‐$                                            ‐$                                         ‐$                                       ‐$                                      

Ge Brown & Brown Ins 263                ‐                                         ‐                                         
Total ‐$                                            ‐$                                       ‐$                                      

Property Maintenance
City of Industry 269                637,000.00                                270,000.00                             229,807.97                           40,192.03                             
Total 637,000.00$                             270,000.00$                           229,807.97$                        40,192.03$                          

Total All Expenditures 127,432,466.00$                      31,507,824.00$                     9,454,755.51$                     22,053,068.49$                   
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Exhibit 3B

Payee
 ROPS Line 

Item  Project #
 Total Outstanding ROPS 

Annual ROPS 17‐18 

 Estimated Project 
Expenditures Approved On 

ROPS  17‐18A 
 Actual Disbursements 
Paid During the Period 

 Remaining Amount Of 
Estimated Project 

Expenditures Budgeted 
For The Period            

 Period July  1 to December 
31, 2017 

 Period  July 1  to 
December 31, 2017 

 Period July  1 to 
December 31, 2017 

Projects To Be Funded From Other Available Funds
Landscaping Baker Parkway Slopes MP 99 31 #61

CNC Engineering 99                   18,000.00                                  9,000.00$                                ‐$                                       9,000.00$                             
Environs Landscape Architecture 100                14,000.00                                  7,000.00                                  166.30                                  6,833.70                               
Kasa Construction, Inc.  102                ‐                                         ‐                                         
Marina Landscape, Inc. 276                940,000.00                                188,912.50                              ‐                                         188,912.50                          
San Gabriel Valley Newspaper 158, 208  ‐                                         ‐                                         
City of Industry  297                65,100.00                                  ‐                                            ‐                                         ‐                                         
Total Landscaping Baker Parkway Slopes 1,037,100.00$                          204,912.50$                           166.30$                                204,746.20$                        

Diamond Bar Creek MP 99‐31 #26
CNC Engineering 148                400,000.00                                300,000.00                              ‐                                         300,000.00                          
Thomsen Engineering 149                184,000.00                                125,000.00                              ‐                                         125,000.00                          
Leighton Consulting 150                183,000.00                                125,000.00                              ‐                                         125,000.00                          
Regional Water Quality Control  151                20,000.00                                  10,000.00                                ‐                                         10,000.00                             
Army Corp Engineers 152                1,000.00                                    1,000.00                                  ‐                                         1,000.00                               
Calif Dept of Fish & Game 153                10,000.00                                  10,000.00                                ‐                                         10,000.00                             
State Water Resources Cont Board 154                12,000.00                                  12,000.00                                ‐                                         12,000.00                             
MX Graphics 155                6,500.00                                    6,500.00                                  ‐                                         6,500.00                               
Brown & Brown Ins 156                25,000.00                                  13,000.00                                ‐                                         13,000.00                             
City of Industry Disposal 157                ‐                                         ‐                                         
San Gabriel Valley Newspaper 158                1,800.00                                    1,200.00                                  ‐                                         1,200.00                               
LA County Health Dept 159                3,500.00                                    1,500.00                                  ‐                                         1,500.00                               
So Calif Edison 160                50,000.00                                  50,000.00                                ‐                                         50,000.00                             
Walnut Valley Water District 161                30,000.00                                  30,000.00                                ‐                                         30,000.00                             
LA City Sewer Maint District 162                20,000.00                                  20,000.00                                ‐                                         20,000.00                             
PBLA 163                ‐                                         ‐                                         
Native Grow Nursery 164                ‐                                              ‐                                         ‐                                         
Contractor ‐ by public bidding 165                1,085,921.00                            ‐                                            ‐                                         ‐                                         
Sage Environmental 166                25,000.00                                  25,000.00                                ‐                                         25,000.00                             
WKE, Inc. 167                56,000.00                                  50,000.00                                ‐                                         50,000.00                             
H & H Contractors 266                ‐                                         ‐                                         
Total Diamond Bar Creek 2,113,721.00$                          780,200.00$                           ‐$                                       780,200.00$                        

July  1  Through December 31, 2017

Budget vs. Actual Disbursements Comparison ROPS 17‐18A
Successor Agency To the Industry Urban‐Development  Agency

Detail Report
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56
57
58
59
60
61
62
63
64
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Industry Business Center MP 99‐31 #16
The Planning Center 192                20,000.00                                  20,000.00                                ‐                                         20,000.00                             
PBLA Engineering 193                500,000.00                                250,000.00                              ‐                                         250,000.00                          
Leighton Consulting 194                2,100,000.00                            750,000.00                              ‐                                         750,000.00                          
Leighton Consulting 195                315,504.00                                ‐                                            ‐                                         ‐                                         
CNC Engineering 196                2,400,000.00                            1,200,000.00                          24,232.44                             1,175,767.56                       
CNC Engineering 197                1,262,016.00                            150,000.00                              ‐                                         150,000.00                          
Thomsen Engineering 198                39,000.00                                  20,000.00                                ‐                                         20,000.00                             
Sage Environmental 199                85,000.00                                  50,000.00                                ‐                                         50,000.00                             
MX Graphics 200                11,000.00                                  5,000.00                                  231.64                                  4,768.36                               
So Cal Sandbags 201                175,000.00                                100,000.00                              ‐                                         100,000.00                          
So Cal Edison 202                2,000,000.00                            2,000,000.00                          ‐                                         2,000,000.00                       
Verizon 203                694,080.00                                694,080.00                              ‐                                         694,080.00                          
So Cal Gas Co 204                1,041,420.00                            1,041,420.00                          ‐                                         1,041,420.00                       
Walnut Valley Water District 205                12,613,000.00                          6,000,000.00                          ‐                                         6,000,000.00                       
Ind Public Utilities 206                8,075,000.00                            8,075,000.00                          ‐                                         8,075,000.00                       
Time Warner Cable ‐ Not Approved by DOF 207                ‐                                         ‐                                         
San Gabriel Valley Newspaper 208                6,000.00                                    2,000.00                                  ‐                                         2,000.00                               
First American Title Company 209                14,000.00                                  5,000.00                                  ‐                                         5,000.00                               
St Wtr Resources Cont Board 210                25,000.00                                  12,000.00                                ‐                                         12,000.00                             
L A County Health Department 211                4,000.00                                    1,300.00                                  ‐                                         1,300.00                               
L A County Dept Public Works 212                85,000.00                                  40,000.00                                ‐                                         40,000.00                             
L A City Sewer Maint District 213                217,921.00                                217,921.00                              ‐                                         217,921.00                          
International Line Builders 214                50,000.00                                  50,000.00                                ‐                                         50,000.00                             
MC Cain 215                40,000.00                                  40,000.00                                ‐                                         40,000.00                             
Environs Landscape Arch 216                1,150,000.00                            300,000.00                              ‐                                         300,000.00                          
Contractor By Public Bidding 217                15,000,000.00                          ‐                                         ‐                                         
Contractor By Public Bidding 218                10,516,800.00                          ‐                                         ‐                                         
Kimley Horn & Assoc 219                140,000.00                                50,000.00                                ‐                                         50,000.00                             
Kimley Horn & Assoc 220                1,040,000.00                            300,000.00                              ‐                                         300,000.00                          
SCS Engineers 221                275,000.00                                120,000.00                              ‐                                         120,000.00                          
WKE, INC. 222                69,000.00                                  50,000.00                                ‐                                         50,000.00                             
Bustko Engineering 223                330,000.00                                250,000.00                              ‐                                         250,000.00                          
Sukut Construction, LLC  267                ‐                                         ‐                                         
C. A. Rasmussen Inc. 270                ‐                                         ‐                                         
Sukut Construction, LLC 271                ‐                                         ‐                                         
International Line Builders, Inc./Contractor ‐ by public 
bidding 281                2,100,000.00                            ‐                                         ‐                                         
Contractor By Public Bidding/ Sukut Construction, LLC 289                23,000,000.00                          16,000,000.00                        ‐                                         16,000,000.00                     
All American Asphalt 290                12,000,000.00                          10,500,000.00                        ‐                                         10,500,000.00                     
City Of Walnut 291                1,704,530.00                            200,000.00                              ‐                                         200,000.00                          
TBD 298                1,002,000.00                            1,002,000.00                          ‐                                         1,002,000.00                       
Total Industry Business Center 100,100,271.00$                      49,495,721.00$                      24,464.08$                           49,471,256.92$                   
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Exhibit 3B
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 ROPS Line 
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December 31, 2017 
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Budget vs. Actual Disbursements Comparison ROPS 17‐18A
Successor Agency To the Industry Urban‐Development  Agency

Detail Report

101
102
103
104
105
106
107
108
113
114
115
116
117
118
119
120
121
122
123
124
125
127
128
129
130
131
132
133
134
135
136
137
138
139
140
141
142
143
144

Industry East Traffic Mitigation MP 99‐31 #65
CNC Engineering 251                475,000.00                                150,000.00                              ‐                                         150,000.00                          
Geotechnical Consultant 252                174,888.00                                150,000.00                              ‐                                         150,000.00                          
RKA Consulting Group 253                900,000.00                                750,000.00                              ‐                                         750,000.00                          
Contractor by Public Bid 254                1,322,066.00                            ‐                                         ‐                                         
City Of Diamond Bar 275                713,400.00                                713,400.00                              ‐                                         713,400.00                          
Total Industry East Traffic Mitigation 3,585,354.00$                          1,763,400.00$                        ‐$                                       1,763,400.00$                     

Total Projects To Be Funded From Other Available Funds 106,836,446.00$                      52,244,233.50$                      24,630.38$                           52,219,603.12$                   

Projects To Be Funded From Bond Proceeds

Lemon Ave Interchange at Route 60 MP 03‐10
CNC Engineering 116                30,000.00                                  25,000.00$                              1,031.74                               23,968.26                             
Jacobs Civil 117                250,000.00                                200,000.00                              ‐                                         200,000.00                          
Avant‐Garde 118                65,000.00                                  35,000.00                                ‐                                         35,000.00                             
Caltrans (Right of Way Acquisition) 119                ‐                                         ‐                                         
Caltrans ‐ contractor by public bidding 120                7,258,526.00                            7,258,526.00                          ‐                                         7,258,526.00                       
Caltrans  (Construction Administration) 121                ‐                                              ‐                                         ‐                                         
LA County Dept Public Works 122                12,000.00                                  12,000.00                                ‐                                         12,000.00                             
Total Lemon Ave Interchange at Route 60 7,615,526.00$                          7,530,526.00$                        1,031.74$                             7,529,494.26$                     

Route 57/60 Confluence Project MP 99‐31 #22
CNC Engineering 123                80,000.00                                  40,000.00                                ‐                                         40,000.00                             
WKE Inc. (Environmental Phase) 124                ‐                                         ‐                                         
Atkins  125                ‐                                         ‐                                         
Casey O'Callaghan Golf Design 126                38,000.00                                  38,000.00                                ‐                                         38,000.00                             
Caltrans 127                977,000.00                                977,000.00                              ‐                                         977,000.00                          
Caltrans ‐ by public bidding 128                11,194,897.00                          917,889.00                              ‐                                         917,889.00                          
The PFM Group 129                ‐                                         ‐                                         
Avant‐Garde ( Retired) 130                ‐                                         ‐                                         
ARC Imaging Recourses 131                ‐                                         ‐                                         
MX Graphics 132                10,000.00                                  5,000.00                                  ‐                                         5,000.00                               
WKE Inc. (Design Phase) 133                3,500,000.00                            1,200,000.00                          ‐                                         1,200,000.00                       
Prince Global 134                160,000.00                                70,000.00                                ‐                                         70,000.00                             
Avant‐Grade 295                70,000.00                                  30,000.00                                ‐                                         30,000.00                             
Total Route 57/60 Confluence Project 16,029,897.00$                        3,277,889.00$                        ‐$                                       3,277,889.00$                     
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145
146
147
148
149
150
151
152
153
154
158
159
160
161
162
163
164
165
166
167
168
169
170
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172
173
174
175
176
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178
179
180
181
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183
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Westbound Slip On‐ Ramp  57/60  MP 99‐31 #22a
WKE Inc. 224                ‐                                         ‐                                         
CNC Engineering 225                ‐                                         ‐                                         
Caltrans 226                3,207,454.00                            1,769,630.00                          ‐                                         1,769,630.00                       
Avant‐Garde (Retired) 227                ‐                                         ‐                                         
Atkins  228                ‐                                         ‐                                         
MX Graphics 229                2,200.00                                    1,000.00                                  ‐                                         1,000.00                               
ARC Imaging Recourses 230                ‐                                         ‐                                         
Avant‐Grade 294                20,000.00                                  15,000.00                                ‐                                         15,000.00                             
Total Westbound Slip On‐ Ramp  57/60  3,229,654.00$                          1,785,630.00$                        ‐$                                       1,785,630.00$                     

Total Projects To Be Funded From Bond Proceeds 26,875,077.00                          12,594,045.00                        1,031.74                               12,593,013.26                     

Administration

US Bank 21                   2,000.00                                    2,000.00                                  ‐                                         2,000.00                               
Bank of NY 22                   ‐                                         ‐                                         
US Bank 23                   5,000.00                                    5,000.00                                  ‐                                         5,000.00                               
US Bank 25                   2,000.00                                    2,000.00                                  ‐                                         2,000.00                               
Reimburse City of Industry ‐ Salary 255                593,730.00                                296,865.00                              ‐                                         296,865.00                          
Various Vendor  ‐Office  Expenses 256                4,000.00                                    2,000.00                                  978.72                                  1,021.28                               
Various Vendor ‐ Property Management 257                10,800.00                                  5,400.00                                  ‐                                         5,400.00                               
Various Vendor ‐ Legal 258                696,000.00                                348,000.00                              ‐                                         348,000.00                          
Various Vendor ‐ Accounting & Consulting 259                ‐                                              ‐                                         ‐                                         
Various Vendor ‐ Auditing & Review Services 260                268,470.00                                134,235.00                              ‐                                         134,235.00                          

‐                                         
Total Administration 1,582,000.00$                          795,500.00$                           978.72$                                794,521.28$                        

Appraisal Fees
City Of Industry 282                ‐                                         ‐                                         
Total ‐$                                            ‐$                                          ‐$                                       ‐$                                      

Ge Brown & Brown Ins 263                49,000.00                                  49,000.00                                30,301.00                             18,699.00                             
Total 49,000.00$                                49,000.00$                              30,301.00$                           18,699.00$                          

Property Maintenance
City of Industry 269                637,000.00                                330,564.00                              ‐                                         330,564.00                          
Total 637,000.00$                             330,564.00$                           ‐$                                       330,564.00$                        

Total All Expenditures 135,979,523.00$                      66,013,342.50$                      56,941.84$                           65,956,400.66$                   
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Successor Agency to the IUDA
Projected Cash Flow For Projects Exhibit 4
August 1, 2017 to June 30, 2019

17‐18A Budget 17‐18B Budget 18‐19A Budget 18‐19B Budget

8/1/17 to 12/31/17 1/1/18 to 6/30/18 7/1/18 to 12/31/18 1/1/19 to 6/30/19 Totals
Industry Business Center (IBC):
Land Sales ‐ 3rd Parties  5,300,000.00$        5,000,000.00$         -$                        -$                       10,300,000.00$       
Land Sales ‐ City of Industry  100,000,000.00$    24,951,000.00$       -$                        -$                       124,951,000.00$     
Funds from rental income/notes receivable/(to Other Projects) (2,049,790.14)$       2,428,031.42$         3,355,437.14$        2,693,427.86$       6,427,106.28$         
Estimated Project Expenditures  (44,483,758.71)$     (29,291,022.69)$     (16,266,211.70)$     (2,299,661.48)$      (92,340,654.58)$      
Net 58,766,451.15$      3,088,008.73$         (12,910,774.56)$     393,766.38$          49,337,451.70$       
Transfers To Bond Proceed Projects -$                         
Beginning Cash Balance ‐ Property Sales Depository Account 122,506,485.39$    181,272,936.54$     184,360,945.27$    171,450,170.71$   124,753,273.70$     
Ending Cash Balance 181,272,936.54$    184,360,945.27$     171,450,170.71$    171,843,937.09$   174,090,725.40$     

Other Projects:
Landscaping Baker Parkway Slopes (137,205.55)$          (165,100.00)$          (165,665.00)$          (269,881.81)$         (737,852.36)$           
Diamond Bar Creek (2,094,907.91)$       -$                        -$                        -$                       (2,094,907.91)$        
Industry East Traffic Mitigation (2,771,988.46)$       (617,970.72)$          (140,000.00)$          (247,792.47)$         (3,777,751.65)$        
Net (5,004,101.92)$       (783,070.72)$          (305,665.00)$          (517,674.28)$         (6,610,511.92)$        
Funds from rental income/notes receivable and property sales 5,004,101.92$        783,070.72$            305,665.00$           517,674.28$          6,610,511.92$         
Beginning Cash Balance -$                        -$                        -$                        -$                       -$                         
Ending Cash Balance -$                        -$                        -$                        -$                       -$                         

Projects To Be Funded By Bond Proceeds:
Lemon Ave Interchange at Route 60 MP 3 ‐ 10 (7,337,188.24)$       (162,521.95)$          -$                        -$                       (7,499,710.19)$        
Route 57/60 Confluence Project MP 99 ‐ 31 # 22 (10,522,482.72)$     (282,038.28)$          -$                        -$                       (10,804,521.00)$      
Westbound Slip On‐Ramp 57/60 MP 99‐31 #22A (4,012,745.00)$       (2,555,406.85)$       -$                        -$                       (6,568,151.85)$        
Net (21,872,415.96)$     (2,999,967.08)$       -$                        -$                       (24,872,383.04)$      
Transfers From Land Sales/investment income -$                         
Beginning Cash Balance 24,872,383.04$      2,999,967.08$         -$                        -$                       24,872,383.04$       
Ending Cash Balance 2,999,967.08$        (0.00)$                     -$                        -$                       -$                         
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Successor Agency to the IUDA Exhibit 5
Projected Cash Flow For Projects

August 1, 2017 to June 30, 2019 Amounts Totals

(1)(2)(3)(4)Net Proceeds From Property Sales period 8/1/2017 to 6/30/2018 135,251,000.00$        135,251,000.00$   

IBC Project Costs To Be Spent
ROPS 17-18A 8/1/17 to 12/31/17 (44,483,758.71)        
ROPS 17-18B 1/1/18 to 6/30/18 (29,291,022.69)        
ROPS 18-19A 7/1/18 to 12/31/18 (16,266,211.70)        
ROPS 18-19B 1/1/19 to 6/30/19 (2,299,661.48)          
Estimated remaining project costs to be spent IBC (92,340,654.58)           (92,340,654.58)     

Other Project Costs To Be Spent
Landscaping Baker Parkway Slopes (737,852.36)             
Diamond Bar Creek (2,094,907.91)          
Industry East Traffic Mitigation (3,777,751.65)          
Estimated remaining project costs to be spent Other Projects (6,610,511.92)             (6,610,511.92)       

(5) Estimated excess cash generated from rental income and
notes receivable collections -                        
8/1/2017 to 6/30/2019 13,037,618.20            13,037,618.20       

Beginning cash balances at 8/1/2017 122,506,485.39          122,506,485.39     
.
Estimated excess funds 171,843,937.09$        171,843,937.09$   

Projects To Be Funded By Bond Proceeds:
Lemon Ave Interchange at Route 60 MP 3 - 10 (7,499,710.19)          
Route 57/60 Confluence Project MP 99 - 31 # 22 (10,804,521.00)        
Westbound Slip On-Ramp 57/60 MP 99-31 #22A (6,568,151.85)          
Estimated remaining project costs to be spent on projects to be 
funded by bond proceeds (24,872,383.04)           (24,872,383.04)     

Beginning cash balances at 8/1/2017 24,872,383.04            24,872,383.04       

Estimated excess (shortfall) of funds -                              -                        

Estimated excess funds - combined 171,843,937.09$        171,843,937.09$   

1) Sales price for Tres Hermanos Ranch $100,000,000
2) Properties #'s 29, 34, 46, 72 of $22.9M sales price based upon original estimate for commercial property

at date submission of Long Range Management Plan
3) No sales price included for properties #'s 14, 15, 22, 23, 46, 47, 48, 49, 54 waiting on appraisals
4) Does not include sales price for IBC (#40) and Grand Crossing (#41), Majestic Reality has first rights to 

purchase property
5) Rental Income receipts dependent upon when Grand Crossing property is sold
6) Collections on notes receivable through 6/30/2019 with no early payoff of notes maturity dates May/June 2022
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