

Harding Lawson Associates



October 19, 1992

Client No. 20368
Project No. 21770-1

California Regional Water Quality Control Board - Los Angeles Region
101 Centre Plaza Drive
Monterey Park, California 92754-2156

Attention: Mr. Samuel Yu

Gentlemen:

Notification of Field Work and Implementation Schedule
Utility Trailer Manufacturing Company
17300 East Chestnut Street
City of Industry, California

This letter is to acknowledge receipt of the Regional Water Quality Control Board's (RWQCB) approval (letter dated September 28, 1992, to Mr. Bob Dixon of Utility Trailer Manufacturing Company [UTM]) to conduct site assessment work at UTM's City of Industry facility. Additionally, this letter provides notification of planned field work.

Harding Lawson Associates (HLA) has scheduled field work to begin the first part of November. Cone penetrometer testing and Hydropunch® sampling are scheduled for November 2 through 4. Drilling and well installation are scheduled for November 9 and 10. As we discussed on October 7, 1992, because of our mutual desire to conduct Hydropunch® sampling concurrently with regularly scheduled quarterly groundwater sampling, HLA will not be able to submit a report of findings or a workplan for Phase II assessment work by the November 16 deadline as requested in your letter of September 28, 1992. As indicated on the attached schedule, HLA will submit the finalized Phase I report and Phase II workplan on or before December 23, 1992.

Engineering and
Environmental Services

3 Hutton Centre Drive, Suite 200, Santa Ana, California 92707 714/556-7992 213/617 7232

A Subsidiary of Harding Associates • Offices Nationwide

Printed on Recycled Paper.

UTM 002781


October 19, 1992
21770-1
Mr. Samuel Yu
Utility Trailer Manufacturing Company
Page 2

If you have any questions, concerning this schedule, please contact either of the undersigned.

Very truly yours,

HARDING LAWSON ASSOCIATES



Stanley J. Popelar, R.G.
Project Geologist


Ted A. Koelsch, Ph.D., R.G.
Principal Hydrogeologist

SJP/TAK/lf
92UTM056.ltr

Attachment: Implementation Schedule

cc: Mr. Bob Dixon, Utility Trailer Manufacturing Company
Mr. Charles Weiss, Latham & Watkins



57 2214 57
UNITED STATES

OCT 20 1992

